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Construction Manager as Constructor (CMc) Contract for:   

26 Federal Broadway Plaza Reconstruction and Roof Repair in New York, NY 
 
The Agreement 
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Project Information 

I.A.  Project Summary 

This is a Construction Manager as Constructor (CMc) Contract, and includes requirements for 
the Design Phase Services and the option(s) for Construction Services at a Guaranteed 
Maximum Price (GMP) Option. 

This is a major Repair and Alteration project which involves immediate repair to the structure in 
order to fix extensive damage caused by water infiltration, along with the removal and 
replacement of the existing plaza surfaces to expose and then repair/waterproof the structure 
below. Furthermore, there will be new roofing system installation on floors 42, 43 and 44 of the 
building. 
 
The requirement is further defined in the attached Statement of Work. 
 
I.B.  The Contract 
(1)  The Contract consists of the SF1442, the Agreement, the Statement of Work, 
Specifications, Drawings, Exhibits, Amendments, Modifications, and other Attachments 
identified herein (collectively, the Contract Documents).  The Contract contains the entire 
agreement of the Parties, and no prior written or oral agreement, express or implied, shall be 
admissible to contradict or modify any part of the Contract. 

(2)  The Construction Documents, as that term is defined in this Agreement, shall be deemed 
incorporated into the Contract Documents upon acceptance of all deliverables described in the 
Design Phase Services Statement of Work, and shall supersede and replace all Specifications 
and Drawings contained in the Contract Documents at award of the Contract. 

(3)  In consideration for, and upon condition of, the Contractor's completion of the Design Phase 
Services, GSA shall pay the Contractor the firm-fixed-price for Design Phase Services, subject 
to the terms and conditions set forth in this Contract.  If the GMP Option is exercised, then the 
Contractor shall be required to complete the Construction Services.  In consideration for 
completion of the Construction Services under the GMP Option, the Contractor shall be entitled 
to the allowable cost of performance not to exceed the GMP, subject to the terms and 
conditions set forth in this Contract. 

(4)  The construction work includes all construction work on the project, including the Work 
performed under the GMP Option, any firm-fixed-price options, or any Contract modifications for 
construction work. Any construction work performed under this Contract includes all labor, 
materials, equipment, tools, water, heat, utilities, transportation, and other facilities and services 
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necessary for the proper execution of the construction work described in and reasonably 
inferable from the Contract Documents, whether temporary or permanent. 

 

I.C.  Period of Performance 

(1)  Design Phase Services 

 (a) Commencement of Design Phase Services.  The Contractor shall commence 
 performance of the Design Phase Services within 21 days after the Contractor receives 
 the Notice to Proceed (NTP).   

 (b)  Completion of Design Phase Services.  Design Phase Services shall be complete 
 upon acceptance of all deliverables required by the Design Phase Services Statement of 
 Work. 

(2)  Construction Services (the Work) 

 (a) Commencement of the Work.  If the Government exercises the GMP Option, the 
 Contractor shall commence performance of the construction within 30 days after the 
 Contractor receives the Notice to Proceed (NTP) for the Work. 

 (b) Substantial Completion Phase 1. If the Government exercises the GMP Options, the 
Contractor shall achieve Substantial Completion of the Construction Phase Work, as that term is 
defined in this Agreement, no later than 540 calendar days from issuance of Notice to Proceed 
(NTP)) for the Work. 

(c) Substantial Completion Phase 2. If the Government exercises the GMP Options, the 
Contractor shall achieve Substantial Completion of the Construction Phase Work, as that term is 
defined in this Agreement, no later than 1,136 calendar days from issuance of Notice to 
Proceed (NTP)) for the Work. 
(3)  Contract Completion.-Construction Services.  If the Government exercises the GMP Option, 
the Contractor shall achieve Contract Completion, as the term is defined in this Agreement, 
within 120 calendar days of Substantial Completion. 

I.D.  Work Conditions/Site Requirements 

See Statement of Work and all attachments. 
 

I.E.  Authorized Representatives 

(1)  This Contract is between the United States of America, acting by and through the 
Administrator of General Services (GSA), and the Contractor (the Parties).  References in this 
Contract to "the Owner" or "the Government" shall be understood to refer to GSA.  The following 
individual is designated as the only authorized GSA representative under this Contract, unless 
other warranted contracting officers are designated in writing: 
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Authorized Representative Information: 

Contracting Officer’s Information 

Name: Sebastian Asaro 

Address:One World Trade Center, New York, NY 10007 

Telephone: 646-398-0455  

Email:sebastian.asaro@gsa.gov 
 

(2)  GSAR 552.236-71, Authorities and Limitations, is incorporated by reference in this Contract. 
 
I.F.  Contract Liquidated Damages Rate 
In accordance with “Liquidated Damages” clause in Section III (Terms and Conditions), 
liquidated damages shall be calculated at the rate of $6,000.00 per calendar day. 
 
I.G.  Buy American Exceptions 
For the applicable Buy American clause and any exceptions, see Section IV of this Agreement.  
 
I.H.  Statement of Work, Specifications, Drawings, Exhibits, and Other Attachments 

The following documents are incorporated by reference into this Contract. 
(1)  Statement of Work, Dated 2 November 2018 
 

 
II.   Prices 

II.A.  Basis of Pricing 
 
(1)  Contract Prices. All Contract prices set forth in this Section include all costs, including, but 
not limited to the cost of work performed by subcontractors and consultants, indirect costs, fees, 
expenses, taxes, and profit, necessary to complete the Design Phase Services (Base Contract), 
and firm-fixed-price options for construction work, if any, in accordance with the Contract 
Documents.  For pricing information regarding the GMP Option, see Paragraph IV.A., 
Construction Manager as Constructor (CMc) Guaranteed Maximum Price with CMc 
Contingency Allowance and Shared Savings. 
 
(2)  Knowledge of Conditions Affecting Price. FAR 52.236-3, Site Investigations and Conditions 
Affecting the Work, is incorporated by reference in this Contract. The Contractor is presumed to 
have established all prices with knowledge of general and local conditions that may affect the 
cost of Contract performance at the site where the Work is to be performed, to the extent that 
such information is reasonably obtainable.  
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(3)  Unit Prices and Allowances. If any portion of the construction work is to be performed on a 
unit price basis (Unit Priced Work), the unit price established in the Contract shall include all 
costs of coordinating and incorporating the Unit Price Work into the construction work.  The 
Contractor shall only be obligated to perform Unit Priced Work to the extent that an allowance 
has been established in an amount sufficient to compensate the Contractor for such Unit Priced 
Work at the established unit prices.  The Contractor shall be obligated to perform such work in 
excess of a unit quantity for which an Allowance is sufficient only if directed by the Contracting 
Officer in writing.  The Contractor shall be bound to the unit price or prices set forth herein in all 
equitable adjustments for changes including unit priced work, and no markups shall be applied 
to such unit prices. 
 
(4)  Firm-fixed-price Options. If any portion of the construction work is to be performed upon the 
timely exercise of a firm-fixed-price option, the option price shall include all costs of coordinating 
and incorporating such work into the remaining construction work.  An adjustment to the 
Contract price for such additional work shall be computed solely on the basis of the option price 
or prices set forth herein.   
 
(5)  Work Packages.  The Contractor and the Government may agree to develop firm-fixed-price 
early work packages for construction work that stand alone from the remainder of the Work.   
The Parties must agree bilaterally to the scope, schedule and pricing for any such work 
package, and Contract must be modified accordingly.  If such work package reduces the scope 
of the Construction Services under the GMP Option, the Estimated Cost of the Work (ECW) 
shall be reduced, and the CMc Contingency Allowance (CCA), Fee and GMP shall be adjusted 
accordingly.   These early work packages become definitive firm-fixed-price line items in the 
Contract, and they shall include specific completion milestones.   
 
(6) Bid Rates. If this Contract includes Bid Rates to be used in determination of equitable 
adjustments (e.g., overhead, profit, daily rates for time-related costs), such rates shall be 
deemed to include all costs recoverable as components of an equitable adjustment consistent 
with the requirements, definitions, and exclusions applicable to equitable adjustments set forth 
in this Contract, and consistent with the Contractor's cost accounting practices.  Unless 
otherwise specified, the bid rates shall be deemed to include only the Contractor's costs, and 
not the costs of any subcontractors. 
  
(7)  Shared Savings.  The Contractor shall be entitled to  50% of any Shared Savings (see 
Paragraph IV.A., Construction Manager as Constructor (CMc) Guaranteed Maximum Price with 
CMc Contingency Allowance and Shared Savings. 

 

 

 

II.B.  Contract Price Form 
 
Base Scope Offer Value 
Design Phase Work  $495,000.00 



Award Reference No.47PC0319C0002   

 
Document:  CMc101/May 2018 
(The Agreement) 

Page 7 of 47 
 

  
Estimated Cost of Work (ECW) VALUE 
Option 1- Broadway Plaza Reconstruction (All demolition costs 
should be carried in Option 1)  
Option 2 - Early Demolition Package  
Option 4 - Roof Replacement  
SUB TOTAL - ECW  
  
CMc Contingency Allowance (CCA) VALUE 
CMc Contingency Allowance Percentage % 
CMc Contingency Allowance (ECW x 3%)  
  
Fees VALUE 
Overhead  
Profit  
General Conditions  
SUB TOTAL - Fees   
  
Guaranteed Maximum Price VALUE 
Guaranteed Maximum Price (ECW + CCA + Fees)  
  
Total Evaluated Price (Base Scope Price + GMP)  
 
 
 
III.   Terms and Conditions 
III.A.   Definitions 

(1)  "Design Phase" means the phase of the Project during which the design is developed and 
completed. 
 
(2)  "Design Phase Services" means design phase construction management services, 
constructability reviews and other related services as described in the Statement of Work. 
 
(3)   "Construction Documents" mean the 100% complete specifications and construction 
drawings developed during the Design Phase. 
 
(4)  "Work" means the Construction Services under the GMP Option 
 
III.B.   Contractor Responsibilities 
 
(1)  During the Design Phase Services, it is the Contractor's responsibility to familiarize itself 
with all design information (e.g., draft specifications, drawings, etc.) provided for its review.  The 

(b) (4)
(b) (4)
(b) (4)
(b) (4)

(b) (4

(b) (4)

(b) (4)
(b) (4)
(b) (4)
(b) (4)

(b) (4)

(b) (4)
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Contractor shall be responsible for satisfying itself that the Project as described in the design 
information is constructible using commercially practicable means and methods; that the 
construction work is described in the design documents with sufficient completeness to enable 
pricing of a complete Project within the GMP; and that the manner of presentation and 
organization of information in the design documents enables accurate estimation of the Cost of 
the Work.  Prior to establishment of the final ECW, the Contractor shall bring to the Contracting 
Officer's attention all instances that it has discovered or has been made aware of where 
omission of design information affects the Contractor's ability to accurately estimate the Cost of 
the Work. 
 
(2)  The Contractor is responsible for performing the Design Phase Services in accordance with 
the Statement of Work, and the Contractor shall submit to the Contracting Officer all 
deliverables and reports in accordance with the Statement of Work.   
 
(3)  The Contracting Officer has sole discretion to accept or reject all or part of any proposal by 
the Contractor related to design.  
 
(4)  Within 30 days after award, the Contractor shall provide a schedule for the Design Phase 
Services in Gantt chart format indicating tasks and milestones for deliverables. 
 
(5) Commencement, Prosecution, and Completion of Work 
 
FAR 52-211-10, Commencement, Prosecution, and Completion of Work, is supplemented as 
follows: 
 
Upon exercise of the GMP Option or issuance of a modification commencing construction work, 
the Contractor shall not commence performance until the Contracting Officer has issued NTP 
for the Work.  The Contractor shall diligently prosecute the construction work so as to achieve 
Substantial Completion within the time specified in Paragraph I.C. of the Agreement.   If this 
Contract specifies different completion dates for different phases or portions of the construction 
work, the Contractor shall diligently prosecute the Work so as to achieve Substantial Completion 
of such phases or portions of the Work within the times specified. 
(6)  For the purposes of FAR 52.236-1, Performance of Work by the Contractor, the Contractor 
shall perform at least 12 percent of the construction work.   The Contractor shall furnish the 
Contracting Officer within 10 days after the award of the construction option, a letter outlining 
the items of work he will perform with his own forces  
(7)  Unless otherwise expressly stated in the Contract, the Contractor shall be responsible for all 
means and methods employed in the performance of the Contract. 
(8)  The Contractor shall be responsible for coordinating all activities of subcontractors.  This 
responsibility includes coordination of:  preparation of shop drawings produced by different 
subcontractors where their work interfaces or may potentially conflict or interfere and the 
installation of such work; scheduling of work by subcontractors; and use of the Project site for 
staging and logistics.  
(9)  Where installation of separate construction work components as shown in the Contract 
Documents will result in conflict or interference between such components or with existing 
conditions, including allowable tolerances, it is the Contractor's responsibility to bring such 
conflict or interference to the attention of the Contracting Officer and seek direction before 
fabrication, construction, or installation of any affected construction work.  If the Contractor 
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fabricates, constructs, or installs any work prior to receiving such direction, the Contractor shall 
be responsible for all cost and time incurred to resolve or mitigate such conflict or interference. 
(10)  The Contractor must submit a project specific safety plan before commencing construction 
work. 
(11)   Where Drawings show construction work without specific routing, dimensions, locations, 
or position relative to other work or existing conditions, and such information is not specifically 
defined by reference to Specifications or other information supplied in the Contract Documents, 
the Contractor is responsible for routing, dimensioning, and locating such work in coordination 
with other work or existing conditions in a manner consistent with Contract requirements.  
 (12)  It is not the Contractor's responsibility to ensure that the Contract Documents comply with 
applicable laws, statutes, building codes and regulations.  If it comes to the attention of the 
Contractor that any of the Contract Documents do not comply with such requirements, the 
Contractor shall promptly notify the Contracting Officer in writing.  If the Contractor performs any 
of the construction work prior to notifying and receiving direction from the Contracting Officer, 
the Contractor shall assume full responsibility for correction of such work, and any fees or 
penalties that may be assessed for non-compliance. 
(13)  The Contractor shall immediately bring to the Contracting Officer's attention any hazardous 
materials or conditions not disclosed in the Contract Documents discovered by or made known 
to the Contractor during the performance of the Contract 
(14)  The Contractor shall be liable to the Government in accordance with applicable law for all 
damages to the Government caused by the Contractor’s negligent performance of services 
furnished under this Contract.  Neither the Government’s review or acceptance of, nor payment 
for, the design services required under this Contract shall be construed as a waiver of any rights 
under this Contract or of any cause of action arising out of the performance of this Contract. 
 
III.C.   Contractor Management and Personnel 
(1)  The Contractor shall designate a principal of the firm or other senior management official to 
provide executive oversight and problem resolution resources to the Project for the entire life of 
the Contract, including the GMP Option. 

(2)  FAR 52.236-6, Superintendence by the Contractor, is supplemented as follows: 

(a)  The Contractor shall employ sufficient management and contract administration 
resources, including personnel responsible for project management, field superintendence, 
change order administration, estimating, coordination, inspection, and quality control, to ensure 
the proper execution and timely completion of the construction work. 

(b)  The Contractor shall employ, and require its subcontractors to employ, qualified 
personnel to perform the construction work.  The Government reserves the right, at no 
additional cost to the Government, to exclude, or remove from the site or building, any 
personnel for reasons of incompetence, carelessness, or insubordination, who violate rules and 
regulations concerning conduct on federal property, or whose continued employment on the site 
is otherwise deemed by the Government to be contrary to the public interest. 

(c)  Repeated failure or excessive delay by the Contractor to provide qualified personnel shall 
be deemed a default for the purposes of the Termination for Default clause. 

III.D.  Project Schedule 
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(1)  The Contractor shall develop a Design Phase Project Schedule to plan, coordinate, and 
perform the services during the design phase. This schedule shall be produced using widely 
used, commercially available computer software such as Microsoft Project,®.  The schedule will 
be coordinated with the Architect's schedule of design submissions and show milestones for 
completion of Design Reviews and cost reconciliation.  It will also include a milestone for 
establishing the ECW for the construction option. 

(2)  Within 60 days after establishing the final ECW, the Contractor shall submit its Project 
Schedule to the Contracting Officer, together with a written narrative describing the major work 
activities, activities on the critical path, and major constraints underlying the sequence and logic 
of the Project Schedule.   

The Contractor shall use a Critical Path Method ("CPM") Construction Project Schedule to plan, 
coordinate, and perform the Work under the GMP Option. The Construction Project Schedule 
shall be produced using widely used, commercially available computer software that is capable 
of generating and monitoring a CPM schedule and is compatible with Meridian Proliance.®  For 
example, compatible software includes Microsoft Project,® Primavera P6.  The contractor shall 
submit the Project Schedule both electronic and hardcopy print format. 

III.E.  Extensions of Time 
FAR 52.211-13, Time Extensions, is supplemented as follows: 

(1)  If the Contractor requests an extension of the time for Substantial Completion, the 
Contractor shall base its request on analysis of time impact using the Project Schedule as its 
baseline, and the new Substantial Completion date projected by the Project Schedule as 
revised to account for the impact.  The Contractor's request must be submitted to the 
Contracting Officer in writing, and set forth facts and analysis in sufficient detail to enable the 
Contracting Officer to evaluate the Contractor's entitlement to an extension of time.   
(2)  The Contractor shall only be entitled to an extension of time to the extent that Substantial 
Completion of the Work is delayed by causes for which the Contractor is not responsible under 
this Contract and to the extent that the actual or projected Substantial Completion date is later 
than the date required by this Contract for Substantial Completion. 
(3)  The Contractor shall not be entitled to an extension of time if the Contractor has not updated 
the Project Schedule in accordance with this Contract. 
(4)  The Government shall not be liable for any costs, incurred by the Contractor, to mitigate 
time impacts that occur within 30 calendar days after the date the Contractor submits a request 
for extension of time complying with this clause. 
 
III.F.  Interpretation of Specifications and Drawings 
FAR 52.236-21, Specifications and Drawings for Construction, and GSAR 552.236-77, 
Specifications and Drawings, are supplemented as follows: 
(1)  For the purposes of FAR 52.236-21, GSAR 552.236-77 and this section (“Interpretation of 
Specifications and Drawings”), specifications and drawings refer only to the Construction 
Documents. 

(2)  Different requirements within the Contract Documents shall be deemed inconsistent only if 
compliance with both cannot be achieved.   
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(3)  Unless otherwise noted, the drawings shall be interpreted to provide for a complete 
construction, assembly, or installation of the Work, without regard to the detail with which 
material components are shown in the drawings. 
 
III.G.  Submittals 
FAR 52.236-21, Specifications and Drawings for Construction, GSAR 552.236-78, Shop 
Drawings, Coordination Drawings, and Schedules, and GSAR 552.236-79, Samples are 
supplemented as follows: 

(1)  During performance of the construction work, the Contractor shall prepare and submit to the 
Contracting Officer shop drawings, samples, calculations, product information, mockups, and 
other submittals (collectively, "submittals") demonstrating compliance with Contract 
requirements for all work components as specified elsewhere in this Contract.  If particular 
submittal requirements are not specified for a component of the work, the Contractor shall 
prepare submittals for such work as directed by the Contracting Officer. 

 (2)  The Contractor shall not proceed with construction work or procure products or materials 
described or shown in submittals until the Contracting Officer has indicated approval of the 
submittal.   Any work or activity undertaken prior to approval shall be at the Contractor’s risk; 
should the Contracting Officer subsequently determine that the work or activity does not comply 
with the Contract, the Contractor shall be responsible for all cost and time required to comply 
with the Contracting Officer's determination.  The Contracting Officer shall have the right to 
order the Contractor to cease execution of construction work for which submittals have not been 
approved.  The Government shall not be liable for any cost or delay incurred by the Contractor 
attributable to the proper exercise of this right. 

(3)  The Contractor shall be entitled to receive notice of action on submittals within a reasonable 
time, given the volume or complexity of the submittals and the criticality of the affected activities 
to Substantial Completion as may be indicated in the Project Schedule; provided, that the 
Contractor shall not be entitled to receive notice of action on submittals containing variations 
from Contract requirements in less than twenty (20) business days. 
 
III.H.  Substantial Completion and Contract Completion 
FAR 52.211-10, Commencement, Prosecution, and Completion of Work, FAR 52.211-12, 
Liquidated Damages (Construction), and GSAR 552.246-72, Final Inspection and Tests, are 
supplemented as follows: 

 (1)  For the purposes of FAR 52.211-10, Commencement, Prosecution and Completion of 
Work, and FAR 52.211-12, Liquidated Damages (Construction) the "Work" is the Work under 
the GMP Option.  The Work shall be deemed complete when it is “Substantially Complete.”  For 
phased construction, each phase is subject to a separate Substantial Completion date, as 
established in this Contract.  The Work shall be deemed "Substantially Complete" if and only if 
the Contractor has completed the Work and related Contract obligations in accordance with the 
Contract Documents, such that the Government may enjoy the intended access, occupancy, 
possession, and use of the entire Work without impairment due to incomplete or deficient work, 
and without interference from the Contractor's completion of remaining work or correction of 
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deficiencies in completed work.  In no event shall the Work be deemed Substantially Complete if 
all fire and life safety systems are not tested and accepted by GSA, where such acceptance is 
required under the Contract.   

(2)  With reasonable advance notice, the Contractor shall submit to the Contracting Officer a 
written proposal recommending a Substantial Completion date (Notice of Substantial 
Completion). The Contracting Officer shall conduct inspections and make a determination of 
Substantial Completion within a reasonable time.  If the Contracting Officer takes exception to 
the Notice of Substantial Completion, the Contractor shall be entitled to a written notice of 
conditions precluding determination of Substantial Completion. 

(3)  The Contractor shall only be entitled to an extension of time to address such conditions if, 
and to the extent that, the Contracting Officer provides notice of such conditions more than thirty 
(30) calendar days after receipt of the Notice of Substantial Completion.  

(4)  Substantial Completion shall be established by the Contracting Officer's issuance of a 
written determination specifying the date upon which the Work is Substantially Complete. 

(5)  The Contract is complete (Contract Completion) if and only if the Contractor has completed 
all Work and related Contract obligations, corrected all deficiencies and all punch list items, and 
complied with all conditions for final payment. 

(6)  The Contractor shall not be entitled to final payment or release of any retainage held by the 
Government until after Contract Completion.  If the Contractor does not achieve Contract 
Completion within the time required by this Contract, the Government shall be entitled, after 
providing notice to the Contractor, to complete any work remaining unfinished.  The Contractor 
shall be liable to the Government for all costs incurred by the Government to complete such 
work. 
 
III.I.  Use and Possession Prior to Substantial Completion 
FAR 52.236-11, Use and Possession Prior to Completion, is supplemented as follows: 
Exercise by the Government of the right conferred by FAR 52.236-11 shall not relieve the 
Contractor of responsibility for completing any unfinished components of the Work.  
 
III.J.  Finality of Contract Modifications 
It is the Contractor's duty to include in proposals for equitable adjustment or other consideration 
all compensation to which it may be entitled, including cost and time.  Unless otherwise explicitly 
stated in a modification to the Contract providing for such an adjustment, adjustments to the 
ECW or GMP or period of performance agreed upon therein shall be deemed to provide all 
adjustment to which the Contractor is entitled, and shall constitute final settlement of the 
Contractor's entitlement to adjustment on account of the change or other condition giving rise to 
the modification. 
 
III.K.  Liquidated Damages 
FAR 52.211-12, Liquidated Damages is supplemented as follows: 
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(1)  The Contractor acknowledges that time is of the essence for the performance of the Work, 
and that determining actual damages from delay would be extremely difficult and impractical.  If 
the Contractor fails to achieve Substantial Completion of the Work within the time specified in 
this Contract, the Contractor shall be liable to the Government for liquidated damages at the 
rate specified in Section I (Project Information), paragraph entitled, “Liquidated Damages Rate,” 
for each calendar day following the required completion date that the Work is not Substantially 
Complete. 
(2)  If the Contract requires different completion dates for different phases or portions of the 
Work, the Contractor shall be liable for liquidated damages at the specified rate for each 
calendar day following the required completion date that the phase or portion of Work is not 
Substantially Complete.  If a single rate is specified, the specified rate shall be apportioned 
between the different phases or portions of the Work. 
(3)  If the Government elects to accept any portion of the Work not specifically designated as a 
phase or portion of Work with its own required completion date, the liquidated damage rate shall 
be apportioned between accepted work and uncompleted work, and the Contractor's liability for 
liquidated damages shall be computed accordingly.  
 
III.L.  Insurance Requirements  
 
(1)  The Contractor shall obtain and maintain for the entire life of the Contract, in addition to any 
insurance required by law, the following minimum kinds and amounts of insurance required 
pursuant to FAR clause 52.228-5, Insurance – Work on a Government Installation, and GSAR 
552.228-5, Government as Additional Insured.  

(a)  Workers' compensation insurance in the amount required by the jurisdiction in which 
the Contract is performed.  The Contractor shall obtain Employers' liability coverage of at least 
$2,000,000.  If occupational diseases are not covered by workers' compensation insurance, 
Employers' liability coverage shall include occupational diseases.  

(b)  Broad form comprehensive commercial general liability insurance in the amount of at 
least $5,000,000 per occurrence.  Such insurance shall include, but not be limited to, 
contractual liability, bodily injury and property damage. 

(c)  Comprehensive automobile liability covering the operation of all automobiles used in 
connection with performing the Contract in the amount of at least $1,000,000 per person and 
$2,500,000 per occurrence for bodily injury and $1,000,000 per occurrence for property 
damage.  
(2)  The Contractor shall promptly provide to the Contracting Officer proof that it has obtained 
insurance required by the Contract in the form of certificates of insurance.  The Contractor shall 
submit to the Contracting Officer all renewal certificates issued during the life of this Contract 
immediately upon issuance. 
  
III.M.  Performance and Payment Bonds 
FAR 52.228-15, Performance and Payment Bonds – Construction, is supplemented as follows: 
(1)  "Original Contract Price" means the GMP established at award of this Contract. 
(2)  The Contractor shall furnish required performance and payment bonds within 14 days of 
exercise of the GMP Option. 
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(3)  Receipt by the Government of required performance and payment bonds is a condition 
precedent to issuance of the NTP. 
 
III.N.  Order of Precedence 
Different requirements within this Contract shall be deemed inconsistent only if compliance with 
both cannot be achieved.  In case of inconsistency between Contract Documents, the following 
order of precedence shall apply: 

(1)  Section IV of the Agreement 
(2)  Sections I, II, and III of the Agreement 
(3)  The Statement of Work 
(4)  The Specifications 
(5)  The Drawings 
(6)  Exhibits and Other Attachments 

 
III.O.  Administrative Matters 
(1)  Project Meetings.  The Contractor shall attend and participate in regularly scheduled Project 
meetings. 

 (2) Design Phase Services Payments.  Within 30 days of award, the CMc will submit a payment 
schedule for design phase services which reflect the design reviews and various deliverables in 
the Design Phase schedule for approval. Progress Payments during the design phase will be 
based on the approved schedule. 

(3)  Schedule of Values.  Within 60 days after the Contract is modified to incorporate a final 
ECW, and in addition to any other requirements set forth in the Contract Documents (e.g., cost 
loaded schedule), the Contractor shall prepare and submit for approval a Schedule of Values, 
which shall be derived from the cost loaded schedule.  The Contractor may bundle individual 
cost loaded schedule activities to simplify major work activities. The Contractor shall establish a 
separate value for bonds, mobilization, insurance, and as otherwise approved by the 
Contracting Officer. The schedule of values must be reconciled monthly with the open books for 
actual costs allocated. 

(4)  Payments.  The Government shall make progress payments based upon the Design Phase 
Services Payment Plan and the Schedule of Values for the Work, as applicable.   All payments 
will be credited to the Government in the establishment of the Final Settlement.  Requirements 
for invoices are supplemented as follows: 

(a)  Before submitting a request for payment, the Contractor shall attend pre-invoice 
payment meetings each month, as scheduled, with the designated Government representative 
for the purpose of facilitating review and approval of payment requests.  Payment meetings may 
be conducted in person or by telephone.  The Contractor shall provide documentation to support 
the prospective payment request. 

(b)  The Contractor shall submit its invoices to the Contracting Officer.  Separate 
payment requests shall be submitted for progress payments, payments of retainage, and partial 
or final payments. 
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(c)  If the invoice does not meet the requirements of FAR Clause 52.232-27 (a)(2) and 
the requirements specified in Subparagraphs (4)(a),(d),(e), and (f) of this Payments provision, or 
the requirements for a Critical Path Method (CPM) Project Schedule, the Contracting Officer 
may return the invoice to the Contractor without payment for correction.  If the Contracting 
Officer disputes the requested payment amount, the Government may pay the portion of the 
requested payment that is undisputed. 

(d)  Invoices shall be submitted in an original and two (2) copies to the designated billing 
office specified in this Contract or in individual delivery/work orders. 

(e)  Invoices must include the Account Document Number (ADN) assigned at award. 

(f)  The Contractor shall submit the following information or documentation with each 
invoice: 

(i) For construction payments, GSA Form 184 - Construction Progress Report 
(construction work Only) or AIA Form G702, including the updated Schedule of Values 
upon which the payment request is based; 

(ii) For construction payments, GSA Form 2419 - Certification of Progress 
Payments Under Fixed-Price Construction Contract; 

 (iii) For other payments including design phase payments, the invoice must 
identify deliverables and services rendered for that progress payment in accordance with 
the contract; 

(iv) The payment terms that apply for the particular services rendered; 

(v)  CPM Project schedule that complies with the Contract Documents 

(vi)  Additional documentation as may be requested by the Contracting Officer. 

 (g)  GSA will not be obligated to issue final payment unless the Contractor has furnished 
to the Contracting Officer a release of claims against the Government relating to this Contract, 
and submitted all required product warranties, as-built drawings, operating manuals, and other 
items as specified in the Contract.  The Contractor may reserve from the release specific claims 
only if such claims are explicitly identified with stated claim amounts.  All release forms must 
bear the original signature of the signer and must be affixed with the Contractor’s corporate seal 
or the seal of a Notary Public. 

 (5)  Prompt Payment.  In accordance with FAR clause 52.232-27, the period for payments is as 
follows: 

(a)  Progress Payments:   14 days 
 (b)  Subsequent Subcontractor Payments:  7 days 
 
(6)  Payment Information.  The General Services Administration (GSA) makes information on 
contract payments available electronically at http://www.finance.gsa.gov. The Contractor may 
register at the site and review its record of payments. This site provides information only on 
payments made by GSA, not by other agencies. 

(7) Security Clearances.  Contractor shall comply with the following requirements pertaining to 
security clearances. 
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(a)  All personnel performing work under the Contract on the Project site must obtain an 
Enter on Duty (EOD) determination before they will be granted access to the site. 

(b)  To obtain an EOD determination, Contractor shall submit for all such personnel 
fingerprints on Form SF87 and a completed Contractor Information Worksheet (CIW).  Detailed 
information is available at Detailed information is available at GSA Access Card .  USAccess 
Credentialing Centers can be located at US Access Centers.  

 (c)  In addition, all such personnel who will be on site 6 months or longer must apply for 
and receive clearance in accordance with Homeland Security Presidential Directive 12 (HSPD-
12). See Section IV, Contract Clauses, GSAR 552.204-9. 

(8) Safeguarding and Dissemination of Sensitive But Unclassified (SBU) Building Information. 
This clause applies to all recipients of SBU building information, including offerors, bidders, 
awardees, contractors, subcontractors, lessors, suppliers and manufacturers.  

(a) Marking SBU. Contractor-generated documents that contain building information 
must be reviewed by GSA to identify any SBU content, before the original or any copies are 
disseminated to any other parties. If SBU content is identified, the Contracting Officer (CO) may 
direct the contractor, as specified elsewhere in this contract, to imprint or affix SBU document 
markings to the original documents and all copies, before any dissemination.  

(b) Authorized recipients.  
(i)  Building information designated SBU must be protected with access strictly controlled 

and limited to those individuals having a legitimate business need to know such information. 
Those with a need to know may include Federal, State and local government entities, and 
nongovernment entities engaged in the conduct of business on behalf of or with GSA. 
Nongovernment entities may include architects, engineers, consultants, contractors, 
subcontractors, suppliers, utilities, and others submitting an offer or bid to GSA, or performing 
work under a GSA contract or subcontract. Recipient contractors must be registered as “active” 
in the System for Award Management (SAM) database at www.sam.gov and have a legitimate 
business need to know such information. If a subcontractor is not registered in the SAM and has 
a need to possess SBU building information, the subcontractor shall provide to the contractor its 
DUNS number or its tax ID number and a copy of its business license. The contractor shall keep 
this information related to the subcontractor for the duration of the contract and subcontract.  

(ii) All GSA personnel and Contractors must be provided SBU building information when 
needed for the performance of official Federal, State, and local government functions, such as 
for code compliance reviews and for the issuance of building permits. Public safety entities such 
as fire and utility departments may require access to SBU building information on a need to 
know basis. This clause must not prevent or encumber the dissemination of SBU building 
information to public safety entities.  

c. Dissemination of SBU building information:  
(i) By electronic transmission. Electronic transmission of SBU information outside of the 

GSA network must use session encryption (or alternatively, file encryption). Encryption must be 
via an approved NIST algorithm with a valid certification, such as Advanced Encryption 
Standard (AES) or Triple Data Encryption Standard (3DES), in accordance with Federal 
Information Processing Standards Publication (FIPS PUB) 140-2, Security Requirements for 
Cryptographic Modules per GSA policy.  

(ii)  By nonelectronic form or on portable electronic data storage devices. Portable 
electronic data storage devices include, but are not limited to CDs, DVDs, and USB drives. 
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Nonelectronic forms of SBU building information include paper documents, among other 
formats.  

1)  By mail. Contractors must utilize only methods of shipping that provide services for 
monitoring receipt such as track and confirm, proof of delivery, signature confirmation, or 
return receipt.  
2)  In person. Contractors must provide SBU building information only to authorized 
recipients with a need to know such information. Further information on authorized 
recipients is found in Section 2 of this clause.  
d. Record keeping. Contractors must maintain a list of all entities to which SBU is 

disseminated, in accordance with sections 2 and 3 of this clause. This list must include at a 
minimum: (1) the name of the State, Federal, or local government entity, utility, or firm to which 
SBU has been disseminated; (2) the name of the individual at the entity or firm who is 
responsible for protecting the SBU building information, with access strictly controlled and 
limited to those individuals having a legitimate business need to know such information; (3) 
contact information for the named individual; and (4) a description of the SBU building 
information provided. Once “as built” drawings are submitted, the contractor must collect all lists 
maintained in accordance with this clause, including those maintained by any subcontractors 
and/or suppliers, and submit them to the CO. For Federal buildings, final payment may be 
withheld until the lists are received.  

e. Safeguarding SBU documents. SBU building information (both electronic and paper 
formats) must be protected, with access strictly controlled and limited to those individuals having 
a legitimate business need to know such information. GSA contractors and subcontractors must 
not take SBU building information outside of GSA or their own facilities or network, except as 
necessary for the performance of that contract. Access to the information must be limited to 
those with a legitimate business need to know.  

f. Destroying SBU building information. When no longer needed, SBU building 
information must be destroyed so that marked information is rendered unreadable and 
incapable of being restored, in accordance with guidelines provided for media sanitization within 
GSA CIO IT Security 06-32, Media Sanitization Guide and Appendix A of NIST Special 
Publication 800-88, Guidelines for Media Sanitization. Alternatively, SBU building information 
may be returned to the CO.  

g. Notice of disposal. The contractor must notify the CO that all SBU building information 
has been returned or destroyed by the contractor and its subcontractors or suppliers in 
accordance with paragraphs 4 and 6 of this clause, with the exception of the contractor's record 
copy. This notice must be submitted to the CO at the completion of the contract to receive final 
payment. For leases, this notice must be submitted to the CO at the completion of the lease 
term. The contractor may return the SBU documents to the CO rather than destroying them.  

h. Incidents. All improper disclosures of SBU building information must be immediately 
reported to the CO at <insert address and contact information> . If the contract provides for 
progress payments, the CO may withhold approval of progress payments until the contractor 
provides a corrective action plan explaining how the contractor will prevent future improper 
disclosures of SBU building information. Progress payments may also be withheld for failure to 
comply with any provision in this clause until the contractor provides a corrective action plan 
explaining how the contractor will rectify any noncompliance and comply with the clause in the 
future.  

i. Subcontracts. The contractor and subcontractors must insert the substance of this 
clause in all subcontracts.  
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III.P.  Non-Compliance with Contract Requirements 

In the event the Contractor, after receiving written notice from the Contracting Officer of non-
compliance with any requirement of this Contract, fails to initiate promptly such action as may 
be appropriate to comply with the specified requirement within a reasonable period of time, the 
Contracting Officer shall have the right to order the Contractor to stop any or all work under the 
Contract until the Contractor has complied or has initiated such action as may be appropriate to 
comply within a reasonable period of time. The Contractor will not be entitled to any extension of 
Contract time or payment for any costs incurred as a result of being ordered to stop work for 
such cause.  

III.Q.  Safeguarding Sensitive Data and Information Technology Resources 
In accordance with FAR 39.105, this section is included in the contract. This section applies to all users of 
sensitive data and information technology (IT) resources, including awardees, contractors, 
subcontractors, lessors, suppliers and manufacturers. The following GSA policies must be followed. 
These policies can be found at Directives Library. 

1. CIO P 2100.1K GSA Information Technology (IT) Security Policy  
2. CIO P 2100.2B GSA Wireless Local Area Network (LAN) Security  
3. CIO 2100.3C Mandatory Information Technology (IT) Security Training Requirement for 

Agency and Contractor Employees with Significant Security Responsibilities  
4. CIO 2104.1A CIO CHGE 1 GSA Information Technology IT General Rules of Behavior  
5. CIO 2105.1 C CHGE 1 GSA Section 508: Managing Electronic and Information 

Technology for Individuals with Disabilities  
6. CIO 2106.1 GSA Social Media Policy  
7. CIO 2107.1 Implementation of the Online Resource Reservation Software  
8. CIO 2160.4A Provisioning of Information Technology (IT) Devices  
9. CIO 2162.1 Digital Signatures  
10. CIO P 2165.2 GSA Telecommunications Policy  
11. CIO P 2180.1 GSA Rules of Behavior for Handling Personally Identifiable Information 

(Pll)  
12. CIO 2182.2 Mandatory Use of Personal Identity Verification (PIV) Credentials  
13. CIO P 1878.2A Conducting Privacy Impact Assessments (PIAs) in GSA  
14. CIO IL-13-01 Mobile Devices and Applications  
15. CIO 2102 Information Technology (IT) Integration Policy  
16. HCO 9297.1 GSA Data Release Policy  
17. HCO 9297.2B GSA Information Breach Notification Policy  
18. ADM P 9732.1 D Suitability and Personnel Security  

 
The contractor and subcontractors must insert the substance of this section in all subcontracts. 
 
III.R. Apprenticeship Plans  

(1)  Within 30 days following the exercise of the GMP Option, the Contractor shall furnish 
the Contracting Officer with an Apprenticeship Plan.  The plan shall include the following: 

(a)  Trades to be subcontracted and those to be self performed.  Indicate if a 
trade is to be performed using approved registered apprenticeship programs.  A 
registered apprenticeship program is defined as a program that is registered with the 
U.S. Department of Labor or a State Apprenticeship Agency, under 29 CFR Part 29. 
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(b)  The percentage of trades (subcontractors) to be awarded using registered 
apprenticeship programs.  (If self-performing trades, identify this information as it applies 
to such trades). 

(c)  The target number of apprentices to be employed under this Contract. 
(d)  New registered apprenticeship programs to be initiated as a part of this 

Contract. 
(e)  A description of the means used to recruit and employ apprentice labor under 

registered programs. 
(f)   A Training Plan that includes a complete list of specific training courses, 

including safety requirements, to be used by the Contractor and major trade 
subcontractors.  Identify the number of hours and the method used to provide 
apprenticeship training (on the job training, classroom training, etc.).  Provide the 
following information regarding safety training provided for supervision and craft labor 
employees: 

(i)  The amount of time (approximately) that each contractor or subcontractor 
devotes to safety training by craft and 

(ii)  The steps taken to ensure that safety training is conducted in an effective 
manner. 
(2)  During the performance of this Contract, the Contractor shall submit to the 
Contracting Officer a quarterly Labor/Trade Apprenticeship and Training Program Report 
containing the following: 

 (a)  List of awarded subcontractors by trade 
(b)  Name of subcontractors with registered Apprenticeship Programs 
(c)  Total number of apprentices used to date on Contract 
(d)  New approved registered apprenticeship programs (if any) established as a 

result of this Contract 
(e)  Total number of on-the job training hours 
(f)   Total number of classroom training hours 
(g)  Brief description of effort to meet Labor/Trade Plan goals. 

(3)  The Contractor shall submit the reports electronically to pbsapprentice@gsa.gov 
with a copy to the Contracting Officer.  The report form in Microsoft© Excel electronic 
format will be provided upon award of the Contract.  
(4)  Quarterly reports are due on the 30th calendar day (or next business day) following the end 
of each quarter.  Each quarter under this Contract will end March 31, June 30, September 30 
and December 31 of each calendar year.   
 
III.S.  Equal Employment Opportunity Plan  
(1) Within 30 days following award, the Contractor shall furnish the Contracting Officer 
with an EEO Compliance Plan.  The plan shall include the following: 

(a) Name of contractor’s EEO Manager for the contract and point of contact 
information.  The EEO Manager is responsible for: 
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(i) Monitor all employment-related activity to ensure that the Contractor’s 
equal employment policy is being carried out; 

(ii) Submit reports as may be required by the Government; and 
(iii) Keep records that shall at least include for each employee the name, 

address, telephone number, construction trade, union affiliation (if any), 
employee identification number, social security number, race, sex, status 
(e.g., mechanic, apprentice, trainee, helper, or laborer), dates of changes in 
status, hours worked per week in the indicated trade, rate of pay, and locations at 
which the work was performed. Records shall be maintained in an easily 
understandable and retrievable form; however, to the degree that existing 
records satisfy this requirement, separate records are not required to be 
maintained. 
(a) Address how the contractor intends to include the EEO provisions of the 

contract in all subcontracts in excess of $10,000.   
(b) Address what type of efforts will be used to ensure equal employment 

opportunity in accordance with FAR 52.222-27 Affirmative Action Compliance 
Requirements for Construction.  Discuss organized meeting with subcontractors, labor 
organizations and/or other community stakeholders.  Meetings should focus on 
increased employment opportunities, perceived problems and working to achieve the 
goals established.  DOL representatives are available to participate in such meetings.   
(2) During the performance of this contract, the Contractor shall submit to the 

Contracting Officer semi-annually an EEO Compliance Report containing the 
following: 

(a) List of awarded subcontractors by trade, date of award  and amount of 
subcontract.  If subcontract is in excess of $10,000, date the Deputy Assistant Secretary 
for Federal Contract Compliance, U.S. Department of Labor was notified of award. 

(b) Narrative of actions taken to comply with the affirmative action procedures in 
paragraphs (g)(1) through (g)(16) of FAR 52.222-27. 

(c) List participation in any voluntary associations that may assist in fulfilling the 
contractor’s affirmative action obligations. 
Semi-annual reports are due on the 30th calendar day (or next business day) following the 
March 31st and September 30th. 
 
III.T.  Additional Terms and Conditions 

Part 1 - Security Requirements and personal Identity Verification AND 
CREDENTIALING Procedures for contractors And SPECIFIC REQUIREMENTS 
(Non-Classified Contract) 
 
1.1  The General Services Administration (GSA) reserves the right to verify the identities 
of personnel with routine, unaccompanied access to GSA space, or Information 
Technology (IT) systems.  The term Contractor used throughout this section shall refer 
to General/Prime Contractor, Subcontractor(s) and all their personnel.  The Contractor 
shall comply with the GSA personal identity verification procedures outlined below, that 
implement Homeland Security Presidential Directive-12 (HSPD-12), Office of 
Management and Budget (OMB) guidance M-05-24, and the Federal Information 
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Processing Standards Publication (FIPS PUB) Number 201, as amended.  All 
Contractor personnel performing work on a GSA contract may be required to have a 
background investigation conducted and the results favorably adjudicated (HSPD-12 
compliant suitability determinations) for all contract personnel requiring routine 
unescorted access to Federally-controlled facilities and/or IT systems for more than 6 
months before identification cards may be issued.     
 
1.2 Based on the building type (leased or owned) and the Facility Security Level (FSL) 
the GSA reserves the right to conduct background checks on Contractor personnel who 
support GSA contracts and require routine access to GSA facilities and IT systems. . 
Contractors unable to obtain a favorable security determination or meet security 
requirements will be removed from the project and denied official access to federal 
facilities and IT systems. 
 
The Government has full and complete control over granting, denying, withholding or 
terminating suitability determinations for Contractor personnel.  The Government may 
authorize and grant temporary suitability to personnel of the Contractor.  However, the 
granting of a preliminary suitability determination shall not be considered as a 
guarantee; that the employee will receive a favorable final suitability determination.  The 
granting of either a preliminary or final suitability determination shall not prevent, 
preclude, or bar the withdrawal or termination of any such suitability determination by 
the Government. 
 
Contract personnel working less than 6 months may be considered “temporary”.  GSA 
may require low risk suitability determinations be completed for temporary contract 
employees, or have the option of granting unescorted access to temporary contractors 
based on the preliminary favorable results, a National Agency Check (NAC) consisting 
of  NCIC and NLETS checks, an FBI fingerprint check, and a Citizenship and 
Immigration Services check.  Short-term access based on the favorable results of a 
NAC for temporary access is only good for six months and cannot be extended or 
redone.  Those requiring unescorted access greater than six months may have to 
undergo an HSPD-12 compliant suitability determination.  Temporary contract 
personnel that are not required to receive a favorable suitability determination may be 
required to be escorted at all times while in non-public space. 
 
 
1.3. The Contractor shall account for all GSA credentials issued to Contractor personnel 
in connection with the performance under this contract. The Contractor shall 
immediately return credentials issued by GSA under any of the following conditions: 
 
     A. When the employees is no longer required for contract performance. 
 
     B. Upon completion of the Contractor employee’s employment. 
 
     C. Upon contract completion or termination. 
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     D. In the event a previously issued preliminary Enter on Duty (EOD) determination is     
         revoked.   
          
1.4. The Contracting Officer may delay final payment or execute an equitable 
adjustment under the contract, if the Contractor fails to comply with these requirements. 
 
1.5. The General/Prime Contractor shall insert these requirements in all subcontracts.   
It shall be the responsibility of the General/Prime Contractor to return all credentials 
issued by the GSA and any other sources in association with this contract and in 
accordance with the terms set forth in paragraph 1.3, above.  
 
PART 2 - FEDERAL DEBT REDUCTION AND OVERSIGHT OF FEDERAL FUNDS 
2.1 The GSA has a fiduciary responsibility to provide oversight of federal funding.  The 
Contractor will work with the GSA to reduce expenditures, and assure oversight of 
federal tax dollars when requesting background checks.  In order to reduce expenses 
and ensure prudent use of federal funds, the Contractor will make every effort to pre-
screen, or interview prospective personnel to help ensure they are suitable for 
employment, and are able to pass a background check prior to submitting employee 
applications to GSA.    
2.2  After the Contractor submits a request for background investigations to the GSA, 
the Contractor must monitor the employee’s progress through completion of the 
process. The Contractor must provide follow-up and monitoring, ensure the requested 
individual(s) responds to requested information, and completes all required forms within 
the prescribed times allowed. The Contractor must ensure the Contracting Officer or 
their Designated Representative has all of the requested documentation to ensure the 
completion of the application.  The Contractor shall assign and dedicate a single Point 
of Contact (POC) for the overall control, management, and oversight of all employee 
suitability investigation applications. This POC will be responsible for following up when 
requested to ensure timely and accurate document submissions for background 
investigations. 
2.3  The Adjudicating Office reviewing the employees application may forward a written 
notification to contractor personnel for clarification information that pertains to the 
background investigation  requesting additional information or supporting 
documentation.  The POC shall ensure this inquiry is responded to in a timely manner. 
PART 3 - ADJUDICATION AUTHORITY 
3.1 GSA and its Authorized Agent, the Office of Personnel Management (OPM) or any 
other named designee, will be responsible for conducting the HSPD-12 background 
investigations, and credentialing of Contractor’s personnel.  GSA has the overarching 
authority to process the HSPD-12 background investigations, as directed by the Office 
of Personnel Management (OPM). 
 
PART 4 -PROCESSING OF HSPD-12 INVESTIGATIONS AND CREDENTIAL 
PROCEDURES 
 
4.1  Submission of Forms:  All Contractor personnel requiring facility or IT system 
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access, may be responsible to fill out and complete security HSPD-12 forms and 
fingerprint cards prior to being allowed access.  GSA will provide detailed instructions 
on the HSPD-12 process, the forms to be submitted, and the handling of the forms after 
the contract has been awarded.  Depending on the level of responsiveness and 
timeliness of individual Contractor personnel, a maximum of seven (7) days is expected 
for the completion and submission of all forms by the applicant for review through the 
GSA.    More importantly, however, the Contractor and the single Point of Contact 
(POC) managing all employees has the responsibility to submit applications in a timely 
fashion so as not to delay any project activities or the overall project schedule. Initiation 
of the suitability investigation forms are required to be provided for all applicants a 
minimum of thirty (30) days prior to access being required without the need for a HSPD-
12 credential, or sixty (60) days prior to access being required when a HSPD-12 
credential is required.  Access requirements by Contractor personnel shall be based on 
the contract time performance requirements, and the planned activities on the approved 
project schedule.  The Contracting Officer or their Designated Representative will notify 
the Contractor in writing if any Contractor personnel receive an unfavorable decision on 
their background investigation, and effective immediately; the individual will no longer 
be allowed to work on the project.  The Contractor shall be responsible for planning and 
scheduling its work in such a manner as to account for the facility or IT access 
investigation requirement time frames.  Difficulties encountered by the Contractor’s 
personnel in gaining access when required by not fulfilling application requirements in a 
timely manner shall not be an excuse for Contractor non performance under the 
contract, or the granting of any time extensions. 
 
Throughout the life of the contract, the Contractor shall be responsible to follow these 
same procedures for any new Contractor personnel, who will require access to GSA’s 
space or IT systems. 
 Also throughout the life of the contract, the Contractor shall maintain a listing of                                           
current/active personnel that have received a favorable suitability investigation and/or 
have a credential.   The Contractor shall provide the Contracting Officer or their 
Designated Representative, an updated listing of current/active personnel when 
requested.  The Contractor is also responsible to show on that same list when 
personnel are no longer working on the project for whatever reason.  The Contractor 
shall immediately return the credential of any individuals that are no longer requiring 
access.   
4.2.  Unsuitable Personnel:  If the Contracting Officer receives an unsuitable report on 
any contract personnel after the processing their application, or if the GSA finds a 
prospective contract employee to be unsuitable or unfit for their assigned duties; the 
Contractor shall be advised immediately by the Contracting Officer or their Designated 
Representative that such personnel cannot continue to work or be assigned to work 
under the contract.  The Contractor must then take action to remove the employee from 
the GSA contract.   
 
4.3  Criteria for Eligibility:  Refer to GSA Order 9732.1 or 5 CFR 731 which outlines the 
disqualifying and mitigating factors for personnel acceptance. 
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4.4  Prior Background Investigation:  Contract personnel background investigations 
obtained through this process may be  acceptable if the it can be validated equal to or 
higher level than required of the contract, and there is no break in service from which 
that favorable suitability was provided.  The employee still needs to be vetted through 
the GSA HSPD-12 process to consider the applicant’s claim to possessing an active 
suitability, and being granted access under this GSA contract.    
 
4.5.  Identification Credential:  When GSA initiates a  National Agency Check with 
Written Inquiries (NACI) suitability investigation and the applicant receive a favorable 
initial suitability Enter on Duty (EOD) determination, access to the facility or IT system is 
typically granted at that time.  If there is a requirement that in addition, a credential is to 
also be issued, the Contract employee will need to enroll, and then activate that 
credential prior to being granted access to the facility or IT system.  Credentialing 
requirements, when applicable, are describe later in this section.  
 
      A.  Contractor personnel with credentials shall be required to comply with all  
      applicable access security screening procedures applicable to Government or   
      other personnel possessing similar credentials, or as determined by the building  
      practices as defined by the Facility Security Committee.  
 
B.   All Contractor personnel possessing credentials (PIV or otherwise) shall visibly  
            display their credentials at all times while in the building(s) where work is being  
            performed.  
 
C.   The Contractor shall be responsible for ensuring that all identification credentials   
       are returned to the GSA when Contactor personnel are no longer employed,  
       providing service under the contract, the contract ends or the employee  
       preliminary access is revoked. 
 
D.   The Contractor shall notify the GSA when credentials are lost.  If the Contractor is  
       determined to be negligent, the Contractor may be responsible for reimbursing  
       the Government for its cost in issuing a replacement credential.  
       
4.6  Contractor personnel may be required to submit additional personnel information to 
other Government Agencies affected by the contract work and based on working within 
that Agency’s space. 
 
PART 5 - GSA Fingerprinting Credential Card:  Contractor’s travel costs 
 
5.1.  Contractor personnel who require routine access to GSA-controlled facilities and/or 
access to GSA IT systems must receive a preliminary favorable HSPD-12 security 
background investigation, before receiving a GSA credential card.  Fingerprinting, 
however, is required for all applicants to receive an investigations.  Therefore, all 
applicants will be required to visit a credentialing center as described below to enroll 
and be fingerprinted.  Not all contractors, however, will receive a HSPD-12 credential 
and need to return for pick-up and activation of that credential. 
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5.2.  Following a favorable HSPD-12 security background investigation, Contractor 
personnel may be required activate a GSA credential card at a designated location. The 
credential card is also a photo Identification card, which includes biometric information. 
The following information is provided to assist the Contractor in estimating the costs that 
may be associated with this requirement.  The Contractor will be expected to utilize the 
nearest credentialing site to their offices, closest the applicant’s residence or place of 
contract performance.  The credentialing station may be a mobile station in the area, or 
as a fixed open station whose location(s) can be located through the following source:  
http://www.fedidcard.gov/centerlocator.aspx.   Credentialing centers that are listed as 
“Open to all Agency personnel” are open to all customer agencies including GSA 
Contractors.  Credentialing centers that are listed as “For use by personnel from this 
Agency only” mean that they are only open to personnel of that specific agency that is 
hosting that credentialing center. Currently a minimum of two visits to a credentialing 
center may be required to enroll and activate the GSA credential.  The first visit is to 
enroll for the credential, and the second visit may be required to pick-up and activate 
the credential. Travel distance to a credentialing center will vary based on availability of 
enrollment and activation stations identified in the link above. Additional visits to a 
credentialing center may also be required if the card holder needs to recertify their 
credential certificate (every 3 years), or when the employee will need to renew their 
GSA credential that has expired (every 5 years). Additional visits may also be required 
for lost or damaged credentials needing replacement. 
 
5.3.  If a GSA credential card is required, the Contractor would be responsible for all 
travel and labor costs associated with fingerprinting to meet the background 
investigation along with the credential card enrollment and activation steps to meet 
HSPD-12 requirements.  Travel costs may be comprised of mileage, vehicle rental, or 
other modes of transportation, per diem, and lodging. These costs are considered 
reasonable to the extent that they do not exceed, on a daily basis, the maximum rates in 
effect at the time of travel, as set forth in the Federal Travel Regulation, Chapter 301 – 
Temporary Duty (TDY) Travel Allowances, which can be accessed at the following 
website:  http://www.gsa.gov/ftr. Information on Privately Owned Vehicle (POV) Mileage 
Reimbursement Rates can be accessed at the following website:  
http://www.gsa.gov/travelpolicy.   
 
5.4  Any annual training requirements associated with IT access that may be required 
for continued use of the GSA credential is expected to be completed within a timely 
fashion.  Otherwise, the employee’s access may be revoked and the credential taken 
away. 
 
PART 6 – GENERAL EMPLOYEE CONDUCT 
6.1  Standards of Conduct:  The Contractor shall be responsible for maintaining 
satisfactory standards of employee competency, conduct, appearance, and integrity and 
shall be responsible for taking such disciplinary action with respect to its employees as 
may be necessary. 
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6.2  Removal from Contract Work:   
As provided in the GSAR clause at 552.237-71, entitled "Qualifications of Employees", 
the contracting officer or a designated representative may require the Contractor to 
remove any employee(s) from GSA controlled buildings or other real property under 
Government control, should it be determined that the individual(s) is either unsuitable 
for security reasons or otherwise unfit to work on GSA controlled property. This shall 
include, but not be limited to, instances where an employee is determined, in the 
Government's sole discretion, to be incompetent, careless, insubordinate, unsuitable or 
otherwise objectionable.  
A contractor employee may also be removed where the continued employment of the 
contractor employee in connection with the Government work is deemed, in the 
Government's sole discretion, contrary to the public interest, inconsistent with the best 
interests of security, or a potential threat to the health, safety, security, general well 
being or operational mission of the facility and its population.  
Where a contractor employee is granted a preliminary suitability determination, and an 
unfavorable final suitability determination is later rendered, the Government may insist 
on the contractor employee's removal from the work site and from other work in 
connection with the Contract.  
The Contractor shall be responsible for providing replacement employees in cases 
where contract employees are removed at no additional cost to the Government.  
 
A.  GENERAL INDUSTRY SAFETY AND HEALTH STANDARDS. 
 The Department of Labor OSHA requires that all contractors involved in 
construction on Government owned or leased property comply with the Incorporation of 
General Industry Safety and Health Standards applicable to Construction Work and 
Technical Amendments, Final Rule 29 CFR Parts 1910 and 1926 as published in the 
Federal Register Volume 58, No. 124, June 30, 1993. 
 In addition, any Contractor that performs construction type work on any GSA 
project as defined by the Scope of the referenced regulation is required to (1) provide 
and maintain his own protective equipment and devices, etc; and (2) require all 
subcontractors used on site to follow these same provisions in the regulation. 
 
B.  SAVE HARMLESS AND INDEMNITY AGREEMENT. 
 The Contractor shall save and keep harmless and indemnify the Government 
against any and all liability claims, and cost of whatsoever kind and nature of injury to or 
death of any person or persons and for loss or damage to any property (Government or 
otherwise) occurring in connection with or in any way incident to or arising out of the 
occupancy, use, service, operations, or performance of work in connection with this 
contract, or in connection with his selling or offering to sell construction materials on the 
site, resulting in whole or in part from the negligent acts or fault of Contractor, any 
subcontractor, or any employee, agent, or representative of Contractor or any 
subcontractor. 
 
C.  The following information supplements III.A.12, Insurance Requirements if 
hazardous materials are removed, transported or disposed of as part of this contract: 
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POLLUTION LIABILITY INSURANCE. 
 Hazardous Material shall mean any hazardous or toxic substance or waste as 
defined in any environmental law, regulation, rule, ordinance, by-law, order or 
determination of any governmental or judicial authority at the federal, state, or local level 
applicable to the relevant site.  It includes, but is not limited to, any petroleum or 
petroleum product, asbestos, polychlorinated biphenyls (PCB's), contaminated 
equipment, and underground and aboveground storage tanks and the contents thereof.   
 
 The contractor shall provide to GSA the scheduled insurance coverage described 
below, without exclusion, for liabilities arising out of the removal and transportation of 
hazardous materials.  All insurance shall be provided to GSA by the contractor or its 
subcontractor performing the work and name GSA as an additional insured and 
certificate holder.   
  
 The coverage shall be a minimum of $1,000,000.00 per occurrence for all 
projects.  If the contractor provides sufficient written proof to the Contracting Officer that 
occurrence coverage is not available from the insurance industry for the required 
coverage but is available on a claims made basis, then such coverage shall begin on 
the date of the contract award and shall survive for a minimum of three (3) years 
following the date that the last of any hazardous materials were removed, transported, 
disposed of and/or deposited at an appropriate EPA licensed facility.  If insurance is 
available from the insurance industry on an occurrence basis, coverage shall survive 
the period of performance of this contract and beyond until such time as is reasonable 
that a claim might arise out of the work performed, such period of time being no less 
than seven (7) years.  Additionally, all insurance coverage shall survive until all 
hazardous materials are disposed of in an ultimate EPA licensed disposal facility, 
including an incinerator, and until all federal, state and local environmental requirements 
have been complied with, whether such compliance is the obligation of the contractor, 
its subcontractor, GSA or other third parties.  All disposal facilities shall provide GSA 
written evidence that they are licensed EPA disposal facilities and that they maintain 
pollution liability insurance of not less than $1,000,000.00, which covers all claims 
arising from the disposal facilities' handling and storage of the hazardous materials.  
Pollution liability insurance for the transportation of the hazardous material may be 
carried by the transporter with limits not less than $1,000,000.00 per occurrence and, 
unless otherwise waived in writing by the Contracting Officer, shall name GSA and the 
contractor as additional insured.  
 
D.  Standard of Conduct: 
Contractor and contractor's representatives shall demonstrate a cooperative, positive, 
welcoming, respectful, professional, and businesslike demeanor and shall present a 
neat, job-appropriate (professional) appearance. 
         
 
E.  Photography Services  
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PROFESSIONAL PHOTOGRAPHY 
Professional Photography Services for Prospectus-Scale Projects 
BEFORE IMAGES: 
A minimum of 15, a maximum of 25 color photographs taken by a professional 
photographer before the start of construction.  Views will include exterior, as well as 
interior where applicable, and will be taken when daylight is bright and sunny.  All 
photographs should be produced with such artistic skill as to be suitable, in GSA's 
opinion, for exhibition purposes.  Deliver to GSA two full sets of 8"x10" color prints.  
Label each photograph on the back side with description (of what and from where 
taken), name and address of building, name of photographer and date taken.  Also 
deliver to GSA one set of 35mm or 4”x5” color negatives (this is up to the Project Mgr 
which to order), and a photo CD containing each image as a high resolution TIFF file.  
Include a signed letter of release from the photographer granting GSA full rights to the 
materials. 
 
AFTER IMAGES: 
A minimum of 15, with to a maximum of 25 color photographs taken by a professional 
photographer upon construction completion.  Views will include exterior, as well as 
interior where applicable, and will be taken when daylight is bright and sunny.  
Photography should involve attention to detail, and appropriate lighting to produce high 
quality photographs.  All photographs should be produced with such artistic skill as to be 
suitable, in GSA's opinion, for exhibition purposes.  Deliver to GSA two full sets of 
8"x10" color prints.  Label each photograph on the back side with description (of what 
and from where taken), name and address of building, name of photographer and date 
taken.  Also deliver to GSA one set of 4"x5" color negatives, and a photo CD containing 
each image as a high resolution TIFF file.  Include a signed letter of release from the 
photographer granting GSA full rights to the materials. 
 
PHOTOGRAPHY DISSEMINATION  
 
Neither the photographer, the contractor nor any subcontractor shall use any 
photograph taken of the project site without first obtaining permission of GSA.   
 
Limited public dissemination of the photographs may be allowed if they meet the 
following conditions: 
 
(1) Exterior photographs shall not show or label sensitive building information. 
(2) Interior photographs that are limited to publicly accessible space or have been 
cleared by GSA or the agency responsible for the space. 
 
Sensitive building information includes but is not limited to: 
 
(1) Location of secure functions in a facility such as judges' chambers and libraries, 
prisoner or judges' secure circulation paths (both vertical and horizontal), cell blocks, 
sally ports, judges' parking, security areas, and childcare, major computer areas, or 
other client sensitive areas. 
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(2) Location of all utilities, such as heating, ventilation, air conditioning, information 
technology (IT) systems, location of air intake vents, water sources, gas lines, plumbing 
lines, building automation systems, power distribution systems, emergency generation 
equipment, uninterrupted power sources (UPS), security and fire alarm systems, routes 
and annunciation panels. 
 
(3) Location and types of structural framing for the building and any information 
regarding structural analysis or building security and blast mitigation analysis and 
counter terrorism methods to protect the occupants and building. 
 
(4) Information regarding security systems or strategies of any kind (such as camera 
locations) or security guards (such as number and locations). 
 
IV.  Contract Clauses 
 IV.A.  Public Buildings Service (PBS) Contract Clauses 
(1)  Construction Manager as Constructor (CMc) Guaranteed Maximum Price with Construction 
Contingency Allowance and Shared Savings, PBS CMc Class Deviation (2009), Clause (April 
2012). 

(a)  General. Pricing for the Guaranteed Maximum Price for the Option for Construction 
Services shall be subject to the requirements below: 

(b)  Definitions. The following definitions shall apply to this clause: 

(i)  “Cost of Performance” means the final sum of Cost of the Work and Fee.  

(ii)  "Costs" means allowable direct costs in accordance with Part 31 of the 
Federal Acquisition Regulation (FAR) in effect on the date of this Contract; marked up 
costs paid to subcontractors shall be deemed direct costs of the Contractor. 

(iii)  “Estimated Cost of the Work” (ECW) means the estimated direct cost of the 
construction work.   

(c)  Guaranteed Maximum Price.  This Contract is awarded at a Guaranteed Maximum 
Price (GMP), which equals the sum of the ECW, the CMc Contingency Allowance (CCA) and 
the Fee. The proposed ECW incorporated into the Contract at award is a target ECW; a final 
ECW is negotiated during the Design Phase Services and is incorporated into the Contract prior 
to exercise of the GMP Option.  The final ECW must be equal to or less than the target ECW.  
The CCA is 3% of the ECW, and the Fee is a fixed amount for all indirect costs, including 
general conditions, and profit.    

(d)  Final Estimated Cost of the Work.  

(i)  Submission Requirements for Final ECW Proposal.  During the Design 
Phase, and at a time agreed by the Contracting Officer, the Contractor shall submit the 
following: 

(1)  A detailed statement of all firm-fixed-price work packages in the 
performance of the Construction Work to date; 
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(2)  A proposed final ECW; 

(3)  Sufficient data to support the accuracy and reliability of the estimate;  

(4)  An explanation of the difference between the proposed final ECW and the 
target ECW used to establish the GMP; and 

(5)  The Contractor's affirmation that: 

(A)  It has satisfied itself that the Project as described in the specifications 
and construction drawings is constructible using commercially practicable means 
and methods; 

(B)  It has satisfied itself that the Work has been sufficiently described to 
enable it to estimate the Cost of the Work with reasonable accuracy;  

(C)  It has disclosed to the Contracting Officer all of its actual knowledge 
relating to omissions of design information that may affect the Cost of the Work; 
and 

(D)  It acknowledges that the final ECW and time established for 
completion shall not be adjusted on account of cost or time attributable to 
discovered omissions of design information required to be disclosed under this 
Clause. 

 (ii)  Establishment of the Final ECW.    The Parties shall negotiate a final ECW 
based on the data provided under Paragraph (d) of this Section; provided, that the final 
ECW, CCA and Fee may not exceed the GMP established in the Contract.  If the 
proposed final ECW is less than the target ECW, the GMP shall be reduced accordingly.  
The final ECW shall be established and incorporated into the Contract by bilateral 
modification upon the Contracting Officer's written acceptance of the final negotiated 
ECW.  The Contracting Officer shall not accept a final ECW proposal that does not 
include the written affirmation described in this Clause. 

(e)  The Government shall not exercise the option for Construction Work unless the final 
ECW has been established as set forth in the Contract. 

(f)  Adjustment of ECW and GMP.  The ECW and GMP shall be subject to adjustment 
for changes and any other conditions giving rise to entitlement to an adjustment under this 
Contract.  The ECW and GMP shall be adjusted down for deletions to the scope of the 
Construction Services. 

(g)  Conversion to Firm-fixed-price Prior to Final Settlement. 

(i)  Submission Requirements for Conversion to a Firm-Fixed Price.  If the Parties 
agree to negotiate and establish a firm-fixed-price for the Construction Work prior to the 
exercise of the GMP Option, or at the request of the Contracting Officer, the Contractor 
shall submit the following: 

(1)  A proposed firm-fixed-price proposal for the completion of the Work, 
which shall include all markups, including profit. 
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(2)   A detailed statement of any Costs incurred in the performance of the 
Work up to date.  

(ii)  Establishment of Firm-Fixed-Price Contract  

(1)  Prior to Exercise of GMP Option.  The Parties may negotiate and 
establish a firm-fixed-price for the Work prior to the exercise of the GMP Option 
based on the data provided under Paragraph (g)(1); provided that the firm-fixed-price 
shall not exceed the GMP. The Contracting Officer shall have the right, but not the  

obligation, to exercise the GMP Option at the firm-fixed-price within 120 
calendar days of the establishment of such price.   

(2)  After Exercise of the GMP Option.  At any time prior to final settlement, 
the Contracting Officer may request that the Contractor provide a firm-fixed-price 
proposal for the completion of the Work in accordance with Paragraph (g)(1) .   
Within 60 calendar days of such request, the Contractor shall provide such data.   
Within 60 calendar days of receipt of the Contractor's proposal, the Contracting 
Officer shall have the right, but not the obligation, to convert the Contract to a firm-
fixed-price Contract at the proposed fixed price or as otherwise negotiated by the 
Parties; provided that the firm-fixed-price, plus any costs incurred in the performance 
of the Work, shall not exceed the GMP.  If the Contract is not converted to firm-fixed-
price Contract, then the Final Settlement of the Contractor’s compensation shall be 
determined in accordance with paragraph (h). 

 (iii) Payments.  If this Contract is converted to a firm-fixed-price Contract, the 
Contractor shall submit a revised schedule of values for the Work allocating the unpaid 
balance of the fixed price to the itemized work activities remaining uncompleted, which 
shall be the basis for remaining progress payments. 

(h)  Final Settlement.  The Final Settlement amount shall consist of the Cost of 
Performance and the Contractor's Shared Savings, if any; provided that in no event shall the 
Final Settlement exceed the GMP.  The Final Settlement amount shall be the Contractor’s total 
compensation due under the Contract.  

(i) Submission Requirements for Final Settlement Proposal.  The Contractor shall 
submit a Final Settlement Proposal within 120 days of substantial completion to 
determine the Cost of the Work, which shall include the following: 

(1)  A detailed statement of all Costs incurred by the Contractor in performing 
the Work; 

(2)  A firm-fixed-price proposal for the performance of the remaining work, if 
any, that may be necessary to complete performance of the Work; 

(3)  An executed Release of Claims, which must describe any and all 
exceptions, including a description of any outstanding claims; and  

(4)  Any other relevant data that the Contracting Officer may reasonably 
require. 

(ii)  Determination of the Cost of the Work. The Cost of the Work shall be the sum 
of all Costs incurred by the Contractor in performing the Work, the proposed fixed price 
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for performance of remaining work, if any, less the residual value of any Contractor 
retained inventory.  In order to determine the Cost of the Work, the Contracting Officer 
may require an audit of the Contractor’s records and/or the Contractor’s Proposal.  
Establishment of the Cost of the Work shall be subject to negotiation between the 
Government and the Contractor.  In the event that the Parties are unable to reach 
agreement, the Contracting Officer may unilaterally determine the Cost of the Work, and 
such determination shall be subject to the clause titled "Disputes."   

(iii)  Determination of the Shared Savings. If the Cost of Performance is equal to 
or greater than the GMP, the Contractor is not entitled to any additional compensation.  
If the cost of Performance is less than the GMP, the Contractor is entitled to the 
specified percentage, if any, of the difference between the GMP and the Cost of 
Performance, as Shared Savings. 

(i)  Subcontracts. No subcontract placed under this Contract may provide for cost-plus-a-
percentage of cost.  Any costs incurred by the Contractor as a result of such a subcontract shall 
not be included in the Cost of the Work or the Final Settlement.   

   (j)  Open Book Access.  At any time prior to converting the Contract to a firm fixed price, 
the Government and its representatives, including designated auditors and accountants, shall 
have the right, but not the obligation, to attend any and all project meetings and shall have 
access to any and all records maintained by the Contractor relating to the Project.  The 
Contractor shall include this requirement for Open Book Access by the Government in its 
subcontracts for the Project. 

(k) Termination.  If this Contract is terminated, the Contractor shall not be entitled to 
Shared Savings. 

IV.B. Clauses Incorporated in Full Text 
(1) FAR 52.222-99 Establishing a Minimum Wage for Contractor (JUL 2014) (DEVIATION) 
This clause implements Executive Order 13658, Establishing a Minimum Wage for 
Contractors, dated February 12, 2014, and OMB Policy Memorandum M-14-09, 
Implementation of the President's Executive Order Establishing a Minimum Wage for 
Contractors, dated June 12, 2014. 

(a) Each service employee, laborer, or mechanic employed in the United States (the 
50 states and the District of Columbia) in the performance of this contract by the prime 
Contractor or any subcontractor, regardless of any contractual relationship which may be 
alleged to exist between the Contractor and service employee, laborer, or mechanic, shall be 
paid not less than the applicable minimum wage under Executive Order 13658.  The 
minimum wage required to be paid to each service employee, laborer, or mechanic 
performing work on this contract between January 1, 2015, and December 31, 2015, shall be 
$10.10 per hour. 

(b) The Contractor shall adjust the minimum wage paid under this contract each time 
the Secretary of Labor's annual determination of the applicable minimum wage under section 
2(a)(ii) of Executive Order 13658 results in a higher minimum wage. Adjustments to the 
Executive Order minimum wage under section 2(a)(ii) of Executive Order 13658 will be 
effective for all service employees, laborers, or mechanics subject to the Executive Order 
beginning January 1 of the following year.  The Secretary of Labor will publish annual 
determinations in the Federal Register no later than 90 days before such new wage is to 
take effect.  The Secretary will also publish the applicable minimum wage on www.wdol.gov 
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(or any successor website).  The applicable published minimum wage is incorporated by 
reference into this contract. 

(c) The Contracting Officer will adjust the contract price or contract unit price under 
this clause only for the increase in labor costs resulting from the annual inflation increases in 
the Executive Order 13658 minimum wage beginning on January 1, 2016. The contracting 
Officer shall consider documentation as to the specific costs and workers impacted in 
determining the amount of the adjustment. 

(d) The Contracting Officer will not adjust the contract price under this clause for any 
costs other than those identified in paragraph (c) of this clause, and will not provide price 
adjustments under this clause that result in duplicate price adjustments with the respective 
clause of this contract implementing the Service Contract Labor Standards statute (formerly 
known as the Service Contract Act) or the Wage Rate Requirements (Construction) statute 
(formerly known as the Davis Bacon Act). 

(e) The Contractor shall include the substance of this clause, including this 
paragraph (e) in all subcontracts. 

(2) FAR 52.223-2 Affirmative Procurement of Biobased Products Under Service and 
Construction Contracts (SEP 2013) 

(a) In the performance of this contract, the contractor shall make maximum use of 
biobased products that are United States Department of Agriculture (USDA)-designated items 
unless— 

(1) The product cannot be acquired— 
(i) Competitively within a time frame providing for compliance with the contract 
performance schedule; 
(ii) Meeting contract performance requirements; or 
(iii) At a reasonable price. 

(2) The product is to be used in an application covered by a USDA categorical 
exemption (see 7 CFR 3201.3(e)). For example, all USDA-designated items are exempt from 
the preferred procurement requirement for the following: 

(i) Spacecraft system and launch support equipment. 
(ii) Military equipment, i.e., a product or system designed or procured for combat 
or combat-related missions.  

(b) Information about this requirement and these products is available at BioPreferred. 
(c) In the performance of this contract, the Contractor shall—  

(1) Report to System Award Management, with a copy to the Contracting Officer, on 
the product types and dollar value of any USDA-designated biobased products purchased by 
the Contractor during the previous Government fiscal year, between October 1 and September 
30; and 

(2) Submit this report no later than— 
(i) October 31 of each year during contract performance; and  
(ii) At the end of contract performance. 

 
(3) FAR 52.223-9 Estimate of Percentage of Recovered Material Content for EPA-Designated 

Items (MAY 08)  
(a) Definitions. As used in this clause—  
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“Postconsumer material” means a material or finished product that has served its 
intended use and has been discarded for disposal or recovery, having completed its life as a 
consumer item. Postconsumer material is a part of the broader category of “recovered material.”  

“Recovered material” means waste materials and by-products recovered or diverted 
from solid waste, but the term does not include those materials and by-products generated from, 
and commonly reused within, an original manufacturing process.  

(b) The Contractor, on completion of this Contract, shall—  
(1) Estimate the percentage of the total recovered material content for EPA-

designated item(s) delivered and/or used in contract performance, including, if applicable, the 
percentage of post-consumer material content; and  

(2) Submit this estimate to the Contracting Officer.   

(4) GSAR 552.204-9  Personal Identity Verification Requirements (OCT 2012) 
(a) The contractor shall comply with GSA personal identity verification requirements, 

identified at HSP12, if contractor employees require access to GSA controlled facilities or 
information systems to perform contract requirements. 

(b) The Contractor shall insert this clause in all subcontracts when the subcontractor is 
required to have access to a GSA-controlled facility or access to a GSA-controlled 
information system. 

(5) GSAR 552.252-6 Authorized Deviations in Clauses (Deviation FAR 52.252-6) (SEP 99) 
(a)  Deviations to FAR clauses.  

(1)  This solicitation or contract indicates any authorized deviation to a Federal 
Acquisition Regulation (48 CFR Chapter 1) clause by the addition of “(DEVIATION)” 
after the date of the clause, if the clause is not published in the General Services 
Administration Acquisition Regulation (48 CFR Chapter 5).  

(2)  This solicitation indicates any authorized deviation to a Federal Acquisition 
Regulation (FAR) clause that is published in the General Services Administration 
Acquisition Regulation by the addition of “(DEVIATION (FAR clause no.))” after the date 
of the clause.  
(b)  Deviations to GSAR clauses. This solicitation indicates any authorized deviation to a 

General Services Administration Acquisition Regulation clause by the addition of “(DEVIATION)” 
after the date of the clause.  

(c)  “Substantially the same as” clauses. Changes in wording of clauses prescribed for 
use on a “substantially the same as” basis are not considered deviations.  

 
(6) Buy American Requirements  

52.225-9 -- Buy American–Construction Materials. 
As prescribed in 25.1102(a), insert the following clause: 

Buy American–Construction Materials (May 2014) 

(a) Definitions. As used in this clause-- 

“Commercially available off-the-shelf (COTS) item”— 



Award Reference No.47PC0319C0002   

 
Document:  CMc101/May 2018 
(The Agreement) 

Page 35 of 47 
 

● (1) Means any item of supply (including construction material) that is— 
○ (i) A commercial item (as defined in paragraph (1) of the definition at FAR 

2.101); 
○ (ii) Sold in substantial quantities in the commercial marketplace; and 
○ (iii) Offered to the Government, under a contract or subcontract at any tier, 

without modification, in the same form in which it is sold in the commercial 
marketplace; and 

● (2) Does not include bulk cargo, as defined in 46 U.S.C. 40102(4), such as 
agricultural products and petroleum products. 

“Component” means an article, material, or supply incorporated directly into a 
construction material. 

“Construction material” means an article, material, or supply brought to the construction 
site by the Contractor or a subcontractor for incorporation into the building or work. The 
term also includes an item brought to the site preassembled from articles, materials, or 
supplies. However, emergency life safety systems, such as emergency lighting, fire 
alarm, and audio evacuation systems, that are discrete systems incorporated into a 
public building or work and that are produced as complete systems, are evaluated as a 
single and distinct construction material regardless of when or how the individual parts 
or components of those systems are delivered to the construction site. Materials 
purchased directly by the Government are supplies, not construction material. 

“Cost of components” means-- 

● (1) For components purchased by the Contractor, the acquisition cost, including 
transportation costs to the place of incorporation into the construction material 
(whether or not such costs are paid to a domestic firm), and any applicable duty 
(whether or not a duty-free entry certificate is issued); or 

● (2) For components manufactured by the Contractor, all costs associated with 
the manufacture of the component, including transportation costs as described in 
paragraph (1) of this definition, plus allocable overhead costs, but excluding 
profit. Cost of components does not include any costs associated with the 
manufacture of the construction material. 

“Domestic construction material” means— 

● (1) An unmanufactured construction material mined or produced in the United 
States; 

● (2) A construction material manufactured in the United States, if— 
○ (i) The cost of its components mined, produced, or manufactured in the 

United States exceeds 50 percent of the cost of all its components. 
Components of foreign origin of the same class or kind for which 
nonavailability determinations have been made are treated as domestic; 
or 

○ (ii) The construction material is a COTS item. 
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“Foreign construction material” means a construction material other than a domestic 
construction material. 

“United States” means the 50 States, the District of Columbia, and outlying areas. 

(b) Domestic preference. 

● (1) This clause implements the 41 U.S.C. chapter 83, Buy American, by providing 
a preference for domestic construction material. In accordance with 41 U.S.C. 
1907, the component test of the Buy American statute is waived for construction 
material that is a COTS item. (See FAR 12.505(a)(2)). The Contractor shall use 
only domestic construction material in performing this contract, except as 
provided in paragraphs (b)(2) and (b)(3) of this clause. 

● (2) This requirement does not apply to information technology that is a 
commercial item or to the construction materials or components listed by the 
Government as follows: ______ [Contracting Officer to list applicable excepted 
materials or indicate “none”] 

● (3) The Contracting Officer may add other foreign construction material to the list 
in paragraph (b)(2) of this clause if the Government determines that 

○ (i) The cost of domestic construction material would be unreasonable. The 
cost of a particular domestic construction material subject to the 
requirements of the Buy American statute is unreasonable when the cost 
of such material exceeds the cost of foreign material by more than 6 
percent; 

○ (ii) The application of the restriction of the Buy American statute to a 
particular construction material would be impracticable or inconsistent with 
the public interest; or 

○ (iii) The construction material is not mined, produced, or manufactured in 
the United States in sufficient and reasonably available commercial 
quantities of a satisfactory quality. 

(c) Request for determination of inapplicability of the Buy American statute. 

● (1) 
○ (i) Any Contractor request to use foreign construction material in 

accordance with paragraph (b)(3) of this clause shall include adequate 
information for Government evaluation of the request, including-- 

■ (A) A description of the foreign and domestic construction 
materials; 

■ (B) Unit of measure; 
■ (C) Quantity; 
■ (D) Price; 
■ (E) Time of delivery or availability; 
■ (F) Location of the construction project; 
■ (G) Name and address of the proposed supplier; and 
■ (H) A detailed justification of the reason for use of foreign 

construction materials cited in accordance with paragraph (b)(3) of 
this clause. 
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○ (ii) A request based on unreasonable cost shall include a reasonable 
survey of the market and a completed price comparison table in the format 
in paragraph (d) of this clause. 

○ (iii) The price of construction material shall include all delivery costs to the 
construction site and any applicable duty (whether or not a duty-free 
certificate may be issued). 

○ (iv) Any Contractor request for a determination submitted after contract 
award shall explain why the Contractor could not reasonably foresee the 
need for such determination and could not have requested the 
determination before contract award. If the Contractor does not submit a 
satisfactory explanation, the Contracting Officer need not make a 
determination. 

● (2) If the Government determines after contract award that an exception to the 
Buy American statute applies and the Contracting Officer and the Contractor 
negotiate adequate consideration, the Contracting Officer will modify the contract 
to allow use of the foreign construction material. However, when the basis for the 
exception is the unreasonable price of a domestic construction material, 
adequate consideration is not less than the differential established in paragraph 
(b)(3)(i) of this clause. 

● (3) Unless the Government determines that an exception to the Buy American 
statute applies, use of foreign construction material is noncompliant with the Buy 
American statute. 

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on 
unreasonable cost, the Contractor shall include the following information and any 
applicable supporting data based on the survey of suppliers: 

Foreign and Domestic Construction Materials Price Comparison 

Construction material 
description 

Unit of 
measure 

Quantity Price (dollars) * 

Item 1       

Foreign construction 
material 

      

Domestic construction 
material 

      

Item 2       

Foreign construction       
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material 

Domestic construction 
material 

      

[List name, address, telephone number, and contact for suppliers surveyed. Attach copy 
of response; if oral, attach summary.] 

[Include other applicable supporting information.] 

[*Include all delivery costs to the construction site and any applicable duty (whether or 
not a duty-free entry certificate is issued).] 

(End of Clause) 

 

IV.C. Additional Clauses  
(1)  Project Labor Agreement (PLA)  

 
This Project Labor Agreement section is binding on the Contractor if the proposal selected for 
award was subject to PLA requirements.  If the proposal selected for award was not subject to 
PLA requirements, this section is not binding on the Contractor. 

 52.222-34, Project Labor Agreement (May 2010) (DEVIATION July 2011) 

(a) Definitions. As used in this clause—  

“Labor organization” means a labor organization as defined in 29 U.S.C. 152(5).  

“Project labor agreement” means a pre-hire collective bargaining agreement with the 
labor organizations having jurisdiction over the trades involved in the construction of the 
project that establishes the terms and conditions of employment for a specific 
construction project and is an agreement described in 29 U.S.C. 158(f).  

(b) The Contractor shall maintain in a current status throughout the life of the contract 
the project labor agreement entered into prior to the award of this contract in accordance with 
solicitation provision 52.222-33, Notice of Requirement for Project Labor Agreement.  

(c) Subcontracts. The Contractor shall include the substance of this clause, including this 
paragraph (c), in all subcontracts with subcontractors engaged in construction on 
the construction project. (End of Clause). 

(2) Limitations on Subcontracting: 
 

52.219-14 -- Limitations on Subcontracting. 
As prescribed in 19.508(e) or 19.811-3(e), insert the following clause: 

Limitations on Subcontracting (Jan 2017) 
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(a) This clause does not apply to the unrestricted portion of a partial set-aside. 
(b) Applicability. This clause applies only to-- 

(1) Contracts that have been set aside or reserved for small business concerns or 8(a) 
participants; 
(2) Part or parts of a multiple-award contract that have been set aside for small business 
concerns or 8(a) participants; and 
(3) Orders set aside for small business or 8(a) participants under multiple-award 
contracts as described in 8.405-5 and 16.505(b)(2)(i)(F). 

(c) By submission of an offer and execution of a contract, the Offeror/Contractor agrees that in 
performance of the contract in the case of a contract for -- 

(1) Services (except construction). At least 50 percent of the cost of contract 
performance incurred for personnel shall be expended for employees of the concern. 
(2) Supplies (other than procurement from a nonmanufacturer of such supplies). The 
concern shall perform work for at least 50 percent of the cost of manufacturing the 
supplies, not including the cost of materials. 
(3) General construction. The concern will perform at least 15 percent of the cost of the 
contract, not including the cost of materials, with its own employees. 
(4) Construction by special trade contractors. The concern will perform at least 25 
percent of the cost of the contract, not including the cost of materials, with its own 
employees. 

(3)  FAR 52.222-62, Paid Sick Leave under Executive Order 13706 
Implements EO 13706 which requires incorporation of new FAR Clause 52.222-62 in all 
contracts with 52.222-6, Construction Wage Rate Requirements, ($2,000 threshold), or 
52.222-41, Service Contract Labor Standards, ($2,500 threshold) and performance is in 
whole or in part in the United States.   

 
(4)  FAR 52.223-21, FOAMS (Jun 2016): 

(a) Definitions. As used in this clause– 
“Global warming potential” means how much a given mass of a chemical contributes to global 
warming over a given time period compared to the same mass of carbon dioxide. Carbon 
dioxide's global warming potential is defined as 1.0. 
“High global warming potential hydrofluorocarbons” means any hydrofluorocarbons in a 
particular end use for which EPA’s Significant New Alternatives Policy (SNAP) program has 
identified other acceptable alternatives that have lower global warming potential. The SNAP list 
of alternatives is found at 40 CFR part 82 subpart G with supplemental tables of alternatives 
available at http://www.epa.gov/snap/. 
“Hydrofluorocarbons” means compounds that contain only hydrogen, fluorine, and carbon. 
 
(b) Unless otherwise specified in the contract, the Contractor shall reduce its use, release, 
and emissions of high global warming potential hydrofluorocarbons and refrigerant blends 
containing hydrofluorocarbons, when feasible, from foam blowing agents, under this contract. 
When determining feasibility of using a particular alternative, the Contractor shall consider 
environmental, technical, and economic factors such as– 
(1) In-use emission rates, energy efficiency, and safety; 
(2) Ability to meet performance requirements; and 
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(3) Commercial availability at a reasonable cost. 
(c) The Contractor shall refer to EPA’s SNAP program to identify alternatives. The SNAP list 
of alternatives is found at 40 CFR part 82 subpart G with supplemental tables available 
at http://www.epa.gov/snap/. 

 
(5)  FAR 52.244-5, Competition in Subcontracting (DEC 96) 

(a) The Contractor shall select subcontractors (including suppliers) on a competitive basis to the 
maximum practical extent consistent with the objectives and requirements of the contract. 
(b) If the Contractor is an approved mentor under the Department of Defense Pilot Mentor-
Protégé Program (Pub. L. 101-510, section 831 as amended), the Contractor may award 
subcontracts under this contract on a noncompetitive basis to its protégés. 

IV.D.  Clauses Incorporated by Reference 
The following FAR/GSAR clauses are supplemented in Section III, Terms and Conditions: 
52.211-10, 52.211-12, 52.211-13, 52.228-5, 52.232-5, 52.232-27,  52.236-6, 52.236-11, 52.236-
21, 552.228-5, 552.236-77, 552.236-78, 552.236-79 and 552.246-72. 

 (1) FAR 52.252-2, Clauses Incorporated by Reference (Feb 1998) 
This contract incorporates one or more clauses by reference, with the same force and effect as 
if they were given in full text.  Upon request, the Contracting Officer will make their full text 
available.  The full text of a clause may also be accessed electronically at this address: 

Federal Acquisition Regulation  

(2)  Federal Acquisition Regulation (FAR) clauses: 

NUMBER TITLE DATE 

52.202-1 Definitions NOV 13 

52.203-3 Gratuities APR 84 

52.203-5 Covenant Against Contingent Fees JUN 14 

52.203-6 Restrictions on Subcontractor Sales to the 
Government 

SEP 06 

52.203-7 Anti-Kickback Procedures MAY 14 

52.203-8 Cancellation, Rescission, and Recovery of Funds 
for Illegal or Improper Activity 
 

MAY 14 

52.203-10 Price or Fee Adjustment for Illegal or Improper 
Activity 

MAY 14 

52.203-12 Limitation on Payments to Influence Certain 
Federal Transactions 

OCT 10 

52.203-13 Contractor Code of Business Ethics and Conduct APR 10 

52.203-14 Display of Hotline Poster(s) (Applies if Contract is 
Greater than $5 Million or Performance Period is 
Greater than 120 Days) 

DEC 07 
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52.203-17 
 
 
52.204-2 

Contractor Employee Whistleblower Rights and 
Requirement to Inform Employees of 
Whistleblower Rights 
 
Security Requirements 
 

APR 14 
 
 
AUG 96 

52.204-4 Printed or Copied Double-Sided on Postconsumer 
Fiber Content Paper 

MAY 11 

52.204-7 System for Award Management JUL 13 

52.204-9 Personal Identity Verification of Contractor 
Personnel 

JAN 11 

52.204-10 Reporting Executive Compensation and First-Tier 
Subcontract Awards 

JUL 13 

52.204-13 System for Award Management Maintenance JUL 13 

52.204-14 Service Contract Reporting Requirements 
(Applies to contracts estimated total value of  
$500,000 or greater) 
 

JAN 14 

52.204-18 Commercial and Government Entity Code 
Maintenance 

NOV 14 

52.204-19 Incorporation by Reference of Representations 
and Certifications 

DEC 14 

52.209-6 Protecting the Government’s Interest When 
Subcontracting with Contractors Debarred, 
Suspended, or Proposed for Debarment 
 

AUG 13 

52.209-9 Updates of Publicly Available Information 
Regarding Responsibility Matters 
 

JUL 13 
 

52.209-10 Prohibition on Contracting with Inverted Domestic 
Corporations 

DEC 14 

52.211-10 Commencement, Prosecution, and Completion of 
Work 

APR 84 

52.211-12 Liquidated Damages—Construction (If Applicable) SEP 00 

52.211-13 Time Extensions SEP 00 

52.211-18 Variation in Estimated Quantity APR 84 

52.215-2 Audit and Records-Negotiation OCT10 

52.215-10 Price Reduction for Defective Cost or Pricing Data AUG 11 

52.215-11 Price Reduction for Defective Cost or Pricing 
Data—Modifications 

AUG 11 

52.215-12 Subcontractor Cost or Pricing Data OCT 10 

52.215-13 Subcontractor Cost or Pricing Data—
Modifications 

OCT 10 

52.215-15 Pension Adjustments and Asset Reversions OCT 10 
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52.215-17 Waiver of Facilities Capital Cost of Money OCT 97 

52.215-18 Reversion or Adjustment of Plans for 
Postretirement Benefits (PRB) Other Than 
Pensions 
 

JUL 05 

52.219-8 Utilization of Small Business Concerns OCT 14 

52.219-9 Small Business Subcontracting Plan JAN 17 

52.219-14 Limitations on Subcontracting NOV 11 

52.219-16 Liquidated Damages – Subcontracting Plan  JAN 99 

52.219-28 Post-Award Small Business Program 
Rerepresentation 

JUL 13 

52.222-3 Convict Labor JUN 03 

52.222-4 Contract Work Hours and Safety Standards—
Overtime Compensation 
 

MAY 14 

52.222-6 Construction Wage Rate Requirements MAY 14 

52.222-7 Withholding of Funds MAY 14 

52.222-8 Payrolls and Basic Records MAY 14 

52.222-9 Apprentices and Trainees JUL 05 

52.222-10 Compliance with Copeland Act Requirements FEB 88 

52.222-11 Subcontracts (Labor Standards) MAY 14 

52.222-12 Contract Termination—Debarment MAY 14 

52.222-13 Compliance with Construction Wage Rate 
Requirements and Related Regulations 
 

MAY 14 

52.222-14 Disputes Concerning Labor Standards FEB 88 

52.222-15 Certification of Eligibility MAY 14  

52.222-21 Prohibition of Segregated Facilities APR 15 

52.222-26 Equal Opportunity APR 15 

52.222-27 Affirmative Action Compliance Requirements for 
Construction 

APR 15 

52.222-35 Equal Opportunity for  Veterans 
 

JUL 14 

52.222-36 Equal Opportunity for Workers with Disabilities JUL 14 

52.222-37 Employment Reports on Veterans 
 

JUL 14 

52.222-40 Notification of Employee Rights Under the 
National Labor Relations Act 

DEC 10 
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52.222-50 Combating Trafficking in Persons MAR 15 

52.222-54 Employment Eligibility Verification AUG 13 

52.222-55 Minimum Wages Under Executive Order 13658 DEC 14 

52.223-3 Hazardous Material Identification and Material 
Safety Data 
 
Alternate I 
 

JAN 97 
 
JUL 95 

52.223-5 Pollution Prevention and Right-to-Know 
Information 

MAY 11 

52.223-6 Drug-Free Workplace MAY 01 

52.223-15 Energy Efficiency in Energy-Consuming Products DEC 07 

52.223-17 Affirmative Procurement of EPA-designated Items 
in Service and Construction Contracts 
 

MAY 08 

 
52.223-18 
 
52.224-1 
52.224-2 

 
Encouraging Contractor Policies to Ban Text 
Messaging While Driving 
 
Privacy Act Notification 
Privacy Act 
 

 
AUG 11 
 
APR 84 
APR 84 

52.223-19 Compliance with Environmental Management 
Systems 

MAY 11 

52.225-13 Restrictions on Certain Foreign Purchases JUN 08 

52.227-1 Authorization and Consent DEC 07 

52.227-2 Notice and Assistance Regarding Patent and 
Copyright 

DEC 07 

52.227-4 Patent Indemnity—Construction Contracts DEC 07 

52.228-2 Additional Bond Security OCT 97 

52.228-5 Insurance—Work on a Government Installation JAN 97 

52.228-11 Pledges of Assets JAN 12 

52.228-12 Prospective Subcontractor Requests for Bonds MAY 14 

52.228-14 Irrevocable Letter of Credit NOV 14 

52.228-15 Performance and Payment Bonds—Construction OCT 10 

52.229-3 Federal, State, and Local Taxes FEB 13 

52.232-5 Payments under Fixed-Price Construction 
Contracts 

MAY 14 

52.232-17 Interest MAY 14 
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52.232-23 Assignment of Claims MAY 14 

52.232-27 Prompt Payment for Construction Contracts MAY 14 

52.232-33 Payment by Electronic Funds Transfer—System 
for Award Management 
 

JUL 13 

52.232-39 Unenforceability of Unauthorized Obligations JUN 13 

52.232-40 Provide Accelerated Payments to Small Business 
Subcontractors 

DEC 13 

52.233-1 Disputes MAY 14 

 Alternate I DEC 91 

52.233-3 Protest after Award AUG 96 

52.233-4 Applicable Law for Breach of Contract Claim OCT 04 

52.236-1 Performance of Work by the Contractor APR 84 

52.236-2 Differing Site Conditions APR 84 

52.236-3 Site Investigation and Conditions Affecting the 
Work 

APR 84 

 
52.236-5 

 
Material and Workmanship 

 
APR 84 

52.236-6 Superintendence by the Contractor APR 84 

52.236-7 Permits and Responsibilities NOV 91 

52.236-8 Other Contracts APR 84 

52.236-9 Protection of Existing Vegetation, Structures, 
Equipment, Utilities, and Improvements 
 

APR 84 

52.236-10 Operations and Storage Areas APR 84 

52.236-11 Use and Possession Prior to Completion APR 84 

52.236-12 Cleaning Up APR 84 

52.236-13 Accident Prevention Alternate I NOV 91 

52.236-14 Availability and Use of Utility Services APR 84 

52.236-17 Layout of Work APR 84 

52.236-21 Specifications and Drawings for Construction FEB 97 

52.242-1 Notice of Intent to Disallow costs APR 84 

52.242-3 Penalties for Unallowable Costs MAY 14 

52.242-13 Bankruptcy JUL 95 

52.242-14 Suspension of Work APR 84 
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52.243-4 Changes JUN 07 

52.244-6 Subcontracts for Commercial Items APR 15 

52.245-1 Government Property  Alternate 1 
 

APR 12 

52.245-9 Use and Charges APR 12 

52.246-12 Inspection of Construction AUG 96 

52.246-21 Warranty of Construction MAR 94 

52.248-3 Value Engineering—Construction OCT 10 

52.249-2 Termination for Convenience of the Government 
(Fixed-Price) 

APR 12 

 Alternate I SEP 96 

52.249-10 Default (Fixed-Price Construction) APR 84 

52.253-1 Computer Generated Forms JAN 91 

 

 (3)  GSA Acquisition Regulation (GSAR) clauses: 

NUMBER TITLE DATE 

552.203-71 Restriction on Advertising SEP 99 

552.211-72 References to Specifications in Drawings FEB 96 

552.215-70 Examination of Records by GSA  
(Applicable if over $100,000) 

JUL 16 

552.219-75 GSA Mentor-Protégé Program SEP 09 

552.219-76 Mentor Requirements and Evaluation MAR 12 

552.227-70 Government Rights (Unlimited) MAY 89 

552.228-5 Government As Additional Insured JAN 16 
552.229-70 Federal, State, and Local Taxes APR 84 
552.236-70 Definitions APR 84 
552.236-71 Authorities and Limitations APR 84 

552.236-77 Specifications and Drawings SEP 99 

552.236-78 Shop Drawings, Coordination Drawings, and Schedules SEP 99 

552.236-82 Subcontracts APR 84 

552.243-71 Equitable Adjustments JAN 09 

552.246-72 Final Inspections and Tests SEP 99 
 
IV.E.  Subcontract Requirements 
The Contractor is advised that many FAR, GSAR and other Agreement clauses are required to 
be flowed down to subcontracts. Clauses containing flow down requirements include, but may 
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not be limited to, those listed below. The Contractor is responsible for ensuring that all 
necessary flow-down clauses are included in all subcontracts. 

(1)  FAR Clauses: 

NUMBER TITLE DATE 

52.203-7  Anti-Kickback Procedures MAY 14 

52.203-10 Price or Fee Adjustment for Illegal or Improper Activity MAY 14 

52.203-12 Limitation on Payments to Influence Certain Federal 
Transactions 
 

OCT 10 

52.203-13 Contractor Code of Business Ethics and Conduct OCT 15 

52.203-14 Display of Hotline Poster(s) (Applies if Contract is 
Greater than $5 Million or Performance Period is 
Greater than 120 Days) 
 

OCT 15 
 

52.204-9 Personal Identity Verification of Contractor Personnel 
 

JAN 11 

52.204-10 Reporting Executive Compensation and First-Tier 
Subcontract Awards 

OCT 16 

52.204-14 Service Contract Reporting Requirements (Applies to 
contracts estimated total value of  $500,000 or greater) 
 

OCT 16 

52.215-2 Audit and Records-Negotiation OCT 10 

52.215-12 Subcontractor Cost or Pricing Data OCT 10 

52.215-13 Subcontractor Cost or Pricing Data—Modifications OCT 10 

52.215-15 Pension Adjustments and Asset Reversions OCT 10 

52.215-18 Reversion or Adjustment of Plans for Postretirement 
Benefits (PRB) Other Than Pensions 

JUL 05 

52.222-4 Contract Work Hours and Safety Standards—Overtime 
Compensation 
 

MAY 14 

52.222-6 Construction Wage Rate Requirements MAY 14 

52.222-7 Withholding of Funds MAY 14 

52.222-8 Payrolls and Basic Records MAY 14 

52.222-9 Apprentices and Trainees JUL 05 

52.222-10 Compliance with Copeland Act Requirements FEB 88 

52.222-11 Subcontracts (Labor Standards) MAY 14 

52.222-12 Contract Termination—Debarment MAY 14 

52.222-13 Compliance with Construction Wage Rate 
Requirements and Related Regulations 
 

MAY 14 

52.222-14 Disputes Concerning Labor Standards FEB 88 
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52.222-15 Certification of Eligibility MAY 14 

52.222-21 Prohibition of Segregated Facilities APR 15 

52.222-26 Equal Opportunity SEP 16 

52.222-27 Affirmative Action Compliance Requirements for 
Construction 

APR 15 

52.222-35 Equal Opportunity for  Veterans 
 

OCT 15 

52.222-36 Equal Opportunity for Workers with Disabilities JUL 14 

52.222-37 Employment Reports on Veterans 
 

FEB 16 

52.222-40 Notification of Employee Rights Under the National 
Labor Relations Act 

DEC 10 

52.222-50 Combating Trafficking in Persons MAR 15 

52.222-54 Employment Eligibility Verification OCT 15 

52.222-55 Minimum Wages Under Executive Order 13658 DEC 15 

52.223-6 Drug-Free Workplace MAY 01 

52.223-15 Energy Efficiency in Energy-Consuming Products DEC 07 

52.223-17 Affirmative Procurement of EPA-designated Items in 
Service and Construction Contracts 
 

MAY 08 

52.223-19 Compliance with Environmental Management Systems MAY 11 

52.225-13 Restrictions on Certain Foreign Purchases JUN 08 

52.227-1 Authorization and Consent  DEC 07 

52.228-5 Insurance—Work on a Government Installation JAN 97 

52.236-13 Accident Prevention Alternate I NOV 91 

(2)  GSA Acquisition Regulation (GSAR) Clauses: 

NUMBER TITLE DATE 

552.215-70  Examination of Records by GSA JUL 16 

(3)  Agreement Clauses: 

(i)  In Section III of this contract, Sensitive But Unclassified (SBU) Building Information  and 
Safeguarding Sensitive Date and information Technology Resources.  (Terms and Conditions). 

 (ii)  In accordance with CAS clauses 52.230-2 and 52-230-3 include the substance of the CAS 
clause in all NEGOTIATED subcontracts unless the subcontractor meets one of the CAS 
exemptions (e.g., small business, the subcontract will not be subject to CAS). 

 





Broadway Plaza Reconstruction and Roof Replacement    062818DRAFT GSA-REGION 2 
26 Federal Plaza, New York, NY 10278  PCN #GS-02-P-XXXXX 
  
 
 

 
 

SENSITIVE BUT UNCLASSIFIED (SBU) PROPERTY OF THE UNITED STATES GOVERNMENT FOR OFFICIAL USE ONLY  
DO NOT REMOVE THIS NOTICE  PROPERLY DESTROY OR RETURN DOCUMENTS WHEN NO LONGER NEEDED 

 
Bid Set  WORK RESTRICTIONS  
 01 14 00 - 2 

9. Existing materials and equipment that are removed as part of the construction operations, 
and that are not reused or designated to be salvaged as Government property, shall 
become the property of the Contractor and shall be removed from the site. Storage or sale 
of excess salvageable materials and equipment is not permitted on site. 

10. Pollution-producing equipment shall not be located near air intakes where airborne smoke or 
fumes could be drawn into the building.  When not required for powering unloading 
operations, turn off engines when docked. 

11. Smoking is not permitted in or around the building; see Facilities Management Regulation 
(FMR) Case 2008-102—3.  Also see Code of Federal Regulations (CFR) 41 CFR Part 102-
74.   

12. No parking will be available on site during working hours for building occupants.  The 
Contractor and Contractor's employees shall make their own arrangements for vehicle 
parking off-site. 

13. Cell Phones: Contractor is to provide company cell phone during this contract.  All cell 
phones to be “on vibrate” at all times.  If a telephone begins audibly ringing, the building 
guards will take the cell phone and hold until the end of the working day prior to the 
contractor leaving the property. Cell phones are only permitted in construction area and 
contractor’s office space. 

14. No apparatus with an open flame is allowed to be used within the facility without the prior 
receipt of a burn permit.  Contact the Field Office to obtain burn permits.  Burn permits are 
required for each separate occurrence. 

15. Permits: Refer to FAR 52.236-7  
16. The work shall be sequenced to minimize disruption to building occupants, visitors, and 

maintenance activities. To the greatest extent feasible, demolition work should not take 
place until supplies are on hand to perform new work.  

17. Coordinate with the GSA Building Manager and the COR for site access.   
18. Coordinate with the GSA Building Manager and the COR on correct response procedures 

for any building system alarms occurring during or resulting from the construction process. 
19. All building systems outside the immediate construction area shall be kept fully operational 

during normal working hours.  
20. Protect building site from flying debris.   

1.3 GOVERNMENT OCCUPANCY 

A. The Government will occupy the site and the existing building during the entire period of 
construction.  Cooperate with the Government's representatives during construction operations to 
minimize conflicts, mitigate noise, and facilitate Government usage.  Perform the Work in a manner 
that does not interfere with the Government's operations. 

B. The Government reserves the right to occupy, place, and install equipment in completed areas of 
the building prior to Substantial Completion, provided such occupancy does not interfere with 
completion of the Work.  The Government's installation of equipment and partial occupancy shall 
not constitute acceptance of the total Work. 
1. Prior to partial Government occupancy, mechanical and electrical systems for the space 

shall be fully operational, and required inspections and tests shall be successfully 
completed.  Upon occupancy, the Government will operate and maintain mechanical and 
electrical systems serving the occupied portions of the building. 

(b) (7)(F)
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2. Upon occupancy, the Government will assume responsibility for maintenance and custodial 
service for the occupied portions of the building. 

1.4 WORKING HOURS  

A. Government Occupied Hours:  Government personnel are scheduled to occupy the building during 
the following hours on weekdays, Monday through Friday, except for established Government 
Holidays:  7:00AM to 7:00PM.   

B. Government Unoccupied Hours:  Government personnel are not scheduled to occupy the building 
during times not indicated as Government Occupied Hours. 

C. Contractor's General Working Hours:  The Contractor working hours shall be generally established 
to occur during Government Occupied Hours. 

D. Contractor's Required Working Hours:  The following work shall be performed during Government 
Unoccupied Hours: 
1. Noisy and/or odor-producing work that may disrupt tenant operations in adjacent spaces.  
 
2. ACM abatement working hours: 

a. On partially or fully occupied floors, ACM abatement shall occur between 6:00PM and 
1:00AM on weekdays to allow for determination of clean air samples prior to tenants 
returning to the building.  Contractor shall coordinate with GSA and 3rd party air 
monitor. 

b. On fully unoccupied floors, ACM abatement can occur during Government Occupied 
Hours if properly coordinated with GSA and 3rd party air monitor. 

c. All work restrictions that apply to general construction work also apply to ACM 
abatement, e.g. noise levels, odor, dust, etc.  Refer to ACM Specification Section 
028200 for further requirements. 

E. Work accomplished during Government Unoccupied Hours shall be performed at no additional cost 
to the Government.  Contractor shall submit a proposed schedule, and gain the Contracting 
Officer's approval, at least 48 hours before proceeding with any work during Government 
Unoccupied Hours.   

PART 2 -  PRODUCTS (Not Applicable) 

PART 3 -  EXECUTION (Not Applicable) 

END OF SECTION  01 14 00 



Broadway Plaza Reconstruction and Roof Replacement    062818DRAFT GSA-REGION 2 
26 Federal Plaza, New York, NY 10278  PCN #GS-02-P-XXXXX 
  

 
 

 
 
SENSITIVE BUT UNCLASSIFIED (SBU) PROPERTY OF THE UNITED STATES GOVERNMENT FOR OFFICIAL USE ONLY  

DO NOT REMOVE THIS NOTICE – PROPERLY DESTROY OR RETURN DOCUMENTS WHEN NO LONGER NEEDED 

 
Bid Set PHOTOGRAPHIC DOCUMENTATION  
 01 32 20 - 1 

SECTION 01 32 20 - PHOTOGRAPHIC DOCUMENTATION   

PART 1   GENERAL  

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including Federal Acquisition Regulations (FAR) 
and General Services Administration Acquisition Regulations (GSAR) contract clauses, General 
and Supplementary Conditions, and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for the following: 
1. Preconstruction photographs. 
2. Periodic construction photographs. 

B. See Division 01 Section "Closeout Procedures" for submitting digital media as Project Record 
Documents at Project closeout. 

C. See Division 01 Section "Demonstration and Training" for submitting videotapes of demonstration 
of equipment and training of Owner's personnel. 

D. See Division 01 Section “Indoor Air Quality (IAQ) Management” for LEED photographic 
documentation requirements. 

1.3 GENERAL 

A. Regular Construction Progress Photos.  Contractor shall document, on a bi weekly basis, key 
components of the contract documents.   

1.4 SUBMITTALS 

A. Key Plan:  Submit within thirty (30) calendar days of the NTP to COR or CO, a key plan of Project 
site and building with notation of vantage points marked for location and direction of each 
photograph.  Indicate elevation or story of construction.  Include same information as 
corresponding photographic documentation. 

B. Digital Photographs Contractor shall submit and/or upload to ePM, electronic files of each view 
to the GSA.  Submit image files within three (3) calendar days of taking photographs. 
1. Digital Camera:  Minimum resolution of 3600 x 2400 minimum 10 megapixels. 
2. Format:  Minimum 3600 by 2400 pixels, in unaltered original files, with same aspect ratio as 

the sensor, un cropped, in folder named by date of photograph, accompanied by key plan 
file. 

3. Identification:  Provide the following information with each image description in file metadata 
tag: 
Name of Project. 
Project number. 
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2. Number:  Take not less than twenty (20) photographs each time, to best show the status of 
construction and progress since taking previous photographs. 

3. In addition, take not less than one birds eye aerial photograph monthly from a drone, 
helicopter or low flying airplane at an elevation to clearly show the full project site and 
nearby adjacent conditions. 

C. Provide photos to highlight the implemented construction IAQ practices and protection of installed 
absorptive materials from moisture damage in accordance with the submittal requirements in 
Division 01 Section “Indoor Air Quality (IAQ) Management.” 

 

END OF SECTION  01 32 20 
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SECTION 015930 - SECURITY REGULATIONS 

PART 1 -  GENERAL 

1.1 GENERAL SECURITY REQUIREMENTS 

A. The General Services Administration (GSA) reserves the right to verify the identities of 
Contractor personnel with routine, unaccompanied access to GSA facilities or Information 
Technology (IT) systems and networks, to make contract employment suitability determinations 
based on background investigations, and control access to GSA facilities and IT systems and 
networks based on the suitability determinations. The term ‘Contractor’ refers to the 
General/Prime Contractor Company or lessor on a GSA contract and any related 
Subcontractor(s) company and Vendor(s). The term ‘Contractor Personnel’ refers to any 
Contractor personnel supporting GSA contracts. The Contractor and their Contractor Personnel 
shall comply with the Homeland Security Presidential Directive-12 (HSPD-12). HSPD-12 
requires Federal agencies to issue standardized PIV credentials to Federal employees and 
contractors and use the credentials for access to Federal facilities and IT networks and 
systems. 

B. Refer to the Construction Contract Agreement Section III, Terms and Conditions, for HSPD-12 
suitability investigation requirements for Contract employees requiring access to the facility.  
Also see http://www.GSA.gov/HSPD12 for more security suitability requirements. 

C. GSA has full and complete control over granting, denying, withholding or terminating suitability 
determinations for Contractor Personnel supporting GSA contracts. GSA may authorize and 
grant temporary suitability to Contractor Personnel. A temporary or preliminary suitability 
determination by GSA does not guarantee that GSA will grant a favorable final suitability 
determination. A favorable temporary, preliminary or final suitability determination by GSA shall 
not prevent, preclude, or bar GSA from withdrawing or terminating a suitability determination. 
1. HSPD-12 establishes the minimum background requirements for GSA to issue an Access 

Card. GSA may require Contractor Personnel to obtain a higher background investigation 
level than the minimum required background investigation for an Access Card based on 
the Contractor Personnel’s contract employment job duties. 

2. Contractor Personnel may be required to submit additional personnel information to other 
Government Agencies affected by the contract work and based on working within that 
Agency’s space. 

3. The Contractor shall account for all GSA credentials issued to Contractor Personnel in 
connection with the performance under this contract. The Contractor Personnel shall 
immediately return credentials issued by GSA under any of the following conditions: 
a. When the Contractor Personnel is no longer required for contract performance. 
b. Upon completion of the Contractor Personnel’s employment. 
c. Upon contract completion or termination. 
d. If the Contractor Personnel is removed from the contractor based on an 

unfavorable determination on any suitability check. 
4. It shall be the responsibility of the Contractor to return all credentials issued by GSA in 

accordance with the terms set forth in this specification. The Contracting Officer may 
delay final payment or execute an equitable adjustment under the contract, if the 
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Contractor and their Contractor Personnel fail to comply with the requirements set forth in 
this specification. 

5. The Contractor Personnel shall notify the GSA when credentials are lost. If the Contractor 
Personnel is determined to be negligent, the Contractor may be responsible for 
reimbursing the Government for its cost in issuing a replacement credential. 

D. The following sections below apply to temporary, long-term and short-term contract workers. 

1. "Temporary Contractors" are contractors who will be on the job site for 15 days or less 
during the course of the contract.  The intent of temporary contractors is for emergency 
and exceptions only.  Temporary contractors will not need to complete a security 
clearance to perform work on the contract. Temporary Contractors shall be escorted at all 
times while in non-public space and under the positive control and supervision of a 
Government Employee or Contractor with an active PIV card. Contractor employees will 
not be labeled as "temporary" in order to avoid having the contractor obtain the 
appropriate security clearance required for the work they will perform on the contract.  
Prior to any person being submitted as a temporary contractor, the will need to be 
reviewed and approved by the GSA Project Manager / COR. 

2. A "Short Term Contractor" will be on the project 6 months or less and will apply for a SAC 
check.  The contractor will submit the CIW, will complete the fingerprint and photograph 
(enrollment) requirement, and submit the OF-306 form to OMA to upload to the OPM 
Portal. Once the contract employee has completed the clearance process and all 
documents (CIW, Fingerprinted, Photographed, OF-306) have been accepted by OPM, 
the contract employee may access the facility as a visitor, and must comply with normal 
facility access control procedures, including sign-in, temporary badging, etc.  The 
contract employee will be escorted in non-public areas of the facility. Once the Special 
Agency Check (SAC) letter is received, the contractor will no longer require an escort. 

3. “Long Term Contractor" is hired to work for longer than 6 months. All contract employees 
requiring routine access to federally controlled facilities for more than 6 months or any 
access to Government information systems (Long term contract employees) shall 
undergo a suitability determination before a PIV identification card is issued. The 
contractor will complete the EQIP process submitting the CIW, enrollment, completing the 
EQIP questionnaire and receiving an Enter on Duty determination prior to being allowed 
to work on the project. Once the contract employee receives his Enter on Duty 
determination, he can access the facility as a visitor until his PIV card has been obtained.  
Once the Enter on Duty letter is received, the contract employee shall obtain their PIV 
card from the MSO credentialing access station and enter the facility as a government 
employee. 

4. Failure of a long term contract employee to receive a favorable suitability determination 
shall result in their immediate removal from the contract and they shall not be allowed to 
work on any GSA contract. 

5. The Contracting Officer or his/her designated representative shall provide the Contractor 
with required forms for obtaining necessary clearances. The Contractor shall be required 
to cause such completed forms to be returned to the Government for processing no later 
than fifteen (15) days following those initial forms and instructions being provided by the 
Government. 
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6. The Contracting Officer or his/her designated representative shall ensure that the CIW 
completed for each applicant correctly reflects whether that applicant is a Short or Long-
Term contractor by ensuring that the appropriate Type of Investigation Required selection 
is reflected in Block 4 of the CIW prior to submitting to OMA for security clearance 
initiation. 

7. The Contractor shall be responsible for planning and scheduling work in such a manner 
as to account for security clearance and facility access requirements.. The Contractor 
shall also be responsible to assure that employees and subcontractors hired to work on 
the contract complete all security clearance requirements in a timely and proactive 
manner. Difficulties encountered by the Contractor in assuring that an adequate number 
of employees and subcontractors have completed the security clearance requirements 
shall not be an excuse to the Contractor's ability to perform work under the Contract. 

8. Escorts are defined as employees and contractors who have received a favorable initial 
suitability decision and possess valid identification credentials (either a current PIV card 
or temporary badge and I-9 document).Escorts must maintain positive control (eye sight) 
of anyone under their supervision. Failure to comply will result in removal of individuals 
from the work site. 

9. GSA Office of Mission Assurance (OMA) is the managing entity for the processing of all 
Contractor Information Worksheet (CIW) forms. A template CIW form will be provided 
that includes information specific to this contract and shall be used for all individuals 
seeking an Enter on Duty (EOD) determination. After award, the Contractor will be 
contacted by the OMA (Zone A) staff to provide specific instructions and directions on the 
clearance process. It is the contractor’s responsibility to manage its staff through this 
process; this includes, but is not limited to, all subcontractor personnel seeking an EOD 
determination. 

10. It is GSA’s responsibility to control and verify all individuals who are cleared to enter 
government secured spaces and/or systems. It is the Contractor’s responsibility to follow 
all requirements for security clearances. In order for GSA to control and verify that an 
individual needs clearance, the Contractor will be responsible for providing a list of 
workers (including the subs) who will be on the project. This list is known as the 
Requesting Official's (RO) list and will be used by the project team to verify individuals 
seeking the EOD determination. The contractor shall maintain and update the RO list. 
Anytime there's a change in the workforce (ie - workers come on or off) an updated list 
needs to be sent to Zone A. GSA will not process a CIW for an individual whose name is 
not on the RO list. 

11. The Period of Performance (PoP) for this contract accounts for a reasonable time frame 
to complete this security clearance process. It is the Contractor’s responsibility to execute 
this security clearance process in a time efficient manner. Any delay associated with the 
security clearance process that is due to the applicant’s inaction or negligence in 
completing the application with accurate information, will not be considered an excusable 
delay. Additionally, Notice to Proceed will not be held contingent on the completion of the 
security clearance process. 

E. The Contractor shall assign and dedicate a single Point of Contact (POC) for the overall control, 
management, and oversight of all suitability investigation applications for its employees 
including subcontractor applications. The Contractor POC must monitor the application process 
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and follow-up to ensure that applicants respond to requested information and complete all 
required forms. 

F. Throughout the life of the contract, the Contractor shall maintain the listing of current/active 
personnel and their subcontractors’ personnel that have received a favorable suitability 
investigation and/or have a GSA credential. The Contractor shall provide the Contracting Officer 
or their Designated Representative, an updated listing of current/active personnel or 
subcontractors’ personnel when requested. 

G. The Contractor shall maintain a log book to be located on the project site. All contract workers 
shall sign in and out in the Contractor’s Log Book on a daily basis. This log book shall remain 
the property of the GSA and shall be available for GSA inspection. All contract workers are 
required to sign into the daily log book without exceptions.  Failure to sign in or out may result in 
immediate removal and /or termination.   

H. If the Contracting Officer receives an unsuitable report on any Contract Personnel after the 
processing their application, or if the GSA finds a prospective Contractor Personnel to be 
unsuitable or unfit for their assigned duties the Contractor POC shall be advised immediately by 
the Contracting Officer or their Designated Representative and/or the Security Officer that the 
Contractor Personnel cannot continue to work or be assigned to work under the contract. The 
Contractor must then take action to remove the Contractor Personnel from the GSA contract. 

I. Contractors and their staff will be required to comply with security regulations imposed by the 
occupying agency including any necessary clearances required for access to classified areas.  
Access to the project site will be limited to specific times established by the Government. 

J. After award of the Contract, all Contractor employees requiring access to classified areas shall 
be required to furnish information for security clearances and shall comply with security 
regulations as imposed by the occupying agency and defined in this section. 

K. For all contracting staff that has been successfully cleared, notify the Contracting Officer, or his 
designated representative, not less than 48 hours prior to performing work in a classified 
security area.  Include the following: 

1. Companies:  Name of each company performing the work. 
2. Employee names. 
3. Time:  The exact time, date, and hours of work. 
4. Areas:  Specific areas of the building in which work is to be performed. 

 

1.2 GENERAL SECURITY REGULATIONS  

A. Security Regulations:  All persons employed within the boundaries of the restricted-access 
areas therein, and all persons permitted to enter such property and areas shall comply with the 
security regulations that have been established for this Contract. 

1. The Contractor agrees on behalf of themselves and all subcontractors that the following 
security regulations will be observed by Contractor and subcontractor personnel on the 
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property.  The Contractor shall make it a specific provision of his subcontracts that these 
regulations be accepted. 

2. At the commencement of the work under this Contract, the following security facilities and 
procedures will apply for classified areas within the facility: 

a. The Contractor shall provide information about all Contractor and subcontractor 
personnel and others who require continuing access to the site, before access is 
required and when access ceases. 

b. Within 30 calendar days after the award of the Contract, the Contractor shall 
submit a list on the Contractor's letterhead stationary of all employees, 
subcontractors and their employees, and others who will perform work or 
otherwise require access to the classified area.  Personnel shall be listed in 
alphabetical order by company.  The list shall include their full. 

c. The Contractor shall notify the Government in writing when personnel are no 
longer employed by the Contractor or a subcontractor that have been cleared.   

d. In order to permit the Government to supply credentials, they shall follow the 
procedures for obtaining an HSPD-12 credential as outlined in the Construction 
Contract Agreement section of the solicitation.   

e. The credential furnished by the Government to each Contractor employee or other 
person granted access to the classified area will serve to authorize the wearer to 
enter and leave the classified area.  The credential must be worn so as to be 
clearly be visible at all times when on the work site.  The credential will be retained 
by the individual as long as they require continued admittance to the classified 
area.  The Contractor will arrange for the credentials immediate return to the 
Government when such need ceases.  Temporary or visitor badges along with 
escorts will be provided for persons who are identified as having an infrequent or 
temporary legitimate business need for access to the classified area. 

3. At the commencement of the work under this contract, the following security procedures 
shall apply to the Contractor and all subcontractors. 
a. Comply with the security regulations of the building. 
b. Cameras are not permitted without written permission from the Occupant Agency 

and the Contracting Officer or his designated representative.  If approved, 
permission will be granted in writing and will provide additional guidelines.   

c. Personnel may be subject to inspection of their personal effects when entering and 
leaving the facility.  In addition, unscheduled inspections of personnel may be 
made while on site. 

d. In any work scheduled within the classified area is canceled, notify the Contracting 
Officer or his designated representative. 

4. The Government reserves the right to exclude or remove from the site or building any 
employee of the Contractor or a subcontractor whom the Government deems 
incompetent, careless, insubordinate or otherwise objectionable, or whose continued 
employment on the work is deemed by the Government to be contrary to the public 
interests.  The Government further reserves the right to complete processing of the 
security documentation for personnel assigned to work within classified areas prior to 
access to such areas by the personnel. 

5. For overtime work within the classified area, the Contractor shall give the Contracting 
Officer or his designated representative at least 5 calendar days notice.  This notice is 
required so that security escorts may be provided and is separate and distinct from any 
notices required for utility shutdown or other outages.  Also, the Contractor shall notify the 
Government if personnel will not report to the job site on a particular day so that the 
security escort can be released for other duties. 
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6. A detailed weekly schedule shall be submitted once a week by the close of business on 
the last day of the previous week's work for work planned within classified areas..  The 
schedule shall include the following: 

a. Specific location of work for each trade. 
b. Description of work for each trade. 
c. Number of persons who will be on site for each location and trade. 
d. Specific impacts required, such as equipment or utility shutdowns. 
e. Hours of operation. 

PART 2 -  PRODUCTS (Not used) 

PART 3 -  EXECUTION (Not used) 

END OF SECTION 015930 
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SECTION 01 10 00 – SUMMARY   

PART 1 -  GENERAL 

1.1   RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including Federal Acquisition Regulations (FAR) 
and General Services Administration Acquisition Regulations (GSAR) contract clauses, General 
and Supplementary Conditions, and Division 01 Specification Sections, apply to this Section. 

1.2   PROJECT INFORMATION 

A. Project Name and Location: Broadway Plaza Reconstruction and Roof Replacement, 26 Federal Plaza, 
New York, NY 10278. 

B. Project Summary Description: 

 
1. The Work includes removal and disposal of existing work and construction of new work, as 

shown on the drawings and specified, herein. 

C. Project Delivery Method:  CMc-Construction Manager, as contractor 

D. Architect:  TBD 

E. Structural Engineer:  TBD 

F. Construction Manager as Advisor:  TBD 

G. All roles will be delineated in writing by the Contracting Officer prior to or at the pre-construction 
conference. 

H. The Contracting Officer for the project is:  Quentin Hamm, Contracting Officer, Acquisition 
Management Division, Operations Branch C (2PQC), GSA, Northeast and Caribbean Region; 
telephone 1-212-264-2626. 

1.3 WORK BY OTHER CONTRACTORS  

A. The Contractor shall cooperate with other contractors performing related work, including providing 
labor, materials and other costs necessary to satisfactorily coordinate the Contract work with work 
performed under other contracts. 

1.4 SCHEDULE OF GOVERNMENT-FURNISHED PROPERTY 

A. NA 



Broadway Plaza Reconstruction and Roof Replacement          6/28/18 draft 
 GSA-REGION 2 
26 Federal Plaza, New York, NY 10278  PCN #GS-02-P- 
  
 
 

 
 

SENSITIVE BUT UNCLASSIFIED (SBU) PROPERTY OF THE UNITED STATES GOVERNMENT FOR OFFICIAL USE ONLY  
DO NOT REMOVE THIS NOTICE  PROPERLY DESTROY OR RETURN DOCUMENTS WHEN NO LONGER NEEDED 

 
Bid Set  SUMMARY  
 01 10 00 - 2 

1.5 MISCELLANEOUS PROVISIONS 

A. Work in existing facilities shall correspond in all respects with the existing conditions to which it 
connects, or to similar existing conditions, in materials, workmanship and finish. 

1. Unless otherwise indicated, existing structural members shall not be cut or altered without 
authorization by the Contracting Officer. 

2. Conditions remaining in place, which are damaged or defaced during the Work, shall be 
restored to the condition existing at time of award of Contract. 

3. Discolored or unfinished surfaces exposed by removal of existing conditions, that are 
indicated to be final exposed surfaces, shall be refinished or replaced as necessary to 
produce uniform and harmonious contiguous surfaces. 

B. Existing structures will remain in place, as indicated. 

C. Existing utility services with related meters and equipment will remain in place, unless otherwise 
noted. 

D. Removed items indicated to remain the property of the Government, shall be stored on site where 
directed by the Contracting Officer. 

PART 2 -  PRODUCTS (Not Applicable) 

PART 3 -  EXECUTION  

A. The Contractor shall prepare and submit a written plan detailing the sequence of actions to be 
taken by the Contractor to ensure the fire safety of the premises throughout the duration of all 
construction.  The plan’s contents shall be comprehensive including, but not limited to, the 
following: 

1. Description of existing fire protection systems and their active or inactive status. 
2. Description of the scope of and procedures for the removal of the fire alarm system from 

the work area, including: 
a. Retention and maintenance of sprinkler monitoring and associated circuits in any 

area of the floor. 
b. Verification actions, prior to demolition, to ensure that fire alarm devices or appliances 

in areas outside of the construction zone are not connected to circuits being 
demolished. 

3. Identification and scheduling of all hot work to be completed while the sprinkler system is 
active, including cutting, grinding, welding, etc. 

4. Sequence of abatement and demolition, including removal of existing sprinkler branch 
lines.   

a. Procedures for preservation of the existing sprinkler loop and retention of active 
sprinkler system coverage outside the construction zone. 

5. Procedures for the maintenance of a fire watch once the sprinkler system in the 
construction zone is inactive.  Describe implementation and enforcement of fire watch 
requirements, including New York City personal fitness certification for fire guard and fire 
watch procedures, in accordance with GSA Fire Watch Guidelines. 

6. Sequence of fire protection application to structural members, including the following: 
a. Cleaning and preparation of structural steel and floor deck prior to the application of 

spray-applied fire resistive materials (SFRMs). 
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b. Independent inspection of structural steel and floor deck to verify steel is ready to 
receive SFRMs. 

c. Application of bonding agent to structural steel covered with primer. 
d. Attachments of mechanical bonds to structural steel and to floor deck beneath 

electrical ducts and trench headers, as required by the UL Fire Resistance Directory.  
e. Installation of clips, hangers and attachments to structural steel and floor decks. 

7. Procedures for the curing of SFRMs, including window removal, use of fans, etc. 
a. Minimum fire watch duration of 30 days while SFRMs cure. 

8. Procedures for the installation of clips, hangers and attachments after the application and 
curing of SFRMs, including: 

a. Removal of SFRMs at points of connection. 
b. Installation procedures. 
c. SFRM repair procedures in compliance with the UL Fire Resistance Directory. 

9. Fire protection procedures following SFRM curing: 
a. Maintenance of fire watch, or 
b. Installation of temporary heat detection system throughout work area, connected to 

building fire alarm system. 
1) Description of wireless detection system, if proposed. 
 
 

10. Installation procedures for new sprinkler branch lines and ceiling grid. 
11. Requirements for hydrostatic testing of sprinkler system and above-ceiling inspection. 
12. Requirements for installation of ceiling-mounted fire alarm appliances and finished 

ceilings. 
13. Requirements for activation of sprinkler system. 
14. Requirements for the removal of the temporary heat detection system following inspection, 

testing and acceptance of fire alarm and sprinkler systems. 
 

END OF SECTION  01 10 00 



Broadway Plaza Reconstruction and Roof Replacement    062818DRAFT GSA-REGION 2 
26 Federal Plaza, New York, NY 10278  PCN #GS-02-P-XXXXX 
 

 
 

SENSITIVE BUT UNCLASSIFIED (SBU) PROPERTY OF THE UNITED STATES GOVERNMENT FOR OFFICIAL USE ONLY  
DO NOT REMOVE THIS NOTICE  PROPERLY DESTROY OR RETURN DOCUMENTS WHEN NO LONGER NEEDED 

 
Bid Set OPTIONS  
 01 24 00 - 1 

SECTION 01 24 00 – OPTIONS  

PART 1 -  GENERAL 

1.1 SUMMARY 

A.  “Option” means a unilateral right in a contract by which, for a specified time, the Government may 
elect to purchase additional scope of work, products, materials, equipment, systems or installation methods 
described in the Contract Documents. 

B.  The amount for an option is the total adjustment from the Base Bid to incorporate the option work 
into the project. 

C.  Option work shall include miscellaneous devices, accessory objects and similar items incidental to 
or required for a complete installation, whether or not mentioned as part of the option description. 

PART 2 -  PRODUCTS (Not Applicable) 

PART 3 -  EXECUTION 

3.1 SCHEDULE OF OPTIONS 

A. Option No. 1:  Early Demolition Package 

As an option, for which separate and discrete line item costs shall be provided, at the 

onset of the design phase, an early demolition activity would be considered.  If this option 

is exercised, the cost would be subtracted from the total GMP of the Base award.  This 

option would include all temporary substructure support, complete removals of all 

existing materials and disposals, as required and necessary to fully expose all top of slab 

areas, including, but not limited to the slab conditions beneath the existing sculptures.  

The intention of this option is to fully expose the slab conditions, which would facilitate 

and define all design and repairs of concrete slabs, expansion joints, vertical surfaces, 

curbs and any and all related work.    

B.  Option No. 2:  Broadway & Worth Street Sidewalk Resurfacing  

Remove and replace sidewalk as shown in WASA Dwgs.  Work shall also include 

removal and replacement of bollards along Duane, Broadway and Worth Streets to meet a 

minimum K-12 rating.  Remove and replace guard booths.  

C. Option No. 3:  Roof Replacement 

Remove all roofing membranes, insulation, drains, flashing, counterflashing, etc. down to 

structural slab.  Assess and repair structural slab, and structural members below.  Install 

new roofing membranes, insulation, drains, flashing, counterflashing to create a watertight 

system.  
 
 
END OF SECTION 01 24 00  
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SECTION 01 25 00 - SUBSTITUTION PROCEDURES  

PART 1 -  GENERAL  

1.1 RELATED DOCUMENTS 

A. The Government is providing the references included in this subsection for information purposes 
only, and is not intended to provide a comprehensive, all-inclusive list of any and all potentially 
relevant portions of the Contract Documents.  

B. Drawings and general provisions of the Contract, including Federal Acquisition Regulations (FAR) 
and General Services Administration Acquisition Regulations (GSAR) contract clauses, General 
and Supplementary Conditions, and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for substitutions. 

B. Related Sections: 
1. Division 01 Section "Alternates" for products selected under an alternate. 
2. Division 01 Section "Product Requirements" for requirements for submitting comparable 

product submittals for products by listed manufacturers. 
3. Divisions 02 through 49 Sections for specific requirements and limitations for substitutions. 

1.3 DEFINITIONS 

A. Substitutions:  Proposed changes to the Contract Documents by the Contractor for products, 
materials, equipment, and methods of construction. 
1.  Substitutions for Cause:  Changes proposed by Contractor that are required   due to 

 changed Project conditions, such as unavailability of product, regulatory changes, or 
 unavailability of required warranty terms. 

2.  Substitutions for Convenience:  Changes proposed by Contractor or Owner that are not 
 required in order to meet other Project requirements, but may offer advantage to 
 Contractor or Owner. 

1.4 SUBMITTALS for Cause or Convenience: 

A. Substitution Requests:  Per Division 01 Section “Submittal Procedures,” submit electronic copies 
through ePM of each request for consideration.  Identify product or fabrication or installation 
method to be replaced.  Include Specification Section number and title and Drawing numbers and 
titles. 
1. Documentation:  Show compliance with requirements for substitutions and the following, as 

applicable: 
a. Coordination information, including a list of changes or modifications needed to other 

parts of the Work and to construction performed by the Government and separate 
contractors that will be necessary to accommodate proposed substitution. 
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b. Detailed comparison of significant qualities of proposed substitution with those of the 
Work specified.  Include annotated copy of applicable specification section.  
Significant qualities may include attributes such as performance, weight, size, 
durability, visual effect, sustainable design characteristics, energy and resource 
performance goals, warranties, and specific features and requirements indicated.  
Indicate deviations, if any, from the Work specified. 

c. Product Data, including drawings and descriptions of products and fabrication and 
installation procedures. 

d. Samples, where applicable or requested. 
e. Certificates and qualification data, where applicable or requested. 
f. List of similar installations for completed projects with project name, location and 

contact information of Owner and Contracting Officer of record.  
g. Material test reports from a qualified testing agency indicating and interpreting test 

results for compliance with requirements indicated. 
h. Research reports evidencing compliance with building code in effect for project, when 

applicable for the proposed substitution.  
i. Detailed comparison of Contractor's construction schedule using proposed 

substitution with products specified for the Work. If specified product or method of 
construction cannot be provided within the Contract Time, include letter from 
manufacturer, on manufacturer's letterhead, stating date of receipt of purchase 
order, lack of availability, or delays in delivery.  Provide a schedule fragnet with a 
time impact analysis to allow the Government to consider the proposed substitution.  

j. Cost information, including a proposal of change, if any, in the Contract Sum. 
k. Proposed substitution complies with requirements in the Contract Documents except 

as indicated in substitution request, is compatible with related materials, and is 
appropriate for applications indicated. 

l. The Contracting Officer may require the Contractor to provide a contractor's waiver of 
rights to additional payment or time that may subsequently become necessary 
because of failure of proposed substitution to produce indicated results. 

2. The Contracting Officer or Contracting Officer’s Representative (CO) or (COR) Action:  If 
necessary, the Contracting Officer or COR will request additional information or 
documentation for evaluation.    The Contractor shall be entitled to receive notice of action 
on submittals within a reasonable time, given the volume or complexity of the submittals and 
the criticality of the affected activities to Substantial Completion as may be indicated in the 
Project Schedule.  The Contractor shall not be entitled to receive notice of action on 
submittals containing variations from Contract requirements in less than twenty working 
days.   

3. Failure by the government to respond does not constitute acceptance of the proposed 
substitution. 

1.5 QUALITY ASSURANCE  

A. Compatibility of Substitutions:  Investigate and document compatibility of proposed substitution 
with related products and materials.  Engage qualified testing agency to perform compatibility tests 
recommended by manufacturers. 

1.6 PROCEDURES 

A. Coordination:  Modify or adjust affected work as necessary to integrate work of the approved 
substitutions. 
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PART 2 -  PRODUCTS 

2.1 SUBSTITUTIONS 

A. Substitutions for Cause:  Submit requests for substitution immediately upon discovery of need for 
change, but not later than 21 days prior to time required for preparation and review of related 
submittals. 
1. Conditions:  The Contracting Officer (CO) will consider Contractor's request for substitution 

when the following conditions are satisfied.  If the following conditions are not satisfied, the 
Contracting Officer (CO) will return requests without action, except to record noncompliance 
with these requirements: 
a. Requested substitution is consistent with the Contract Documents and will produce 

indicated results. 
b. Substitution request is fully documented and properly submitted. 
c. If requested substitution involves schedule impact Contractor has identified time 

impact and a mitigation plan.   
d. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
e. Requested substitution is compatible with other portions of the Work. 
f. Requested substitution has been coordinated with other portions of the Work. 
g. Requested substitution provides specified warranty. 
h. If requested substitution involves more than one contractor, requested substitution 

has been coordinated with other portions of the Work, is uniform and consistent, is 
compatible with other products, and is acceptable to all contractors involved. 

B. Substitutions for Convenience:  The Contracting Officer (CO) will consider requests for substitution 
if received within 60 days after the Notice to Proceed.  Requests received after that time may be 
considered or rejected at discretion of the Contracting Officer (CO) or the Contracting Officer 
Representative (COR). 
1. Conditions:  The Contracting Officer will consider Contractor's request for substitution when 

the following conditions are satisfied.   
a. Requested substitution offers the Government a substantial advantage in cost, time, 

energy conservation, or other considerations, after deducting additional obligations 
the Government incurs.   

b. Requested substitution does not require extensive revisions to the Contract 
Documents.  

c. Requested substitution is consistent with the Contract Documents and will produce 
indicated results. 

d. Substitution request is fully documented and properly submitted. 
e. If requested substitution involves schedule impact, Contractor has identified time 

impact and a mitigation plan.   
f. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
g. Requested substitution is compatible with other portions of the Work. 
h. Requested substitution has been coordinated with other portions of the Work. 
i. Requested substitution provides specified warranty. 
j. If requested substitution involves more than one contractor, requested substitution 

has been coordinated with other portions of the Work, is uniform and consistent, is 
compatible with other products, and is acceptable to all contractors involved. 
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PART 3  EXECUTION (Not Used) 

 

END OF SECTION  01 25 00 
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SECTION 01 26 13 – REQUESTS FOR INTERPRETATION 

PART 1 -  GENERAL 

1.01 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including Federal Acquisition Regulations (FAR) 
and General Services Administration Acquisition Regulations (GSAR) contract clauses, General 
and Supplementary Conditions and other Division 01 Specifications Sections, apply to this Section. 

1.02 SUMMARY 

A. This Section includes administrative and procedural requirements for requests for interpretation 
before and during construction. 

B. The form for Requests for Interpretation is included immediately following this Section. 

C. Related Work specified in other Sections includes: 
1. Submittals of RFIs by electronic means, Division 01 Section “Project Management and 

Coordination.” 
2. Submittals of Applications for Payment are described in Division 01 Section “Payment 

Procedures.” 
3. Submittals of test reports and certifications are specified in Division 01 Section “Quality 

Assurance and Control Requirements.” 
4. Requirements regarding substitutions, product options, and color selections are described in 

Division 01 Section “Substitution Procedures.” 
5. Submittals for project closeout are specified in Division 01 Section “Closeout Procedures.” 
6. Requirements regarding shop drawings, product data, and samples are described in the 

various sections of these Specifications. 

1.03 REQUESTS FOR INTERPRETATION PRIOR TO START OF CONSTRUCTION 

A. Submit Requests for Interpretation (RFIs) to the Contracting Officer in written format when 
information is missing from the Contract Documents and other data available to the Contractor, or 
such information is ambiguous or in apparent conflict with other portions of the Contract 
Documents. 

B. Responses to RFIs prior to executing a Contract shall be distributed in the form of an Addendum, 
and made available to all who are bidding or negotiating for the work. 

1.04 REQUESTS FOR INTERPRETATION DURING CONSTRUCTION 

A. Requests for Interpretation (RFIs):  Submit requests for interpretation to the Contracting Officer in 
writing when information is missing from the Contract Documents and other data available to the 
Contractor, or such information is ambiguous or in apparent conflict with other portions of the 
Contract Documents. 
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1.05 PROCEDURES FOR REQUESTS FOR INTERPRETATION 

A. No extension of Contract Time will be authorized because of failure to transmit requests for 
interpretation to the Contracting Officer sufficiently in advance of the Work to permit processing. 

B. Requests for Interpretation shall be submitted only after the Contractor has thoroughly reviewed 
the Contract Documents and other data available to the Contractor, as required in the GENERAL 
CONDITIONS. 

C. RFIs shall be submitted in writing, and shall indicate which drawings, details, and specifications 
need clarification and exactly what interpretation or information is required. RFIs shall be 
sequentially numbered. If supplemental information is required, the Contractor shall clearly 
articulate the requirement. 
1. RFIs submitted electronically shall be in a file separate from an e-mail or other delivery 

method. Requests for interpretation contained within either a text message or the text of an 
e-mail, will be returned unanswered. 

D. If appropriate, RFIs shall include proposed solutions. When proposed solutions could result in 
additional cost to the Government, the RFI shall indicate the estimated amount. An RFI shall not 
constitute a formal request for change order.  

E. RFIs shall be submitted in the same format throughout the project. In addition to the information 
required above, each RFI shall indicate: 
1. Project Name. 
2. Sequential number of RFI. 
3. Date request is made. 
4. Name of the person or subcontractor who is making the request. 

F. RFIs shall be submitted at least 14 calendar days before the answer is required in the field. If, on 
rare occasion, an RFI requires a shorter response time it shall be specially marked as “Urgent” and 
shall, in addition to the information required in all RFIs, state the reason for providing a response 
sooner than 14 calendar days. The Contractor is responsible for reviewing Contract Documents 
and field conditions sufficiently in advance to avoid the use of Urgent RFIs. 

1.06 CONTRACTING OFFICER’S ACTION ON REQUESTS FOR INTERPRETATION 

A. The Contracting Officer shall review each RFI to determine whether it qualifies as an actual RFI 
within the meaning of this term.  If the Contracting Officer determines that it is not a properly 
constituted RFI, it will be returned to the Contractor, unreviewed for content, and the Contractor 
shall immediately close the item.  The Contractor may reconsider the inquiry, re-state or 
supplement it to meet the definition of a proper RFI and resubmit same for consideration as a new 
item.  The Contracting Officer shall be the sole arbiter of the legitimacy of RFIs as submitted and 
the Contractor must abide by the Contracting Officer’s decision. RFIs which request information 
which is available on drawings, details, specifications, and other Contract Documents or other data 
available to the Contractor shall be returned with a written response: “Not an RFI.  No response 
necessary.” 

B. The Contracting Officer will respond to RFIs in writing.  

C. RFIs marked “Urgent” will be reviewed by the Contracting Officer within the time period requested. 
If, in the Contracting Officer’s determination, the reason given for urgent review is insufficient or 
could have been avoided by the Contractor, the Contracting Officer will so state in a separate 
response, and will respond to the RFI within the usual 14 calendar days. 
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D. A response to an RFI does not authorize changes from the Contract Documents, nor does it 
authorize changes in the Contract Amount, unless so stated separately and in writing. In the event 
that a Contractor believes that a response to an RFI will cause a change to the requirements of the 
Contract Documents in terms of cost or schedule, the Contractor shall make immediate notice to 
the Contracting Officer stating same, in accordance with the notice provisions of the Contract 
Documents.  Failure to give immediate notice will waive the Contractor’s right to make claim for 
additional time or cost. 

PART 2 -  PRODUCTS (NOT USED) 

PART 3 -  EXECUTION (NOT USED) 

 

END OF SECTION  01 26 13 
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=\9\,.SECTION 01 29 00 - PAYMENT PROCEDURES 

PART 1 -  GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including Federal Acquisition Regulations (FAR) 
and General Services Administration Acquisition Regulations (GSAR) contract clauses, General 
and Supplementary Conditions, and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements necessary to prepare and to 
process Requests for Payment. 

1.3 DEFINITIONS  

A. Schedule of Values:  A detailed written statement (MasterFormat/UniFormat) furnished by the 
Contractor outlining the portions of the contract sum, which allocates values (price & percentage) 
for the various parts of the work and used as the basis for payment application and reviewing 
progress payments. The Agreement provides further details.    

B. Request for Payment:  A contractor’s invoice and request for progress payment with substantiating 
information consistent with approved schedule of values.  

1.4 SCHEDULE OF VALUES  

A. Coordination: Submit completed Schedule of Values no later than fourteen (14) calendar days prior 
to scheduled date of initial Requests for Payment. 

B. Schedules for Phased Work:  Where the work is separated into phases, provide Schedules 
showing values correlated with each phase using the standard format referenced below. 

 
C. Format and Content:  Contractor shall be responsible to complete the GSA Schedule of Values 

Workbook and compile the values into electronic Project Management (ePM) System. Contractor will 
enter values into workbook prior to ePM input and provide associated electronic baseline copy to 
contracting officer for record. Contractor will follow guidelines in the Schedule of Values workbook to 
support ePM upload. 

1. Identification:  Complete the following Project Identification fields in the Schedule of Values: 
a. Project Name 
b. Project Number 
c. Project Location, City, State 
d. Base Contract Number 
e. Task Order Number 
f. Modification Number 
g. GSA Project Manager 
h. Contractor's Name and contact information 
i. Date of submittal 
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2. Provide a breakdown of the Contract Sum in enough detail to facilitate continued evaluation 
of Requests for Payment and progress reports.   
a. Work activity – (by division or specific work activity) 
b. Dollar value of each specific work activity – both with an amount in dollars and whole 

cents, and as a percentage of the Contract Sum to nearest one-hundredth percent.  
Adjust the amounts to total to the Contract Sum and the percentages to total 100 
percent.  

c. Each item in the schedule of values and Requests for Payment shall be complete. 
Include total cost and proportionate share of general overhead and profit for each 
item. (i.e. no stand-alone item for Overhead and Profit) 

d. Modifications that affect value. 
e. Update affected work branches and subordinate line items and 
f. resubmit the schedule of values before the next Request for Payment when 

Modifications result in a change in the Contract Sum 
g. Line item for mobilization and demobilization 
h. Line item for close out (% to be negotiated with GSA COR) 

 
3. Options:  Provide a separate Schedule of Values for each exercised Option. 

 
4. Each item in the Schedule of Values and Requests for Payment shall be complete.  

Temporary facilities and other major cost items that are not direct cost of actual work-in-
place may be shown either as separate line items in the schedule of values or distributed as 
general overhead expense, at the government's option. 

 
5. Revise and update workbook in ePM with all items affecting scope, schedule or cost and 

resubmit within 14 calendar days as coordinated with project manager or contracting officer.  
Contractor shall provide a final as-built schedule at project completion.  Update affected 
work branches and subordinate line items and resubmit the schedule of values before the 
next Request for Payment when Modifications result in a change in the Contract Sum 

 
1.5  REQUESTS FOR PAYMENT 

A. Requirements for Requests for Payment are in Section III, Terms and Conditions of the 
Agreement. 

B. Each Request for Payment following the initial Request for Payment shall be consistent with 
previous Requests. 
1. Initial Request for Payment, Request for Payment at time of Substantial Completion, and 

final Request for Payment involve additional requirements. 

C. Payment Request Times:  Submit Request for Payment to GSA by the fifth (5th) day of the month.  
The period covered by each Request for Payment is one month, ending on the last day of the 
month. 
1. Submit one electronic draft copy (aka pencil copy) of Request for Payment to the CO or 

enter in ePM along with construction progress report seven days prior to due date for review 
by GSA.  Provide documentation evidencing the cost of work performed to be included in the 
Request for Payment.  Resolve questions resulting from GSA review of draft Request for 
Payment and construction progress report prior to submitting Request for Payment. 

D. Request Preparation:  All payments must be executed by a person authorized to legally bind the 
Contractor. 
1. Entries shall match data on the schedule of values and Contractor's construction schedule.  

Use updated schedules if revisions were made. 
2. Include amounts for work completed following effective date of previous Request for 

Payment, whether or not payment has been received.  Include only amounts for work 
completed as of effective date of current Request for Payment. 
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3. Include amounts of Modifications issued before last day of construction period covered by 
Request. 

E. Stored Materials:  Differentiate between items stored on-site and items stored off-site. 
1. Provide certificate of insurance, and consent of surety to payment, for stored materials. 
2. Provide supporting documentation that verifies amount requested, such as paid invoices.  

Match amount requested with amounts indicated on documentation. 
3. Provide summary documentation for stored materials indicating the following: 

a. Value of materials previously stored and remaining stored as of effective date of 
previous Request for Payment. 

b. Value of previously stored materials put in place after effective date of previous 
Request for Payment and on or before effective date of current Request for Payment. 

c. Value of materials stored since effective date of previous Request for Payment and 
remaining stored as of effective date of current Request for Payment. 

F. Initial Request for Payment:  Administrative actions and submittals that must precede or coincide 
with submittal of first Request for Payment include the following: 
1. List of subcontractors. 
2. Schedule of values. 
3. Contractor's construction schedule per Agreement (startup if not final). 
4. Products list (preliminary if not final). 
5. Sustainable design submittal for project materials cost data. 
6. Sustainable design action plans. 
7. Schedule of unit prices. 
8. Submittal schedule (preliminary if not final). 
9. List of Contractor's staff assignments. 
10. List of Contractor's principal consultants. 
11. Copies of building permits. 
12. Copies of authorizations and licenses from authorities having jurisdiction for performance of 

the Work. 
13. Initial progress report. 
14. Report of preconstruction conference. 

G. Request for Payment at Substantial Completion:  After GSA issues the Notice of Substantial 
Completion, submit a Request for Payment less previous payments made for portion of the Work 
claimed as substantially complete. 
1. Include documentation supporting claim that the Work is substantially complete and a 

statement showing an accounting of changes to the Contract Sum. 
2. This Request shall reflect Notices of Substantial Completion issued previously for GSA 

occupancy of designated portions of the Work. 

H. Final Payment Request:  The Agreement provides further details.    

PART 2 -  PRODUCTS (Not Used) 

PART 3 -  EXECUTION (Not Used) 

 

END OF SECTION  01 29 00 
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SECTION 01 30 00 - ELECTRONIC PROJECT MANAGEMENT (ePM) SYSTEM  

 

PART 1 - GENERAL 

 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including Federal Acquisition Regulations 

(FAR) and General Services Administration Acquisition Regulations (GSAR) contract clauses, 

General and Supplementary Conditions, and Division 01 Specification Sections, apply to this 

Section. 

1.2 PURPOSE 

A. The Contractor shall use GSA’s web-based electronic Project Management (ePM) system, 

which is a fully configured version of Meridian Systems’ Proliance Construction Management 

Software.   Click on this link for the ePM minimum requirements: 

https://insite.gsa.gov/portal/category/517870  

 

1.3 DEFINITION 

A. .ePM is a web-based project management tool which provides GSA’s Public Buildings Service 

with an automated workflow, collaboration, document management and project management 

solution to help manage GSA design and construction projects.  ePM is integrated with GSA’s 

gBUILD (Green Building Upgrade Information Lifecycle Database) to share project creation and 

data storage information. 

 

1.4 PROJECT COLLABORATION AND DOCUMENTATION 

A. General 

1. The Contractor shall effectively manage the ePM database, including maintaining adequate 

staffing levels and ensuring that personnel attend the mandatory GSA-provided training 

sessions.   

2. The Contractor shall use ePM to upload, store, capture, preserve, record, maintain, update, 

and route all project-related documentation to comply with GSA's Document Security 

Requirements.   Classified material is not permitted to be stored in this system. 

3. The Contractor shall use the workflow processes contained within ePM to submit and 

receive approval for all project deliverables. 

4. The Contractor shall continuously monitor and review ePM to ensure the Contractor data is 

current through completion of the Closeout Phase of Construction. 

5. The Contractor is required to store documents from their subcontractors and vendors in 

ePM.  If a subcontractor or vendor does not obtain an ePM license, the contractor will be 

responsible for uploading and processing documents in ePM on their behalf.   

 

  

B. Contents of ePM   
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1. The Contractor shall use ePM as the electronic filing cabinet for all project-related 

correspondence and submittals.  The Contract Documents specify certain documentation 

that the Contractor shall provide during performance of the Contract.  For the avoidance of 

doubt, and unless specifically stated otherwise in the Contract Documents, in addition to any 

documentation that the Contractor submits to GSA as set forth in the Contract Documents.  

The current ePM Minimum Requirements can be found at: http://www.gsa.gov/epm.   

 

1.5 SCHEDULING REQUIREMENTS 

A. The Project Schedule shall be produced using widely used, commercially-available 

computer software that is capable of generating and monitoring a CPM schedule, and is 

compatible with Meridian Proliance®.  

1.6 EQUIPMENT AND TRAINING 

A. Equipment 

1. GSA will not furnish any equipment related to accessing ePM.  ePM is web-accessible, and 

can therefore be accessed via any computer with an Internet connection.  For up-to-date 

ePM desktop requirements: http://www.gsa.gov/epm.   

 

B. ePM Training 

1. GSA will provide no-cost training to familiarize team members with the ePM system.  The 

GSA Project Manager will ensure that appropriate personnel should attend training, and 

what roles they will be set up within the system based on their project responsibilities. 

  

C. ePM Support  

1. GSA will provide ePM system administration and end user support, for the duration of the 

project.   

 

1.7 PERSONNEL REQUIREMENTS  

A. An HSPD-12 security clearance is required to access ePM.    Project Team members 

without an HSPD-12 clearance will need to work with the GSA Project Manager to initiate 

the clearance process, and request a temporary waiver for ePM access until clearance can 

be confirmed.  A waiver means that once the individual’s HSPD-12 clearance is confirmed, 

an ePM username and password will be provided.   For up-to-date GSA HSPD-12 

information: www.gsa.gov/hspd12.   Obtaining clearances vary in length and may take time 

to receive them.   

 

1.8 DATA OWNERSHIP 

A. GSA shall retain ownership of all data entered into the system and shall administer all 

information contained therein, and distribution of any system data shall be made upon 

request. 
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1.9 DOCUMENT SECURITY 

A. ePM security access levels ensure that sensitive documents can only be accessed by the 

appropriate personnel. It is the Contractor’s responsibility to ensure their employees, 

subcontractors and vendors have the appropriate level of security to ensure document 

security. 

 

 

PART 2 - PRODUCTS (Not Used) 

 

PART 3 - EXECUTION (Not Used) 

 

 

 

END OF SECTION  01 30 00 
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SECTION 01 31 00 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 -  GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including Federal Acquisition Regulations (FAR) 
and General Services Administration Acquisition Regulations (GSAR) contract clauses, General 
and Supplementary Conditions, and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This section includes certain administrative provisions for managing and coordinating construction 
operations, including but not limited to the following: 
1. General project coordination. 
2. Coordination drawings. 
3. Conservation. 
4. Administrative and supervisory personnel. 
5. Conferences and meetings. 
6. Utility service interruptions. 
7. Cleaning and protection. 

1.3 GENERAL PROJECT COORDINATION 

A. Coordination of Trades:  Coordinate construction operations included in the various sections of the 
Specifications to provide an efficient and orderly installation of each part of the Work.  Coordinate 
construction operations included under different sections of the Specifications that depend on each 
other for proper installation, connection or operation.  Keep pipes, ducts, conduit, and the like as 
close as possible to ceiling slab, walls, and columns to take up a minimum amount of space.  
Locate pipes, ducts, and equipment so that they do not interfere with the intended use of eyebolts 
and other lifting devices.  Assure all controls can be reached and operated.   
1. Schedule construction operations in the sequence required to obtain the best results where 

the installation of one part of the Work depends on installation of other components before 
or after that part. 

2. Coordinate installation of different components to provide maximum accessibility for 
required maintenance, service, testing and repair. 

3. Minimize roof penetrations. 

B. Notification:  Prepare and distribute memoranda to each party involved, outlining special 
procedures required for coordination.  Include notices, reports and meeting minutes as part of the 
memoranda. 

C. Administrative Procedures:  Coordinate scheduling and timing of administrative procedures with 
other construction activities to avoid conflicts and promote orderly progress of the Work.  
Administrative procedures include but are not limited to the following:   
1. Preparation of schedules. 
2. Installation and removal of temporary facilities. 
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3. Security packages and systems by others (i.e. U.S. Marshals Service (USMS), Federal 
Protective Service (FPS), tenants, etc.) 

4. Audio Visual (AV) and technology requirements and packages for tenants and/or end users.  
5. Telecommunication, data, internet and other tele-work systems for GSA, tenants and/or end 

users. 
6. Delivery and processing of submittals. 
7. Progress meetings. 
8. Project closeout activities. 
9. Startup and adjustment of systems. 

1.4 COORDINATION DRAWINGS  

A. Prepare coordination drawings and/or BIM model and data where coordination is needed for 
installation of products and materials fabricated by separate entities, and prepare coordination 
drawings where limited space availability necessitates maximum use of the space for efficient 
installation of different components. 
1. Show the relationship of components from the separate shop drawings. Indicate functional 

and spatial relationships of components of architectural, structural, civil, mechanical, and 
electrical systems. 

2. Indicate required installation sequences. 
3. Indicate minimum access space requirements for routine maintenance and for anticipated 

replacement of components during the life of the installation. 
4. Show locations and sizes of all access doors on vertical and horizontal surfaces throughout 

the facility. 
5. Provide vertical and horizontal dimensions necessary to locate each component and avoid 

conflicts within the space. 
6. Comply with shop drawing requirements for sheet size and submittal methods specified in 

Division 01 Section "Submittal Procedures." 

B. Refer to Division 22, Plumbing; Division 23, Heating Ventilating and Air Conditioning; and Division 
26, Electrical for specific coordination drawing requirements for mechanical and electrical 
installations. 

C. Provide coordination drawings for equipment and system installations in mechanical and electrical 
rooms and spaces where two or more entities will provide the work and separate shop drawings 
are insufficient to show coordination. 

D. Work installed prior to approval of coordination drawings shall be at the Contractor’s risk.  
Subsequent relocations required to avoid interferences shall be made without additional expense 
to the Government.  In case interference develops, the Government will decide which work shall be 
relocated, regardless of which was installed first. 

 
E. Digital Data Files of Coordination Drawings:  Prepare coordination digital data files in accordance 

with the following requirements: 
1. File Preparation Format: Same digital data software program, version, and operating system 

as the original Drawings. 
2. File Submittal Format:  Same digital data software program, version, and operating system 

as the original Drawings and Portable Document Format (PDF). 

1.5 CONSERVATION 
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A. Coordinate conservation of energy, water and materials in the conduct of construction operation.  
Salvage materials and equipment involved in the performance of, but not incorporated into, the 
Work. 

B. Comply with Green Purchasing Plan requirements. 

C. Waste Management Plan:  Establish a program to maximize recycling of waste materials.  
Program shall include the following: 
1. Designation of a waste management coordinator. 
2. Identification of recyclable materials. 
3. Identification of available local recycling firms and agencies to receive recyclable materials. 
4. Establishment of quantity goals for collection of each recyclable material. 
5. Designation of one or more locations on the project site for collection, sorting and temporary 

storage of recyclable materials. 
6. Means and schedule for transporting and delivery of recyclable materials to recycling firms 

and agencies. 
7. Implementation of the Waste Management Plan:  Contractor's waste management 

coordinator shall provide on-site instruction of workers in the identification, separation and 
handling of recyclable materials, and shall manage the process for the duration of the 
Contract. 
a. Contractor shall lay out and define specific areas to facilitate separation of materials 

for recycling, and shall maintain collection bins clearly marked to avoid contamination 
of the recyclable materials. 

b. The waste management coordinator shall report monthly, in writing, the quantity of 
each recyclable material collected during the previous month and cumulatively to 
date, compared to the quantity goal, and other points of interest.  Copies of each 
report shall be distributed to each significant stakeholder of the project, including the 
Government. 

1.6 ADMINISTRATIVE AND SUPERVISORY PERSONNEL 

A. The Contractor shall provide administrative and supervisory personnel for proper performance of 
the Work. 

B. Project Coordinator:  Provide a full-time project coordinator, experienced in the administration and 
supervision of building construction, including all systems required in the project.  The project 
coordinator shall be authorized to act as the coordinator of construction activities, including but not 
limited to the following: 
1. Scheduling and sequencing of Work. 
2. Sharing access to work spaces. 
3. Installations. 
4. Protection of work. 
5. Cutting and patching. 
6. Selections for compatibility. 
7. Preparation of coordination of drawings. 
8. Inspection and tests. 
9. Temporary services and facilities. 

C. Safety and Health Officer:  Provide a safety and health officer whose duties shall consist of 
developing and implementing safety and health programs specified in Division 1 Section "Safety 
and Health." 
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D. Provide a waste management coordinator, whose duties shall consist of developing and 
implementing a program for maximizing recycling of waste. 

E. Add additional staff and respective duties as necessary for your specific project.  
1. Mechanical Electrical Plumbing (MEP) Coordinator 
2. Commissioning Coordinator 
3. Systems/IT Coordinator 

1.7 CONFERENCES AND MEETINGS 

A. Preconstruction Conference:  The government shall schedule a preconstruction conference before 
starting construction at a time and place convenient to the Contractor.  The conference shall 
review responsibilities and personnel assignments. 
1. Attendees:  Participants at the conference shall be familiar with the project, shall be 

authorized to conclude matters relating to the Work, and shall minimally include 
representatives of the following parties: 
a. Government. 
b. Architect. 
c. Major design consultants. 
d. Construction Manager. 
e. Contractor. 
f. Major subcontractors. 
g. Major suppliers. 
h. Other concerned parties. 

 
2. Agenda:  Subjects for discussion shall include items of significance that could affect 

progress, including but not limited to the following: 
a. Tentative construction schedule. 
b. Critical work sequencing. 
c. Designation of responsible personnel. 
d. Procedures for processing field decisions and Change Orders. 
e. Procedures for processing Applications for Payment. 
f. Distribution of Contract Documents. 
g. Submittal of Shop Drawings, Product Data and Samples. 
h. Preparation of Record Documents. 
i. Use of the premises. 
j. Parking availability. 
k. Office, work and storage areas. 
l. Equipment deliveries and priorities. 
m. Safety procedures. 
n. First aid. 
o. Security. 
p. Housekeeping and progress cleaning. 
q. Working hours. 
r. Energy and resource efficiency / sustainability. 
s. Waste management. 
t. Commissioning.  

B. Progress Meetings:  The Government or designee shall conduct progress meetings at the Project 
Site at weekly intervals.  Other specialty meeting may be called as the need arises. 
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1. Attendees:  In addition to the Contractor's and Government representatives, each 
subcontractor, supplier, or other entity concerned with current progress or involved in 
planning, coordination, or performance of future activities shall be represented.  All 
participants at the conference shall be familiar with the Project and authorized to conclude 
matters relating to the Work. 

2. Agenda:  Review and correct or approve minutes of the previous progress meeting.  Review 
other items of significance that could affect progress.  Include topics for discussion as 
appropriate to the status of the Project. 
a. Contractor's Construction Schedule:  Review progress since the last progress 

meeting.  Determine where each activity is in relation to the Contractor's Construction 
Schedule, whether on time or ahead or behind schedule.  Determine how 
construction behind schedule will be expedited; secure commitments from parties 
involved to do so.  Discuss whether schedule revisions are required to ensure that 
current and subsequent activities will be completed within the Contract Time.  Provide 
two (2) week schedule look-ahead.   

b. Review the present and future needs of each entity present, including but not limited 
to the following: 
1) Interface requirements. 
2) Time. 
3) Sequences of operations. 
4) Status of submittals. 
5) Deliveries. 
6) Off-site fabrication. 
7) Access. 
8) Site utilization. 
9) Temporary facilities and controls. 
10) Hours of work. 
11) Hazards and risks. 
12) Housekeeping and progress cleaning. 
13) Quality and work standards. 
14) Change Orders. 
15) Documentation of information for payment requests. 
16) Updating of Record Documents. 

3. Schedule Updating:  The Contractor shall revise the Contractor's Construction Schedule 
after each progress meeting where revisions to the schedule have been made or 
recognized.  The revised schedule shall be issued concurrently with the report of each 
meeting. 

C. Project Closeout Conference: GSA will schedule and conduct a Project closeout conference, at a 
time convenient to Contractor, CM and Architect, but no later than 90 days prior to the scheduled 
date of Substantial Completion. 

Attendees:  Authorized representatives of GSA, CM, Architect, and their consultants; Contractor 
and its superintendent; major subcontractors; suppliers; and other concerned parties shall attend 
the meeting.  Participants at the meeting shall be familiar with Project and authorized to conclude 
matters relating to the Work. 
1. Agenda:  Discuss items of significance that could affect or delay Project closeout, including 

the following: 
a. Preparation of record documents. 
b. Procedures required prior to inspection for Substantial Completion and for final 

inspection for acceptance. 
c. Coordination of final commissioning requirements and submittal of written warranties. 
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d. Requirements for completing sustainable design documentation. 
e. Requirements for preparing operations and maintenance data. 
f. Requirements for delivery of material samples, attic stock, and spare parts. 
g. Requirements for demonstration and training. 
h. Preparation of Contractor's punch list. 
i. Procedures for processing Applications for Payment at Substantial Completion and 

for final payment. 
j. Submittal procedures. 
k. Coordination of separate contracts, if any. 
l. GSA's partial occupancy requirements. 
m. Installation of GSA's furniture, fixtures, and equipment. 
n. Responsibility for removing temporary facilities and controls. 

 
2. Minutes:  Entity conducting meeting will record and distribute meeting minutes within 3 

working days. Meeting Minutes should be uploaded or documented within ePM. 

1.8 UTILITY SERVICE INTERRUPTIONS 

A. Utility Service Interruption Plan:  Within sixty (60) calendar days from Notice to Proceed (NTP), 
Contractor shall submit a utility service interruption plan for the project.  Plan shall include dates 
and times of each scheduled interruption, with estimated period of outage, list of existing 
equipment that will be affected by the interruption, proposed sequence of equipment shut-down 
and start-up, and responsible personnel. 
1. Keep interruptions and periods of interruption to a minimum. 
2. Schedule interruptions during times when the facility is unoccupied. 
3. Plan must be approved in writing by the Building Manager and the Government or the 

Government's representative.  If not approved, consult with the Building Manager, and 
revise and resubmit the plan until approved. 

B. Coordination of Interruptions:  Sufficiently in advance of each scheduled utility interruption, the 
Contractor shall issue a notice to all affected parties, confirming each provision of the interruption, 
or canceling and rescheduling.  Coordinate with the Building Manager and Government's 
representative, and confirm that the responsible personnel are prepared to execute the shut-down 
and start-up of affected existing equipment, prior to each interruptions. 

1.9 SUBMITTALS 

A. Subcontract List:  Within seven (7) calendar days from Notice to Proceed (NTP), prepare a written 
summary identifying individuals or firms proposed for each portion of the Work, including those 
who are to furnish products or equipment fabricated to a special design. Include the following 
information in tabular form: 
1. Name, address, and telephone number of entity performing subcontract or supplying 

products. 
2. Number and title of related Specification Section(s) covered by subcontract. 
3. Drawing number and detail references, as appropriate, covered by subcontract. 
4. Coordination Drawings:  Comply with the shop drawing requirements specified in Division 

01 Section "Submittal Procedures". 

B. Waste Management:  Within fourteen (14) calendar days after commencement of construction, 
submit the waste management plan, followed by monthly implementation reports. 
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C. Staff Names:  Within seven (7) calendar days after commencement of construction, submit a list of 
principal staff assignments, including the superintendent and other primary personnel at the 
Project site.  Identify individuals by name, duties and responsibilities, home address, and business 
and home telephone numbers. 
1. Post copies of this list in ePM, in the project meeting room, temporary field office and at 

each temporary telephone location. 

D. Utility Service Interruptions:  No later than thirty (30) calendar days prior to the first planned 
interruption, submit the utility service interruption plan, followed by confirmed scheduled shut-down 
notices at least 3 calendar days prior to each interruption. 

PART 2 -  PRODUCTS (Not applicable) 

PART 3 -  EXECUTION 

3.1 GENERAL COORDINATION PROVISIONS 

A. Inspection of Conditions:  Prior to installations, require the installer of each major component to 
inspect both the substrate and conditions under which work is to be performed. 
1. Do not proceed until unsatisfactory conditions have been corrected in an acceptable 

manner. 
2. Coordinate temporary enclosures with required inspections and tests to minimize the 

necessity of uncovering completed construction for that purpose. 

B. Construction in Progress:  Keep construction in progress, and adjoining materials in place, clean 
during handling and installation.  Apply protective coverings where required for protection from 
damage or deterioration. 

C. Completed Construction:  Clean completed construction, and provide maintenance, as frequently 
as necessary to prevent damage or soiling or other deterioration through the remainder of the 
construction period.  Adjust and lubricate operable components as necessary to assure operability 
without damage. 

D. Limiting Exposures:  Supervise construction operations to prevent exposure of any part of 
construction, completed or in progress, to harmful, dangerous, damaging or otherwise deleterious 
conditions during the construction period.  Such conditions include but are not limited to the 
following: 
1. Excessive static or dynamic loading. 
2. Excessive internal or external pressures. 
3. Excessively high or low temperatures. 
4. Thermal shock. 
5. Excessively high or low humidity. 
6. Pollution and air contamination. 
7. Water or ice. 
8. Chemicals and solvents. 
9. Light. 
10. Radiation. 
11. Puncture. 
12. Abrasion. 
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13. Heavy traffic. 
14. Soiling, staining, and corrosion. 
15. Bacteria. 
16. Rodent and insect infestation. 
17. Combustion. 
18. Electrical current. 
19. High-speed operation. 
20. Improper lubrication. 
21. Unusual wear or other misuse. 
22. Contact between incompatible materials. 
23. Destructive testing. 
24. Misalignment. 
25. Excessive weathering. 
26. Unprotected storage. 
27. Improper shipping or handling. 
28. Theft or vandalism. 

 

 

END OF SECTION  01 31 00 
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SECTION 01 31 20 - CRITICAL PATH METHOD SCHEDULING 
 
PART 1 - GENERAL 
 
1.01 SUMMARY 
 

A. The Contractor shall use a CPM Project Schedule to plan, coordinate, and perform the Work. 
The Project Schedule shall be a rational, reasonable and realistic plan for completing the 
Work, and conform to requirements specified in this specification section and elsewhere in this 
Contract. The Project Schedule shall depict all activities necessary to complete the Work, 
including, as applicable, all submittal and submittal review activities, all procurement activities, 
and all field activities, including mobilization, construction, start-up, testing, balancing, 
commissioning, and punch-list.  Activities shall be sufficiently detailed and limited in duration to 
enable proper planning and coordination of the Work and allow effective evaluation of the 
reasonableness and realism of the Project Schedule, accurate monitoring of progress, and 
reliable analysis of schedule impacts.  

 

 
B. Regularly update and upload schedule to ePM. 

1.    Upload PDF of schedule every month. 
2.    Upload P6 (or other electronic scheduling software) every month. 
3.    Cost Loaded schedule updated every month, and tie with schedule of values to create curve. 

 
C.   The purpose of the Project Schedule shall be to: 

1. Plan the project and communicate that plan. 
2. Provide the status and forecast the timely completion of the work. 
3. Record the actual start dates, actual finish dates and actual sequence of the work. 
4. Ensure adequate planning, staffing, scheduling and reporting during execution of the Work by 

the Contractor; 
5. Ensure coordination of the Work among all affected parties; 
6. Assist the Contractor and GSA in the preparation and evaluation of the Contractor’s monthly 

progress payments; and   
7. Assist the Contractor and GSA in monitoring the progress of the work, and evaluating 

proposed changes to the Contract and/or requests for additional time to Project Completion. 
 
1.2   SCHEDULER REQUIREMENTS / QUALIFICATIONS  
 

A. Within five (5) Working Days after the Contractor receives Notice to Proceed (NTP) from the 
Contracting Officer (CO), the Contractor shall provide written notice to the CO naming a 
scheduling representative in the Contractor’s organization who shall be responsible for 
coordinating with the GSA during the preparation and maintenance of the Project Schedule. The 
Contractor’s scheduling representative shall have authority to act on behalf of the Contractor in 
fulfilling the Project Schedule requirements of the Contract.  

  
B. The Contractor's scheduler shall possess a minimum of 10  years experience in CPM scheduling 

on projects of similar size, scope, and complexity of the one specified in the Contract Documents.  
 

C. The Contractor’s scheduler shall also have taken, and provide provide proof of, at least one CPM 
training class within the past 5 years. If the Contracting Officer rejects the proposed scheduling 
representative, the Contractor shall submit a different candidate, at no additional cost to the 
Government. The Contractor shall not change the scheduling representative without the prior 
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written consent of the Contracting Officer.  
 
D. The Contractor agrees that if the Contracting Officer provides written notice to the Contractor that 

the scheduling representative is not performing the duties to the satisfaction of the Government, 
the Contractor shall change such representative at no additional cost to the Government. Within 
ten Working Days of receipt such written notice, the Contractor shall propose a new scheduling 
representative for approval by the Contracting Officer. Until the Contracting Officer approves of 
any such replacement, the Government reserves the right to reject any Project Schedule. 

 

 
1.03 RELATED SECTIONS 

 
A. The Government is providing the references included in this subsection for information purposes 

only and is not intended to provide a comprehensive, all-inclusive list of any and all potentially 
relevant portions of the Contract Documents.  Drawings and general provisions of the Contract, 
including Federal Acquisition Regulations (FAR) and General Services Administration Acquisition 
Regulations (GSAR) contract clauses, General and Supplementary Conditions, and Division 01 
Specification Sections, apply to this Section as if repeated herein.  
 

B. Division 01 Section “Payment Procedures.”  
 

C. Division 01 Section “Construction Progress Documentation.”  
 

D. Division 01 Section “Electronic Project Management (ePM) System.” 
 

 
1.04 DEFINITIONS  
 
 A.   Definitions applicable to this Section include the following: 

1. Activity - An element of the Work or task performed during the course of the project. Each 
schedule activity shall be a clearly defined, manageable and monitorable task depicting an 
estimated duration and an estimated cost.  Each activity shall be limited to one trade unless 
the GSA specifically approves otherwise on an exception basis. 

2. Baseline Schedule - The original work plan approved by GSA as the Project Schedule 
depicting the contractor’s plan to prosecute the work. 

3. Constraint - A scheduling restriction imposed on the start, finish or float of an activity.   No 
constraints will be allowed.  Exception:  for projects with limited or no storage areas requiring 
“just in time” deliveries, a zero free float may be acceptable. 

4. Critical Path - The Project critical path is defined as the longest, continuous path of 
interrelated activities depicting project work from Notice-To-Proceed (NTP) to project 
completion.  All reports and graphics indicating the Critical Path shall depict the longest path of 
interrelated activities. Unless otherwise approved by GSA, the Baseline Schedule Critical Path 
shall use all allotted Contract time.  The contractor has the right to develop a schedule that 
forecasts an early finish.  However, all time between the forecasted early finish of substantial 
completion and the contractual substantial completion date shall be shown as float and shall 
be available to the Project team.   

5. Critical Path Method (CPM) - A scheduling technique using activities, durations, and 
interrelationships/dependencies (logic), such that all activities are interrelated with logic ties 
from the beginning of the project to the completion of the project. There shall be no open 
ended relationships in the schedule.  All activities shall have at least one successor with a 
finish relationship (“finish to start” or “finish to finish”) except the last activity in the network. 
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6. Data Date - The date to which progress is updated.  In most scheduling software, the data 
date represents the next day of work and all progress is updated through the day prior to the 
data date.  

7. Float – is the difference between the forecasted early dates and the forecasted late dates; the 
amount of time an activity can be delayed without delaying the Substantial Completion Date. 
Float is considered a project commodity jointly shared between GSA and the Contractor and 
shall be used in the best interest of completing the Project on time.  The critical path is not 
dependent on float.  Float is calculated after the critical (longest) path has been determined. 

8. Float Suppression – the masking of available float through the use of constraints, 
unreasonable logical relationships or unreasonable durations.    Float suppression techniques 
are not allowed.  On an exception basis, the use of a zero free float constraint to depict “just in 
time” deliveries on projects with little or no storage might be acceptable.   

9. Fragnet - A subset group of interrelated activities representing only a portion of the CPM 
schedule.  

10. Network Plan - The Network Plan is the entire database of activities, logic, durations, and all 
items relating to any activity input into the scheduling software and is the complete 
representation of the Project Schedule prepared using the Critical Path Method and 
graphically shown in a time-scaled form.  The network shows the sequence and 
interdependence of the activities, and planned and actual progress by activity, required for 
complete performance of the Work.  

11. Project Schedule - The Project Schedule includes the Preliminary Schedule (submitted at bid 
or as determined by the CO), the approved Baseline Schedule (developed based on the 
Preliminary Schedule), and all subsequent Schedule Updates, Schedule Revisions, Recovery 
Schedules, and As-Built Schedule. 

12. Recovery Schedule – A schedule depicting the Contractor's plan for recovery of time lost on 
the project.  
 
 

13. Schedule Revision - A schedule in which the plan for the work is revised.  A Schedule 
Revision is required when the current schedule no longer represents the actual or planned 
prosecution of the Work.  

14. Schedule Update - A schedule in which only actual start dates, actual finish dates and 
duration percent complete is updated from the prior data date to the current data date.  No 
revisions will be permitted in a Schedule Update (i.e. added activities, deleted activities, logical 
relationships, etc.). 

15. Time Impact Analysis - A technique to demonstrate the effect of a schedule revision or 
proposed revision against the current approved Project Schedule. 

16. Total Float - The amount of time an activity (or chain of activities) can be delayed without 
affecting the Project Substantial Completion Date.  

17. Working Day - A Working Day is a calendar day scheduled for active prosecution of the work. 
 
1.05 CRITICAL PATH METHOD SCHEDULE 
 

A. Provide a detailed, time-scaled computer generated Project Schedule with activities representing 
each portion of the Work for the entire Contract Performance Period. The Project Schedule shall 
use the Critical Path Method (CPM) for the planning, scheduling and reporting of the work to be 
performed under the contract.  

 
B. No unspecified constraints, float suppression techniques, or use of activity durations, logic ties 

and/or sequences deemed unreasonable by GSA shall be used in the Project Schedule.  
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C. As defined by the Contract, the entire project performance period shall establish the Project 
Substantial Completion Date which shall be used in the planning and presentation of the 
Contractor’s Project Schedule. GSA reserves the right not to approve any schedule deemed to 
have an unrealistic forecasted Substantial Completion Date. Government approval of an early 
completion Project Schedule shall not modify the Contractual Substantial Completion Date or 
Project Completion Date. The time difference between the Contractor’s planned Substantial 
Completion Date and the Contract directed Substantial Completion Date shall be considered 
Project Float, jointly owned and for the mutual use of both the Contractor and GSA.  

 
D. The Contractor shall provide the computer processing of the CPM schedule and graphics required 

under this Section or as requested by GSA, in electronic format to GSA throughout the entire 
project performance period until Project completion is achieved. 

 
E. Include contractual milestone events as defined in the Contract Documents including, but not 

limited to, phased work, work restrictions/access/shift work, and work being performed by separate 
contractors. The Contractor is prohibited from assigning milestones that are not consistent with 
key dates in the Contract Documents. 

 
F. Float available in the schedule may not be considered for the exclusive use of either the GSA or 

the Contractor. 

 
1.06 SUBMITTALS and MEETINGS 

 
A. Project Schedule Requirements Meeting:  

1. The Contractor shall meet with GSA within seven (7) calendar days after Notice-to-Proceed, to 
conduct a joint review of the Project Schedule requirements in this Section.  

 
B. Preliminary Schedule: 

1. Within fourteen (14) calendar days of Notice-to-Proceed, Contractor shall submit a Preliminary 
Schedule detailing the complete scope of work and proposed logical relationships.  All owner 
furnished equipment and materials shall be identified with dates needed to be received by the 
Contractor. 

2. Within seven (7) calendar days of receipt by the GSA of the Preliminary Schedule, the 
Contractor and GSA shall meet to discuss the results of GSA's schedule review. To the extent 
that revisions are required, the Contractor shall resubmit the Preliminary Schedule to the GSA 
for approval within [seven (7) calendar] days of receipt of the GSA's comments. 

C. Baseline Project Schedule: 
1. Schedule activities shall be cost loaded in whole dollars and the assigned dollar value (cost-

loading) of each activity of the Network shall cumulatively equal the specified Bid Item 
Breakdown and Total Contract Amount. 

2. For any items that the Contractor intends to bill for stored materials (when allowed by 
contract), these items need to be shown as separate “material procurement” activities in the 
schedule and the material dollars only placed on these activities.  Billing for stored materials 
on any other schedule activities not broken out in this manner will not be allowed. 

3. Include an activity code field “SOV” for the coding of each schedule activity with the schedule 
of value (SOV) line items; this is for the tabulation and summarization of contractor assigned 
cost-loading Schedule of Values for application of Progress Payment Request reporting. 

4. The Contractor shall submit the Baseline Project Schedule within seven (7) calendar days 
after approval of the Preliminary Schedule. The Baseline Schedule shall be the Contractor's 
detailed plan for ALL work from NTP through contract completion.  All punchlist work shall be 
completed to, or prior to, the Contract Completion Date.   
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5. Unless otherwise approved by the GSA, the Project Schedule shall include, but is not limited 
to, the following items: 
a. Activities necessary to depict time to prepare submittals, time for the GSA to review 

submittals, procurement, design, construction, third party inspections, close-out, start-up, 
testing and balancing, commissioning and turnover, and work by separate contractors.  

b. The schedule shall include separate activities for the submittal, review, procurement or 
fabrication, and delivery of key and long-lead items. The Project Schedule shall indicate 
submittal dates, and depict the review period as defined in the Contract or Supplementary 
Provisions for A/E/GSA review. Procurement/submittal activities shall be assigned codes 
that will allow these activities to be sorted and printed separately from the 
construction/close-out/commissioning work activities.  

c. The Baseline Schedule shall have a Data Date no later than NTP, and no activities shall 
be progressed to show work completed to date without prior acceptance of the GSA. 

d. Activity descriptions of the work shall include area designators sufficient to identify where 
the Work will occur, and shall match the Key Plans. The work related to each Activity shall 
be limited to one work trade and one area. 

e. Interrelationships (logic) and sequencing for ALL activities. Each activity shall have at least 
one successor (except for the last activity) relationship to form a logically connected 
Network Plan from NTP to the Contract Completion Date.  Each activity shall have at least 
one successor with a finish relationship (finish-to-start or finish-to-finish relationship). 

f. Activity durations shall be in units of whole work days. Except submittal and procurement 
activities, durations shall not exceed one reporting period unless approved by the GSA. 
Durations for Government submittal reviews shall meet the requirements set forth in the 
Contract Documents.  Activity durations shall not be overly short.  One day durations shall 
not be assigned unless specifically requested by the contractor and specifically accepted 
by the GSA.  Activity durations are expected to be between one week and one month, 
however shorter or longer durations can be assigned as needed to properly plan and 
coordinate the work.   

g. Contractual milestone events as defined in the Contract Documents including, but not 
limited to, phased work, work restrictions/access/shift work, and work being performed by 
separate contractors shall be included in the schedule.   The substantial completion and 
project completion tasks shall be assigned to a seven (7) day work week calendar. 

h. ALL activities shall at a minimum be coded by Area, Responsibility (trade/ subcontractor), 
and Phase. Additional codes are allowed to sufficiently identify where work will occur. 
Codes shall be a maximum of six (6) characters and abbreviations shall be fully described 
in the Project Schedule narrative. The Contractor’s self-performed work shall be clearly 
identifiable. 

D. Baseline Schedule Review Process and Submittal Requirements: 
1. The GSA will review the Baseline Schedule and provide comments to the Contractor within 

seven (7) calendar days of receipt of submittal and, if needed, will arrange for a Baseline 
Schedule Review Meeting with the Contractor for discussion of the schedule. The Baseline 
Schedule, when approved, shall become the basis for the next monthly Schedule Update 
submitted by the Contractor.  
a. Baseline Schedule Review Meeting. The Contractor shall present the Baseline Schedule 

to GSA at the review meeting, and describe the Contractor's means and methods for 
accomplishing the Work [include if required earlier: and the cost loading of the schedule.]  

b. In the event that GSA provides comments or the Baseline Schedule does NOT meet the 
requirements of this specification, the contractor shall, within [seven (7)] calendar days, 
revise the Project Schedule to bring it into compliance with these requirements, and 
Contractor shall make a full Baseline Schedule submission for GSA’s review and approval.  

c. Upon approval of the Baseline Schedule by the GSA, the cost-loaded values shown in the 
Project Schedule and progress of activities will be used as a basis for determining 
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progress payments.  Monthly progress payments shall be based upon information 
developed using the current monthly Schedule Update.  The computer generated cost 
report will be used by the GSA for verification of the Application for Payment submitted by 
the Contractor.  

d. GSA's approval of the Baseline Project Schedule does not relieve the Contractor of 
responsibility whatsoever for the accuracy or feasibility of the Project Schedule, or of the 
Contractor’s ability to meet the Substantial Completion Date.  Such acceptance does not 
create a warranty, expressed or implied, or acknowledge or admit the reasonableness of 
the activities, logic, durations, manpower, cost or equipment loading of the Contractor’s 
Project Schedule. 

e. If the Contractor fails to timely submit the Baseline Schedule, the GSA may withhold 
approval of progress payments until the Contractor submits the required Project Schedule. 

2. The Baseline Schedule submission shall be comprised of the following, unless otherwise 
requested by the GSA:  

a. One (1) electronic copy of the entire Project Schedule shall be uploaded into ePM and 
provided in native electronic format and a PDF. The electronic copy shall be in a 
compressed format. The electronic filename shall have a unique identifier. Hard copy 
prints and reports shall be generated from the same version of the Project Schedule that is 
provided in electronic form. 

b. One (1) electronic copy of the Network Plan (in time-scaled form), unless otherwise 
designated by the Contacting Officer.  The following information shall be shown on the 
PDF: Activity ID, Activity Description, Calendar ID, Original Duration, Remaining Duration, 
Percent Complete, Area Code, Responsibility Code, Early Start, Early Finish, Total Float, 
Budgeted Cost, and Budgeted Quantity (i.e., labor, materials, equipment, etc.). The PDF 
shall include legends, dates and titles to sufficiently identify the Project Schedule A 
narrative providing additional clarification/explanation of items such that GSA is informed 
of the approach used to plan and sequence the work, coordinate with other separate 
contractors to the extent applicable, and resource and cost load the Project Schedule. 

 
E. Schedule Updates   

1. The Contractor shall submit a monthly Schedule Update that indicates the progress achieved 
since approval of the prior monthly Project Schedule update.  

2. The Project Schedule shall be updated on a monthly basis throughout the entire Project 
performance period until Project completion is achieved.  

3. The Contractor shall meet with GSA each month at a Schedule Update Meeting to review the 
Contractor’s requested percent complete for actual progress achieved over the past period, 
including actual start dates, actual finish dates, and duration percent complete for activities 
that were started and/or completed during the reporting period.  

4. The Schedule Update submission shall be comprised of the following:  
a. One (1) electronic copy in native format, and a PDF of the entire Project Schedule, shall 

be uploaded into ePM. The electronic copy shall be in a compressed format. The 
electronic filename shall have a unique identifier and shall include a sequential number 
for each update. Hard copy prints and reports shall be generated from the same version 
of the Project Schedule that is provided in electronic form. 

b. One (1) electronic copy time-scaled network PDF.  The following information shall be 
shown on the PDF:  Activity ID, Activity Description, Calendar ID, Original Duration, 
Remaining Duration, Percent Complete, Area Code, Responsibility Code, Early Start, 
Early Finish, Late Start, Late Finish, and Total Float. The PDF shall include legends, 
dates and titles to sufficiently identify the Project Schedule. 

c. Monthly narrative shall address the following: 
i. Discussion of the longest path in the previous schedule at the beginning of the 

period. 
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ii. Discussion of progress achieved on the longest path. 
iii. Explanation of any variance between the progress planned on the longest path and 

the actual progress achieved on the longest path. 
iv. Same for near critical paths within two weeks of the longest path. 
v. Description of other Work performed during the reporting period 
vi. General description of the work on the forecasted longest path for the remainder of 

the project. 
vii. Identification and discussion of work on the longest path planned to be performed 

during the next reporting period. 
viii. Same for near critical paths within two weeks of the longest path. 
ix. Description of other Work anticipated to be performed during the next reporting 

period. 
x. Number of days ahead/behind the Substantial Completion Date  
xi. Discussion of changes to the longest Path since the prior month’s update. 
xii. Description of problem areas and anticipated problem areas. 
xiii. Current and anticipated delays including cause of delay, corrective actions taken, 

and impact of the delay on other activities, milestones, and completion dates 
xiv. Pending items (Change Orders, requests for time-extensions, etc.), and status 

thereof. 
xv. Identification and explanation of items or information required from the GSA or third 

parties to avoid schedule impacts.  
5. GSA will review and provide comments on the Schedule Update within seven (7) calendar 

days of receipt of the Contractor’s submission.  
6. If the Contractor fails to timely submit the Schedule Update, the GSA may withhold approval 

of progress payments until the Contractor submits the required Project Schedule Update. 
7. In the event of change modifications: 

a. As determined by CPM schedule analysis perform a time impact analysis during the 
project or as-built analysis after the project is substantially complete, only delays beyond 
the control of the Contractor, which affect the Substantial Completion Date, will be 
considered for a time extension.  

b. When change modifications are proposed, potential delays are anticipated, or delays are 
experienced, the Contractor shall submit to GSA a written Time Impact Analysis 
describing the effect of each modification, potential delay, delay, or Contractor request 
on the Substantial Completion Date.  This analysis shall be developed and submitted at 
the earliest time the Contractor becomes aware of a delay or potential delay, or as 
requested by the GSA. The preparation of Time Impact Analyses is considered part of 
the construction process and will be performed at no additional cost to the Government.  

c. Failure of the Contractor to timely submit a Time Impact Analysis shall mean that it is 
mutually agreed that the particular modification, delay, or Contractor request does not 
require an extension of the contract time. 

d. Approval or rejection of each Time Impact Analysis by the GSA shall be made within two 
(2) weeks after receipt of each Time Impact Analysis, unless subsequent meetings and 
negotiations are necessary. Upon approval, a copy of the Time Impact Analysis signed 
by the GSA shall be returned to the Contractor and incorporated into the Project 
Schedule, depicting a revised contractual substantial completion date, at the next 
Schedule Revision which will be become the current approved Project Schedule. 

e. The Contractor shall submit a Time Impact Analysis as follows: 
i. Within five (5) work days after receipt of a written change modification. 
ii. Within five (5) work days after receipt of a written notice by the GSA. 
iii. Within five (5) work days from the beginning of a delay caused by unforeseeable 

circumstances.  
f. The Time Impact Analysis shall meet the requirements for submittal of a Schedule 
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Revision including a Fragnet (see Section 1.05.F.3.c) with sufficient supporting 
documentation to enable the GSA to make a determination on the Contractor’s request 
for time extension. 

 
F. As-Built Schedule   

1. Along with the final pay application the Contractor shall submit an As-Built Schedule 
documenting actual start and actual finish dates for all activities, and logic ties between all 
activities to show the actual sequence in which the work was performed.   

 
1.07 RESPONSIBILITY FOR COMPLETION 
 

A. If, in the opinion of the GSA, the Contractor falls behind the planned progress as noted by negative 
float shown on the current monthly Schedule Update, the Contractor shall take any and all steps 
necessary to improve its progress at no additional cost to the Government. This shall not be 
construed as prohibiting the Contractor from increasing the number of working hours, shifts per 
day, working days per week, or the amount of construction equipment, or any combination of the 
foregoing, to eliminate the delay in the scheduled progress. 

 
B. Failure of the Contractor to comply with the requirements of the GSA under Paragraph 1.06.A shall 

be grounds for determination by the GSA that the Contractor is not prosecuting the work with such 
diligence as will ensure completion within the contract time. Upon such determination, the GSA 
may terminate the Contractor's right to proceed with the work, or any separable part thereof, in 
accordance with the applicable provisions of the contract.  
 

1.08 PAYMENTS TO CONTRACTOR 
 

A. The GSA shall review the Contractor's monthly request for payment upon receipt and shall 
process the request for payment based upon the current approved Schedule Update.  The GSA 
will consider the Contractor's overall progress toward Project Completion along with the progress 
for discrete activities to determine the amount to be approved for the monthly payment request. 

 
1.09 PERFORMANCE MONITORING 
 

A. The GSA may elect throughout, or at any time during, the Project to record the number of workers 
and construction equipment working on each construction schedule activity in each area of the 
Project. The GSA's request for this information will be without additional cost to the Government 
and shall be provided within five (5) work days of receipt of the GSA's written request. This 
information will be used by the GSA to evaluate the adequacy of the Contractor’s performance and 
project manpower staffing, as well as any Contractor claims. 

 
B. The Contractor is required to attend bo-weekly construction coordination meetings.  As such, the 

Contractor shall present a copy of the current accepted schedule depicting the work planned for 
the next month.  The bar chart should be sorted as requested by the GSA.  Information to be 
shown on the bar chart includes: Activity ID, Activity Description, Original Duration, Remaining 
Duration, Percent Complete, Area Code, Responsibility Code, Early Start/Actual Start, Early 
Finish, and Total Float. 

 
1.10 CPM SCHEDULING SOFTWARE 

 
A. A copy of the scheduling software used by the Contractor shall be provided to the GSA at no 

additional cost for the GSA’s use in reviewing and working with the schedule.  The Contractor shall 
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provide technical software support services from the manufacturer on an as-needed basis by the 
GSA.  

B. The Project Schedule shall be produced using widely used, industry standard, commercially 
available computer software that is capable of generating and monitoring a CPM schedule.  
Examples of widely used commercially available software include but not limited to Microsoft 
Project® and Primavera P6.® 

 
 

 
 
 

END OF SECTION  01 31 20 
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SECTION 01 32 00 - CONSTRUCTION PROGRESS DOCUMENTATION  

PART 1 -  GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including Federal Acquisition Regulations (FAR) 
and General Services Administration Acquisition Regulations (GSAR) contract clauses, General 
and Supplementary Conditions, and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This section includes certain schedules and reports required for documenting the progress of 
construction during performance of the Work. 

B. Coordinate the timing for preparation and processing of schedules and reports with the 
performance of other construction activities, and maintain a consistent and logical correlation 
between updated schedules and reports. 

C. All construction progress documentation should be created and transmitted electronically into 
GSA’s electronic Project Management (ePM) database system. 

D. Related Sections include the following: 
1. Division 01 Section "Summary" for phases of the Work. 
2. Division 01 Section "Payment Procedures" for submitting the Schedule of Values. 
3. Division 01 Section "Project Management and Coordination" for submitting and distributing 

meeting minutes, conference minutes and construction progress documents electronically. 
4. Division 01 Section "Submittal Procedures" for submitting schedules and reports. 
5. Division 01 Section "Quality Assurance and Control Requirements" for submitting a 

schedule of tests and inspections. 
6. Division 01 Section “Sustainable Design Requirements” for submitting Material Reporting 

Forms. 

1.3 SCHEDULE OF INSPECTIONS AND TESTS 

A. Prepare and submit a schedule of inspections, tests and similar services required by the Contract 
Documents within 30 calendar days after issuance of the Notice to Proceed. 

B. Contractor shall coordinate the schedule of inspections and tests with the Construction Schedule 
and other related documents.  Prepare the schedule in tabular form, including but not limited to the 
following information: 
1. Specification section number. 
2. Description. 
3. Identification of applicable standards. 
4. Identification of methods to be used. 
5. Number of inspections, tests or similar services. 
6. Time schedule or time span. 
7. Responsible entity. 
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8. Requirements for taking samples. 
9. Unique characteristics. 

C. Distribution:  Submit in ePM electronic copies of the schedule of inspection and tests to the 
Contracting Officer, entities designated by the Contracting Officer, and each party involved in 
performance of portions of the Work where inspections, tests and similar serviced are required. 

1.4 SCHEDULE OF SUBMITTALS 

A. Prepare and submit a schedule of submittal required by the Contract Documents within fourteen 
(14) calendar days after issuance of the Notice-to-Proceed. 

B. Contractor shall create in ePM the schedule of submittals and other related documents.  Prepare 
the schedule in tabular form, including but not limited to the following information: 
1. Specification number 
2. Specification Title 
3. Submittal description 
4. Type of submittal 
5. Date submitted 
6. Date due back 
7. Date returned 
8. Action taken 

1.5 REPORTS   

A. Daily Construction Reports:  Prepare electronic daily construction report recording the following 
information concerning but not limited to events at the site.  All daily reports are to be uploaded to 
GSA’s e-PM Include:   
1. List of subcontractors at the site. 
2. List of separate contractors at the site. 
3. Count of personnel at the site, by trade. 
4. High and low temperatures, general weather conditions. 
5. Accidents. 
6. Meetings and significant decisions. 
7. Unusual events (see D. Unusual Event Reports below). 
8. Stoppages, delays, shortages, and losses. 
9. Meter readings and similar recordings. 
10. Emergency procedures. 
11. Orders and requests of governing authorities. 
12. Change Orders received or implemented. 
13. Services connected or disconnected. 
14. Equipment or system tests and startups. 
15. Partial completions or occupancies. 
16. Summary of all work performed. 

B. Material Location Reports:  At not more than weekly intervals, prepare a comprehensive list of 
materials delivered to and stored at the site.  The list shall be cumulative, showing materials 
previously reported plus items recently delivered.  Include a statement of progress on and delivery 
dates for materials or items or equipment fabricated or stored away from the site.  Within fourteen 
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(14) calendar days, submit copies of the list to the Contracting Officer (CO) or Contracting Officer's 
Representative (COR). 

C. Field Correction Reports:  When the need to take corrective action requires a departure from the 
Contract Documents, prepare a detailed report.  Include a statement describing the problem and 
recommended changes.  Indicate reasons the Contract Documents cannot be followed.  Within 
three (3) calendar days, submit a copy to the Contracting Officer or Contracting Officer's 
representative for approval. 

D. Unusual Event Reports:  When an event of an unusual and significant nature occurs at the site, 
prepare a detailed report.  List the chain of events, persons participating, response by the 
Contractor's personnel, evaluation of the results or effects, and similar pertinent information.  
Within seven (7) calendar days, submit a copy to the Contracting Officer or Contracting Officer's 
representative immediately.  Advise the Contracting Officer or Contracting Officer's representative 
in advance when such events are known or predictable. 

E. Security Clearance Tracking Reports:  Provide Security Clearance Tracking Reports at every bi-
weekly meeting.  Coordinate further with Division 01 Section “Security Regulations.” 

 

PART 2 -  PRODUCTS (Not applicable) 

PART 3 -  EXECUTION (Not applicable) 

 

END OF SECTION  01 32 00 
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SECTION 01 33 00 - SUBMITTAL PROCEDURES  

PART 1 -  GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including Federal Acquisition Regulations (FAR) 
and General Services Administration Acquisition Regulations (GSAR) contract clauses, General 
and Supplementary Conditions, and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes certain administrative and procedural requirements for shop drawings, 
coordination drawings, schedules, samples and certain other quality assurance submittals. 

B. This section does not include requirements for the following submittals that are included in their 
specific sections: 

 
1. Division 01 Section "Payment Procedures" for submitting Applications for Payment and the 

Schedule of Values. 
2. Division 01 Section “Project Management and Coordination” for submittals by electronic 

means, for submitting and distributing meeting and conference minutes, and for submitting 
Coordination Drawings. 

3. Division 01 Section "Construction Progress Documentation" for submitting schedules and 
reports, including Contractor's Construction Schedule and the Submittals Schedule. 

4. Division 01 Section "Requests for Interpretation" for submitting requests for clarification of 
the Contract Documents during construction. 

5. Division 01 Section "Quality Assurance and Control Requirements" for submitting test and 
inspection reports, and for mockup requirements. 

6. Division 01 Section “Product Requirements” for specified warranties. 
7. Division 01 Section "Closeout Procedures" for submitting warranties and closeout 

submittals. 
8. Division 01 Section "Project Record Documents" for submitting Record Drawings, Record 

Specifications, and Record Product Data. 
9. Division 01 Section "Operation and Maintenance Data" for submitting operation and 

maintenance manuals. 
10. Division 01 Section “Indoor Air Quality (IAQ) Management” for submitting the IAQ 

Management Plan and submittal documentation. 
11. Division 01 Section “Construction Waste Management and Disposal” for submitting the 

Construction Waste Management Plan and submittal documentation. 
12. Division 01 Section "Sustainable Design Requirements" for additional LEED submittal 

requirements. 
13. Divisions 02 through 49 Sections for specific requirements for submittals in those Sections. 

 

C. Shop drawings, coordination drawings and schedules are further categorized and defined as 
follows: 
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1. Shop drawings include drawings and schedules prepared for specific parts of the project, 
except for coordination drawings. 

2. Coordination drawings are specified in Division 01 Section "Project Management and 
Coordination." 

3. Product data includes manufacturer's standard catalogs, pamphlets and other printed 
materials that show and describe materials and items, and includes but is not limited to the 
following: 
a. Product specifications. 
b. Installation instructions. 
c. Color charts. 
d. Catalog cuts. 
e. Rough-in diagrams and templates. 
f. Wiring diagrams. 
g. Performance curves. 
h. Operational range diagrams. 
i. Mill reports. 

D. Samples of actual materials and items shall be provided at such scale to allow delivery for review, 
as well as for field samples or mock-ups of full-size physical examples erected on-site or 
elsewhere, to establish a true-scale standard by which the corresponding work will be judged or a 
standard for compliance testing. 

E. Other quality assurance submittals include materials specifically prepared for the project, except 
drawings and schedules, and include but are not limited to the following: 
1. Design data and calculations. 
2. Certifications of compliance or conformance. 
3. Manufacturer's instructions and field reports. 

F. Approvals do not supersede requirements of the contract documents. 

1.3 GENERAL SUBMITTAL REQUIREMENTS 

A. Coordination: Coordinate preparation and processing of submittals with performance of 
construction activities and with the Submittal Schedule specified in Division 01 Section 
"Construction Progress Documentation".  Unless otherwise specified, submittals shall be 
transmitted via GSA’s electronic Project Management (ePM) system as PDF electronic files to 
GSA according to the contractor’s approved construction schedule and submittal schedule. 
Transmit each submittal sufficiently in advance of the scheduled performance of related 
construction activities to avoid delaying the Work, allowing for the review times specified for 
submittals. 
1. Coordinate each submittal with other submittals and related activities that require sequential 

scheduling, to allow for testing, purchase, fabrication and product delivery in a timely 
manner. 

2. Schedule transmittal of different categories of submittals for the same element of Work and 
for different elements of related parts of the Work at the same time.  Notwithstanding the 
foregoing sentence, the Contractor shall provide a complete submittal package for each 
Division of the specification so as to enable the Government to review the related sections 
together. Coordinate submittals to enable approvals and acceptances so as not to inhibit 
orderly progress of the Work. 
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3. Post electronic submittals as PDF electronic files directly to the ePM system specifically 
established for the Project.  GSA will return annotated file.  Annotate and retain one copy of 
file as an electronic project record document file. 

4. Allow sufficient time for submittal review, corrections following the initial review, and re-
submittal review before activities scheduled after the submittal approval. 

5. Failure on the part of the Contractor to indicate approval or acceptance on submittals prior to 
submission to the Architect will result in their being returned to the Contractor without being 
acted upon. 

6. Any resubmission required after Government review shall be made within 10 calendar days 
after return of the submittal, unless specifically authorized otherwise by GSA. 

7. Submittals which are determined to be incomplete or otherwise substandard will be returned 
to the Contractor with no further review.  Delays due to incomplete or rejected submittals will 
not be excused. 

8. Construction will not be allowed to proceed if submittals are not received in a timely manner, 
and will not result in an extension to the Contractor's Construction Schedule. 

9. Failure by the Contractor to provide the required submittals in a timely manner may result in 
withheld payments until submittals are up-to-date. 

10. Maintain one complete set of submittals at project site. 
11. Maintain an organized submittal register at project site.  This will be an agenda item for 

progress meetings. 
12. The Contractor to schedule and allow a minimum of fifteen working days for the 

Architect/Engineer submittal review. The comment period initiates upon the receipt of the 
submittal by the office performing the primary review. The period commences upon issue of 
the submittal by the office performing the primary review. In the event the Architect/Engineer 
receives an extraordinary lengthy or complex submittal whose review may not be able to be 
accomplished within the stipulated submittal review period, Architect/Engineer to notify the 
Construction Manager Agency (CMa) in writing with a request for extended review period 
within 3 working days of receipt of the submittal. Such submittals may include structural 
steel, curtain wall, or complex systems requiring coordination with other systems.   

B. Submittal Identification and Information:  Identify and incorporate information in each electronic 
submittal file as follows: 
1. Assemble each submittal item into a single indexed file incorporating submittal requirements 

of a single Specification Section and transmittal form with links enabling navigation to each 
submittal item. 

2. Name file with submittal number or other unique identifier, including revision identifier. 
a. File name shall use Contract number and Specification Section number followed by a 

decimal point and then a sequential number (e.g., LNHS-061000.01).  Re-submittals 
shall include an alphabetic suffix after another decimal point (e.g., LNHS-
061000.01.A). 

3. Provide means for insertion to permanently record Contractor's review and approval 
markings and action taken by GSA. 

4. Transmittal Form for Electronic Submittals:  Use software-generated form from electronic 
project management software acceptable to GSA.   
a. Project name. 
b. GSA project number. 
c. Date. 
d. Name and address of Architect. 
e. Name of Contractor. 
f. GSA contract number. 
g. Name of firm or entity that prepared submittal. 
h. Names of subcontractor, manufacturer, and supplier. 
i. Category and type of submittal. 
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j. Submittal purpose and description. 
k. Specification Section number and title. 
l. Specification paragraph number or drawing designation and generic name for each of 

multiple items. 
m. Drawing number and detail references, as appropriate. 
n. Location(s) where product is to be installed, as appropriate. 
o. Related physical samples submitted directly. 
p. Indication of full or partial submittal. 
q. Transmittal number, numbered consecutively. 
r. Submittal and transmittal distribution record. 
s. Other necessary identification. 
t. Include the following information as keywords in the electronic file metadata: 
u. Project name. 
v. GSA project number. 
w. Contract number. 
x. Number and title of appropriate Specification Section. 
y. Specification paragraph number and generic name of each item. 
z. Manufacturer name. 
aa. Product name and model number. 

C. Submit submittals as per LEED for all products and materials identified in Specification Sections 3-
10, 12, 31.60 Foundations, 32.10 Paving, 32.30 Site Improvements, and 32.9 Planting. MEP and 
elevators are excluded.  Comply with requirements specified in Division 01 Section “Sustainable 
Design Requirements.” 

1.4 SHOP DRAWINGS AND COORDINATION DRAWINGS 

A. Submit originally prepared information, drawn accurately to scale.  Do not reproduce Contract 
Documents or copy standard printed materials as the basis for Shop Drawings and Coordination 
Drawings. 

B. Include at minimum the following information on Shop Drawings and Coordination Drawings: 
1. Dimensions. 
2. Identification of products and materials. 
3. Compliance with specified standards. 
4. Notation of coordination requirements. 
5. Notation of dimensions established by field measurements. 
6. Highlighted or encircled deviations from the Contract Documents. 

C. Sheet size:  Except for templates, patterns and similar full-size drawings, submit Shop Drawings 
and Coordination Drawings on sheets of at least 8-1/2 by 11 inches but no larger than 30 by 40 
inches.. 

D. Submittals:  Unless otherwise indicated, submit one electronic file (.pdf) of each drawing submittal 
through ePM.  The file will be marked with action taken and returned. 

E. Distribution:  When submittal is approved or accepted, Contractor shall prepare final electronic 
files, for the following purposes. 
1. One file shall be marked and retained as a "Record Document." 
2. Unless otherwise requested, one file shall be provided to the Contracting Officer. 
3. Additional prints shall be provided to the entities involved in the construction. 
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4. Prints will be included in the Operation and Maintenance manuals.  

1.5 PRODUCT DATA 

A. Collect Product Data into a single submittal for each system or element of construction.  Mark each 
copy to show specific product choices and options applicable to the project.  Product Data shall 
include the following information, where applicable: 
1. Manufacturer's printed recommendations. 
2. Compliance with recognized trade association standards. 
3. Compliance with recognized testing standards. 
4. Applicability of testing agency labels and seals. 
5. Notation of dimensions verified for fit by field measurements. 
6. Notation of coordination requirements. 

B. Preliminary Submittal:  Prior to submittal of complete Product Data, submit a preliminary single 
copy of that part of Product Data when selection of options is required, such as for color charts.  
Preliminary submittal will be returned, with selection noted, for the Contractor's use in subsequent 
submittals. 

C. Submittals:  Unless otherwise indicated, submit one electronic copy of each Product Data 
submittal.  One original copy will be retained and a copy will be marked with action taken and 
returned to the Contractor. 

D. Distribution:  When submittal is approved or accepted, Contractor shall distribute copies for the 
following purposes: 
1. One copy shall be marked and retained as a "Record Document." 
2. Additional copies shall be provided to the manufacturers, subcontractors, suppliers, 

installers, governing authorities and others as required for performance of the applicable 
construction activities. 

3. Copies required for operation and maintenance manuals 

1.6 SAMPLES 

A. Submit full-size, fully fabricated samples, cured and finished in the manner specified.  Samples 
shall be physically identical to the material or product proposed for use. 

B. Mount, display, or package samples to facilitate review of kind, color, pattern, texture and other 
qualities indicated, as a final check of these characteristics with other elements and for comparison 
of these characteristics with those of the actual component delivered and installed. 

C. Where variation in color, pattern, texture or other characteristic is inherent in the material or 
product, submit at least 3 multiple units that show approximate limits of the variations. 

D. Refer to other specification sections for requirements for samples that illustrate workmanship, 
fabrication techniques, and details of assembly, connections, operations and similar construction 
characteristics. 

E. Refer to other specification sections for samples to be returned to the Contractor for incorporation 
in the Work.  Such samples must be in undamaged condition at time of use. 
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F. Preliminary Submittal:  Where color, pattern, texture or similar characteristics are specified to be 
selected from a manufacturer's range of standard choices, submit a preliminary single set sample 
of available choices prior to submittal of the complete sample.  Preliminary submittal will be 
returned, with selection noted, for the Contractor's use in subsequent submittals. 

G. Submittals:  Unless otherwise indicated and except for field samples or mock-ups of full-size 
physical examples erected on-site or elsewhere, submit not less than three (3) sets of each sample 
submittal.  One copy will be marked with action taken and returned. Comply with requirements in 
the individual specification section for field samples and mockups. 

H. Distribution:  Except for field samples or mockups, when submittal is approved, Contractor shall 
distribute approved copies for the following purposes: 
1. One copy shall be marked and retained as a "Record Document" at the Project Site, and 

shall be available for comparison throughout the course of construction activity. 
2. Additional copies shall be provided to manufacturers, subcontractors, suppliers, installers, 

governing authorities and others as required for performance of the applicable construction 
activities. 

1.7 OTHER QUALITY CONTROL SUBMITTALS 

A. Submit other quality control submittals in compliance with requirements in the individual 
specification sections, including Division 01.   

B. Certifications: Submit notarized certifications indicating compliance with specified requirements. 
Certifications shall be signed by an individual authorized to sign on behalf of the Contractor. 

C. Contractor's Construction Schedule:  Comply with requirements specified in Division 01 Section 
"Construction Progress Documentation." 

D. Installer Certificates:  Prepare written statements on manufacturer's letterhead certifying that 
Installer complies with requirements in the Contract Documents and, where required, is authorized 
by manufacturer for this specific Project. 

E. Manufacturer Certificates:  Prepare written statements on manufacturer's letterhead certifying that 
manufacturer complies with requirements in the Contract Documents.  Include evidence of 
manufacturing experience where required. 

F. Product Certificates:  Prepare written statements on manufacturer's letterhead certifying that 
product complies with requirements in the Contract Documents. 

G. Product Test Reports:  Prepare written reports indicating current product produced by 
manufacturer complies with requirements in the Contract Documents.  Base reports on evaluation 
of tests performed by manufacturer and witnessed by a qualified testing agency, or on 
comprehensive tests performed by a qualified testing agency. 

H. Field Test Reports:  Prepare reports written by a qualified testing agency, on testing agency's 
standard form, indicating and interpreting results of field tests performed either during installation of 
product or after product is installed in its final location, for compliance with requirements in the 
Contract Documents. 
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I. Maintenance Data:  Prepare written and graphic instructions and procedures for operation and 
normal maintenance of products and equipment.  Comply with requirements specified in 
Division 01 Section "Operation and Maintenance Data.” 

J. Manufacturer's Instructions:  Prepare written or published information that documents 
manufacturer's recommendations, guidelines, and procedures for installing or operating a product 
or equipment.  Include name of product and name, address, and telephone number of 
manufacturer.  Include the following, as applicable: 
1. Preparation of substrates. 
2. Required substrate tolerances. 
3. Sequence of installation or erection. 
4. Required installation tolerances. 
5. Required adjustments. 
6. Recommendations for cleaning and protection. 

K. Insurance Certificates and Bonds:  Prepare written information indicating current status of 
insurance or bonding coverage.  Include name of entity covered by insurance or bond, limits of 
coverage, amounts of deductibles, if any, and term of the coverage. 

L. Material Safety Data Sheets (MSDSs):  Submit information directly to Contracting Officer; do not 
submit to Architect. 
1. Architect will not review submittals that include MSDSs, and will return the entire submittal 

for resubmittal. 
2. Submit to LEED Consultant to verify Volatile Organic Compound (VOC) content limit for 

adhesives, sealants, paints, coatings, and flooring products and finishes used within the 
weatherproofing barrier and applied on-site.  Comply with requirements specified in Division 
01 Section “Limits for Volatile Organic Compound Contents for Adhesives, Sealants, Paints 
and Coatings.” 

1.8 REVIEW ACTION ON SUBMITTALS 

A. For electronic submittals:  
1. Submit electronic submittals via ePM as PDF electronic files. 

a. GSA will return annotated file.  Annotate and retain one copy of file as an electronic 
Project record document file. 

B. Compliance with specified characteristics is the Contractor's responsibility, and is not part of the 
Contracting Officer's review and indication of action taken.              
The contract documents shall prevail in case of review action conflict.   

C. Submittals without approval or acceptance shall not be used.   

D. Action Stamp:   
1. (For paper or non-electronic submittals only):  Each submittal will be stamped with a uniform 

action stamp. The stamp shall be marked to indicate one of the following actions taken. 
2. (For electronic submittals): Provide a digital signature with digital certificate on electronically 

submitted certificates and certifications where indicated.  For notarized signature if required, 
provide paper copies for signature. 
a. Final Unrestricted Release:  Where marked “No Exceptions Taken”, the work covered 

by the submittal may proceed, provided it complies with the requirements of the 
Contract Documents. 
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b. Final But Restricted Release:  Where marked “Make Corrections Noted”, the work 
covered by the submittal may proceed, provided it complies with the notations or 
corrections on the submittal and with the requirements of the Contract Documents. 

c. Return for Re-submittal:  Where marked “Revise and Resubmit” or “Rejected”, do not 
proceed with the work covered by the submittal, including purchasing, fabrication, 
delivery or any other activity.  Revise or prepare a new submittal according to the 
notations on the submittal or on the return transmittal.  Resubmit without delay, 
repeating as necessary to obtain a final release action mark. 

d. No Action:  Where a submittal is for the record or for information or for another 
purpose not requiring review action, the submittal may not be returned or may be 
returned and marked “No Action Taken.” 

E. Product Data:  Collect information into a single submittal for each element of construction and type 
of product or equipment. 
1. If information must be specially prepared for submittal because standard published data are 

not suitable for use, submit as Shop Drawings, not as Product Data. 
2. Mark each copy of each submittal to show which products and options are applicable. 
3. Include the following information as applicable: 

a. Manufacturer's catalog cuts. 
b. Manufacturer's product specifications. 
c. Standard color charts. 
d. Statement of compliance with specified referenced standards. 
e. Testing by recognized testing agency. 
f. Application of testing agency labels and seals. 
g. Notation of coordination requirements. 
h. Availability and delivery time information. 

4. For equipment, include the following in addition to the above, as applicable: 
a. Wiring diagrams showing factory-installed wiring. 
b. Printed performance curves. 
c. Operational range diagrams. 
d. Clearances required to other construction, if not indicated on accompanying Shop 

Drawings. 
5. Submit Product Data before or concurrent with Samples. 
6. Submit Product Data in the following format: 

a. PDF electronic file. 

1.9 SUBSTITUTION REQUEST PROCEDURES 

A. Substitution Requests:  See Division 01 Section “Substitution Procedures.” 

PART 2 -  EXECUTION (Not Applicable) 

PART 3 -  EXECUTION (Not Applicable) 

 

END OF SECTION  01 33 00 
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SECTION 01 40 00 - QUALITY ASSURANCE & CONTROL REQUIREMENTS  

GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including Federal Acquisition Regulations 
(FAR) and General Services Administration Acquisition Regulations (GSAR) contract clauses, 
General and Supplementary Conditions, and Division 01 Specification Sections, apply to this 
Section. 

1.2 SUMMARY 

A. This section includes administrative and procedural requirements for quality assurance and quality 
control services.   

1. See Division 01 Section “Cutting and Patching” for repair of work in place. 

B. Quality Assurance & Control: The Contractor is solely responsible for developing, implementing, 
and providing for all quality control and related processes in the Contractor’s Quality Control Plan 
to ensure that all parts of the project meet or exceed all of the requirements as set forth in the 
Contract Documents. 

1. The testing and inspections indicated in the Specifications (Testing) is a spot checking 
program identified by the AE per design or building code requirements, performed by an 
Independent Testing Agency (Agency), and is not intended as a portion of the Contractor’s 
Quality Control Plan.   

2. The presence of the Agency shall in no way relieve the Contractor of his obligation to 
perform the work in accordance with the Contract Documents.   

3. The Testing indicated in the Specifications cannot be used to refute conditions of suspected 
poor quality noticed in the field. 

4. In order to provide for a measure of the Contractor’s quality control, the Government, either 
with its own employees or contractors, may continuously monitor the Contractor’s quality 
control and related processes.  This monitoring is not a part of the Contractor’s Quality 
Control Plan. 

5. To the extent that the Contractor fails or otherwise refuses or neglects to develop, 
implement, or provide for all quality control and related processes, the Government may, in 
addition to any other available remedies under the Contract, elect to perform quality 
assurance beyond that indicated in the Specifications and charge the Contractor for any and 
all costs related thereto. 

D. Quality assurance and quality control include tests, inspections and related actions, including 
reports, performed by the Contractor, manufacturers, independent agencies or governing 
authorities.   

3. These testing and inspection services are required for, products, customized fabrication and 
installation procedures as well as for items to be professionally designed by the Contractor 
(delegated design).   

4. Product testing shall be done by a Nationally Recognized Testing Laboratory (NRTL) and 
National Voluntary Laboratory Accreditation Program (NVLAP), or other GSA approved 
testing facility.   



Broadway Plaza Reconstruction and Roof Replacement    062818DRAFT GSA-REGION 2 
26 Federal Plaza, New York, NY 10278  PCN #GS-02-P-XXXXX 
 
 
 

 
 

SENSITIVE BUT UNCLASSIFIED (SBU) PROPERTY OF THE UNITED STATES GOVERNMENT FOR OFFICIAL USE ONLY  
DO NOT REMOVE THIS NOTICE  PROPERLY DESTROY OR RETURN DOCUMENTS WHEN NO LONGER NEEDED 

 
Bid Set QUALITY ASSURANCE & CONTROL  
 01 40 00 - 2 

E. The independent quality assurance testing and inspection (Testing) requirements for individual 
construction materials and activities are included in the Specification sections that specify those 
construction materials and activities. 

F. Mock-ups:  Full-size physical assemblies that are constructed on-site unless otherwise directed by 
GSA.  Mock-ups are constructed to verify selections made under Sample submittals; to 
demonstrate aesthetic effects as well as qualities of materials and execution; to review 
coordination, testing, or operation; to show interface between dissimilar materials; and to 
demonstrate compliance with specified installation tolerances.  Mock-ups may be done on the 
interior or exterior.  Mock-ups are not Samples.  Approved mock-ups establish the standard by 
which the Work will be judged. 

G. Definitions: 
3. Source Quality Control Testing is done at the product source. 
4. Field Quality Control Testing is done on site. 

1.3  TESTING AND INSPECTION REPORTS 

D. The Contractor the Contractor’s testing agency(ies) and the Agency, where they perform the 
services, shall submit a certified written report in ePM of each test, inspection or other quality 
control service using the workflow process of ePM.  Maintain a log both of accepted and rejected 
reports including corrective actions taken and date of retesting and compliance.  Paper Copies:  
In addition to uploading report copies to ePM, the Agency shall also send certified copies of test 
and inspection reports as specified to the following parties: 

3. Two (2) copies to the Government. 
4. Two (2) copies to the CM or Contractor. 
5. Two (2) copies to the A/E  

E. Testing and inspection reports shall include but not be limited to the following: 
3. Date of issue. 
4. Project title and number. 
5. Name, address, and telephone number of testing agency. 
6. Dates and locations of samples and tests or inspections. 
7. Names of individuals making the test or inspection. 
8. Designation of the work and test method. 
9. Identifications of product and specification section. 
10. Complete test or inspection data. 
11. Test results and an interpretation of test results. 
12. Ambient conditions at the time of sample taking and testing. 
13. Certify whether tested or inspected Work complies with Contract Document requirements.  
14. Name and signature of laboratory inspector. 
15. Recommendations on retesting. 

F. All quality operations shall within 24 hours notify, by personal contact and written notice, GSA's 
representative and the Contractor of irregularities or deficiencies observed in the Work during 
performance of their services. 

G. All quality operations shall maintain a log of all their tests and inspections and a separate log of 
those that do not conform to the requirements of the Contract Documents.  Both logs shall be 
published and reviewed weekly with the Contractor and the Government and/or at the weekly 
meeting. 
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1.4  RESPONSIBILITIES 

A.    Contractor Responsibilities:  Unless specifically indicated otherwise, the Contractor shall provide 
the quality control services including those required by local jurisdictions.   

1.  Obtain copies of applicable codes, standards, procedures, regulations, etc. relative to 
materials, procedures, testing and inspection on the Project and make those available at the 
Project site for reference. 

B.    Contractor shall submit each testing agency's firm name, and credentials to perform the specified 
services, to the Government for GSA's approval at least fifteen (15) calendar days before 
scheduled inspections or tests. 

C.    Retesting:  The Contractor is responsible for retesting, including repeated inspections and other 
services, where results of the initial quality control services indicate noncompliance.  The 
Contractor shall be responsible for the Agency or an equally qualified agency for these services.  
If the Agency does not provide the retesting or inspection, the Contractor shall be responsible for 
having the Agency observe the testing and inspection work. 

1.  Tests for Suspected Deficient Work:  If in the opinion of the Government, any of the work of 
the Contractor that does not appear to conform to requirements, the Contractor shall make 
the tests that the Government deems advisable to determine its conformance to the 
Contract Documents.   

2.  The government shall pay the costs if the tests prove the suspected work to be satisfactory. 

D.    Associated Services:  The Contractor shall cooperate with others, including the Agency, 
performing tests, inspections and other quality services, and shall provide reasonable auxiliary 
services as requested.  Contractor shall notify the testing and inspection entities sufficiently in 
advance of operations to permit their timely assignment of personnel.  Auxiliary services include 
but are not limited to the following: 

1. Provide access to the work and all documents (Contract documents, shop drawings, product 
data, Contractor and Sub-Contractor testing and inspections, etc.). 

2. Furnish incidental labor and facilities necessary to facilitate inspections and tests. 
3. Provide adequate quantities of representative samples of materials that require testing or 

assist the agency in taking samples. 
4. Provide facilities for storage and curing of test samples and equipment. 
5. Deliver samples to testing laboratories. 
6. Provide security and protection of samples and test equipment at the Project site. 

E.    Duties of the Independent Testing Agency (Agency):  The Agency engaged to perform tests, 
inspections and other quality services shall cooperate with GSA's representative and the 
Contractor in performance of the Agency's duties. 

1.       The Agency shall provide qualified personnel to perform required inspections and tests. 
2.      The Agency shall provide certifications and a list of personnel assigned to each portion of 

the work. 
3. The Agency is not authorized to release, revoke, alter or enlarge requirements of the 

Contract Documents or approve or accept any portion of the Work. 
4. The agency shall not perform any duties of the Contractor. 
5. The Testing Agency’s proposal shall contain the outlined Testing based on a unit price basis 

for tests and inspections and on an hourly basis for personnel. 
6. The Agency shall certify the test results and observations. 
7. The Agency shall interpret whether or not their results and observations meet specified 

Project requirements. 
8. The Agency shall submit reports per Section: Testing and Inspection Reports, above. 
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9. The Agency shall maintain logs per Section: Testing and Inspection Reports, above. 
10. The Agency shall review the applicable certificates of the Contractor’s personnel to verify 

the validity and current status of the certificate. 
11. For construction personnel without necessary certificates, the Agency shall oversee the 

certification process of construction personnel to ensure their qualifications to perform the 
specified duties.  The Contractor shall be responsible to the Agency for these services.   

12. The Agency shall obtain and review the project plans and specifications with the 
Government as soon as possible prior to the start of construction.   

13. The Agency shall attend pre-construction conferences to coordinate materials inspection 
and testing requirements with the planned construction schedule.  The Agency shall 
participate in such conferences where the Testing is indicated throughout the course of the 
project. 

F. Independent Testing Agency Payment:  The Contractor shall obtain and include the Agency’s cost 
in the Contract Sum.   

1. The Contractor shall submit payments for the Agency, track the Agency’s budget and keep 
the GSA informed on projected Agency costs and remaining budget. 

2. Only the GSA can modify the Agency’s scope. 

G. Coordination:  The Contractor shall coordinate the sequence of activities to accommodate required 
services with a minimum of delay. 

1. Activities shall be coordinated to avoid the necessity of removing and replacing construction 
to accommodate inspections and tests. 

2. The Contractor shall be responsible for scheduling times for inspections, tests, taking 
samples and similar activities. 

1.5 QUALIFICATIONS OF THE INDEPENDENT TESTING AGENCY (AGENCY) AND 
CONTRACTOR TESTING AGENCIES 

A. A qualified independent testing agency shall be an accredited entity engaged to perform tests and 
inspections, both at the Project site or elsewhere and to report on and to interpret results of 
those tests or inspections.  Testing agencies shall be acceptable to GSA and the Agency shall 
be authorized by authorities having jurisdiction to operate in jurisdiction where project is located. 

B. Unless other accreditation is specifically specified in the applicable individual section, each testing 
agency shall be prequalified as complying with the American Council of Independent 
Laboratories "Recommended Requirements for Independent Laboratory Qualifications", or shall 
be recognized by the Occupational Safety and Health Administration (OSHA) in accordance with 
29 CFR Part 1910.7 to test and approve equipment or materials for their safe intended use.  
Each testing agency shall specialize in the types of tests and inspections to be performed. 

C. Testing agencies shall be authorized by authorities having jurisdiction to operate in the jurisdiction 
where the project is located.  Testing agency qualifications:  NRTL (Nationally Recognized 
Testing Laboratory) per 29 CFR 1910.7, and NVLAP (National Voluntary Laboratory 
Accreditation Program) per NIST, and documented per ASTM 329 and is acceptable to GSA. 

1.6 CONTRACTOR QUALITY CONTROL PLAN 

A. Contractor's Quality-Control Plan: Submit within 5 days from NTP for quality-control activities and 
responsibilities.  Submit in electronic format and upload to ePM.  Identify personnel, procedures, 
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controls, instructions, tests, records, and forms to be used to carry out Contractor's quality-
control responsibilities.  Coordinate with the construction schedule. The procedures, controls, 
inspections, and tests shall be indicated by specification section and shall include the specific 
actions that the Contractor’s QC team will take to verify compliance of the work with the 
specifications and drawings.  

B. Quality-Control Personnel Qualifications:  Engage qualified full-time personnel trained and 
experienced in managing and executing quality-assurance and quality-control procedures similar 
in nature and extent to those indicated in the Specifications. 

1. Provide a project quality-control manager, who may also serve as Project Superintendent.   
2. Submittal Procedure:  Describe procedures for ensuring compliance with requirements 

through review and management of submittal process.  Indicate qualifications of personnel 
responsible for submittal review. 

3. Describe process for continuous inspection during construction to identify and correct 
deficiencies in workmanship.  Indicate types of corrective actions to be required to bring 
work into compliance with standards established by the Contract requirements and 
approved mock-ups.   

C. Provide reports per Section 1.3 Testing and Inspection Reports, above. 

D. Other Reports 
1. Manufacturer's Technical Representative's Field Reports:  Prepare written information 

documenting manufacturer's technical representative's tests and inspections specified in 
other Sections.  Include the following: 
a. Name, address, and telephone number of technical representative making report. 
b. Statement on condition of substrates and their acceptability for installation of product. 
c. Statement that products at Project site comply with requirements. 
d. Summary of installation procedures being followed, whether they comply with 

requirements and, if not, what corrective action was taken. 
e. Results of operational and other tests and a statement of whether observed 

performance complies with requirements. 
f. Statement if conditions, products, and installation will affect warranty. 
g. Other required items indicated in individual Specification Sections. 

 
2. Factory-Authorized Service Representative's Reports:  Prepare written information 

documenting manufacturer's factory-authorized service representative's tests and 
inspections specified in other Sections.  Include the following: 
a. Name, address, and telephone number of factory-authorized service representative 

making report. 
b. Statement that equipment complies with requirements. 
c. Results of operational and other tests and a statement of whether observed 

performance complies with requirements. 
d. Statement if conditions, products, and installation will affect warranty. 
e. Other required items indicated in individual Specification Sections. 

 
3. Permits, Licenses and Certificates:  For the Government's records, submit copies of 

permits, licenses, certifications, inspection reports, releases, jurisdictional settlements, 
notices, receipts for fee payments, judgments, correspondence, records, and similar 
documents, established for compliance with standards and regulations bearing on 
performance of the Work. 
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PART 2 -  PRODUCTS (Not applicable) 

PART 3 -  EXECUTION 

3.1 REPAIR AND PROTECTION 

A. Upon completion of testing, inspection, sample taking and other quality control services, repair 
damaged construction and restore substrates and finishes to like new conditions.  Comply with 
the requirements of the Contract Document, including Division 1 Section "Cutting and Patching." 

B. Protect construction exposed by or for quality control service activities, and protect repaired 
construction.  Cleaning, repair and protection of testing areas is the Contractor's responsibility, 
regardless of the assignment of responsibility for testing, inspection or other quality control or 
assurance services. 

 

 

END OF SECTION  01 40 00 
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SECTION 01 42 00 - REFERENCES 

PART 1 -  GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including Federal Acquisition Regulations (FAR) 
and General Services Administration Acquisition Regulations (GSAR) contract clauses, General 
and Supplementary Conditions, and Division 01 Specification Sections, apply to this Section. 

1.2 DEFINITIONS 

A. Agreement: The Agreement forms part of the Contract between the parties. 

B. "Building Manager" is the Government employee responsible for the administration, operation and 
maintenance of the building. 

C. Contract: see Agreement. 

D. "Cutting" refers to removal of material by cutting, sawing, drilling, breaking, chipping, grinding, 
excavating and similar operations. 

E. "Furnish" means to supply and deliver to the Project site, ready for unloading, unpacking, 
assembling, installation and similar operations. 

F. “General Terms and Conditions" are defined by the Agreement.   

G. “Government" refers to the General Service Administration, Public Buildings Service (GSA PBS). 

H. "Indicated" refers to graphic representations, notes or schedules on the Drawings, or to 
requirements elsewhere in the Specifications or other Contract Documents.  Terms such as 
"shown", "noted", "scheduled" and "specified" have the same meaning as "indicated" and are used 
to further help locate the reference, but no limitation on location is intended. 

I. "Install" describes operations at the Project site, including unloading, temporary storage, 
unpacking, assembling, erecting, placing, anchoring, applying, working to dimension, finishing, 
curing, protecting, cleaning and similar operations. 

J. "Installer", unless otherwise noted or under separate contract with the Government, is the 
Contractor or another entity engaged by the Contractor, either directly or indirectly through 
subcontracting, to perform a particular construction operation at the Project site, including 
installation, erection, application and similar operations.  Installers shall be skilled in the operations 
they perform.  Where indicated, installers shall also be Specialists as defined in the Construction 
Contract Clauses.   

K. "Label":  This must be provided by a National Recognized Testing Laboratory (NRTL), or other 
entity approved by GSA.  The burden of documentation for validation shall be provided by the 
Contractor. 
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L. "Notice-to-Proceed" is the Contracting Officer's notification by letter to the Contractor to proceed 
with the Contract.  Issuance of the Notice-to-Proceed may activate the time period for the 
completion of certain work, including Substantial Completion and Contract Completion. 

M. “Owner" is the Government. 

N. "Patching" refers to restoration of a surface to its original completed condition by filling, repairing, 
refinishing, closing and similar operations. 

O. "Project site" refers to the space available to the Contractor for performance of the Work, either 
exclusively or in conjunction with others performing other work. 

P. "Provide" means to furnish and install, complete in place and ready for full use. 

Q. "Punch List" is the entire listing of all incomplete and/or defective work including items that must be 
completed pursuant to Contract Completion. 

R. “Regulations" are found in the FAR, GSAM, and CFR including orders issued by the government. 

S. “Special Conditions" refer collectively to Division 00 Section "Supplementary Conditions" and any 
other sections with numbers starting with 00.  

T. “Substantial Completion" is defined in the Agreement, with additional conditions in Division 01 
Section “Closeout Procedures.” 

U. “Superintendent” refers to the Contractor’s on-site representative who is responsible for continuous 
field supervision, coordination, planning, scheduling, and completion of the work and, unless 
another person is designated by the contract specification as the safety officer, jobsite safety.  

V. "Testing Agency" or "testing laboratory" is an independent entity engaged to perform specific 
inspections or tests, either at the Project site or elsewhere, and to report the results of those 
inspections and tests.    

W. Where "directed", "authorized", "selected", "approved", or a similar term is used in conjunction with 
the Contractor's submittals, applications, requests and other activities, and the specifications state 
that an individual other than the Contracting Officer, such as the Contracting Officer's 
Representative (COR), shall provide this action, it is understood that only the Contracting Officer 
has this authority unless the Contracting Officer provides written authorization to a different 
individual.  The Contracting Officer shall provide the written authorization to the Contractor, upon 
request. 

1. When the individual is authorized by the Contracting Officer, the Contractor may still 
appeal the action to the Contracting Officer. 

2. The Contracting Officer's decision will be final, subject to the Disputes clause. 
 

1.3 DRAWING SYMBOLS  

A. Except as otherwise indicated, symbols used on the Drawings are those symbols recognized in the 
construction industry. 

1. These include graphic symbols defined by "Architectural Graphic Standards", 
published by John Wiley & Sons, Inc., as well as graphic symbols recommended by 
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ASHRAE, ASME, ASPE, CSI, IEEE and similar technical organizations for the 
mechanical and electrical Drawings. 

2. The Contractor shall refer uncertainty or ambiguity as to meaning of symbols to the 
Contracting Officer for clarification before proceeding. 

1.4 INDUSTRY STANDARDS 

A. Applicability of Standards:  The Contract Documents require the Contractor to meet, satisfy, or 
otherwise follow various industry standards.  Unless otherwise stated in the Contract Documents, 
the industry standards are incorporated into the Contract Documents as an Exhibit and Other 
Attachment (see Agreement, Order of Precedence) by reference and are made a part of the 
Exhibits and Other Attachments as if fully set forth as an Exhibit and Other Attachment. 

B. Conflicting Requirements.  Refer to the Agreement for the Order of Precedence clause and the 
latest version of GSA’s P100 Facilities Standards. 

C. Publication Date.  The publication date for any industry standard is the most recent version as of 
the date that the Government issues the Solicitation. When an applicable industry standard has 
been revised after contract award that may result in an increase in cost or time, the Contractor 
shall submit a change order proposal for the Government’s consideration.   

D. Specialized Work.  In certain instances, a Specification section may require that the Contractor 
engage a specialized company or individual to perform certain work.  In such instances, the 
Contractor shall subcontract for such work.  The Contractor may not perform any such work with 
its own, in-house employees. 

E. Abbreviations and Acronyms used in the Specifications and other Contract Documents mean the 
recognized name of a trade association, standards-producing organization, and authority having 
jurisdiction or other entity applicable to the context of the particular provision.  Except as otherwise 
indicated, refer to the current editions of the following publications for abbreviations: 

1. "Encyclopedia of Associations:  National Organizations of the U.S.", published by Gale 
Research. 

2. "National Trade and Professional Associations of the United States", published by 
Columbia Books. 

3. "Means Illustrated Construction Dictionary - New Unabridged Edition" published by 
R.S. Means Company, Inc. 

4. "Abbreviations and Acronyms," paragraphs A. through E. identified herein.  

F. Abbreviation and Acronyms Listing.  The following names are subject to change and are believed, 
but are not assured, to be accurate and up-to-date as of the date of the Contract Documents.  

1. AA- Aluminum Association 
2. AABC - Associated Air Balance Council 
3. AAMA - American Architectural Manufacturers Association 
4. AATCC - American Association of Textile Chemists and Colorists 
5. ABMA - American Bearing Manufacturers Association 
6. ABMA - American Boiler Manufacturers Association 
7. ACI - American Concrete Institute 
8. ACIL - American Council of Independent Laboratories  
9. AISET - The Association of Independent Scientific, Engineering, and Testing Firms 
10. ACPA - American Concrete Pipe Association 
11. ADC - Air Diffusion Council 
12. AEIC - Association of Edison Illuminating Companies 
13. AFBMA - Anti-Friction Bearing Manufacturers Association (See ABMA) 
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14. AFPA - American Forest and Paper Association 
15. AGA - American Gas Association 
16. AGC - Association of General Contractors 
17. AHA - American Hardboard Association 
18. AHAM - Association of Home Appliance Manufacturers 
19. AIA - The American Institute of Architects 
20. AIHA - American Industrial Hygiene Association 
21. AISC - American Institute of Steel Construction 
22. AISI - American Iron and Steel Institute 
23. AITC - American Institute of Timber Construction 
24. ALA - American Laminators Association (See LMA) 
25. ALI - American Lighting Institute 
26. ALI - Associated Laboratories, Inc. 
27. ALSC - American Lumber Standards Committee 
28. AMCA - Air Movement and Control Association International, Inc. 
29. ANSI - American National Standards Institute 
30. AOAC - Association of Official Analytical Chemists International 
31. APA - American Plywood Association (see EWA) 
32. API - American Petroleum Institute 
33. ARI - Air-Conditioning and Refrigeration Institute 
34. ASA - Acoustical Society of America 
35. ASC - Adhesive and Sealant Council 
36. ASCA - Architectural Spray Coaters Association 
37. ASCE - American Society of Civil Engineers 
38. ASHRAE - American Society of Heating, Refrigerating and Air Conditioning Engineers. 
39. ASME - American Society of Mechanical Engineers 
40. ASPE - American Society of Plumbing Engineers 
41. ASQ - American Society for Quality 
42. ASSE - American Society of Sanitary Engineering 
43. ASTM - American Society for Testing and Materials 
44. ATIS - Alliance for Telecommunications Industry Solutions 
45. ATS - Automatic Transfer Switch 
46. AWCI - Association of the Wall and Ceiling Industries International 
47. AWCMA - American Window Covering Manufacturers Association (See WCMA) 
48. AWI - Architectural Woodwork Institute 
49. AWPA - American Wood-Preservers' Association 
50. AWS - American Welding Society 
51. AWWA - American Water Works Association 
52. BAS - Building Automation System  
53. BHMA - Builders Hardware Manufacturers Association 
54. BIFMA - The Business and Institutional Furniture Manufacturer's Association International 
55. BIM - Building Information Model 
56. BOD - Basis of Design 
57. CABO - Council of American Building Officials 
58. CAGI - Compressed Air and Gas Institute 
59. CAUS - Color Association of the United States 
60. CBHF - State of California, Department of Consumer Affairs, Bureau of Home Furnishings and 

Thermal Insulation Technical Information 
61. CC - Construction Contractor 
62. CE - Construction or Consulting Engineer 
63. CEx - Contract Executive 
64. CCC - Carpet Cushion Council 
65. CDA - Copper Development Association Inc. 
66. CE - Corps of Engineers (U.S. Department of the Army) 
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67. CFFA - Chemical Fabrics & Film Association, Inc. 
68. CFR - Code of Federal Regulations (Publications available from the Government Printing 

Office) 
69. CGA - Compressed Gas Association 
70. CISCA - Ceilings and Interior Systems Construction Association 
71. CISPI - Cast Iron Soil Pipe Institute 
72. CMPM - CM Project Manager 
73. CM - Construction Manager 
74. CO - Contracting Officer 
75. CORPS - Army Corps of Engineers 
76. COTR - Contracting Officer's Technical Representative 
77. COBIE - Construction to Operations Building Information Exchange 
78. CPA - Composite Panel Association 
79. CPPA - Corrugated Polyethylene Pipe Association 
80. CPSC - Consumer Product Safety Commission 
81. CRI - Carpet and Rug Institute 
82. CRSI - Concrete Reinforcing Steel Institute 
83. CS - Commercial Standard (U.S. Department of Commerce) 
84. CSI - Construction Specifications Institute 
85. CTI - Ceramic Tile Institute of America 
86. DHI - Door and Hardware Institute 
87. DIPRA - Ductile Iron Pipe Research Association 
88. DLPA – Decorative Laminate Products Association 
89. DOC - Department of Commerce (Publications available from the Government Printing Office) 
90. DOJ - Department of Justice 
91. DOT - Department of Transportation 
92. DP - Design Professional 
93. ECSA - Exchange Carriers Standards Association (See ATIS) 
94. EIA - Electronic Industries Association 
95. EJMA - Expansion Joint Manufacturers Association 
96. EPA - Environmental Protection Agency 
97. EPAct 2005 – Energy Policy Act of 2005 
98. EISA Energy Independence and Security Act of 2007 
99. EWA - Engineered Wood Association 
100. FAA - Federal Aviation Administration 
101. FCC - Federal Communications Commission 
102. FCI - Fluid Controls Institute 
103. FCICA - Floor Covering Installation Contractors Association 
104. FDA - US Food and Drug Administration 
105. FGMA - Flat Glass Marketing Association (See GANA) 
106. FHA - Federal Housing Administration (U.S. Department of Housing and Urban Development) 
107. FM - Factory Mutual System 
108. FMR - Federal Management Regulation 
109. FPE - Fire Protection Engineer 
110. FPS - Federal Protective Service 
111. FPT - Functional Performance Test 
112. FS - Federal Specification (Publications available from GSA) 
113. FSC – Forest Stewardship Council 
114. FTI – Facing Tile Institute 
115. GA - Gypsum Association 
116. GANA - Glass Association of North America 
117. GRI - Geosynthetic Research Institute 
118. GSA - General Services Administration 
119. HEI - Heat Exchange Institute 
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120. HFES - Human Factors and Ergonomics Society 
121. HI - Hydronics Institute - Division of Gas Appliance Manufacturers Association 
122. HMA - Hardwood Manufacturers Association 
123. HPVA - Hardwood Plywood and Veneer Association 
124. IALD - International Association of Lighting Designers 
125. IAS - International Approval Services - Division of Canadian Standards Association 
126. ICEA - Insulated Cable Engineers Association 
127. IEC - International Electrotechnical Commission (Publications available from ANSI) 
128. IES - Illuminating Engineering Society 
129. IEEE - Institute of Electrical and Electronics Engineers 
130. IESNA - Illuminating Engineering Society of North America 
131. IGCC - Insulating Glass Certification Council 
132. IIDA - International Interior Design Association 
133. IMSA - International Municipal Signal Association 
134. INCE - Institute of Noise Control Engineering 
135. ISA - International Society for Measurement and Control 
136. ISC - Interagency Security Committee 
137. ISEA - Industrial Safety Equipment Association 
138. ISS - Iron and Steel Society 
139. LEED - Leadership in Energy and Environmental Design 
140. LGSI - Light Gage Structural Institute 
141. LIA - Lead Industries Association, Inc. 
142. LMA - Laminating Materials Association 
143. LPI - Lightning Protection Institute 
144. MCAA - Mechanical Contractors Association of America 
145. MFMA - Metal Framing Manufacturers Association 
146. MHIA - Material Handling Industry Association 
147. MIA - Marble Institute of America 
148. MIL - Military Standardization Documents (U.S. Department of Defense) 
149. MILCON - Military Construction 
150. ML/SFA - Metal Lath/Steel Framing Association 
151. MSS - Manufacturers Standardization Society of the Valve and Fittings Industry 
152. NAAMM - National Association of Architectural Metal Manufacturers 
153. NAAMM - North American Association of Mirror Manufacturers (See GANA) 
154. NACE - National Association of Corrosion Engineers International 
155. NAIMA - North American Insulation Manufacturers Association 
156. NAMI - National Accreditation & Management Institute, Inc. 
157. NBHA - National Builders Hardware Association (See DHI) 
158. NBIMS - National Building Information Model Standards 
159. NBS – National Bureau of Standards 
160. NIBS - National Institute of Building Sciences 
161. NIST - National Institute of Standards and Technology 
162. NCAC - National Council of Acoustical Consultants 
163. NCCA - National Coil Coaters Association 
164. NCMA - National Concrete Masonry Association 
165. NCPI - National Clay Pipe Institute 
166. NCRPM - National Council on Radiation Protection and Measurements 
167. NCSPA - National Corrugated Steel Pipe Association 
168. NEBB - Natural Environmental Balancing Bureau 
169. NEC - National Electrical Code 
170. NECA - National Electrical Contractors Association 
171. NEI - National Elevator Industry 
172. NEMA - National Electrical Manufacturers Association 
173. NETA - InterNational Electrical Testing Association 
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174. NFPA - National Fire Protection Association 
175. NFRC - National Fenestration Rating Council Incorporated 
176. NGA - National Glass Association 
177. NHLA - National Hardwood Lumber Association 
178. NIA - National Insulation Association 
179. NIAC - National Insulation and Abatement Contractors Association (See NIA) 
180. NIST - National Institute of Standards and Technology (U.S. Department of Commerce) 
181. NPCA - National Paint and Coatings Association 
182. NRCA - National Roofing Contractors Association 
183. NRMCA - National Ready-Mixed Concrete Association 
184. NRTL - Nationally Recognized Testing Laboratory 
185. NSA - National Stone Association 
186. NSF - National Sanitation Foundation International 
187. NVLAP - National Voluntary Laboratory Accreditation Program (via NIST) 
188. NUSIG - National Uniform Seismic Installation Guidelines 
189. NWFA - National Wood Flooring Association 
190. NWMA - National Woodwork Manufacturers Association (See NWWDA) 
191. NWWDA - National Wood Window and Door Association 
192. O & M - Operations & Maintenance 
193. OSHA - Occupational Safety and Health Administration (U.S. Department of Labor) 
194. P100 - GSA Facilities Standards for the Public Building Service (PBS) 
195. PATMI – Powder-Actuated Tool Manufacturers' Institute 
196. PCA - Portland Cement Association 
197. PCI - Precast/Prestressed Concrete Institute 
198. PDCA - Painting and Decorating Contractors of America 
199. PDI - Plumbing and Drainage Institute 
200. PDS - Program Development Study 
201. PEI - Porcelain Enamel Institute 
202. PMO – GSA PBS Program or Project Management Office? 
203. POR - Program Of Requirements 
204. PPFA - Plastic Pipe and Fittings Association 
205. PPI - Plastics Pipe Institute (The Society of the Plastics Industry, Inc.) 
206. PS Product Standards of the National Bureau of Standards (U.S. Department ofCommerce) 
207. QAQC - Quality Assurance Quality Control 
208. RCSC - Research Council on Structural Connections 
209. RFCI - Resilient Floor Covering Institute 
210. RFP - Request For Proposal 
211. RIEI - Roofing Industry Education Institute 
212. RMA - Rubber Manufacturers Association 
213. SAE - Society of Automotive Engineers International 
214. SAMA -  Scientific Apparatus Makers’ Association 
215. SDI - Steel Deck Institute (where referenced within Division 05 sections) 
216. SDI - Steel Door Institute (where referenced within Division 08 sections) 
217. SEFA - Scientific Equipment and Furniture Association 
218. SEGD - Society for Environmental Graphic Design 
219. SFPE - Senior Fire Protection Engineer 
220. SGCC - Safety Glazing Certification Council 
221. SHLMA - Southern Hardwood Lumber Manufacturers Association (See HMA) 
222. SIGMA - Sealed Insulating Glass Manufacturers Association 
223. SJI - Steel Joist Institute 
224. SMA - Screen Manufacturers Association 
225. SMACNA - Sheet Metal and Air Conditioning Contractors' National Association 
226. SPI - The Society of the Plastics Industry, Inc. 
227. SPIB - Southern Pine Inspection Bureau 
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228. SSINA - Specialty Steel Industry of North America 
229. SSPC - Steel Structures Painting Council - The Society for Protective Coatings 
230. SWRI - Sealant, Waterproofing and Restoration Institute 
231. TAB - Testing, Adjusting and Balancing Bureau 
232. TCA - Tile Council of America 
233. TIMA - Thermal Insulation Manufacturers Association (See NAIMA) 
234. TRB - Transportation Research Board - National Research Council 
235. UFAC - Upholstered Furniture Action Council 
236. UL - Underwriters Laboratories Inc. 
237. USDA - U.S. Department of Agriculture 
238. USGBC – U.S. Green Building Council 
239. USMS - U.S. Marshals Service 
240. USPS - U.S. Postal Service 
241. VOC – Volatile Organic Compound 
242. WA – Wall-coverings Association 
243. WASTEC - Waste Equipment Technology Association 
244. WCMA - Window Covering Manufacturers Association 
245. WEF - Water Environment Federation 
246. WMMPA - Wood Moulding & Millwork Producers Association 
247. WPCF - Water Pollution Control Federation (See WEF) 
248. WRI - Wire Reinforcement Institute 
249. WSC - Water Systems Council 
250. WSFI - Wood and Synthetic Flooring Institute (See MFMA) 
251. WWPA - Western Wood Products Association 
252. W.W.P.A. - Woven Wire Products Association 

PART 2 -  PRODUCTS (Not applicable) 

PART 3 -  EXECUTION (Not applicable) 

 

END OF SECTION  01 42 00 
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SECTION 01 50 00 - TEMPORARY FACILITIES AND CONTROLS  

PART 1 -  GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including Federal Acquisition Regulations (FAR) 
and General Services Administration Acquisition Regulations (GSAR) contract clauses, General 
and Supplementary Conditions, and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This section includes requirements for temporary utilities, support facilities and protection.    
1. Temporary utilities include but are not limited to the following: 

a. Temporary water service and distribution. 
b. Temporary electric power and lighting. 
c. Temporary heat and ventilation. 
d. Temporary telephone service. 
e. Temporary sanitary facilities, including drinking water. 
f. Storm and sanitary sewer. 

2. Support facilities include but are not limited to the following: 
a. Field offices, storage sheds and fabrication shops. 
b. Dewatering facilities and drains. 
c. Temporary lifts and hoists. 
d. Waste disposal services. 
e. Rodent and pest control. 
f. Other construction aids and miscellaneous services and facilities. 

3. Protection includes but is not limited to the following: 
a. Temporary fire protection. 
b. Barricades, warning signs and lights. 
c. Environmental protection. 
d. Enclosure partitions. 

B. Provide temporary facilities and controls required for construction activities, except for facilities and 
controls indicated as existing or provided by the Government or others. 

1.3 UTILITY USE CHARGES 

A. Water Service:  The Contractor may use water from the Government's existing water system, 
without metering and without payment of use charges. 

B. Sewer Service:  Contractor may use the Government's existing sewer system, without payment of 
use charges. 

C. Electric Power Service:  Contractor may use electric power from the Government's existing electric 
power system, without metering and without payment of use charges. 
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1.4 SUBMITTALS 

A. Site Plan:  Show temporary facilities, utility hookups, and staging areas for construction personnel. 

B. Reports:  Submit reports of tests, inspections, meter readings and similar procedures for 
temporary utilities. 

1.5 QUALITY ASSURANCE 

A. Standards and Regulations:  In temporary facilities, comply with industry standards, applicable 
laws, and regulations of authorities having jurisdiction, including but not limited to the following: 
1. Building code requirements. 
2. Health and Safety regulations. 
3. Utility company regulations. 
4. Police, fire department, local fire marshal and rescue squad rules. 
5. Environmental protection regulations. 
6. For temporary egress, ABAAS regulations. 
7. NFPA 241 "Standards for Safeguarding Construction, Alterations and Demolition 

Operations". 
8. ANSI-A10 Series standards for "Safety Requirements for Construction and Demolition". 
9. NECA Electrical Design Library "Temporary Electrical Facilities", NFPA 70, and NEMA, 

NECA and UL standards and regulations for temporary electric service. 

B. Inspections:  Arrange for authorities having jurisdiction to inspect and test each temporary utility 
before use.  Obtain required certifications and permits. 

1.6 PROJECT CONDITIONS 

A. Install, operate, maintain and protect temporary facilities and controls. 
1. Keep temporary facilities clean and neat in appearance. 
2. Operate temporary facilities in a safe and efficient manner. 
3. Relocate temporary facilities if needed as Work progresses. 
4. Do not overload temporary services and facilities or permit them to interfere with progress. 
5. Provide fire prevention. 
6. Do not allow hazardous, dangerous or unsanitary conditions, or public nuisances to be on-

site. 

B. At the earliest possible time, when acceptable to GSA, change over from temporary services to 
use of permanent services and remove temporary facilities when no longer needed. 

C. Temporary Use of Permanent Facilities and Services:  Contractor shall assume responsibility for 
the operation, maintenance and protection of the facility and each permanent service during its 
use as a construction facility prior to the Government's acceptance. 

D. Existing Equipment and Items:  Cover or otherwise protect and provide security for existing 
equipment and other items that are to remain in place, to prevent soiling, damage and loss, the 
cost of which is the responsibility of the Contractor. 
1. Temporarily move equipment and other items that interfere with the performance of required 

work.   
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2. Store equipment and other items that have been temporarily removed.  Upon reinstallation, 
clean and, if damaged, repair or replace equipment and items to match their condition prior 
to removal. 

PART 2 -  PRODUCTS 

2.1 MATERIALS 

A. Provide undamaged materials in serviceable conditions and suitable for use intended. 

B. Tarpaulins:  Waterproof, fire-resistant UL labeled with flame spread rating of 15 or less.  For 
temporary enclosures, provide translucent, nylon-reinforced, laminated polyethylene fire-retardant 
tarpaulins. 

C. Water: Shall be potable and approved by local health authorities. 

D. Wood:  Lumber complying with DOC PS 20 and applicable grading rules of an inspection agency 

certified by ALSC's Board of Review for specific use.  Provide preservative treated lumber where 

partially or fully in contact with the earth, concrete or masonry. Provide fire-retardant-treated 

lumber for temporary purposes where fire-rated products are normally required. 

E. Dust control: 
1. Dust Control Adhesive-Surface Walk-off Mats:  Provide mats minimum 914 by 1624 mm (36 

by 60 inches). 
2. Polyethylene Sheet:  Reinforced, fire-resistive sheet, 0.25 mm (10 mils) minimum thickness, 

with flame-spread rating of 15 or less per ASTM E 84 and passing NFPA 701 Test 2. 

F. Temporary Lighting (specify minimum foot candles and OSHA requirements). 

2.2 EQUIPMENT 

A. Provide equipment in serviceable condition and suitable for use intended. 
1. Water Hoses: 3/4" (19 mm) heavy duty abrasive-resistant flexible rubber hoses, 100 feet (30 

m) long with pressure rating greater than the maximum pressure of the water distribution 
system.  Provide adjustable shut off nozzles at hose discharge 

2. Electric Outlets:  NEMA-polarized outlets to prevent insertion of 110 to 120 Volt plugs into 
higher voltage outlets.  Provide receptacle outlets equipped with ground fault circuit 
interrupters, reset button and pilot light for connection of power tools and equipment. 

3. Electric Power Cords:  Grounded extension cords. 
a. Provide hard-service cords where exposed to abrasion or traffic. 
b. Provide waterproof connectors to connect separate lengths of electric cords where 

single lengths will not reach areas of construction activity. 
c. Do not exceed safe length-voltage ratio. 

4. Lamps and Light Fixtures:  General-service lamps of wattage required for adequate 
illumination. 
a. Provide guard cages or tempered glass enclosures where exposed to breakage. 
b. Provide exterior fixtures when exposed to moisture. 

5. Heating Units:  Temporary heating units that have been tested and labeled by UL, FM or 
another recognized trade association related to the type of fuel consumed. 
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PART 3 -  EXECUTION 

3.1 INSTALLATION 

A. Use qualified personnel for installation of temporary facilities. 

B. Locate facilities where they will serve the project with minimum interference to performance of 
construction activities.  Maintain, relocate and modify facilities as required for the duration of the 
performance of the Work.  

3.2 TEMPORARY UTILITIES  

A. Engage the appropriate local utility companies to install temporary services or connect to existing 
services.  Where a utility company provides only part of a service, provide the remainder with 
matching and compatible materials and equipment in compliance with utility company 
recommendations.  Coordinate interruptions and outages with GSA Building Manager and any 
affected stakeholders, provide adequate utility capacities, and obtain easements if necessary.  At 
Substantial Completion, restore these facilities to condition existing before initial use. 

 
1. Electric Power Service:  Provide weatherproof grounded electric power service and 

distribution system of sufficient size, capacity and power characteristics for construction 
needs.  Include meters, transformers, overload-protected disconnects, automatic ground-
fault interrupters and main distribution switchgear. 

2. Lighting:  Install and operate temporary lighting that will fulfill security and protection 
requirements without operating the entire system.  Provide lighting that provides adequate 
illumination for construction operations and traffic conditions. 
a. Install and operate temporary lighting that fulfills security and protection requirements 

of GSA without operating entire system. 
3. Heat, Cooling and Ventilation:  Provide temporary heat, cooling and ventilation required for 

the construction activities, including but not limited to curing or drying completed 
installations and protecting construction from adverse effects of low temperatures and high 
humidity.  Use safe equipment that will not have a harmful effect on elements being installed 
and on completed installations.  Coordinate ventilation requirements to produce the ambient 
condition required for the work and to minimize energy consumption, and to protect 
personnel from fumes and other harmful effects.  Avoid storing any odor-producing 
equipment or materials near fresh air intakes.   

4. Heating Facilities:  Provide vented self-contained heaters with individual space thermostatic 
control.  Do not use gasoline-burning space heaters or other open flame devices. 

5. Telephone Service:  Minimally provide a separate telephone hard line for each temporary 
office and first-aid station, and provide a dedicated telephone hard line for a fax machine in 
the Contractor's field office.   

6. Provide data/internet and/or WI-FI service. 
7. Water Service:  Install temporary water service and distribution piping of sizes and 

pressures adequate for construction needs.  Sterilize water piping prior to use. 
8. Sewers and Drainage:  Provide temporary utilities to remove effluent lawfully. 
9. Sanitary Facilities:  Provide for toilets, wash facilities and drinking water fixtures in 

compliance with regulations and health codes for type, number, location, operation and 
maintenance of fixtures and facilities.  Provide toilet tissue, paper towels, paper cups and 
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similar disposable materials as appropriate for each facility, and provide covered waste 
containers for used materials. 
a. Wash Facilities:  Install wash facilities supplied with potable water at convenient 

locations for personnel involved in handling materials that require wash-up for a 
healthy and sanitary condition. 
1) Dispose of drainage per regulations. 
2) Supply cleaning compounds appropriate for each condition. 
3) Include safety showers, eyewash fountains and similar facilities for the 

convenience, safety and sanitation of personnel. 

B. Telephone: Provide a cellular phone for the Contractor’s Superintendent’s use.  Distribute cellular 
phone number to Contracting Officer’s Representative and Field Office personnel during the pre-
construction meeting.  Contractor’s and subcontractor’s personnel are not permitted to use existing 
telephone system in the building 

3.3 TEMPORARY SUPPORT FACILITIES  

A. Provide incombustible construction per ASTM E 136 for offices, shops and sheds located within 
the construction area or within 9 m (30') of building lines.  Comply with NFPA 241. 

B. Offices:  Provide insulated, weather-tight temporary offices of sufficient size to accommodate office 
personnel at the Project site.  Include space for meetings.  Maintain offices clean and orderly.  
Furnish and equip offices for use. 
1. Furniture:  Minimally provide desks, chairs, file cabinets, plan table, plan rack and bookcase. 
2. Meeting Space:  Provide a room of not less than 240 sq. feet (22.5 sq. m) for project 

meetings.  Furnish meeting room with conference table, tack board and not less than ten 
(10) chairs. 

3. Electronic Communication service with computers, printers, projector for computer 
presentations, and related equipment necessary for the project, and for occasional use by 
others.  Capacities and programs shall be adequate to fully interact with all stakeholders, 
and to handle the programs used in pursuit of the Work.   

C. Storage Sheds and Fabrication Shops:  Provide sheds and shops that are sized, furnished and 
equipped to accommodate materials and equipment involved.  Include complete temporary utility 
services for intended use.  Sheds and shops may be open shelters or fully enclosed spaces, as 
appropriate for protection of equipment and materials.   

 
D. Temporary Cranes, Lifts and Hoists:  Provide protection of facilities, personnel and landscaping for 

hoisting materials.  

E. Existing Elevator Use:  Use of GSA's existing freight elevator will be permitted.  Elevators must be 
protected, cleaned and maintained in a condition acceptable to GSA.  At Substantial Completion, 
restore elevators to condition existing before initial use, including replacing worn cables, guide 
shoes, and similar items of limited life.     
1. Do not load elevators beyond their rated weight capacities. 
2. Provide protective coverings, barriers, devices, signs, or other procedures to protect 

elevator car and entrance doors and frame.  If, despite such protection, elevators become 
damaged, engage elevator Installer to restore damaged work so that no evidence remains 
of correction work.  Return items that cannot be refinished in field to the shop, make 
required repairs and refinish entire unit, or provide new units as required. 
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3. If required by local jurisdiction or union, provide temporary phones for elevators.  Coordinate 
with Elevator maintenance contractor and GSA Building Manager.  

F. Temporary Use of Permanent Stairs:  Use of new stairs for construction traffic will be permitted, 
provided stairs are protected and finishes restored to new condition at time of Substantial 
Completion. If permanent stairs are unavailable, provide temporary stairs where ladders are not 
adequate.   

G. Project Identification Signs and Other Temporary Signs:  Construction signs are to be 12’ by 6’ and 
constructed of a durable, weather-resistant material, properly and securely framed and mounted. 
The sign will be blue with white lettering, and mounted at least 4’ above the ground.  The sign 
must include the GSA logo no less than 16” square.  The lettering, graphic style and format should 
be compatible with the architectural character of the building. Provide project identification and 
other signs of sizes, layout, content, graphics and colors indicated.  Locate signs where best to 
inform public and instruct persons seeking entrance to the project.  Support signs on posts or 
framing of steel or wood-treated against rot.     
1. Other Temporary Signs:  Prepare signs to provide directional information to construction 

personnel and visitors. 
2. Do not permit installation of unauthorized signs. 

H. Collection and Disposal of Waste/Salvaged Material:  Collect waste from construction areas and 
elsewhere daily. Collect salvaged/recycled material from construction areas and elsewhere as 
necessary.    Enforce requirements strictly and dispose of material lawfully. 
1. Comply with NFPA 241 for removal of combustible waste material and debris. 
2. Do not hold waste materials more than 7 days during periods when the ambient temperature 

remains continuously less than 80F (27C), or more than 3 days when the temperature 

exceeds or is expected to rise above 80 (27C). 
3. Handle and properly containerize hazardous, dangerous or unsanitary waste materials 

separately from other waste. 
4. Comply with Construction Waste Management and Disposal requirements in Division 01 

Section “Construction Non-Hazardous Waste Management and Disposal.” 

I. Rodent and Pest Control:  Retain a local exterminator or pest control company to recommend 
practices to minimize attraction and harboring of rodents, roaches and other pests.  Employ this 
service to perform extermination and control procedures at regular intervals so the project will be 
free of pests and their residue at completion.  Perform control operations lawfully, using 
environmentally safe materials.  Segregate hazardous and unsanitary waste from other waste 
materials.   

3.4 TEMPORARY PROTECTION FACILITIES 

A. Temporary Facility Changeover:  Except for using permanent fire protection facilities as soon as 
available, do not change over from temporary protection facilities until authorized by GSA. 

B. Environmental Protection:  Provide protection, operate temporary facilities, and conduct 
construction as required to comply with environmental regulations and that minimize possible air, 
stormwater, sanitary, waterway, and subsoil contamination or pollution or other undesirable 
effects.  Restrict use of noise-making tools and equipment to hours that will minimize complaints 
from persons near the site.  When working in or near existing facilities, provide dustproof 
enclosures for protection where dirty work is performed.  Dampen debris when removed to avoid 
dusting. 



Broadway Plaza Reconstruction and Roof Replacement    062818DRAFT GSA-REGION 2 
26 Federal Plaza, New York, NY 10278  PCN #GS-02-P-XXXXX 
  
 
 

 
 

SENSITIVE BUT UNCLASSIFIED (SBU) PROPERTY OF THE UNITED STATES GOVERNMENT FOR OFFICIAL USE ONLY  
DO NOT REMOVE THIS NOTICE  PROPERLY DESTROY OR RETURN DOCUMENTS WHEN NO LONGER NEEDED 

 
Bid Set TEMPORARY FACILITIES AND CONTROLS  
 01 50 00 - 7 

1. Comply with work restrictions specified in Division 01 Section "Summary." 

C. Safeguarding Construction and Demolition:  Until fire protection needs are supplied by permanent 
facilities, install and maintain temporary fire protection measures and devices of types needed to 
protect against reasonably predictable and controlled fire losses. 
1. Comply with NFPA 10 "Standard for Portable Fire Extinguishers" and NFPA 241 "Standard 

for Safeguarding Construction, Alterations, and Demolition Operations". 
2. Locate fire extinguishers where convenient and effective for their intended purpose, but not 

less than one extinguisher at or near each access route exit or entrance, including stairwells 
on each floor. 

3. Store combustible materials in containers in fire-safe locations. 
4. Maintain unobstructed access to fire extinguishers, fire hydrants, temporary fire protection 

facilities and access routes.  Prohibit smoking in hazardous fire-exposure areas. 
5. Provide supervision of welding operations, combustion-type temporary heating units and 

other sources of fire ignition. 
6. Safeguarding Demolition and Construction: 

a. Prepare and submit an Action Plan of requirements for fire safety, to be provided 
during both project demolition and construction, based both on NFPA 241 and the 
International Fire Code.  Topics to be addressed include, but are not limited to the 
following: 
1) Development of an emergency action plan, procedures for fire reporting, etc.; 
2) Temporary enclosures, including FRT plywood, fire-retardant tarpaulins and 

plastic films that comply with NFPA 701; 
3) Housekeeping and debris removal; 
4) Performance of hot work and permitting system in accordance with NFPA 51B; 
5) Procedures for impairment of sprinkler system and tagging of closed valves 

and other associated system components (to be coordinated with building 
management); 

6) Requirements for flammable and combustible liquids (as applicable), including 
marking storage areas with NFPA 704 placards, description of means to 
dispose of leakage or spills, etc.; 

7) Electrical requirements, including temporary wiring and lighting; 
8) Jobsite fire safety inspections, including both daily and weekly inspection items 

(Records must be maintained for inspection). 

D. Permanent Fire Protection:  At the earliest feasible date in each area of the Project, complete 
installation of the permanent fire protection facilities including connected services, and place into 
operation and use.  Instruct key personnel in the use of the facilities. 

E. Security Enclosure and Lockup:  Install substantial temporary enclosure of partially-completed 
areas of construction.  Provide locking entrances to prevent unauthorized entrance, vandalism, 
theft and similar violations of security. 
1. Storage:  Provide a secure lockup for valuable stored materials and equipment. 
2. Enforce discipline in connection with the installation and release of material to minimize the 

opportunity for theft and vandalism. 

F. Reusable Temporary Partitions: Provide pre-manufactured, non-load-bearing, floor-to-ceiling 
dustproof partitions to limit dust and dirt migration, and to separate areas occupied by tenants from 
fumes and noise. 
1. Basis-of-Design:  MallForms, as manufactured by Top Deck Systems, Inc. 

a. Fire Rating:  Class A. 
b. Panel Finish:  As selected by the Architect from the manufacturer’s full range. 
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2. Construct vestibule and airlock at each entrance through temporary partition with not less 
than 48 inches (1219 mm) between doors.  Maintain water-dampened foot mats in vestibule. 

3. Where fire-resistance-rated temporary partitions are indicated or are required by authorities 
having jurisdiction, construct partitions according to the rated assemblies. 

4. Insulate partitions to control noise transmission to occupied areas. 
5. Seal joints and perimeter.  Equip partitions with gasketed dustproof doors and security locks 

where openings are required. 
6. Protect air-handling equipment. 
7. Provide walk-off mats at each entrance through temporary partition. 

3.5 MOISTURE CONTROL 

A. Contractor's Moisture-Protection Plan:  Avoid trapping water in finished work.  Document visible 
signs of mold that may appear during construction.   Remove and replace any materials 
contaminated by mold in accordance with applicable environmental procedures by EPA, OSHA or 
any other regulating authorities. 

B. Partially-Enclosed Construction Phase:  Before full conditioning of building, when installed 
materials are still subject to infiltration of moisture and ambient mold spores, protect as follows: 
1. Do not load or install drywall or other porous materials or components, or items with high 

organic content, into partially enclosed building. 
2. Keep interior spaces reasonably clean and protected from water damage. 
3. Periodically collect and remove waste containing cellulose or other organic matter. 
4. Discard or replace water-damaged material. 
5. Do not install material that is wet. 
6. Discard, replace or clean stored or installed material that begins to grow mold. 
7. Perform work in a sequence that allows any wet materials adequate time to dry before 

enclosing the material in drywall or other interior finishes. 

C. Controlled Construction Phase of Construction:  Prior to the full operation of permanent HVAC 
systems, maintain as follows: 
1. Control moisture and humidity inside building by maintaining effective dry-in conditions. 
2. Use permanent HVAC system to control humidity. 
3. Comply with manufacturer's written instructions for temperature, relative humidity, and 

exposure to water limits. 
a. Hygroscopic materials that may support mold growth, including wood and gypsum-

based products, that become wet during the course of construction and remain wet 
for 48 hours are considered defective. 

b. Measure moisture content of materials that have been exposed to moisture during 
construction operations or after installation.  Record readings beginning at time of 
exposure and continuing daily for 48 hours.  Identify materials containing moisture 
levels higher than allowed.  Report findings in writing to Architect. 

c. Remove materials that cannot be completely restored to their manufactured moisture 
level within 48 hours. 

3.6 OPERATION, TERMINATION AND REMOVAL 

A. Supervision:  Enforce strict discipline in use of temporary facilities.  Limit availability of temporary 
facilities to essential uses to minimize waste and abuse. 
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B. Maintenance:  Maintain facilities in good operating condition until removal.  Protect from damage 
by freezing temperatures and similar elements. 
1. Maintain operation of temporary enclosures, heating, cooling, humidity control, ventilation, 

and similar facilities on a 24-hour basis to avoid possibility of damage. 
2. Protection:  Prevent water-filled piping from freezing.  Maintain markers for underground 

lines.  Protect underground lines from damage during excavation operations. 

C. Termination and Removal:  Unless GSA requests that a temporary facility be maintained longer, 
each temporary facility shall be removed not later than at Substantial Completion when the need 
for its service has ended and can be replaced by use of a permanent facility.  Complete, restore, 
and replace permanent construction that may have been delayed and damaged because of 
interference with the temporary facility.   
1. Materials and facilities that constitute temporary facilities are the property of the Contractor, 

except the Government reserves the right to take possession of project identification signs. 
2. Prior to project completion, replace, clean, and restore permanent facilities used during the 

construction period including, but not limited to, the following: 
a. Replace air filters and clean inside of ductwork and housings. 
b. Replace significantly worn parts and parts subject to unusual operating conditions. 
c. Replace lamps burned out or noticeably dimmed by hours of use. 
d. Comply with Division 01 Section “Closeout Procedures.” 

 
END OF SECTION  01 50 00 
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SECTION 015639 - TREE AND PLANT PROTECTION 

1.1 SUMMARY 

A. Section includes general protection and pruning of existing trees and plants that are affected by 
execution of the Work, whether temporary or permanent construction. 

1.2 DEFINITIONS  

A.   Protection Zone:  Area surrounding individual trees, groups of trees, shrubs, or other vegetation to 
be protected during construction, and indicated on Drawings. For trees, the locations of all Critical 
Root Zones (CRZs) are defined as the area for each tree which contains the estimated minimal 
amount of both structural and feeder roots that must be protected to minimize tree damage and 
retain structural stability. The CRZ for each tree is calculated based on the Tree Species 
Tolerance to construction impacts and age class, as outlined in the International Society of 
Arboriculture’s Best Management Practices: Managing Trees During Construction (K. Fite, T. 
Smiley, 2008). Although CRZs will differ by species and tree age, zones range from ½ foot per 
one inch DBH (diameter at breast height) to 1½ foot per one inch DBH.  For example: two foot (2)' 
DBH tree specie deemed non-sensitive would have a 12' protection zone.  A 2' DBH tree specie 
deemed sensitive would have a 36' protection zone. Sensitivity is determined by species and as 
such protection requirements are outlined in the 'International Society of Aboricultures Best 
Management Practices: Managing Trees During Construction' (K. Fite, T. Smiley, 2008) If the 
species tolerance is unknown, then the 1½ foot per one inch DBH standard is assumed.  Mixed 
groupings of trees will base the required area of protection on that area which is required for 
maintaining the health of the most sensitive individual species composing the cluster.  GSA will 
assume the 1½ foot standard applies unless sufficient information detailing the contrary is 
provided. For large shrubs and groups of shrubs a protection area shall be provided equivalent to 
1.5 times the diameter of the massing itself, unless otherwise indicated. 

1.3 ACTION SUBMITTALS 

A. Product Data:  For each type of product indicated.  

B. Samples:  For each type of product such as organic mulch in sealed plastic bags labeled with 
composition of materials by percentage of weight, or material data sheets when truck measured, 
protection-zone range/snow fencing, root zone plywood protection, and protection-zone signage. 

C. Tree Pruning Schedule:  Written schedule detailing scope and extent of pruning of trees to remain 
that interfere with or are affected by construction.  This detailed schedule shall identify both limb 
and root pruning activities and be provided to GSA representative 30-60 days prior to proposed 
activities. 

D. A Certified Arborist Report (CAR) should be prepared and submitted to the GSA along with the 
topographic survey that clearly demonstrates the size, species, and condition of all existing trees 
and shrubbery on site.  Detailed plans should be provided for those plants that will be 
impacted/removed..  This includes identifying proposed new tree locations and quantities, as well 
as the protection plan for existing trees during the construction activity.  All proposed grade 
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changes affecting the protected site trees should be identified.  Further this report should 
document existing conditions of trees and plantings indicated to remain, which establishes 
preconstruction conditions that might later be misconstrued as damage caused by construction 
activities. 

E. Certification:  From arborist, certifying that trees indicated in the above Certified Arborist Report 
have in fact been protected and properly prepared for construction according to recognized 
standards and that trees were promptly and properly treated and repaired if damaged. 

1.4 INFORMATIONAL SUBMITTALS 

A. Maintenance Recommendations:  From arborist, for care and protection of trees affected by 
construction during and after completing the Work. 

1.5 QUALITY ASSURANCE 

A. Arborist Qualifications:  Certified Arborist as certified by ISA, licensed arborist in jurisdiction where 
Project is located, current member of ASCA, or registered Consulting Arborist as designated by 
ASCA. 

B. Preconstruction Conference:  Include as part of the project’s overall preconstruction conference.  

1.6 PROJECT CONDITIONS  

A. The following practices are prohibited within protection zones: 

1. Storage of construction materials, debris, or excavated material. 
2. Parking vehicles or equipment. 
3. Foot traffic. 
4. Erection of sheds or structures. 
5. Impoundment of water. 
6. Excavation or other digging unless otherwise indicated. 
7. Attachment of signs to or wrapping materials around trees or plants unless otherwise 

indicated. 
 

B. Do not direct vehicle or equipment exhaust toward protection zones. 

C. Prohibit heat sources, flames, ignition sources, and smoking within or near protection zones and 
organic mulch. 

PART 2 -  RODUCTS 

2.1 MATERIALS 

A. Topsoil:  Natural or cultivated top layer of the soil profile or manufactured topsoil; containing 
organic matter and sand, silt, and clay particles; friable, pervious, and black or a darker shade of 
brown, gray, or red than underlying subsoil; reasonably free of subsoil, clay lumps, gravel, and 
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other objects more than ½” in diameter; and free of weeds, roots, and toxic and other non-soil 
materials. 

B. Organic Mulch:  Shredded hardwood, shredded bark, wood and bark chips, pine needle mulch, 
free from deleterious materials. 

C. Protection-Zone Fencing:  Fencing fixed in position and meeting one of the following 
requirements.  Previously used materials may be used when inspected for condition and approved 
in writing by resident engineer. 

Retain one or more of first five subparagraphs below for protection-zone fencing to suit Project; coordinate 
with details shown on Drawings.  Insert requirements for paint and color if required. 

1. Chain-Link Protection-Zone Fencing:  Galvanized-steel fencing fabricated from minimum 1-
inch opening, 0.148-inch- diameter wire chain-link fabric; with pipe posts, minimum 2-3/8-
inch- OD line posts, and 2-7/8-inch- OD corner and pull posts; with 1-5/8-inch-  OD top rails 
and 0.177-inch-  diameter bottom tension wire; with tie wires, hog ring ties, and other 
accessories for a complete fence system. 

2. Plywood Protection-Zone Fencing:  Plywood framed with four 2-by-4-inch rails, with 4-by-4-
inch preservative-treated wood posts spaced not more than 8 feet apart. 

3. Wood Protection-Zone Fencing:  Constructed of two 2-by-4-inch horizontal rails, with 4-by-4-
inch preservative-treated wood posts spaced not more than 8 feet apart, and lower rail set 
halfway between top rail and ground. 

4. Plastic/Snow Protection-Zone Fencing:  Plastic construction fencing constructed of high-
density extruded and stretched polyethylene fabric with 2-inch maximum opening in pattern 
and supported by tubular or T-shape galvanized-steel posts spaced not more than 8 feet 
apart.  High-visibility orange color, non-fading. 

5. Height of Fencing: Protective fencing should range between four feet (4’) and eight feet-(8’) 
in height.  The specific height of each area of protection should be indicated on the Certified 
Arborist Report with justification. 

6. Gates:  Swing access gates matching material and appearance of fencing, to allow for 
maintenance activities within protection zones. 

D. Protection-Zone Signage:  Shop-fabricated, rigid plastic or metal sheet with attachment holes pre-
punched and reinforced; legibly printed with non-fading lettering. 

PART 3 -  EXECUTION 

3.1 EXAMINATION AND PREPARATION 

A. A contracted Construction Manager (CM) on site shall examine the site to verify that temporary 
erosion- and sedimentation-control measures are in place.  Verify that flows of water redirected 
from construction areas or generated by construction activity do not enter or cross protection 
zones. 

B. The GSA on site representative (i.e. GSA PM, COR or CM on site) shall notify  in writing contractor 
to protect tree root systems from damage caused by runoff or spillage of noxious materials while 
mixing, placing, or storing construction materials.  Protect root systems from ponding, eroding, or 
excessive wetting caused by dewatering operations. 
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C. Protection Zones:  Contractor shall mulch areas inside protection zones and other areas as 
indicated in the Certified Arborist Report with a four inch (4”) to six inch (6”” average thickness of 
organic mulch.  No mulch shall be placed within six inches (6”) of tree trunks. 

3.2 ESTABLISHING PROTECTION ZONES 

A. Protection-Zone Fencing:  Install protection-zone fencing along edges of protection zones in a 
manner that will prevent people from easily entering protected area except by entrance gates. 

1. Chain-Link Fencing:  Install to comply with ASTM F 567 and with manufacturer's written 
instructions. 

2. Posts:  Set or drive posts into ground one-third the total height of the fence without concrete 
footings.  Where a post is located on existing paving or concrete to remain, provide 
appropriate means of post support acceptable to resident engineer. 

3. Access Gates:  Install where indicated on drawing/Certified Arborist Report. 

B. Protection-Zone Signage:  Install protection-zone signage in visibly prominent locations in a 
manner approved by the GSA on site representative (i.e. GSA PM, COR or CM on site) . 

C. Maintain protection-zone fencing and signage in good condition as acceptable to the GSA 
Contracting Officer (CO) and remove when construction operations are complete and equipment 
has been removed from the site. 

3.3 CONSTRUCTION ACTIVITIES WITHIN CRITICAL ROOT ZONES 

A. In general no encroachment within the CRZ shall occur without the written permission of the GSA 
CO.  The fieldwork shall not occur without the on-site presence of the Agency’s representative or 
an approved arborist.  If encroachment is permitted, the following preventative measures shall be 
employed: 

 
1. Soil protection: To mitigate soil compaction the CRZ must first be mulched with a minimum 

six (6) inch layer of mulch and/or plywood sheeting, as specified by the Agency/Arborist. 
Mulch should be maintained during the course of construction and carefully removed 
thereafter. 

2. Removal of existing infrastructure:  Extreme care must be exercised in removing concrete or 
asphalt with the CRZ.  All removal shall favor lifting as opposed to dragging. 

3. Methods of excavation: Any excavation required for utility or infrastructure installation within 
a CRZ or elsewhere on the site as designated by the Agency shall be done by hand or 
pneumatic excavation, or micro tunneling. Trenching shall not occur within the CRZ unless 
absolutely necessary and without prior agreement of the licensed GSA landscape 
professional or Arborist.  

4. Treatment of exposed roots:  Where such excavation does occur for the removal of existing 
features or the installation of new work, the excavated area shall be backfilled immediately. 
Exposed roots shall be covered with burlap or other approved material, and kept constantly 
moist. Burlap shall be checked a minimum of two (2) times a day, once in the morning and 
once in the afternoon in order to maintain appropriate levels of moisture, until backfill is 
complete. If directed by the GSA CO, soaker hoses shall be installed to facilitate properly 
moist conditions of excavated areas.  

5. Grade reduction: Many tree roots occur within the top six to eight inches of the soil. Soil 
removal can result in the loss of tree roots. Soil removal within the tree protection zone is 
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prohibited without the written approval of the GSA CO. Soil removal methods are to be 
determined by the Agency/arborist. Any proposed removal of soil, and supervision of the 
removal, within the CRZ shall be performed under the supervision of an independent 
Consulting Arborist. 

6. Grade Increase:  The addition of soil can smother tree roots, by reducing the amount of 
water and oxygen reaching the soil area where tree roots occur.  Fill up to three (3) inches 
additional depth may be permitted.  A specific submission should be made to the GSA 
CO.  Fill exceeding three (3) inches shall not occur without the prior installation of an 
aeration system or other detail such as tree well, retaining wall, or other similar feature and 
approved by a licensed GSA landscape professional/certified arborist. Planting beds that 
are installed within tree protection zones can only be done by hand, with minimal soil 
disturbance. No roots over 1-inch in diameter shall be cut. Plants shall not be placed within 
three (3) feet of the tree trunk.   

7. Root Pruning: Clear and excavate by hand to the depth of the required excavation to 
minimize damage to root systems.  Use narrow-tine spading forks, comb soil to expose 
roots, and cleanly cut roots as close to excavation as possible.  Cut roots manually by 
digging a trench and cutting exposed roots with sharp pruning instruments; do not break, 
tear, chop, or slant the cuts.  Do not use a backhoe or other equipment that rips, tears, or 
pulls roots. 

 

3.4 CROWN PRUNING 

A. Prune branches that are affected by temporary and permanent construction.  Prune branches as 
indicated in Certified Arborist Report or as identified by arborist in the field. 

1. Prune trees to remain to compensate for root loss caused by damaging or cutting root 
system.  Provide subsequent maintenance during Contract period as recommended by 
arborist. 

2. Pruning Standards:  Prune trees according to ANSI A300 (Part 1) and the International 
Society of Arboriculture’s Best Management Practices: Managing Trees During Construction 
(K. Fite, T. Smiley, 2008). 

3. Cut branches with sharp pruning instruments; do not break or chop. 
4. Do not apply pruning paint to wounds. 

B. Chip the removed branches and stockpile in areas approved by the GSA on site representative 
(i.e. GSA PM, COR, Building Manager or CM on site). 
 

3.5 FIELD QUALITY CONTROL 

A. Inspections:  Engage a certified arborist to direct plant-protection measures in the vicinity of trees, 
shrubs, and other vegetation indicated to remain and to prepare inspection reports. 

3.6 REPAIR AND REPLACEMENT 

A. General:  Repair or replace trees, shrubs, and other vegetation indicated to remain or be relocated 
that are damaged by construction operations, in a manner approved by the GSA CO. 
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1. Have arborist perform the root cutting, branch pruning, and damage repair of trees and 
shrubs. 

2. Treat damaged trunks, limbs, and roots according to arborist's written instructions. 
3. Perform protection area repairs within 24 hours of incident. 
4. Replace vegetation that cannot be repaired and restored to full-growth status, as 

determined by licensed GSA landscape professional. 

3.7 DISPOSAL OF SURPLUS AND WASTE MATERIALS 

A. Disposal:  Remove excess excavated material, displaced trees, trash and debris associated with 
this work, and legally dispose of them off Owner's property or as directed by the GSA on site 
representative (i.e. GSA PM, COR or CM on site) or licensed GSA landscape professional. 

 

END OF SECTION 015639 
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SECTION 01 57 19 - CONSTRUCTION INDOOR AIR QUALITY (IAQ) MANAGEMENT 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 
 

A. Drawings and general provisions of the Contract, including Federal Acquisition 
Regulations (FAR) and General Services Administration Acquisition Regulations (GSAR) 
contract clauses, General and Supplementary Conditions and other Division 01 
Specification Sections, apply to this Section. 

 
1.2 SUMMARY 

 
A. This Section includes requirements for the development of a Construction Indoor Air Quality 

Management Plan (alternately referred to as the Plan). The Plan shall be developed by the 
Contractor or other qualified party under contract to the Contractor as approved by the 
Contracting Officer. The Plan shall be implemented by the Contractor and the trade contractors 
throughout the duration of the project construction, and shall be documented per the Submittal 
Requirements of this Section. 

 
1.3 RELATED SECTIONS 

 
A. All sections of the Specifications related to interior construction, MEP systems, and items 

affecting indoor air quality. 
 

B. Division 01 Section “Limits for Volatile Organic Compound Contents for Adhesives, 
Sealants, Paints and Coatings.” 

 
C. Division 01 Section “Sustainable Design Requirements.” 

 
D. Division 01 Section “General Commissioning Requirements.” 

 
1.4 REFERENCE STANDARDS 

 
A. The Steel Metal and Air Conditioner National Contractors Association (SMACNA) IAQ guidelines 

for Occupied Buildings under Construction, 2nd Edition 2007, ANSI/SMACNA 008- 2008,  
www.smacna.org. 

 

B. ANSI / ASHRAE 52.2-1999, “Method of Testing General Ventilation Air-Cleaning Devices for 
Removal Efficiency by Particle Size”, www.ashrae.org 

 

C. United States Environmental Protection Agency, “Compendium of Methods for the 
Determination of Air Pollutants in Indoor Air.” 

 
 
 
 

1.5 CONSTRUCTION IAQ MANAGEMENT PLAN - OVERVIEW 
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A. The General Contractor or other qualified party as noted in Section 1.2.A shall prepare and submit 
a Construction IAQ Management Plan to the Contracting Officer for approval. The Construction 
IAQ Management Plan shall meet the following criteria, based on the criteria of LEED CI v.2009: 

1. Construction activities shall be planned to meet or exceed the standards included in 
Chapter 3 of the Sheet Metal and Air Conditioning National Contractors’ Association 
(SMACNA) “IAQ Guidelines for Occupied Buildings under Construction”, 2nd Edition 
2007, ANSI/SMACNA 008-2008 (Chapter 3). 

2. Absorptive materials shall be protected from moisture damage when stored on-site 
and after installation. 

3. Filtration media shall be installed at each return air grille to protect ductwork and/or 
equipment used during the construction process, and replaced prior to occupancy. 

4. A Sequence of Finish Installation Plan shall be developed, highlighting measures 
to reduce the absorption of VOCs by materials that act as ‘sinks’. 

5. Immediately prior to occupancy, the building shall be subject to an outside air flush out, 
OR, shall be subject to pre-occupancy air quality testing. 

 
1.6 SUBMITTALS 

 
A. Submittal Requirements: The Contractor and/or sub-contractor shall submit the following required 

records and documents: 
1. A copy of the draft and final versions of the Construction IAQ Management Plan, as 

defined in articles 1.5 and 3.1 of this Section. The draft Plan shall be submitted to the 
Contracting Officer for review and approval at least 30 days prior to the commencement 
of work. 
a. A construction log identifying the start-up date and duration of all major 

Construction IAQ Management Plan control measures. 
b. If HVAC systems are used during construction, include a schedule of filter 

replacements or change-outs. Filter information shall include manufacturer, 
model number, MERV rating, and location of where it was installed. 

2. Photographs that document the implementation of the Construction IAQ Management 
Plan throughout the course of the project construction, SMACNA control measures, and 
evidence absorptive materials were protected on-site from moisture damage. Examples 
include photographs of ductwork sealing and protection, temporary ventilation measures, 
and conditions of on-site materials storage (to prevent moisture damage). Photographs 
shall include integral date stamping, and shall be submitted with brief descriptions, or be 
referenced to project meeting minutes or similar project documents. A minimum of 30 
photographs shall be submitted per building, showing conditions on a least five different 
occasions. 

3. Product Cut Sheets for filtration media used during construction and installed immediately 
prior to occupancy, with MERV values highlighted. Cut sheets shall be submitted with the 
Contractor or sub-contractor’s stamp, as confirmation that the submitted products are the 
products installed in the project. 

4. A construction log identifying the procedures and conditions of the building flush-out or 
air quality testing. 
a. For flush-outs, provide the start dates and the flush-out duration, plus the air flow 

rates, air temperatures, and relative humidity ranges maintained. If the flush-out 
is done in stages, identify the building locations as part of the log.  After 
construction ends, prior to occupancy and with all interior finishes installed, install 
new filtration media and flush-out the building by supplying a total air volume of 
14,000 cubic feet of outdoor air per square foot of floor area while maintaining an 
internal temperature of least 60°F and relative humidity no higher than 60-
percent.  
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b. For air quality testing, provide the dates of testing, the sampling locations, and the 
test results from the air quality testing agency. If retesting is required due to non- 
compliance with the referenced standard, provide a log of the flush-out 
procedures used prior to retesting, as well as the new retesting results.  Conduct 
baseline IAQ testing after construction ends and prior and occupancy, using 
testing protocols consistent with the EPA Compendium of Methods for the 
Determination of Air Pollutants in Indoor Air, and as additionally detailed in the 
LEED Reference Guide for Interior Design and Construction, 2009 Edition. 
 

1.7 DEFINITIONS 
 

A. Type 1 Materials: Materials and finishes that act as sources of VOC or particulate contamination. 
Type 1 materials can include "wet" products, such as paints, sealants, adhesives, caulks, sealers 
and fireproofing materials as well as “dry” products such floor coverings with plasticizers, and 
engineered wood with formaldehyde. 

 
B. Type 2 Materials: Materials and finishes which are woven, fibrous, or porous in nature, and tend to 

absorb chemicals or particulates released by Type 1 materials. Examples include textiles, 
carpeting, acoustical ceiling tiles and gypsum board. Type 2 materials can become "sinks" for 
deleterious substances which may be released later, or collectors of contaminants that may 
promote subsequent bacterial growth. 

 

 
PART 2 - PRODUCTS 

 
2.1 FILTRATION MEDIA 

 
A. If air handlers are used during construction, filtration media must be installed at the ends of return 

air ductwork, at return air grilles in an open plenum or chase, and at return air openings at 
mechanical rooms housing the air handling units. The filtration media shall have a Minimum 
Efficiency Reporting Value (MERV) of 8, as determined by ASHRAE 52.2-1999.  
 

B. Replace all filtration media immediately prior to occupancy, unless the system is configured to 
filter only outside air, the filters do not need to be replaced. 

C. Building flush-outs, as defined in article 3.3 below, shall be conducted with new MERV 13 filtration 
media installed at the air handling units used for the flush-outs. Upon completion of the flush-outs, 
the Construction Manager shall inspect the condition of the MERV 13 filters and replace any that 
have collected significant dust and particulates through the flush-out process. 

 

 

 
 
PART 3 - EXECUTION 

 
3.1 CONSTRUCTION IAQ MANAGEMENT PLAN – DETAILED REQUIREMENTS 

 
A. Compliance with SMACNA Guidelines: 

1. Chapter 3 of the referenced “IAQ Guidelines for Occupied Buildings under Construction” 
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outlines IAQ measures in five categories as listed below. The Construction IAQ 
Management Plan shall be organized in accordance with the SMACNA format, and shall 
address measures to be implemented by the Contractor and/or Subcontractors in each of 
the five categories, including subsections. All Subsections shall be listed in the Plan; 
items that are not applicable for this project should be listed as such by the Contractor. 

 
1. HVAC Protection 

● Return Side 
● Central Filtration 
● Supply Side 
● Duct Cleaning 

 
2. Source Control 

● Product Substitution 
● Modifying Equipment Operation 
● Changing Work Practices 
● Local Exhaust 
● Air Cleaning 
● Cover or Seal 

 
3.  Pathway Interruption 

● Depressurize Work Area 
● Pressurize Occupied Space 
● Erect Barriers to Contain Construction Areas 
● Relocate Pollutant Sources 
● Temporarily Seal the Building 

 
4. Housekeeping 

● Routine Jobsite Cleaning 
● Protection of Stored Materials 
● Protection of Materials During and After Installation 
● Scheduling 
● Airing-Out of New Materials 

3. Scheduling 

● Sequencing of Finish Applications 
● Proper Curing of Concrete before Covering 
● Installation During Unoccupied Periods 
● Avoidance of Building Occupancy While Pollutants Are Present 

 
 
 

B. Protection of Materials from Moisture Damage: 
1. As part of the Housekeeping section of the Construction IAQ Management Plan, 

measures to prevent installed materials or material stored on-site from moisture damage 
shall be described. This section should also describe measures to be taken if moisture 
damage does occur to absorptive materials during the course of construction. 

 
C. Installation and Replacement of Filtration Media: 

1. Under the HVAC Protection section of the Construction IAQ Management Plan, a 
description of the filtration media in all ventilation equipment shall be provided. The 
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description shall include replacement criteria for filtration media during construction and 
confirmation of filtration media replacement for all equipment immediately prior to 
occupancy. Filtration media shall meet the requirements of article 2.01 of this Section. 
 

D. Sequence of Finish Installation for Materials: 
1. Where feasible, absorptive materials (referred to herein as “Type 2” products) shall be 

installed after the installation of materials or finishes which have high short-term 
emissions of VOC’s, formaldehyde, particulates, or other air-borne compounds 
(referred to herein as “Type 1” products). 
1. Type 2 materials include, but are not limited to: carpets; acoustical ceiling 

panels; fabric wall coverings; insulations (exposed to the airstream); upholstered 
furnishings; and other woven, fibrous or porous materials. 

2. Type 1 materials include, but are not limited to: adhesives, sealants and 
glazing compounds (specifically those with petrochemical vehicles or carriers); 
paints, wood preservatives and finishes; control and /or expansion joint fillers; 
hard finishes requiring adhesive installation; gypsum board (with associated 
finish processes and products); and composite or engineered wood products 
with formaldehyde binders. 

2. The Contractor shall develop a separate sequencing plan that identifies possible 
opportunities to meet the above-stated goals for the project. The plan shall be 
submitted to the Contracting Officer in accordance with the Submittal Requirements of 
this specification. 

 

3.2 IMPLEMENTATION AND COORDINATION 
 

A. The Contractor shall be responsible for implementation of the Construction IAQ Management Plan, 
and for the coordination of the Plan with all affected trades. The Contractor shall designate one 
individual as their Construction IAQ Representative, who will be responsible for communicating the 
progress of the Plan with the Contracting Officer on regular basis, and for assembling the required 
documentation. The Contractor shall include provisions in the Construction IAQ Management Plan 
for addressing conditions in the field that do not adhere to the Plan, including provisions to 
implement a stop work order, or to rectify non-compliant conditions. 

 
B. Sub-contractors shall be responsible for the implementation of specific control measures, as 

specified in the Construction IAQ Management Plan. Sub-contractors shall coordinate their 
responsibilities through the Contractor’s designated Construction IAQ Representative. 
 
 

 
 
 

3.3 BUILDING FLUSH-OUTS AND PRE-OCCUPANCY INDOOR AIR QUALITY TESTING 
 

A. All occupied spaces the building must undergo either a Flush-out or Air Quality Testing.  
Contractor shall submit a written request to the Contracting Officer for approval prior to 
conducting the Building Flush Out and/or Air Quality Testing.   Any such requests shall not be 
submitted until all interior finishes have been installed.  A combination of the two strategies can 
be used in the same building. The Contractor shall provide a: 

1. Flush-out: 
1. A total of 14,000 cubic feet of outside air per square foot of floor area must be 

supplied to all occupied spaces of the buildings. A total of 3,500 cubic feet of 
outside air per square foot of floor area must be supplied to all spaces prior to 
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occupancy. 
2. A minimum of 0.30 cfm/sf of outside air, or the design minimum outside air rate, 

must be provided during the flush-out. Higher amounts of outside air may be 
provided to reduce the duration of the flush-out period. 

3. During the flush-out, an internal temperature of at least 60 degrees F must 
be maintained, and the relative humidity can be no higher than 60%. 

4. If a space is occupied prior to the completion of the flush-out (but after the initial 
3,500 cubic feet of outside air per square foot of floor area is supplied), the flush- 
out ventilation rates shall begin at least three hours prior to occupancy each day, 
until the flush-out of the space is complete. 

2. Air Quality Testing: 
1. Conduct baseline IAQ testing using the protocols consistent with the United 

States Environmental Protection Agency, “Compendium of Methods for the 
Determination of Air Pollutants in Indoor Air”. Demonstrate that the following 
contaminant maximum concentrations are not exceeded: 
Formaldehyde: 27 parts per billion 
1. Particulates (PM10): 50 micrograms per cubic meter 

2. Total Volatile Organic Compounds (TVOC): 500 micrograms per cubic 
meter 

3. 4-Phenylcyclohexene (4-PCH): 6.5 micrograms per cubic meter* 
4. Carbon Monoxide (CO): 9 parts per million and no greater than 2 parts per 

million above outdoor levels 

*  This test is only required if carpets and fabrics with styrene butadiene rubber 
(SBR) latex backing material are installed. 

2. For each sampling point where the maximum concentration limits are exceeded 
conduct additional flush-out with outside air and retest the specific parameter(s) 
exceeded to indicate the requirements are achieved. Repeat procedure until all 
requirements have been met. When retesting non-complying building areas, 
take samples from the same locations as in the first test. 

3. The air sample testing shall be conducted as follows: 
1. All measurements shall be conducted prior to occupancy, but during normal 

occupied hours, and with the building ventilation system starting at the 
normal daily start time and operated at the minimum outside air flow rate for 
the occupied mode throughout the duration of the air testing. 

2. The building shall have all interior finishes installed, including but not 
limited to millwork, doors, paint, carpet and acoustic tiles. Non-fixed 
furnishings such as workstations and partitions are encouraged, but 
not required, to be in place for the testing. 
 

3. The number of sampling locations will vary depending upon the size of the 
building and number of ventilation systems. For each portion of the building 
served by a separate ventilation system, the number of sampling points 
shall not be less than one per 25,000 sq.ft., or for each contiguous floor 
area, whichever is larger, and include areas with the least ventilation and 
greatest presumed source strength. 

4. Air samples shall be collected between 3 feet and 6 feet from the floor 
to represent the breathing zone of occupants, and over a minimum 4-
hour period. 

4. The flush-out and/or air quality testing shall be documented in accordance with 
part 1.6 Submittals of this Section. 
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END OF SECTION  01 57 19 
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SECTION 01 59 50 - SAFETY AND HEALTH 

PART 1 -  GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including Federal Acquisition Regulations (FAR) 
and General Services Administration Acquisition Regulations (GSAR) contract clauses, General 
and Supplementary Conditions, and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY  

A. References:  In addition to publications referenced in the Construction Contract Clauses, the 
following Code of Federal Regulations (CFR), publications apply to conduct of the work.  . State 
and local safety and health regulations that apply are not cited herein.  Current editions at the date 
of the agreement apply.  The more stringent requirements apply.   
1. 29 CFR, Part 1910:  Occupational Safety and Health Administration (OSHA) General 

Industry and Health Standards. 
2. 29 CFR, Part 1926 " Safety and Health Regulations for Construction" 
3. 40 CFR 260, "Hazardous Waste Management System" 
4. 40 CFR 261, "Identification and Listing of Hazardous Waste." 
5. 40 CFR, Part 761, EPA Polychlorinated Biphenyls (PCBs), Manufacturing, Processing, 

Distribution in Commerce and Use Prohibitions.  
6. National Fire Protection Association (NFPA) 70E Electrical Safety Requirements for 

Workplace Safety 
7. U.S. Army Corps of Engineers (USCOE) Safety and Health Requirements Manual, EM 385-

1-1, current edition. 
8. Federal Standard: Fed. Std. 313A, Material Safety Data Sheets, Preparation and the 

Submission of. 

B. Acquisition of Publications:   
1. Codes of Federal Regulations (CFR) and the U.S. Army Corps of Engineers EM 385-1-1 

may be purchased from the Superintendent of Documents, U.S. Government Printing Office, 
Washington, D.C. 20402. 

2. NFPA publications may be purchased from the National Fire Protection Association, 1 
Batterymarch Park, P.O. Box 9101, Quincy, MA 02269-9101. 

1.3 SAFETY MEETINGS 

A. Prior to commencing construction, representatives of the Contractor, including the principal on-site 
project representative and one or more safety representatives, shall meet with designated 
representatives of the government for the purpose of reviewing the Contract's safety and health 
requirements.  The safety and health program shall be reviewed, and specific implementation of 
safety and health provisions pertinent to the Work shall be discussed. 

B. Safety Meetings shall be monthly.  Contractor shall prepare meeting minutes for each meeting and 
load into ePM.   Contractor’s project manager, safety officer, project superintendent and any other 
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supervisors shall be required to attend these meetings with the Government and its designated on-
site representatives. 

1.4 SAFETY AND HEALTH PROGRAM 

A. Contractor Responsibility:  The Contractor shall assume full responsibility and liability for 
compliance with applicable codes, standards and regulations pertaining to the health and safety of 
personnel during execution of the Work, and shall hold the Government harmless for any action on 
the Contractor's part, or that of the Contractor's employees or subcontractors, that results in 
illness, injury or death. 

B. Site Safety and Health Officer: A trained and experienced individual shall be delegated in writing 
as the Site Safety and Health Officer (SSHO).  Projects over $ 10 million require a full time on-site 
SSHO. The SSHO shall be responsible for the development, implementation, oversight and 
enforcement of the Contractor’s Accident Prevention Plan (APP) on-site, which shall address all 
activities for which the Contractor is responsible.  The Contractor may appoint as many individuals 
as he or she deems appropriate to accomplish the provisions of this section.  The SSHO shall 
typically remain on-site full-time during activities conducted under this contract.  The SSHO may 
be an individual with other responsibilities, already identified to be on site and who has the 
authority and appropriate knowledge to oversee and act on the provisions of this section. 

C. First Aid and Emergency Response Requirements: The Contractor shall provide for emergency 
first aid equipment.  Additionally, a 20-pound ABC-rated fire extinguisher shall be maintained on-
site as well as absorbent material of sufficient quantity to collect any spill which might occur during 
this project.  A listing of emergency phone numbers and points of contact for fire, hospital, police, 
ambulance, and other necessary contacts shall be posted at the Contractor’s site. 

D. Contractor shall provide for site visitors’ Personal Protective Equipment (PPE) per OSHA for use 
during their visits.  Provide a minimum of 10 sets with replacements for items not suitable for 
reuse.  

1.5 SUBMITTALS 

A. The Contractor shall submit for approval in ePM copies of the project safety and health programs, 
as applicable to the work scope or required as a result of the safety meeting.     
1. Occupational Noise Exposure. 
2. Fall Protection. 
3. Personal Protective Equipment. 
4. Control of Hazardous Energy. 
5. Electrical Safety Related Work Practices. 
6. Lead. 
7. Asbestos. 
8. Polychlorinated Biphenyls (PCBs) 
9. Respirator Protection. 
10. Confined spaces. 

B. Contractor's Safety Plan:  In addition to specific safety and health programs applicable to the 
project, Contractor shall submit firm's general safety plan at the pre-construction conference listing 
emergency procedures and contact persons with home addresses and telephone numbers. The 
Safety Plan shall be posted on the ePM project site. 
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C. Permits:  If hazardous materials are disposed of off-site, submit in ePM copies of shipping 
manifests and permits from applicable federal, state or local authorities and disposal facilities, and 
submit certificates that the material has been disposed of in accordance with regulations.  
Contractor shall be responsible for obtaining the Environmental Protection Agency’s (EPA) 
Hazardous Waste Generator ID Number for disposal of contractor generated hazardous waste; 
submit in ePM with fourteen (14) days of receiving Generator ID Number from the EPA. 

D. Accident Prevention Plan (APP): Submit an electronic copy of the APP in ePM.     

E. Accident Reporting: Submit an electronic copy of each accident report in ePM that the Contractor 
or Subcontractors submits to their insurance carriers, within seven calendar days after the date of 
the accident. 

F. Emergency call down tree: Include an emergency call down tree containing contact info for all 
team members as part of the Contractor Safety Plan. 

G. If the contractor brings hazardous materials onto the property, the contractor shall submit a 
hazardous material management plan which shall, at a minimum, identify and provide the Material 
Safety Data Sheet (MSDS) for each material, describe proper handling and storage procedures for 
each material, and describe the contractor's plan for responding to a spill or release of the 
material(s). 

PART 2 -  PRODUCTS 

2.1 PERSONAL PROTECTIVE EQUIPMENT 

A. Special facilities, devices, equipment and similar items used by the Contractor in execution of the 
Work shall comply with the applicable regulations. 

PART 3 -  EXECUTION 

3.1 HAZARDOUS MATERIALS AND CONDITIONS  

A. The Contractor shall advise GSA of any hazardous material and/or hazardous condition 
encountered during execution of the work.   GSA shall determine if the Contractor must perform 
additional tests and if the work for the particular material or condition shall cease.  Work shall 
recommence at the direction of GSA.  The SSHO shall take measures to protect personnel until 
GSA has rendered its decision.  

3.2 EMERGENCY SUSPENSION OF WORK 

A. When the Contractor is notified by GSA of non-compliance with the safety or health provisions of 
the Contract, the Contractor shall immediately cease work in the subject area unless otherwise 
instructed, and correct the unsafe or unhealthy condition. 
1. If the Contractor fails to comply promptly, all or part of the Work will be stopped by notice 

from GSA. 
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2. When GSA determines that satisfactory corrective action has been taken by the Contractor, 
work shall resume. 

3. The Contractor shall not be allowed any extension of time or compensation for damages in 
connection with a work stoppage for an unsafe or unhealthy condition. 

3.3 PROTECTION OF PERSONNEL 

A. The Contract shall take necessary precautions to prevent injury to the public, occupants, and work 
forces.  The public and occupants includes all persons not employed by the Contractor or a 
subcontractor. 

B. The work area shall be fenced, barricaded or otherwise blocked off from the public or occupants to 
prevent unauthorized entry into the work area.  Control by authorized personnel shall be done 
where passage through is necessary for the work.   
1. Provide traffic barricades and traffic control signage where construction activities occur in 

vehicular areas. 
2. Corridors, aisles, stairways, doors and exit ways shall not be obstructed or used in a 

manner to encroach upon routes of ingress or egress utilized by the public or occupants, or 
to present an unsafe or unhealthy condition to the public or occupants. 

3. Store, position and use equipment, tools, materials, in a manner that does not present a 
hazard to the public or occupants. 

4. Store and transport refuse and debris in a manner to prevent unsafe and unhealthy 
conditions for the public and occupants.  Cover refuse containers, and remove refuse on a 
frequent regular basis acceptable to GSA.  Use tarpaulins or other means to prevent loose 
transported materials from dropping from trucks. 

3.4 ENVIRONMENTAL PROTECTION 

A. Dispose of solid, liquid and gaseous contaminants in accordance with applicable federal, state, 
and local codes, laws, ordinances and regulations. 

B. Comply with applicable federal, state and local noise control laws, ordinances and regulations, 
including but not limited to 29 CFR 1910.95 and 29 CFR 1926.52. 

END OF SECTION  01 59 50 
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SECTION 01 60 00 - PRODUCT REQUIREMENTS  

PART 1 -  GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including Federal Acquisition Regulations (FAR) 
and General Services Administration Acquisition Regulations (GSAR) contract clauses, General 
and Supplementary Conditions, and Division 01 Specification Sections, apply to this Section. 

1.2 BUY AMERICAN REQUIREMENTS  

A. Additional information on the Buy American requirements can be found in FAR Subpart 25.2 at the 
Federal Acquisition Regulation website and Section IV of the Contract Agreement. 

1.3 SUMMARY 

A. This Section includes administrative and procedural requirements governing the Contractor's 
selection of products for use in the Project, including manufacturers' standard warranties on 
products and special warranties. 

B. The following definitions are not intended to change the meaning of other terms used in the 
Contract Documents, such as "specialties," "systems," "structure," "finishes," "accessories," and 
similar terms that are self-explanatory and have well-recognized meanings in the construction 
industry. 
1. "Products" means items purchased for incorporation in the Work, whether purchased for the 

Project or taken from previously purchased stock.  The term "product" includes the terms 
"material," "equipment," "system," and other terms of similar intent. 

2. "Materials" means products substantially shaped, cut, worked, mixed, finished, refined or 
otherwise fabricated, processed, or installed to form a part of the Work. 

3. "Equipment" means products with operational parts, whether motorized or manually 
operated, and products that require service connections, such as wiring or piping. 

C. See Division 01 Section “Substitution Procedures” for requests for substitutions.   

D. Warranties:  Standard, and special warranties required by the individual sections of the 
Specifications shall provide guarantees in terms of time limits or rights of the Government in 
addition to those contained in the Construction Contract Clauses. 
1. Standard product warranties shall be preprinted written warranties published by individual 

manufacturers for particular products, and shall be specifically endorsed to the Government 
by the manufacturer. 

2. Special warranties shall be specifically written to incorporate particular requirements of the 
Contract Documents, and shall be endorsed to the Government by the entities responsible 
for the work, as stated in the individual section. 

1.4 SUBMITTALS  
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A. Submittals: See Division 01 Section “Submittal Procedures.” 

B. Substitutions: See Division 01 Section “Substitution Procedures.”   

C. Submit written warranties to the Government prior to the date for Project Completion, unless an 
earlier time of submission is specified elsewhere in the Contract Documents or requested by the 
Government.  When a designated portion of the Work is completed and occupied or used by the 
Government, by a separate agreement with the Contractor during the construction period, submit 
properly executed warranties within 15 days after completion of that designated portion of the 
Work.   Identify and clearly label on the product the effective start time and end time for each 
warranty. 
1. When the Contract Documents require the Contractor to execute a special warranty, provide 

a written document that contains the appropriate terms and identification, executed by the 
required parties. 

2. See technical Specification divisions for other warranty language. 

1.5 QUALITY CONTROL  

A. Source Limitations:  To the fullest extent possible, provide products of the same kind from a single 
source.  Equipment of the same function shall be manufactured by the same entity, unless 
otherwise indicated. 

B. Compatibility of Options:  When the Contractor is given the option of selecting between 2 or more 
products for use on the Project, the product selected shall be compatible with products previously 
selected. 

C. Labels and nameplates:  Except for required labels and operating data, do not attach or imprint 
manufacturers’ or producers’ nameplates or trademarks on surfaces of products that will be 
exposed to view in occupied spaces or on the exterior. 
1. Labels: Locate required product labels and stamps on concealed surfaces or, where 

required for observation after installation, on accessible surfaces that are not conspicuous.  
Labels indicating compliance with recognized organizations require confirmation by 
submitted documents. 

2. Equipment Nameplates: Provide a permanent nameplate on each item of service-connected 
or power-operated equipment.  Locate nameplate on an easily accessible surface that is 
inconspicuous in occupied spaces.  The nameplate shall contain the following information: 
a. Name of product manufacturer. 
b. Model and serial numbers. 
c. Operating data such as capacity, speed and ratings. 
d. Name and phone number of Installer. 

3. Protection:  Labels and nameplates shall be protected from defacement and other damage 
during the remainder of the Work. 

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING  

A. Coordinate with Division 01 Section “Temporary Facilities and Controls.” 

B. Deliver, store and handle products according to the manufacturer's recommendations, using 
means and methods that will prevent damage, deterioration and loss, including theft. 



Broadway Plaza Reconstruction and Roof Replacement    062818DRAFT GSA-REGION 2 
26 Federal Plaza, New York, NY 10278  PCN #GS-02-P-XXXXX 
  
 
 

 
 

SENSITIVE BUT UNCLASSIFIED (SBU) PROPERTY OF THE UNITED STATES GOVERNMENT FOR OFFICIAL USE ONLY  
DO NOT REMOVE THIS NOTICE  PROPERLY DESTROY OR RETURN DOCUMENTS WHEN NO LONGER NEEDED 

 
Bid Set PRODUCT REQUIREMENTS  
 01 60 00 - 3 
 
 

1. Schedule product delivery to minimize long-term storage at the site and to prevent 
overcrowding of construction spaces. 

2. Coordinate delivery with installation time to provide minimum holding time for items that are 
flammable, hazardous, easily damaged, or sensitive to deterioration, theft and other losses. 

3. Deliver products to the site in an undamaged condition, in the manufacturer's original sealed 
container or other packaging system, complete with labels and instructions for handling, 
storing, unpacking, protecting and installing. 

4. Inspect products upon delivery to ensure compliance with the Contract Documents and to 
ensure that products are undamaged and properly protected.  Coordinate inspection with 
Government, GSA COR or designated representative (i.e., Bldg. Manager, CM, etc.). 

5. Store products at the site in a manner that will facilitate inspection and measurement of 
quantity or counting of units. 

6. Store heavy materials away from the Project structure in a manner that will not endanger the 
supporting construction. 

7. Store products subject to damage by the elements above ground, under cover in a weather-
tight enclosure, with ventilation adequate to prevent condensation.  Maintain temperature 
and humidity within range required by manufacturer's instructions. 

PART 2 -  PRODUCTS 

2.1 PRODUCT COMPLIANCE AND REQUIREMENTS  

A. Provide products complete with accessories, trim, finish, safety guards, devices and other items 
needed for a complete installation and the intended use and effect.  Where specified and 
available, provide standard products of types that have been produced and used successfully in 
similar situations on other projects. 

B. Product Selection Procedures:  The Contract Documents, including the Construction Contract 
Clauses, govern product selection.  Requirements for product selection include the following: 
1. Where the Specifications list manufacturers' names or product designations, the Contractor 

may provide any product that complies with the requirements, subject to the following 
conditions: 
a. Available Manufacturers:  Where a Specification paragraph or subparagraph titled 

"Available Manufacturers" lists a minimum of three manufacturers' names, provide a 
compliant product by one of the manufacturers named or by another manufacturer. 

b. Available Products:  Where a Specification paragraph or subparagraph titled 
"Available Products" lists a minimum of three product designations, provide one of the 
products designated or another compliant product. 

c. Basis-of-Design:  Where a Specification paragraph or subparagraph titled "Basis-of-
Design" includes a product designation, provide the product designated, or request a 
Substitution of a compliant product by a named or other manufacturer.   

2. Descriptive Requirements:  Where Specifications describe a product or assembly, listing the 
characteristics required, provide a product or assembly that provides the characteristics and 
otherwise complies with Contract requirements. 

3. Performance Requirements:  Where Specifications require compliance with performance 
requirements, provide products that comply with these requirements and are recommended 
by the manufacturer for the application indicated.  Manufacturer's recommendations may be 
contained in published product literature or by the manufacturer's certification of 
performance. 
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4. Prescriptive Requirements:  Where Specifications require products that are produced using 
specified ingredients and components, including specific requirements for mixing, 
fabricating, curing, finishing, testing and similar operations in the manufacturing process, 
provide products produced in accordance with the prescriptive requirements that otherwise 
comply with Contract requirements. 

5. Codes, Standards and Regulations:  Where Specifications require compliance with an 
imposed code, standard or regulation, select a product that complies with these 
requirements. 

6. Visual Matching:  Where Specifications require matching an established Sample, the 
Government's decision will be final on whether a proposed product matches satisfactorily.  
Where no product available within the specified category matches satisfactorily and 
complies with other specified requirements, comply with provisions concerning 
"substitutions" for selections of a matching product in another product category. 

7. Visual Selection:  Where specified product requirements include the phrase "as selected 
from manufacturer's standard colors, patterns, textures" or a similar phrase, select a product 
and manufacturer that complies with other specified requirements.  The Government will 
select the color, pattern and texture from the manufacturer's product line. 

C. The Contractor's submittal and the Government's acceptance of Shop Drawings, Product Data, or 
Samples for construction activities not complying with Contract Documents do not constitute an 
acceptable or valid request for substitution, nor do they constitute approval. 

2.2 WARRANTY REQUIREMENTS 

A. Related Damages and Losses:  When correcting failed or damaged warranted construction, 
remove and replace construction that has been damaged as a result of such failure or must be 
removed and replaced to provide access for correction of warranted construction. 

B. Reinstatement of Warranty:  When Work covered by a warranty has failed and been corrected by 
replacement or rebuilding, reinstate the warranty by written endorsement.  The reinstated warranty 
shall be equal to the original warranty with an adjustment for depreciation. 

C. Replacement Cost:  Upon determination that Work covered by a warranty has failed, replace or 
rebuild the Work to an acceptable condition complying with requirements of the Contract 
Documents.  The Contractor is responsible for the cost of replacing or rebuilding defective Work. 

D. Rejection of Warranties:  The Government reserves the right to reject warranties and to limit 
selection to products with warranties not in conflict with requirements of the Contract Documents. 

E. Where the Contract Documents require a special warranty, or similar commitment for the Work or 
part of the Work, the Government reserves the right to refuse to accept the Work until the 
Contractor presents evidence that entities required to countersign such commitments are willing to 
do so. 

PART 3 -  EXECUTION (Not Applicable) 

 

END OF SECTION  01 60 00 
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SECTION 01 70 00 - EXECUTION REQUIREMENTS 

PART 1 -  GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including Federal Acquisition Regulations (FAR) 
and General Services Administration Acquisition Regulations (GSAR) contract clauses, General 
and Supplementary Conditions, and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This section includes certain general procedural requirements governing the Contractor's 
execution of the Work, including, but not limited to laying out the work, general installation of 
products, correction of defective work, and cleaning. 

B. Substitutions:  Changes in methods of construction required by the Contract Documents proposed 
by the Contractor after award of the Contract shall comply with the procedures and conditions 
specified for Substitutions in the Construction Contract Clauses, Division 01 Section “Product 
Requirements" and as further coordinated with Division 01 Section “Substitution Procedures.” 

1.3 SUBMITTALS 

A. Field Correction Requests:  Immediately upon discovery of the need to deviate from requirements 
of the Contract Documents, submit a field correction request to GSA for review.  Include a detailed 
description of the problem encountered, together with recommended changes and detailing the 
reasons for deviating from the Contract Documents. 

B. Manufacturer's Field Services Submissions:  Where product manufacturers are required by the 
individual sections of the Specifications to provide qualified personnel to observe conditions of  
project conditions, installation or workmanship, start up or adjustment of equipment, tests or other 
activities, and to initiate instructions when necessary, the following shall be submitted to GSA: 
1. Qualifications:  For approval, submit qualifications of observer at least 30 calendar days in 

advance of scheduled activities. 
2. Report:  For information, submit report of activities and findings within 15 calendar days 

after the successful execution of the specified work.  Include logs and other documented 
data where applicable. 

C. Landfill Receipts:  Submit copy of receipts issued by a landfill facility, licensed to accept hazardous 
materials, for hazardous and other waste disposal.  Also submit electronic copies through ePM of 
receipts for any items recycled or salvaged.  

1.4 QUALITY CONTROL 

A. Workmanship Standards:  Initiate and maintain procedures to ensure personnel performing the 
work are skilled and knowledgeable in the methods and craftsmanship needed to produce the 
required levels of workmanship.  Remove and replace work that does not comply with 
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workmanship specified and standards recognized in the construction industry for the applications 
indicated.  Remove and replace work damaged or deteriorated by faulty workmanship or 
replacement of other work. 
1. Manufacturer's Instructions:  Where installations include manufactured products, comply 

with manufacturer's applicable installation instructions and recommendations to the extent 
that those instructions and recommendations are more explicit or stringent than 
requirements contained in the Contract Documents. 

2. Specialists:  Where the individual sections of the specifications require specialists to perform 
the work, comply with the requirements specified in the Construction Contract Clauses.  The 
assignment of a specialist shall not relieve the Contractor from complying with applicable 
regulations, union jurisdictional settlements or similar conventions, and the final 
responsibility for fulfillment of the entire requirements remains with the Contractor. 

3. Minimum Quality and Quantity:  The quality level or quantity shown or specified shall be the 
minimum required for the work.  Except as otherwise indicated, the actual work shall comply 
exactly with that minimum or may be superior to that minimum within limits acceptable to 
GSA.  Specified numeric values are either minimums or maximums as indicated or as 
appropriate for the context of the requirements. 

4. Availability of Tradespersons and Manufacturer's Field Services Representatives: At each 
progress or coordination meeting, review availability of tradespersons, qualified 
manufacturers’ representatives required in the specifications, and projected needs to 
accomplish work as scheduled.  Require each entity employing personnel to report on 
events which might affect progress of work.  Where possible, consider alternatives and take 
actions to avoid disputes and delays. 

PART 2 -  PRODUCTS (Not Applicable) 

PART 3 -  EXECUTION 

3.1 LAYING OUT THE WORK 

A. Layout the Work using accepted surveying practices. 
1. Establish benchmarks and markers to set lines and levels at each story of construction and 

elsewhere as needed to locate each element of the Project. 
2. Establish dimensions within tolerances indicated. 
3. Inform installers of lines and levels to which they must conform. 
4. Check the location, level and plumb of every major element as the work progresses. 
5. Notify GSA when deviations from required lines and levels exceed allowable tolerances. 
6. Establish limits of use of Project site. 
7. Close site surveys with an error of closure equal to or less than the standard established by 

authorities having jurisdiction. 
 
 

3.2 EXAMINATION 

A. Examine applicable substrates and conditions under which the Work will be performed before 
starting construction operations. 
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B. If unsafe or otherwise unsatisfactory conditions are encountered take corrective action before 
proceeding.  Provide GSA with a written report documenting the conditions with the corrective 
actions taken.   

3.3 PREPARATION 

A. Take field measurements as required to fit the Work properly.  Re-check measurements before 
installing each product.  Confirm dimensional requirements of the contract documents can be met.   

B. Verify space requirements of items shown diagrammatically on Drawings. 

3.4 INSTALLATION 

A. Locate the Work and components of the Work accurately. 
1. Make vertical work plumb and horizontal work level. 
2. Where space is limited, install components to maximize space available for maintenance 

and to maximize ease of removal for replacement. 
3. Conceal pipes, ducts, and wiring in finished areas unless construction documents have 

designated otherwise. 
4. Maintain minimum headroom clearance of 96 inches (2440 mm) in occupied spaces and 90 

inches (2300 mm) in unoccupied spaces.   

B. Install products at the time and under conditions that will produce satisfactory results. 
1. Maintain temperature, humidity and other weather controls for best performance. 
2. Isolate units of non-compatible work to prevent deterioration. 

C. Comply with manufacturer's written instructions and recommendations for installing products in 
applications indicated. 

D. Conduct construction operations so that no part of the Work is subjected to damaging operations, 
or loading in excess of that structurally designed for the occupancy. 

E. Tools and Equipment:  Do not use tools or equipment that produce harmful or unacceptable levels 
of noise. 

F. Odors and Fumes:  To the greatest extent practicable, do not use products that produce harmful or 
noticeable odors or fumes. If necessary to use such products, coordinate ventilation requirements 
to produce the ambient condition required for the work and to minimize energy consumption, and 
to protect personnel from fumes and other harmful effects. 

G. Anchors and Fasteners:  Provide anchors and fasteners that will withstand stresses, vibration and 
physical distortion.  Anchor each component securely in place, accurately located and aligned with 
other Work. 
1. Mounting Heights:  Where mounting heights are not indicated, mount components at heights 

directed by GSA. 
2. Allow for building movement, including thermal expansion and contraction. 

H. Joints:  Make like joints of uniform width within contiguous surfaces.  Where joint locations in 
exposed work are not indicated, arrange joints for a uniform and balanced visual effect. 

I. Adjust operating components for proper operation 
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3.5 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without damage or 
deterioration at time of Substantial Completion. 

B. Comply with manufacturer's written instructions for temperature and relative humidity. 

3.6 CORRECTION OF INSTALLED DEFECTIVE WORK 

A. Repair or remove and replace defective construction.  Restore damaged substrates and finishes. 

B. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up with 
matching materials, and proper adjustment of operating equipment. 

C. Restore permanent facilities used during construction to their specified condition. 

D. Remove and replace damaged surfaces that are exposed to view if the surfaces cannot be 
repaired without visible evidence of repair. 

E. Repair components that do not operate properly.  Remove and replace operating components that 
cannot be repaired to operate properly. 

F. Remove and replace chipped, scratched or broken surfaces. 

3.7 CLEANING 

A. Maintain the project work areas free of waste material and debris.  Comply with requirements in 
NFPA 241 for removal of combustible waste materials and debris. 

B. Clean areas where work is in progress to the level of cleanliness necessary for proper execution of 
the work. 
1. Remove liquid spills promptly. 
2. Where dust would impair proper execution of the work, broom- or vacuum-clean the entire 

work area. 
3. Separate containers of hazardous materials from other waste, and mark containers to 

identify.  Legally dispose of all waste in timely fashion.   

C. Keep installed work clean.  Clean installed surfaces in accordance with the recommendations of 
the manufacturer or fabricator of the product installed, using only the cleaning materials specifically 
recommended.  If specific cleaning materials are not recommended, use cleaning materials that 
are not hazardous to health or property and will not damage exposed surfaces. 

D. Remove debris from concealed spaces prior to enclosing.   

E. Clean exposed surfaces and protect as necessary to ensure freedom from damage and 
deterioration at the time of project completion. 

3.8 PROTECTION 

A. Protect installed work from soiling and damage. 
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B. Protective Coverings:  Provide appropriate protective coverings for work that might be damaged by 
subsequent operations.  Maintain protective coverings in place until project completion. 

 

END OF SECTION  01 70 00 
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SECTION 01 73 10 - CUTTING AND PATCHING 

PART 1 -  GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including Federal Acquisition Regulations (FAR) 
and General Services Administration Acquisition Regulations (GSAR) contract clauses, General 
and Supplementary Conditions, and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This section includes procedural requirements for cutting and patching in existing work. 

B. Definition:  Cutting and patching includes cutting into existing construction to provide for the 
installation or performance of other work and subsequent fitting and repair required to restore 
surfaces to their original condition.  Drilling holes for fasteners and similar operations are not 
"cutting and patching". 

C. Refer to other sections for other requirements and limitations applicable to cutting and patching 
individual parts of the Work. 

D. Coordinate cutting and patching with demolition requirements as specified in Division 01 Section 
“Selective Demolition.” 

E. Coordinate requirements specified herein with Division 01 Section “Construction Waste 
Management & Disposal.”  

1.3 SUBMITTALS 

A. Cutting and Patching Plan:  In accordance with Division 01 Section “Submittal Procedures,” submit 
a proposal to GSA's representative, describing procedures at least 14 calendar days in advance of 
the time cutting and patching will initially be performed. 
1. Include the following information, as applicable: 

a. Description of the extent of cutting and patching required.  Show how it will be 
performed and indicate why it cannot be avoided. 

b. Description of the anticipated results in terms of changes to existing construction.  
Include changes to structural elements and operating components as well as 
changes in appearance and other significant visual elements. 

c. List of products to be used and entities that will perform work. 
d. Dates and hours of operation when cutting and patching will be performed. 
e. List utilities that will be disturbed or otherwise be affected by work, including those 

that will be relocated and those that will be out-of-service temporarily.  Indicate how 
long utility service will be disrupted. 

f. Compatibility and cohesion characteristics of patching compounds with adjacent 
materials. 
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g. Details and engineering calculations showing integration of reinforcement with the 
original structure, where cutting and patching involve adding reinforcement to 
structural elements. 

h. Temporary protection of existing structures, surfaces, finishes, equipment, etc. to 
remain in place during construction. 

B. Approval by GSA to proceed with cutting and patching does not waive the right to later require 
complete removal and replacement of unsatisfactory work. 

1.4 QUALITY CONTROL  

A. Requirements for Structural Work:  Do not cut and patch structural elements in a manner that 
would change their load-carrying capacity or load-deflection ratio. 
1. The cutting and patching plan shall include but not be necessarily be limited to work 

required at the following structural elements: 
a. Bearing and retaining walls. 
b. Structural concrete. 
c. Structural steel. 
d. Lintels. 
e. Structural decking. 
f. Stair systems. 
g. Miscellaneous structural metals. 
h. Exterior curtain-wall construction. 
i. Equipment supports. 
j. Piping, ductwork, vessels, and equipment. 
k. Structural systems of other construction. 

B. Operational Limitations:  Do not cut and patch operating elements, safety related systems, or 
related components in a manner that would result in reducing their capacity to perform as 
intended, or that would result in increased maintenance or decreased operational life or safety. 
1. The cutting and patching plan shall include but not be limited to work required on the 

following operating elements or safety related systems: 
a. Primary operational systems and equipment. 
b. Air or smoke barriers. 
c. Water, moisture, or vapor barriers. 
d. Membranes and flashings. 
e. Fire protection systems. 
f. Noise and vibration control elements and systems. 
g. Control systems. 
h. Communication systems. 
i. Conveying systems. 
j. Electrical wiring systems. 
k. Operating systems of other construction. 
l. Intrusion detection systems. 
m. Automated access control systems. 
n. Internet, data and telephone lines. 

 

C. Visual Requirements:  Do not cut and patch construction exposed on the exterior or in occupied 
spaces in a manner that would, in GSA's opinion, reduce the building's aesthetic qualities.  Do not 
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cut and patch construction in a manner that would result in visual evidence of cutting and patching.  
Remove and replace construction that is cut and patched in a visually unsatisfactorily manner. 
1. Retain the original installer or fabricator to cut and patch exposed work if the original 

installer or fabricator is identified in the Contract Documents or is known to the Contractor 
and is available for the work. 

2. If it is not possible to engage the original installer or fabricator, engage a Specialist who is 
specifically experienced in the work. 

3. The cutting and patching plan shall include but not be limited to work required at the 
following visual elements: 
a. Processed concrete finishes. 
b. Stonework and stone masonry. 
c. Ornamental metal. 
d. Matched-veneer woodwork. 
e. Preformed metal panels. 
f. Fire-stopping. 
g. Window wall system. 
h. Stucco and ornamental plaster. 
i. Acoustical ceilings. 
j. Terrazzo. 
k. Finished wood flooring. 
l. Fluid-applied flooring. 
m. Carpeting. 
n. Aggregate wall coating. 
o. Wall covering. 
p. Mechanical system enclosures, cabinets and covers. 

1.5 EXISTING WARRANTIES 

A. Replace, patch, and repair material and surfaces cut or damaged by methods and with materials in 
such a manner as not to void any existing warranties. 

PART 2 -  PRODUCTS 

2.1 MATERIALS 

A. Use materials identical to existing materials to the maximum extent available. 

B. For exposed surfaces, use materials that visually match existing adjacent surfaces to the fullest 
extent possible.  

C. Use materials whose installed performance will equal or surpass that of existing materials. 

D. Materials and/or products used in historic buildings must be approved by GSA Historic 
Preservation Staff. 

PART 3 -  EXECUTION 
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3.1 INSPECTION 

A. Before cutting, examine surfaces to be cut and patched and conditions under which cutting and 
patching is to be performed.  If unsafe or unsatisfactory conditions are encountered, take 
corrective action before proceeding. 

B. Before proceeding with cutting and patching involving two or more trades, meet at the Project site 
with the entities providing or affected by the cutting and patching.  Review areas of potential 
interference and conflict.  Coordinate procedures and resolve potential conflicts before proceeding. 

C. Before cutting areas of high historic integrity (i.e. zones 1 & 2) as noted on the Historic Building 
Preservation Plan, these must be reviewed and approved by GSA Historic Preservation Staff.   

3.2 PREPARATION 

A. Provide temporary support of work to be cut. 

B. Protect existing conditions during cutting and patching to prevent damage.  Provide protection 
from adverse weather conditions for portions of the Project that might be exposed during cutting 
and patching operations.   

C. Avoid interference with use of adjoining areas or interruption of free passage to adjoining areas. 

D. Bypass in-service existing pipe, conduit, or ductwork scheduled to be removed or relocated before 
cutting. 

3.3 PERFORMANCE 

A. Employ skilled workmen to perform cutting and patching.  Proceed with cutting and patching at the 
earliest possible time and complete without delay.  Any adverse noise or odor producing work 
must be performed in accordance with Division 01 Section “Work Restrictions.” Cutting: Cut 
existing construction using methods least likely to damage elements retained and adjoining 
construction.  Where possible, review proposed procedures with the original installer and comply 
with the original installer's recommendations. 
1. In general, use hand or small power tools designed for sawing or grinding, not for 

hammering and chopping. 
2. Cut holes and slots as small as possible, neatly to size required, and with minimum 

disturbance of adjacent surfaces.  Temporarily cover openings when not in use. 
3. To avoid marring existing finished surfaces, cut or drill from the exposed or finished side into 

concealed surfaces. 
4. Cut through concrete and masonry using silicon carbide or harder tipped tools.   
5. Comply with requirements of applicable specification sections where cutting and patching 

requires excavating and backfilling. 
6. After utility services are bypassed, cut-off pipe or conduit in walls or partitions to be 

removed. Cap, valve or plug and seal the remaining portion of pipe or conduit to prevent 
entrance of moisture or other foreign matter after by-passing and cutting. 

B. Patching:  Patch with durable seams that are as invisible as possible.  Comply with specified 
tolerances. 
1. Inspect and test patched areas to demonstrate integrity of the installation. 
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2. Restore exposed finishes of patched areas and extend finish restoration into adjoining 
construction in a manner that will eliminate evidence of patching and refinishing. 

3. Where removed walls or partitions extends one finished area into another finished area, 
patch and repair floor and wall surfaces to provide an even surface of uniform color and 
appearance.  Remove existing floor and wall coverings and replace with new materials, if 
necessary, to achieve uniform color and appearance. 

4. Where patching occurs in a smooth painted surface, extend final paint coat over entire 
unbroken surface that contains the patch. 

5. Patch, repair or re-hang existing ceilings as necessary to provide an even-plane surface of 
uniform appearance. 

C. Perform cutting and patching work if listed in Division 01 Section "Work Restrictions" to be 
performed during Government Unoccupied Hours. 

3.4 CLEANING 

A. Clean areas and spaces where cutting and patching are performed.  Completely remove all 
evidence of the Work.   

B. Thoroughly clean piping, conduit, and similar features before applying paint, restored pipe 
coverings, or other finishing materials. 

 

END OF SECTION  01 73 10 
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SECTION 01 73 20 - SELECTIVE DEMOLITION 

PART 1 -  GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including Federal Acquisition Regulations (FAR) 
and General Services Administration Acquisition Regulations (GSAR) contract clauses, General 
and Supplementary Conditions, and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This section includes the following: 
1. Demolition and removal of selected portions of an existing building. 
2. Demolition and removal of selected site elements. 
3. Repair procedures for selective demolition operations. 

B. Definitions: 
1. Remove:  Detach items from existing construction and legally dispose of them. 
2. Remove and Salvage or Recycling:  Detach items from existing construction and deliver 

them to Government undamaged and ready for reuse or recycling 
3. Remove and Reinstall:  Detach items from existing construction, prepare them for reuse, 

and reinstall them where indicated. 
4. Existing to Remain:  Existing items of construction that are not to be removed. 

1.3 MATERIALS OWNERSHIP 

A. Except for items or materials indicated to be salvaged, reinstalled or otherwise indicated to remain 
the Government's property, demolished materials shall become the Contractor's property and shall 
be removed from the site. 

1.4 SUBMITTALS 

A. Qualification Data:  List of demolition firm's completed projects with project addresses, and names 
and addresses of architects and owners. 

B. Proposed dust-control measures. 

C. Proposed noise-control measures. 

D. Schedule of Selective Demolition Activities:  Indicate the following: 
1. Detailed sequence of selective demolition work, with starting and ending dates for each 

activity. 
2. Interruption of utility services. 
3. Coordination for shutoff, capping, and continuation of utility services. 
4. Use of elevator and stairs. 
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5. Locations of temporary partitions and means of egress. 
6. Procedures to ensure uninterrupted progress of Government's on-site operations. 
7. Coordination of Government's continuing occupancy of portions of existing building and of 

Government's partial occupancy of completed Work. 

E. Inventory:  Items to be removed and salvaged. 

F. Photographs or Videotape:  Before work begins, submit sufficiently detailed digital photographs or 
videotapes showing existing conditions of adjoining construction, including finish surfaces, to 
record pre-existing damage. 

G. Landfill Records:  Indicate receipt and acceptance of all wastes, hazardous and otherwise.  In 
accordance with EPA regulations hazardous materials must disposed of at a landfill facility 
licensed to accept hazardous wastes. 

H. Sustainability Requirements:  Refer to Division 01 Section “Sustainable Design Requirements.”  

I. Qualification Data:  For certified refrigerant recovery technician.  

J. Statement of Refrigerant Recovery: Signed by the certified refrigerant technician responsible for 
recovering the refrigerant; stating that all refrigerant and used refrigerant oil that was present was 
recovered and that the recovery was performed according to EPA regulations. Include name and 
address of technician and date refrigerant and used refrigerant oil was recovered. Include the 
name of the person or facility that received the recovered refrigerant for reuse. If disposal occurred 
per RCRA regulations, provide copies of disposal/incineration documentation. 

K. Completed Vendor Request for Shipping:   For excess refrigerant to be prepared for pick-up by the 
DoD or its contractor. 

1.5 QUALITY CONTROL 

A. Demolition Firm Qualifications:  Firm shall be a Specialist in demolition work of similar materials 
and extent to that indicated for this Project. 

B. Regulatory Requirements:  Comply with governing EPA notification regulations before starting 
selective demolition.  Comply with hauling and disposal regulations of authorities having 
jurisdiction. 

C. Standards:  Comply with NFPA 241 and ANSI A10.6. 

D. Pre-Demolition Conference:  Conduct conference at Project site to comply with requirements in 
Division 01 Section "Project Management and Coordination."  Review methods and procedures 
related to selective demolition including, but not limited to, the following: 
1. Inspect and discuss condition of construction to be selectively demolished. 
2. Review structural load limitations of existing structure. 
3. Review and finalize demolition schedule and verify availability of materials, demolition 

personnel, equipment, and facilities needed to make progress and avoid delays. 
4. Review requirements of work performed by other trades that rely on substrates exposed by 

demolition operations. 
5. Review procedures when hazardous materials are encountered. 
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E. Refrigerant Recovery Technician Qualifications: Certified by an EPA-approved program. 

1.6 PROJECT CONDITIONS 

A. Government will occupy portions of the building immediately adjacent to, above and below 
selective demolition areas. 
1. Conduct selective demolition so Government operations will not be disrupted. 
2. Provide GSA with not less than 72 hours’ notice prior to activities that will affect Government 

operations. 

B. Maintain access to existing walkways, corridors and other adjacent occupied or used facilities.  Do 
not close or obstruct walkways, corridors, or other occupied or used facilities without written 
permission from authorities having jurisdiction. 

C. Hazardous Materials:  Hazardous materials are present.  A report on the presence of hazardous 
materials is included elsewhere in the Contract Documents.  Examine the report to become aware 
of locations where hazardous materials are present. 
1. Hazardous materials abatement is specified elsewhere in the Contract Documents. 
2. Do not disturb hazardous materials or any material suspected of containing hazardous 

materials except under the procedures specified elsewhere in the Contract Documents. 

D. On-site storage or sale of removed items or materials is not permitted. 

E. Utility Service:  Maintain existing utilities indicated to remain in service and protect them against 
damage during selective demolition operations. 

F. Fire Protection:  Maintain fire-protection services during selective demolition operations. 

1.1 WARRANTIES 

A. Existing Special Warranties:  Remove, replace, patch, and repair materials and surfaces cut or 
damaged during selective demolition, by methods and with materials that do not void existing 
warranties.   

PART 2 -  PRODUCTS 

2.1 REPAIR MATERIALS 

A. Where available and appropriate for use, provide repair materials that are identical to existing 
materials. 

B. Where identical materials are unavailable or cannot be used for exposed surfaces, use materials 
that visually match existing adjacent surfaces to the fullest extent possible. 

C. Use materials whose installed performance equal or surpasses that of existing materials. 
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PART 3 -  EXECUTION 

3.1 EXAMINATION 

A. Verify that utilities to be removed have been disconnected and capped. 

B. Survey existing conditions and correlate with requirements indicated to determine extent of 
selective demolition required. 

C. Inventory and record the before and after condition of items to be removed and reinstalled, and 
items to be removed and salvaged.  Protect any removed items during demolition. 

D. When encountering unanticipated mechanical, electrical or structural elements that conflict with the 
intended function or design, investigate and measure the nature and extent of the conflict.  
Promptly submit a written report to the Government’s contracting officer. 

E. Survey the condition of the building to determine whether removing any element might result in a 
structural deficiency or unplanned collapse of any portion of the structure or adjacent structures 
during selective demolition.  Report findings to the Government for determination.   

F. Perform surveys as the selective demolition progresses to detect hazards resulting from the 
activities.  Report findings to GSA for determination.   

3.2 UTILITY SERVICES 

A. Existing Utilities:  Maintain services indicated to remain and protect them against damage during 
selective demolition operations. 

B. Do not interrupt existing utilities serving occupied or operating facilities, except when authorized in 
writing by authorities having jurisdiction. 
1. Provide temporary services during interruptions to existing utilities, as acceptable to 

governing authorities. 
2. Provide at least 72 hours’ notice to GSA if shutdown of service is required during 

changeover. 

C. Utility Requirements:  Locate, identify, disconnect, and seal or cap off indicated utility services 
serving areas to be selectively demolished. 
1. Arrange to shut off indicated utilities with utility companies. 
2. Where utility services are required to be removed, relocated or abandoned, provide bypass 

connections to maintain continuity of service to other parts of the building before proceeding 
with selective demolition. 

3. Cut off pipe or conduit in walls or partitions to be removed.  Cap, valve or plug and seal the 
remaining portion of pipe or conduit after bypassing. 

4. Do not start selective demolition work until utility disconnection and sealing have been 
completed and verified. 

3.3 PREPARATION 
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A. Hazardous Materials:  Drain, purge or otherwise remove, collect and dispose of chemicals, gases, 
explosives, acids, flammables or other hazardous materials before proceeding with selective 
demolition operations.  See section 15950 Safety & Health.  Advise the Government immediately if 
suspected hazardous materials are encountered in the course of the Work. 

B. Pest Control:  If rodents and vermin are encountered, employ a certified, licensed exterminator to 
treat building and to control before and during selective demolition operations. Perform control 
operations lawfully, using environmentally safe materials.   

C. Temporary Site Control:  Remove debris and conduct demolition operations in a manner to ensure 
minimum interference with roads, streets, walks, walkways, corridors, and other adjacent occupied 
or used facilities. 
1. Do not close or obstruct streets, walks, walkways, corridors, or other adjacent occupied or 

used facilities without permission from the Government and authorities having jurisdiction. 
2. Provide alternate routes around closed or obstructed traffic ways if required by governing 

regulations. 

D. Temporary Facilities:  Conduct demolition operations in a manner to prevent injury to people and 
damage to adjacent building and facilities to remain.  Provide for safe passage of people around 
selective demolition area. 
1. Erect temporary protection, such as walks, fences, railings, canopies and covered 

passageways, where required by authorities having jurisdiction. 
2. Protect existing site improvements, appurtenances and landscaping to remain. 
3. Protect walls, ceilings, floors and other existing finish work that are to remain and are 

exposed during selective demolition operations. 

E. Temporary Enclosures:  Erect and maintain dust proof partitions and temporary enclosures to limit 
dust and dirt migration and to separate areas from fumes and noise. 

F. Temporary Shoring:  Provide and maintain shoring, bracing or other structural support to preserve 
stability and prevent movement, settlement or collapse of building to be selectively demolished.  
Strengthen or add new supports when required during the progress of selective demolition. 

3.4 POLLUTION CONTROLS 

A. Dust Control:  Use temporary enclosures and other suitable methods complying with governing 
environmental protection regulations to limit the spread of dust and dirt. 
1. Do not use water when it may damage existing construction or create hazardous or 

objectionable conditions, such as ice, flooding or pollution. 
2. Wet-mop floors to eliminate trackable dirt, and wipe down walls and doors of demolition 

enclosure. 

B. Disposal:  Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 
and areas. 
1. Remove debris from upper levels of building by chute, hoist, or other device that will convey 

debris to grade level. 

C. Cleaning:  Clean adjacent structures and site improvements of dust, dirt and debris caused by 
selective demolition operations.  Return adjacent areas to condition existing before start of 
selective demolition. 
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3.5 SELECTIVE DEMOLITION 

A. Demolish and remove existing construction only to the extent required by new construction and as 
indicated.  Use methods required to complete selective demolition within limitations of governing 
regulations and as follows: 
1. Proceed with selective demolition systematically.  Conduct work in an order that avoids 

transporting removed items and debris through areas with completed selective demolition 
work, and that allows for removal of items before supports for those items are removed in 
another area. 

2. Neatly cut openings and holes plumb, square, and true to dimensions required.  Use cutting 
methods least likely to damage adjoining construction to remain.  Use hand or small power 
tools designed for sawing or grinding, not for hammering and chopping, to minimize 
disturbance of adjacent surfaces.  Temporarily cover openings to remain. 

3. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring 
existing finished surfaces. 

4. Before using cutting torches, Contractor must request a burning permit from the 
Government at least 48 hours before performing the work.  Clear work area of flammable 
materials.  At concealed spaces, such as duct and pipe interiors, verify condition and 
contents of hidden space before starting flame-cutting operations.  Maintain portable fire-
suppression devices during flame-cutting operations, and maintain adequate ventilation 
when using cutting torches. 

5. Remove decayed, vermin-infested and other hazardous or unsuitable materials, and 
promptly dispose of these materials off-site. 

6. Lower removed structural framing members to ground by method suitable to avoid free fall 
and to prevent ground impact or dust generation. 

7. Locate selective demolition equipment throughout the structure and remove debris and 
materials so as not to impose excessive loads on supporting walls, floors or framing. 

8. Return elements of construction and surfaces to remain to condition existing before start of 
selective demolition operations. 

B. Existing Facilities:  Comply with building manager's regulations for using and protecting elevators, 
stairs, walkways, loading docks, building entries and other building facilities during selective 
demolition operations. 

C. Repair and Storage of Salvaged Items and Items to be Reinstalled: 
1. Repair:  Clean and repair the materials and equipment to functional condition adequate for 

intended reuse.  Paint damaged or deteriorated painted surfaces of equipment to match 
new equipment. 

2. Storage:  Store the materials and equipment in a secure dry area until final reinstallation or 
disposal. 

D. Salvaged Items and Items to be Reinstalled: 
1. Reinstallation:  Where items are indicated to be removed and reinstalled, install the 

materials and equipment in locations indicated.  Comply with installation requirements for 
new materials and equipment. 

2. Delivery to Government:  Where items are indicated to be removed and salvaged, transport 
the materials and equipment to the area on-site designated by the Government or indicated 
on the Drawings.  Properly protect all salvaged items. 

E. Protection of Salvaged Items:  For items which must be reinstalled at the same removal site, mark 
each item indelibly in concealed fashion and codify a document such that the items can be placed 
back in to the place where they were removed.  Pack or crate salvaged materials and equipment 
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after removal.  Identify contents of containers.  Protect items from damage during transport and 
storage. 

F. Existing Items to Remain:  Protect construction indicated to remain against damage and soiling 
during selective demolition.  When permitted by GSA, items may be removed to a suitable, 
protected storage location during selective demolition and then cleaned and reinstalled in their 
original locations. 

G. Concrete and Masonry:  Demolish concrete and masonry in small sections.  At junctures with 
construction to remain, cut concrete and masonry using power-driven masonry saw or hand tools; 
do not use power-driven impact tools unless no damage will occur to materials to remain. 

H. Resilient Floor Coverings:  Remove floor coverings and adhesive, and prepare substrates for new 
floor coverings, according to recommendations of the Resilient Floor Covering Institute (RFCI). 

I. Air-Conditioning Equipment:  Remove equipment without releasing refrigerants. 

J. Recycling: Provide separate bins or roll-offs for each material to be recycled onsite.  

3.6 USED REFRIGERANT RECOVERY, RECLAMATION AND DISPOSAL   

A. Recover means to remove refrigerant in any condition from an appliance without necessarily 
testing or processing it in any way.    

B. Reclaim means to process refrigerant to at least the purity specified in the ARI Standard 700-2006, 
Specifications for Fluorocarbon Refrigerants (Appendix A to 40 CFR, Part 82, Subpart F), and to 
verify this purity using the analytical methodology prescribed in the ARI Standard 700-2006.   

C. All refrigerant from the chiller[s] and piping shall be recovered by a qualified Refrigerant Recovery 
Technician prior to any demolition thereof. Recovery and reclamation shall be in accordance with 
in accordance with ARI Standard 700-2006, or latest edition, and Appendix A to 40 CFR, Part 82, 
Subpart F, dated July 24, 2003. The refrigerant shall be sealed in containers approved by the 
Interstate Commerce Commission (ICC) and the U.S. Department of Transportation (DOT) for this 
substance. 

D. All refrigerant shall be recovered and disposed of in accordance with applicable EPA regulations 
and other codes. 

E. The Contractor shall not salvage any refrigerant from any equipment removed on this project. 

3.7 USED REFRIGERANT OIL DISPOSAL 

A. Recover means to remove in any condition from an appliance without necessarily testing or 
processing it in any way. 

B. All refrigerant oil shall be recovered and disposed of in accordance with applicable EPA 
regulations and other codes.  This oil shall not be mixed with any other type of waste oil, grease or 
solvent. 
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3.8 PATCHING AND REPAIRS 

A. The Government shall determine the acceptability of patch and repair work.   

B. Promptly patch and repair holes and damaged surfaces caused to adjacent construction by 
selective demolition operations. 

C. Repairs:  Where repairs to existing surfaces are required, patch to produce surfaces suitable for 
new materials. 
1. Completely fill holes and depressions in existing masonry walls to remain with an approved 

masonry patching material applied according to the manufacturer's written 
recommendations. 

D. Finishes:  Restore exposed finishes of patched areas and extend finish restoration into adjoining 
construction to remain in a manner that eliminates evidence of patching and refinishing. 

E. Floor and Wall Surfaces:  Patch and repair floor and wall surfaces in each space where 
demolished walls or partitions result in extending one finished area into another.  Provide a flush 
and even surface of uniform color and appearance. 
1. Closely match texture and finish of existing adjacent surface. 
2. Patch with durable seams that are as invisible as possible.  Comply with specified 

tolerances. 
3. Where patching smooth painted surfaces, extend final paint coat over entire unbroken 

surface containing the patch after the patched surface has received primer and other 
specified undercoats.  Painting shall be full panels to the point where material breaks or 
change of texture occur.   

4. Remove existing floor and wall coverings and replace with new materials, if necessary to 
achieve uniform color and appearance. 

5. Where feasible, inspect and test patched areas to demonstrate integrity of the installation. 

F. Ceilings:  Patch, repair or rehang existing ceilings as necessary to provide an even-plane surface 
of uniform appearance. 

3.9 DISPOSAL OF DEMOLISHED MATERIALS  

A. Promptly dispose of demolished materials.  Do not allow demolished materials to accumulate on-
site. 

B. Dispose of any small refrigerant containing equipment (i.e. room air conditioners, water fountains, 
refrigerators, etc.) that was demolished with its charge intact in accordance with all Federal, State 
and local safe disposal requirements. 

C. Do not burn demolished materials. 

D. Disposal: Transport demolished materials to be recycled to a qualified recycling center for the 
specific material. Provide weight-ticket receipts for each load delivered.  

END OF SECTION  01 73 20 
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SECTION 01 77 00 - CLOSEOUT PROCEDURES 

PART 1 -  GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including Federal Acquisition Regulations (FAR) 
and General Services Administration Acquisition Regulations (GSAR) contract clauses, General 
and Supplementary Conditions, and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. See Section III of the Agreement for Definition of Substantial Completion. 

B. All electronic record documents submittals shall be uploaded to GSA’s electronic Project 

Management (ePM) system.     

C. This Section includes administrative and procedural requirements for Contract Closeout including, 
but not limited to, the following: 
1. Substantial Completion procedures. 
2. Project record document submittals.  
3. Operation and maintenance manual submittals. 
4. Final cleaning 
5. Final Punchlist. 
6. Repair of the Work. 

D. Closeout requirements for specific construction activities are included in the individual sections in 
Divisions 02 through 49. 

1.3 SUBSTANTIAL COMPLETION 

A. Preliminary Procedures:  Before requesting inspection for Substantial Completion, complete the 
following. 
1. Provide supporting documentation for completion as indicated elsewhere in the Contract 

Documents.  
2. Submit a list to the Government, of incomplete items, the value of incomplete construction, 

and reasons the Work is not complete. 
3. Obtain and submit releases enabling the Government unrestricted use of the Work and 

access to services and utilities.  Include occupancy permits, operating certificates, and 
similar releases. 

4. Submit closeout submittals from other Division 01 sections, project record documents 
including electronic documents, operation and maintenance manuals, final project 
photographs, damage or settlement survey, and utility lines survey.   

5. Warranties and guarantees shall not begin until substantial completion.  Warranties and 
guarantees for any equipment that comes on line at a later date which is accepted by the 
Government shall commence on that date. 

6. Contractor shall make final changeover of permanent locks and transmit all keys (including 
duplicates) to GSA.  Complete startup testing of systems and instruction of the Government 
operation and maintenance personnel.  Discontinue and remove temporary facilities from 
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the site, along with mockups, construction tools, and similar elements. Submit 
test/adjust/balance records.   

7. HVAC Balance and Testing must be completed within seasonal limitations. 
8. Commissioning must be completed within seasonal limitations.   
9. Warranty of any systems or items being used during the occupancy period shall have been 

completed and submitted at the time of government's written acceptance including the date 
for Notice of Substantial Completion.  The Authority Having Jurisdiction is the Government.   

10. The punch list of non-completed work and items shall be entire, valued, and submitted.  
11. Completion of punch list items must be completed within sixty (60) days. 
12. The electronic format for Operations and Maintenance materials must contain word search 

features. 

B. Inspection Procedures:  On receipt of a request for inspection, GSA will either proceed with 
inspection or advise the Contractor of unfulfilled requirements.  GSA will notify the Contractor of 
Substantial Completion following the inspection or advise the Contractor of construction that must 
be completed or corrected before Substantial Completion. 
1. GSA will repeat the inspection when requested and when assured that the Work is 

substantially complete. 
2. Results of the completed inspection will form the basis of the requirements for Final 

Acceptance. 
3. Items that are not included on the punch-list will not relieve the Contractor from performing 

all work required and in accordance with the construction documents. 

1.4 FINAL ACCEPTANCE FOR CONTRACT COMPLETION 

A. Preliminary Procedures:  Before requesting re-inspection for Final Acceptance, complete the 
following: 
1. Submit an updated final statement, accounting for final additional changes to the Contract 

price. 
2. Submit a certified copy of the previous Substantial Completion inspection list of items to be 

completed or corrected.  The certified copy of the list shall state that each item has been 
completed or otherwise resolved for acceptance, and shall be endorsed and dated by the 
Contractor. 

3. Submit specific warranties, workmanship bonds, maintenance agreements, final 
certifications and similar documents.  State warranty commencement dates. 

4. Scan warranties and bonds and assemble complete warranty and bond submittal package 
into a single indexed electronic PDF file with links enabling navigation to each item. 

5. Scan warranties and bonds and assemble complete warranty and bond submittal package 
as individual electronic PDF files. 

6. Submit record documents including BIM, model and data and similar final record 
information.  See Division 01 Section “Project Record Documents” for BIM requirements. 

7. Deliver tools, spare parts, extra stock and similar items. 
8. Complete final clean-up requirements including touch-up painting of marred surfaces. 
9. Submit final meter readings for utilities, a measured record of stored fuel, and similar data 

as of the date when the Government took possession of and assumed responsibility for 
corresponding elements of the work.  

10. At the end of the acceptance submit final payment request with releases and supporting 
documentation not previously submitted and accepted. 

B. Re-inspection Procedure:  GSA will re-inspect the Work upon receipt of notice from the Contractor 
that the Work, including inspection list items from earlier inspections, has been completed, except 
for items whose completion is delayed under circumstances acceptable to GSA. 
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1. Upon completion of re-inspection, GSA will notify the Contractor of Final Acceptance or will 
advise the Contractor of Work that is incomplete or of obligations that have not been fulfilled 
and are required for Final Acceptance. 

2. If necessary, re-inspection will be repeated. 

C. Contractor’s Responsibility for Re-Inspection Following Substantial Completion:  If the final 
completion or acceptance is delayed for more than thirty (30) calendar days following substantial 
completion through no fault of the Government, CM, or the A/E, the Contractor shall be 
responsible for the Government’s additional costs associated with re-inspections.  During this 30-
day period, the CM and/or A/E will make only one (1) re-inspection to verify completion of the 
punch list.  Any additional re-inspections, administrative services, or direct costs will be considered 
CM and/or A/E additional services.  The Government’s actual costs for CM and/or A/E additional 
re-inspections, administrative services, or direct costs will be charged to the Contractor through an 
appropriate contract modification in the form of a credit to the Government. 

D. Contractor’s Responsibility for Repeated Efforts to Commission:  If acceptance is delayed for more 
than 30 calendar days following the initial efforts to commission through no fault of the 
Government, CM, or the A/E; the Contractor shall be responsible for the Government’s additional 
costs associated with resolving continued commissioning efforts.  During this 30-day period, the 
CM and/or A/E will make only one (1) additional effort to resolve and commission.  Any additional 
effort to resolve and commission, administrative services, or direct costs will be considered CM 
and/or A/E additional services.  The Government’s actual costs for CM and/or A/E additional effort 
to resolve and commission, administrative services, or direct costs will be charged to the 
Contractor through an appropriate Change Order. 

1.5 RECORD DOCUMENT SUBMITTALS 

A. Certificates of Release:  From authorities having jurisdiction. 

B. Certificate of Insurance:  For continuing coverage. 

C. Field Report:  For pest control inspection. 

D. Do not use record documents for construction purposes.  Protect record documents from 
deterioration and loss in a secure, fire-resistant location.  Provide access to record documents for 
GSA's reference during normal working hours. 

E. Record As-Built Drawings:  Maintain both electronic media copies and a clean, undamaged set of 
blue or black line white-prints of all Contract Documents.  Mark the set to show the actual 
installation where the installation varies substantially from the Work as originally shown.  Mark the 
drawing that is most capable of showing conditions fully and accurately.  Where Shop Drawings 
are used, record a cross-reference at the corresponding location on the Contract Drawings.  Give 
particular attention to concealed elements that would be difficult to measure and record at a later 
date.  Electronic record copies showing changes shall be done clearly such that the changes are 
understood so that they can be constructed.  Upload to ePM. 
1. Mark record print sets with red erasable pencil.  Use other colors to distinguish between 

variations in separate categories of the Work. 
2. Mark new information not shown on Contract Drawings or Shop Drawings. 
3. Note related modification numbers where applicable. 
4. Organize record drawing sheets into manageable sets.  Bind sets with durable-paper cover 

sheets. Print suitable titles, dates, and other identification on the cover of each set. 
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F. Record Specifications: Maintain one complete copy of the Specifications with addenda.  Include 
one copy of other written construction documents, such as modifications issued in printed form 
during construction. 
1. Mark these documents to show substantial variations in actual Work performed in 

comparison with the text of the original contract Specifications and modifications. 
2. Give particular attention to substitutions and selection of options, and information about 

concealed construction that cannot otherwise be readily determined later by direct 
observation.   Provide digital photos or videos of construction areas before being concealed. 

3. Note related record drawing information and Product Data. 

G. Record Product Data:  Maintain one copy of each Product Data submittal.  Note related 
modifications and markups of Record Drawings and Specifications. 
1. Mark these documents to show significant variations in actual Work performed in 

comparison with information submitted.  Include variations in products delivered to the site 
and from the manufacturer's installation instructions and recommendations. 

2. Before concealing areas document with digital photos or video on a CD or DVD. Give 
particular attention to concealed products and portions of the Work that cannot otherwise be 
readily determined later by direct observation.   

H. Record Samples:  Immediately prior to Substantial Completion, the Contractor shall meet with 
GSA's Representative at the Project site to determine which samples are to be transmitted to the 
Government for record purposes.  Comply with GSA's instructions regarding delivery to the 
Government's Sample storage area. 

I. Miscellaneous Record Submittals:  Refer to other Specification sections for requirements for 
miscellaneous record keeping and submittals in connection with actual performance of the Work.  
Place miscellaneous records in good order.  Identify records properly and bind or otherwise 
organize to allow for use and reference. 

PART 2 -  PRODUCTS  

2.1 MATERIALS 

A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or fabricator 
of the surface to be cleaned.  Do not use cleaning agents that are potentially hazardous to health 
or property or that might damage finished surfaces. 

B. Use cleaning products that comply with Green Seal GS-37, or if GS-37 is not applicable, use 
products that comply with the California Code of Regulations maximum allowable Volatile Organic 
Compounds (VOC) levels.   

PART 3 -  EXECUTION 

3.1 CLOSEOUT PROCEDURES 

A. Operation and Maintenance Instructions:  Arrange for each Installer of equipment that requires 
regular maintenance to meet with the Government's personnel to provide instruction in proper 
operation and maintenance.  Provide instruction by manufacturer's representatives if installers are 
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not experienced in operation and maintenance procedures.  Include a detailed review of the 
following: 
1. Electronic File:  Scan warranties and bonds and assemble complete warranty and bond 

submittal package as individual electronic PDF files. 
2. Operation and Maintenance manuals. 
3. Material and Finishes Maintenance Manuals 
4. Record documents. 
5. Photo CDs or DVDs of any hidden or concealed construction areas. 
6. Spare parts and materials. 
7. Attic stock. 
8. Tools. 
9. Lubricants. 
10. Fuels. 
11. Identification systems. 
12. Control sequences. 
13. Hazards. 
14. Cleaning. 
15. Warranties and bonds. 
16. Maintenance agreements and similar continuing commitments 
17. Keys, security hardware or security information. 

B. As part of instruction for operating equipment, demonstrate the following procedures: 
1. Startup. 
2. Final commissioning coordination. 
3. Shutdown. 
4. Emergency operations. 
5. Noise and vibration adjustments. 
6. Safety procedures. 
7. Economy and efficiency adjustments. 
8. Effective energy utilization. 

3.2 FINAL CLEANING  

A. Employ experienced workers or professional cleaners for final cleaning.  Clean each surface or 
unit to the condition expected in a normal, commercial cleaning and maintenance program.  
Comply with manufacturer's instructions. 

B. Do not use caustic or acidic cleaning materials that will mar or etch finished work. 
1. Complete the following cleaning operations before requesting inspection for Final 

Acceptance. 
a. Remove labels that are not permanent labels. 
b. Clean transparent materials, including mirrors and glass in doors and windows.  

Removing glazing compounds and other substances that are noticeable vision-
obscuring materials.  Replace chipped or broken glass and other damaged 
transparent materials. 

c. Clean exposed exterior and interior hard-surface finishes to a dust-free condition, free 
of stains, films, and similar foreign substances.  Restore reflective surfaces to their 
original condition.  Leave concrete floors broom clean.  Vacuum carpeted surfaces on 
floors and soft surfaces in any other location. 

d. Wipe surfaces of mechanical and electrical equipment.  Remove excess lubrication 
and other substances.  Clean plumbing fixtures to a sanitary condition.  Clean light 
fixtures and lamps.  Replace disposable air filters and clean permanent air filters.  
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Clean exposed surfaces of diffusers, registers, and grills.  Clean interiors of all 
ductwork to render facility safe for human occupancy.   

e. Clean the site, including landscape development areas, of rubbish, litter and other 
foreign substances.  Sweep paved areas broom clean, and remove stains, spills, and 
other foreign deposits.  Rake grounds that are neither paved nor planted to a smooth, 
even-textured surface. 

f. Remove debris and surface dust from limited-access spaces including roofs, 
plenums, shafts, trenches, equipment vaults, manholes, attics and similar spaces. 

g. Clean food service equipment, if present, to a condition of sanitation ready and 
acceptable for intended food service use. 

C. Pest Control:  Engage an experienced, licensed exterminator to make a final inspection and rid the 
Project of rodents, insects, and other pests. 

D. Removal of Protection:  Remove temporary protection and facilities installed for the protection of 
the Work during construction. 

E. Compliance:  Comply with the regulations of authorities having jurisdiction and with safety 
standards for cleaning.  Do not burn waste materials.  Do not bury debris or excess materials on 
Government property.  Do not discharge volatile, harmful, or dangerous materials into drainage 
systems.  Remove waste materials from the site and dispose of it lawfully. 

F. Remaining Materials of value that remain after completion of associated work, become 
Government property.  Dispose of or salvage/recycle these materials as directed by GSA. 

3.3 REPAIR OF THE WORK 

A. Complete repair and restoration operations before requesting inspection for determination of 
Substantial Completion. 

B. Repair, or remove and replace, defective construction.  Repairing includes replacing defective 
parts, refinishing damaged surfaces, touching up with matching materials, and properly adjusting 
operating equipment.  Where damaged or worn items cannot be repaired or restored, provide 
replacements.  Remove and replace operating components that cannot be repaired.  Restore 
damaged construction and permanent facilities used during construction to specified condition.  All 
components of the construction including operational and material shall be in new condition and 
new working order at the completion of Repair of the Work. 

END OF SECTION  01 77 00 
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SECTION 017810 - PROJECT RECORD DOCUMENTS  

 

PART 1 -  GENERAL 

 

1.1 SUMMARY 

A. This section includes administrative and procedural requirements that the Contractor must 
perform with regards to Project Record Documents.  These include but are not limited to those 
defined in Part B.  Electronic records that show identifiable changes shall be done.  The 
following normally must be included, and the Contractor is required to show any other changes 
not listed below:  

B. All electronic project record documents shall be uploaded to GSA’s electronic Project 
Management (ePM) system. 
1. Marked-up copies of Contract Drawings. 
2. Marked-up copies of Shop Drawings. 
3. Newly prepared record drawings. 
4. Marked-up copies of Specifications, addenda, and Change Orders. 
5. Marked-up Product Data submittals. 
6. Record Samples. 
7. Field records for variable and concealed conditions. 
8. Record information on Work that is recorded only schematically. 
9. Operating manuals with a schematic diagram, sequence of operation, and system 

operating criteria for each system installed. Training materials and videos.  Equipment 
maintenance manuals with complete information for all major components. 

10. Computer Aided Design (CAD) drawings. 
C. Maintenance of Documents and Samples:  Store both electronic media and hard copy Record 

Documents and samples in the field office apart from the Contract Documents used for 
construction in clean, dry conditions.  They shall be readily accessible.  Do not use Project 
Record Documents for construction purposes.  All electronic Project Record Documents should 
be uploaded to ePM. 

 

1.3 RECORD DRAWINGS 

A.  Markup Procedure:  During construction, the Contractor shall maintain a set of black-line 
white prints of Contract Drawings and Shop Drawings for Project Record Document 
purposes.  Contractor shall mark these Drawings to show all changes that have been done.  
If BIM is not used, Contractor shall maintain a copy of the Contract Document CAD files 
showing these changes to the physical conditions.   

1. Mark record prints of Contract Drawings or Shop Drawings, whichever is most capable of 
showing actual physical conditions sufficient to construct the changes.  Where Shop 
Drawings are marked, show cross-reference on Contract Drawings location.  Identify 
each change to coordinate with accompanying, if any, Record Documents.   

2. Mark hard copy record sets with red erasable colored pencil.  Use other colors to 
distinguish between changes for different categories of the Work at the same location. 

3. Both the bound, organized, and labeled hard copies and the electronic media shall be 
submitted prior to Final Acceptance.   
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4. The Contractor is responsible for any printing costs associated with Project Record 
Drawings.  The Contractor shall submit a preliminary set of record drawings for review 
and acceptance.  Before copying and distributing, submit corrected documents and the 
original marked-up prints to the Government for review and acceptance. If acceptable, 
the government will return the original marked-up prints to the Contractor for organizing 

into sets, printing, binding, and final submittal. 
B. Copies Distribution:  After completing the preparation of [CAD] Record Documents, the 

Contractor shall provide electronic media of each drawing, whether or not changes and 
additional information were recorded.  These full sets will be the hard copy of record drawings 
for filing purposes; they are not intended for use in later maintenance on the facility.  Organize 
the copies into manageable sets.  Include appropriate identification, including titles, dates, and 
other information on the cover sheets. 

1. Organize and bind original marked-up set of prints that were maintained during the 
construction period in the same manner. 

2. Organize record into sets matching the print sets.  Place these sets in durable tube-type 
drawing containers with end caps.  Mark the end cap of each container with suitable 
identification. 

3. Submit the marked-up record set, transparencies, and the copy sets to the Contracting 
Officer for the Government's records. 

C. Newly Prepared Construction Drawings into Record Drawings:  When neither the original 
Contract Drawings nor Shop Drawings are not suitable for converting into ion, record drawings 
prepare new drawings instead of following procedures specified in part A.. These new drawings 
will be fully developed as contract drawings.  New drawings may be required when a Change 
Order is issued as a result of accepting an alternate, substitution, or other modification. 
1. Provide Drawings in a scale that allows for the scope of detailing and notations required 

to record the actual physical installation and its relationship to other construction. 
2. When completed and accepted, integrate newly prepared Drawings with procedures 

specified for organizing, copying, binding and submitting record drawings. 

 

1.2 RECORD SPECIFICATIONS 

A. During the construction period, the Contractor shall maintain the Project Specifications, 
including addenda and other modifications issued, for Project Record Document purposes.   
1. Mark the Specifications or provide new or edited Specifications to indicate the actual 

installation where the installation varies from that indicated in Specifications. Provide 
dates and other identifying information to discriminate them from the existing 
Specifications.  These shall be fully coordinated with the other contract documents.  
a. In each Specification section where products, materials or units of equipment are 

specified or scheduled, mark the copy with the proprietary name and model 
number of the product furnished. 

b. Record the name of the manufacturer, supplier, installer, and other information 
necessary to provide a record of selections made and to document coordination 
with record Product Data submittals and maintenance manuals. 

c. Give particular attention to substitutions, selection of product options, and 
information on concealed installations that would be difficult to identify or measure 
and record later.   

2. Upon completion of markup, submit above mentioned Record Specifications to the 
Government in electronic mediums. 

 

1.3 RECORD PRODUCT DATA 
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A. During the construction period, maintain one copy of each Product Data submittal. 
1. Mark Product Data to indicate the actual product installation where the installation varies 

from that indicated in Product Data submitted.  Include changes in the product delivered 
to the site and changes in manufacturer's instructions and recommendations for 
installation. 

2. Give particular attention to information about concealed products and installations that 
cannot be readily identified and recorded later. 

3. Note related Change Orders and markup of Record Drawings, where applicable. 
4. Upon completion of markup, submit a complete set of record Product Data to the 

Government. Where record Product Data is required as part of maintenance manuals, 
submit marked-up Product Data as an insert in the manual instead of submittal as record 
Product Data.  

5. Where BIM is used, individual Product Data in PDF format shall be linked to individual 
components in the record BIM and shall be compliant to section 013600 Construction 
Operations Building information exchange.  

 

1.4 RECORD SAMPLE SUBMITTAL  

 

A. Immediately prior to the date of Substantial Completion, the Contractor shall meet with the 
Contracting Officer's Representative at the site who shall determine which of the Samples 
maintained during the construction period shall be transmitted to the Government for record 
purposes. 

B. Comply with the Government's instructions for packaging, identification marking and delivery to 
the Government's sample storage space.  Dispose of other samples in a manner specified for 
disposing of surplus and waste materials. 

 

1.5 MISCELLANEOUS RECORD SUBMITTALS 

 

A. Refer to other Specification sections for miscellaneous record-keeping requirements and 
submittals in connection with various construction activities.  Prior to Final Acceptance, 
complete Miscellaneous Records and place in good order, properly identified and bound or 
otherwise organized to allow for use and reference. 

B. Miscellaneous Records include, but are not limited to, the following: 
1. Field records on excavations and foundations. 
2. Field records on underground construction and similar work. 
3. Survey showing locations and elevations of underground lines. 
4. Invert elevations of drainage piping. 
5. Surveys establishing building lines and levels. 
6. Authorized measurements utilizing unit prices or allowances. 
7. Records of plant treatment. 
8. Ambient and substrate condition tests. 
9. Certifications received in lieu of labels on bulk products. 
10. Batch mixing and bulk delivery records. 
11. Testing and qualification of tradespersons. 
12. Documented qualification of installation firms. 
13. Load and performance testing. 
14. Inspections and certifications by governing authorities. 
15. Leakage and water-penetration tests. 
16. Fire-resistance and flame-spread test results. 
17. Final inspection and correction procedures. 
18. Energy and daylighting modeling documentation.  
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19. Waste management records. 
20. LEED certification documentation. 

C. Submit to the Government. 

 

PART 2 -  PRODUCTS (Not Applicable) 
PART 3 -  EXECUTION (Not Applicable) 

END OF SECTION 017810 
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SECTION 01 81 11 -- SUSTAINABLE DESIGN GUIDELINES  

 
PART 1 – GENERAL 

 
1.1 SUMMARY 

 
A. This Section describes general requirements and procedures to comply with the Guiding Principles 

for Federal Leadership in High Performance and Sustainable Buildings, Executive Orders 13423 
and 13514, the Energy Policy Act of 2005 (EPAct 2005), and the Energy Independence and 
Security Act of 2007 (EISA 2007). 
 

B. Contractor shall be required to coordinate with subsequent technical sections herein as to the 
sustainability requirements. 
 

1.2 OBJECTIVES 
 

A. Contractor’s responsibilities include the purchasing, constructing and documenting the use of 
sustainable products.  Refer also to the latest GSA Green Purchasing Plan and latest GSA 
sustainability policies.   

 
B.     gBUILD (Green Building Upgrade Information Lifecycle Database) is GSA’s system for tracking and 

reporting high-performance green building (HPGB) related data.  gBUILD allows project teams to 
collaborate in a centralized secure environment that reduces and streamlines data calls for 
program-wide reporting.  Internal GSA users and external users will be provided usernames and 
passwords.   

 
1.3 RELATED DOCUMENTS 

 
A. Drawings and general provisions of the Contract, including Federal Acquisition Regulations (FAR) 

and General Services Administration Acquisition Regulations (GSAR) contract clauses, General 
and Supplementary Conditions, and Division 01 Specification Sections, apply to this Section. 
 

B. The Government is providing the references included in this sub-section for information purposes 
only, and is not intended to provide a comprehensive, all-inclusive list of any and all potentially 
relevant portions of the Contract Documents. 

 
C. Division 01 Section “Construction Indoor Air Quality (IAQ) Management.” 

 
D. Division 01 Section “Construction Nonhazardous Waste & Management Disposal.” 

 
E. Division 01 Section “General Commissioning Requirements.” 

 

 
1.4 SUBMITTALS 

 
 A.   Shall meet LEED documentation requirements.  In the event that the Contractor's submittal cannot 

comply with both standards, then the more stringent standard shall apply.   

B.  Commissioning: See Division 01 Section “General Commissioning Requirements” for submittal 
requirements. 
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C.  Sustainable Design Progress Reports: Concurrent with each Application for Payment, submit 
reports for the following: 

1.  Construction Waste Management: Waste reduction progress reports and logs complying 
with the requirements of Division 01 Section “Construction Nonhazardous Waste & 
Management Disposal.” 

2.  Construction IAQ Management: See Division 01 Section “Construction Indoor Air Quality 
(IAQ) Management” Construction IAQ management progress report requirements. 
 

1.5 QUALITY CONTROL 
 

A.  Preconstruction Meeting:  After award of Contract and prior to the commencement of the Work, 
schedule and conduct meeting with Owner, Architect, and all Subcontractors to discuss 
sustainability requirements, expected submittals, the Construction Waste Management Plan, and 
the required Construction Indoor Air Quality (IAQ) Management Plan. The purpose of this meeting 
is to develop a mutual understanding of the project’s sustainable design requirements and 
coordination of the Contractor’s management of these requirements with the Contracting Officer 
and the Construction Quality Manager. 

 
B.  Construction Job Conferences:  The status of compliance with the sustainable design 

requirements of these specifications will be an agenda item at all regular job meetings conducted 
during the course of work at the site. 

 
 

PART 2 - PRODUCTS 

Products and processes that minimize environmental impact to the extent currently possible have been 
included in the Construction Documents.  These products include but are not limited to paint, gypsum 
wall board, carpet, acoustic ceiling tile and concrete. The Contractor is responsible for maintaining and 
sup porting these objectives in developing means and methods for performing the work of this Contract 
and in proposing product substitutions and/or changes to specified processes. 

END OF SECTION  01 81 11 
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SECTION 01 81 15 – LIMITS FOR VOLATILE ORGANIC COMPOUND CONTENTS FOR ADHESIVES, 

SEALANTS, PAINTS AND COATINGS 

PART 1 -  GENERAL 

1.01 RELATED DOCUMENTS  

A. Drawings and general provisions of the Contract, including Federal Acquisition Regulations (FAR) 
and General Services Administration Acquisition Regulations (GSAR) contract clauses, General 
and Supplementary Conditions and Division 01 Specification Sections, apply to this Section. 

1.02 SUMMARY 

A. This Section defines the volatile organic compound (VOC) content limits for the adhesives, 
sealants, paints and architectural coatings used in the project.  Chemical component limitations 
are also defined for some categories of paint and primer. 

1.03 RELATED SECTIONS 

A. Division 01 Section “Sustainable Design Requirements.” 

B. Division 01 Section “Construction Indoor Air Quality (IAQ) Management.” 

C. Specifications in Divisions 02 through 49 with field-applied adhesive, sealant coating or paint used 
in interior applications.  

1.04 REFERENCE STANDARDS AND REGULATORY REQUIREMENTS 

A. General: Rules and regulations of other jurisdictions are cited as the reference standard for 
certain types of pollutants. These reference standards are fully applicable to the Work even 
though the project is not located in those jurisdictions. 

B. Rule 1168 – “Adhesive and Sealant Applications”, effective date of July 1, 2005, and Rule 
Amendment date of January 7, 2005:  South Coast Air Quality Management District (SCAQMD), 
State of California, www.aqmd.gov. 

C. Green Seal Standard for Commercial Adhesives GS-36, requirements in effect October 19, 2000. 

D. “Green Seal Standard for Architectural Coating” (GS-11), plus “Green Seal Standard for Anti-
Corrosive Paints” (GC-03). 

E. Rule 1113 - : Architectural Coatings”, amended 7/9/04:  South Coast Air Quality Management 
District (SCAQMD), State of California, www.aqmd.gov. 

1.05 GREEN BUILDING GENERAL REQUIREMENTS 

A. The Owner requires the Contractor to implement practices and procedures to meet the Project’s 
environmental goals, which include achieving the specified LEED certification. Specific project 
goals which may impact this and the other sections of this specification include:  use of recycled-
content materials; use of locally-manufactured materials; use of low-emitting materials; use of 
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certified wood products; construction waste recycling; and the implementation of a construction 
indoor air quality management plan.  The Contractor shall ensure that the requirements related to 
these goals, as defined in the sections below and in related sections of the contract documents, 
are implemented to the fullest extent.  Substitutions, or other changes to the work proposed by the 
Contractor or their Subcontractors, shall not be allowed if such changes compromise the stated 
GREEN BUILDING Performance Criteria. 

1.06 VOC REQUIREMENTS FOR ADHESIVES 

A. The volatile organic compound (VOC) content of adhesives, adhesive bonding primers, or 
adhesive primers used in this project shall not exceed the limits defined in Rule 1168 – “Adhesive 
and Sealant Applications” of the South Coast Air Quality Management District (SCAQMD), of the 
State of California. 

B. VOC content of aerosol adhesives shall not exceed the limits defined in the Green Seal Standard 
for Commercial Adhesives GS-36, requirements in effect October 19, 2000. 

C. The VOC limits defined by SCAQMD (based on 1/7/05 amendments) are as follows.  All VOC 
limits are defined in grams per liter, less water and less exempt compounds. 

D. General:  Unless otherwise specified below, the VOC content of all adhesives, adhesive bonding 
primers, or adhesive primers shall not be in excess of 250 grams per liter. 

E. For specified applications, the allowable VOC content is as follows: 
1. Architectural Applications: 

a. Indoor carpet adhesive 50 

b. Carpet pad adhesive 50 

c. Outdoor carpet adhesive 150 

d. Wood flooring adhesive 100 

e. Rubber floor adhesive 60 

f. Sub-floor adhesive 50 

g. Ceramic tile adhesive 65 

h. VCT and asphalt tile adhesive 50 

i. Drywall and panel adhesive 50 

j. Cove base adhesive 50 

k. Multipurpose construction adhesive 70 

l. Structural glazing adhesive 100 

m. Single ply roof membrane adhesives 250 

2. Specialty Applications: 

a. PVC welding 150 

b. CPVC welding 490 

c. ABS welding 325 

d. Plastic cement welding 250 

e. Adhesive primer for plastic 550 

f. Contact Adhesive 80 

g. Special Purpose Contact Adhesive 250 

h. Adhesive Primer for Traffic Marking Tape 150 

i. Structural Wood Member Adhesive 140 

j. Sheet Applied Rubber Lining Operations 850 

3. Substrate Specific Applications: 
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a. Metal to metal 30 

b. Plastic foams 50 

c. Porous material (except wood) 50 

d. Wood 30 

e. Fiberglass 80 

F. If an adhesive is used to bond dissimilar substrates together, the adhesive with the highest VOC 
content shall be allowed. 

G. VOC limits for Aerosol Adhesives (defined as percentage of VOC weight in grams per liter less 
water) 
1. General purpose mist spray 65% VOCs by weight 
2. General purpose web spray 55% VOCs by weight 
3. Special purpose aerosol adhesives (all types) 70% VOCs by weight 

1.07 REQUIREMENTS FOR SEALANTS 

A. The VOC content of sealants or sealant primers used in this project shall not exceed the limits 
defined in Rule 1168 – “Adhesives and Sealant Applications” of the South Coast Air Quality 
Management District (SCAQMD). 

B. The VOC limits defined by SCAQMD Rule 1168.  All VOC limits are defined in grams per liter, 
less exempt compounds. 
1. Sealants: 

a. Architectural 250 

b. Marine Deck 760 

c. Roadways 250 

d. Single Ply Roof Material Installation/Repair 450 

e. Non-membrane Roof Installation/Repair 300 

f. Other  420 

2. Sealant Primer: 

a. Architectural – Nonporous 250 

b. Architectural – Porous 775 

c. Other 750 

 

1.08 VOC LIMIT REQUIREMENTS FOR PAINTS 

A. Paints and Primers (Non-specialized applications):  Paints and primers used in non-specialized 
interior and exterior applications shall meet the VOC and chemical component limitations of the 
Green Seal Paint Standard GS-11, and anti-corrosive paints (those used in preventing the 
corrosion of ferrous metal substrates) shall meet the VOC and chemical component limitations of 
Green Seal Standard GC-03 of Green Seal, Inc., Washington, DC. Product-specific environmental 
requirements are as follows: 
1. VOC concentrations (in grams per liter) of the product shall not exceed those listed below 

as determined by U. S. Environmental Protection Agency (EPA) Reference Test Method 
24.  

2. Interior Coatings: 

a. Non-flat:  150 
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b. Flat:  50 

3. Interior Anti-Corrosive Paints: 

a. Gloss 250 

b. Semi-gloss 250 

c. Flat 250 

4. Exterior Coatings: 

a. Non-flat:  200 

b. Flat 100 

5. The calculation of VOC shall exclude water and tinting color added at the point of sale.  
6. Chemical Component Limitations - Aromatic Compounds: the product must contain no 

more than 1.0% by weight of the sum total of aromatic compounds. Testing for the 
concentration of these compounds will be performed if they are determined to be present in 
the product during a materials audit.  

7. Chemical Component Limitations - Other Chemicals: the manufacturer shall demonstrate 
that the following chemical compounds are not used as ingredients in the manufacture of 
the product.  
a. Halomethanes: methylene chloride  
b. Chlorinated ethanes: 1,1,1-trichloroethane  
c. Aromatic solvents: benzene, toluene (methylbenzene), ethylbenzene  
d. Chlorinated ethylenes: vinyl chloride  
e. Polynuclear aromatics: naphthalene  
f. Chlorobenzenes: 1,2-dichlorobenzene  
g. Phthalate esters: di (2-ethylhexyl) phthalate, butyl benzyl phthalate, di-n-butyl 

phthalate, di-n-octyl phthalate, diethyl phthalate, dimethyl phthalate  
h. Miscellaneous semi-volatile organics: isophorone  
i. Metals and their compounds: antimony, cadmium, hexavalent chromium, lead, 

mercury  
j. Preservatives (antifouling agents): formaldehyde  
k. Ketones: methyl ethyl ketone, methyl isobutyl ketone  
l. Miscellaneous volatile organics: acrolein, acrylonitrile 

B. Paints and other Architectural Coatings (Specialized applications):  Paints and other architectural 
coatings used in specialized interior and exterior applications (as defined below) shall meet the 
VOC limitations defined in Rule 1113, “Architectural Coatings” of SCAQMD, of the State of 
California. The VOC limits defined by SCAQMD, based on 7/9/04 amendments, are as follows.  
VOC limits are defined in grams per liter, less water and less exempt compounds. 
1. Bond Breakers:  350 
2. Clear Wood Finishes 

a. Varnish  275 
b. Sanding Sealers:  275 
c. Lacquer:  275 

3. Clear Brushing Lacquer:  275 
4. Concrete-Curing Compounds:  350 
5. Dry-Fog Coatings:  400 
6. Fire-Proofing Exterior Coatings:  350 
7. Fire-Retardant Coatings 

a. Clear:  650 
b. Pigmented:  350 

8. Floor Coatings:  50 
9. Graphic Arts (Sign) Coatings:  500 
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10. Industrial Maintenance (IM) Coatings:  100 
a. High Temperature IM Coatings:  420 
b. Zinc-Rich IM Primers:  100 

11. Japans/Faux Finishing Coatings:  350 
12. Low-solids Coatings:  120 
13. Magnesite Cement Coatings:  450 
14. Mastic Coatings:  300 
15. Metallic Pigmented Coatings:  500 
16. Multi-Color Coatings:  250 
17. Pigmented Lacquer:  275 
18. Pre-Treatment Wash Primers:  420 
19. Primers, Sealers, and Undercoaters:  100 
20. Quick-Dry Enamels:  250 (50 after 7/1/06) 
21. Quick-Dry Primers, Sealers, and Undercoaters:  100 
22. Recycled Coatings:  250 
23. Roof Coatings:  50 
24. Roof Coatings, Aluminum:  100 
25. Roof Primers, Bituminous:  350 
26. Exterior Rust Preventative Coatings:  100 
27. Shellac 

a. Clear:  730 
b. Pigmented:  550 

28. Specialty Primers:  100 
29. Stains:  100 
30. Stains, Interior:  250 
31. Swimming Pool Coatings 

a. Repair:  340 
b. Other:  340 

32. Traffic Coatings:  150 
33. Waterproofing Sealers:  100 
34. Waterproofing Concrete/Masonry Sealers:  100 
35. Wood Preservatives 

a. Below-Ground:  350 
b. Other:  350 

36. Other Coating Types (not included in above):  250 

PART 2 -  PRODUCTS (NOT USED) 

PART 3 -  EXECUTION (NOT USED) 

END OF SECTION  01 81 15 
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SECTION 01 82 00 - DEMONSTRATION AND TRAINING 

PART 1 -  GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including Federal Acquisition Regulations (FAR) 
and General Services Administration Acquisition Regulations (GSAR) contract clauses, General 
and Supplementary Conditions, and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY  

A. This Section includes administrative and procedural requirements for instructing Government 
operation and maintenance (O&M) personnel, including the following: 
1. Training to Government employees and its contracted O&M personnel must comply with the 

Federal Buildings Personnel Training Act (FBPTA) P.L.111-308.  
2. Demonstration of operation, maintenance, and repair including preventive maintenance of 

systems, subsystems, and equipment. 
3. Training in operation, maintenance, and repair including preventive maintenance of 

systems, subsystems, and equipment. 
4. Demonstration and training video recordings.  

B. Related Requirements: 

1. Length of instruction time will be measured by actual time spent performing demonstration 
and training in required location. Instruction time shall not include time spent assembling 
educational materials, setting up, or cleaning up. 

1.3 SUBMITTALS  

A. Instruction Program:  Prior to training, submit draft training materials for GSA and Commissioning 
Agent review. Submit outline of instructional program for demonstration and training, including a 
schedule of proposed dates, times, length of instruction time, instructors' names and credentials 
for each training module, and learning objective and outline for each training module. 
1. At completion of training, submit complete training manuals for Government use. 
2. Indicate proposed training modules demonstration and training video of on-site training 

recordings for systems, equipment.  In additional also include manufacturer-produced 
training videos on digital video discs (DVDs).  

3. Video quality requirements to be specified by the contracting officer. 
4. Acceptable content and technologies. 

B. Qualification Data:  Contractor shall submit for approval facilitator and instructor qualifications that 
meet requirements identified in paragraph 1.4 Quality Control section below.   

C. Attendance Record:  For each training module, submit list of participants and length of instruction 
time. 
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D. Evaluations:  For each participant and for each training module, submit results and documentation 
of performance-based test. 

E. Demonstration and Training on flash drive, CD (compact disc), or DVD (digital video disc).  Submit 
2 copies at end of each training module to the GSA Project Manager and Building Manager. 

1.4 QUALITY CONTROL  

A. Facilitator Qualifications:  A firm or individual experienced in training or educating O&M  personnel 
in a training program similar in content and extent to that required for this Project, and whose work 
has resulted in training or education with a record of successful learning performance. 

B. Instructor Qualifications:  A factory-authorized service representative, experienced in operational 
maintenance and repair procedures and training. 

C. Pre-Instruction Conference:  The Contractor, facilitator and instructors shall conduct a conference 
at the Project site to review methods and procedures related to demonstration and training 
including, but not limited to, the following: 
1. Inspect and discuss locations and other facilities required for instruction. 
2. Review and finalize instruction schedule and verify availability of educational materials, 

instructors' personnel, audiovisual equipment, and other facilities needed to avoid delays. 
3. Review required content of instruction. 

1.5 COORDINATION 

A. Coordinate instruction schedule with Government operations.  Adjust schedule as required to 
minimize disrupting Government operations. 

B. Coordinate instructors, including providing notification of dates, times, length of instruction time, 
and course content. 

C. Coordinate content of training modules with content of approved emergency, operation, and 
maintenance manuals.  Do not submit instruction program until operation and maintenance data 
has been reviewed and approved by the Government. 

PART 2 -  PRODUCTS 

2.1 INSTRUCTION PROGRAM 

A. Program Structure:  Develop an instruction program that includes individual training modules for 
each Tenant Agency and related systems and for equipment not part of a system, as required by 
individual Specification Sections, and as follows: 

 

 MEP Systems and Equipment Training 
Duration 

(hrs) 
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 Program for HVAC is as follows:  

1 General 4 

2 Air Conditioning Units 8 

3 HVAC Fans 4 

4 Instrumentation and Controls 16 

5 VAV & Fan Powered Boxes 4 

 
Program for Plumbing is as follows:  

1 General 4 

2 Water Heaters 4 

3 Ejector Pumps 2 

4 Plumbing Fixtures 2 

 

 Program for Electrical is as follows: Training 
Duration 

(hrs) 

1 Lighting Control Systems 12 

2 Motors 2 

 

B. Reference Material:  Conduct training using final operation and maintenance data submittals.  

C. Training Modules:  Develop a learning objective and teaching outline for each module.  Include a 
description of specific skills and knowledge that participant is expected to master.  For each 
module, include instruction for the following: 

1. Basis of System Design, Operational Requirements, and Criteria:  Include the following: 
a. System, subsystem, and equipment descriptions. 
b. Performance and design criteria if Contractor is delegated design responsibility. 
c. Operating and repair standards. 
d. Troubleshooting schematic  
e. Regulatory requirements. 
f. Equipment function. 
g. Operating characteristics. 
h. Limiting conditions. 
i. Performance curves. 
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2. Documentation:  Review the following items in detail: 
a. Emergency manuals. 
b. Operations manuals. 
c. Maintenance manuals. 
d. Repair manuals 
e. Project Record Documents.  Advise the government if they are not complete. 
f. Identification systems. 
g. Warranties and bonds. 
h. Maintenance service agreements and similar continuing commitments. 

3. Emergencies:  Include the following, as applicable: 
a. Instructions on meaning of warnings, trouble indications, and error messages. 
b. Instructions on stopping. 
c. Shutdown instructions for each type of emergency. 
d. Operating instructions for conditions outside of normal operating limits. 
e. Sequences for electric or electronic systems. 
f. Special operating instructions and procedures. 

4. Operations:  Include the following, as applicable: 
a. Startup procedures. 
b. Equipment or system break-in procedures. 
c. Routine and normal operating instructions. 
d. Regulation and control procedures. 
e. Control sequences. 
f. Safety procedures. 
g. Instructions on stopping. 
h. Normal shutdown instructions. 
i. Operating procedures for emergencies. 
j. Operating procedures for system, subsystem, or equipment failure. 
k. Seasonal and weekend operating instructions. 
l. Required sequences for electric or electronic systems. 
m. Special operating instructions and procedures. 

5. Adjustments:  Included but not limited to are the following: 
a. Alignments. 
b. Checking adjustments. 
c. Noise and vibration adjustments. 
d. Economy and efficiency adjustments. 

6. Troubleshooting:  Include the following: 
a. Diagnostic instructions. 
b. Test and inspection procedures. 

7. Maintenance:  Include the following: 
a. Inspection procedures. 
b. Types of cleaning agents to be used and methods of cleaning. 
c. List of cleaning agents and methods of cleaning detrimental to product. 
d. Procedures for routine cleaning 
e. Procedures for preventive maintenance. 
f. Procedures for predictive maintenance. 
g. Procedures for routine maintenance. 
h. Instruction on use of special tools. 
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8. Repairs:  Include the following: 
a. Diagnosis instructions. 
b. Repair instructions. 
c. Disassembly; component removal, repair, and replacement; and reassembly 

instructions. 
d. Instructions for identifying parts and components. 
e. Review of spare parts needed for operation and maintenance. 

PART 3 -  EXECUTION 

3.1 PREPARATION 

A. Assemble educational materials necessary for instruction, including documentation and training.  
Assemble training modules into a combined training manual. 

B. Set up instructional equipment at instruction location. 

3.2 INSTRUCTION 

A. Engage the facilitator to prepare instruction program and training modules, to coordinate 
instructors, and to coordinate between Contractor and the Government for number of participants, 
instruction times, and location. 

B. Engage the instructors to instruct Government personnel to adjust, operate, and maintain systems, 
subsystems, and equipment not part of a system. 
1. The Government will furnish Contractor with names and positions of participants. 

C. Scheduling:  Provide instruction at mutually agreed on times.  For equipment that requires 
seasonal operation, provide similar instruction at start of each season. 
1. Schedule training with the Government with at least seven (7) days' advance notice. 
2. Coordinate with any subject matter experts that the Government may provide.   

D. Evaluation:  At conclusion of each training module, assess and document each participant's 
mastery of module by use of an oral, written or demonstration performance-based test.  Provide 
results to the Government.   

E. Cleanup:  Collect and remove used and leftover educational materials.  Remove instructional 
equipment.  Restore systems and equipment to condition existing before initial training use. 

3.3 DEMONSTRATION AND TRAINING VIDEO RECORDINGS 

A. General:  Engage a videographer to record demonstration and training video recordings.  Record 
each training module separately.  Include classroom instructions and demonstrations, board 
diagrams, and other visual aids, but not student practice. 
1. At beginning of each training module, record each chart containing learning objective and 

lesson outline. 

B. Video: Coordinate with GSA regarding the preferred file type format for video recording of the 
training sessions.  Obtain GSA approval in writing regarding video file format before executing the 
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training curriculum. If GSA responds and does not note a specific preference, the Contractor shall 
proceed as follows: 
1. Electronic Media:  Compact disc or DVD read-only format acceptable to GSA, with 

commercial-grade graphic label. 
2. File Hierarchy:  Organize folder structure and file locations according to Project Manual 

table of contents.  Provide complete screen-based menu. 
3. File Names:  Utilize file names based upon name of equipment generally described in video 

segment, as identified in Project specifications. 
4. Contractor and Installer Contact File:  Using appropriate software, create a file for inclusion 

on the "Equipment Demonstration and Training" DVD that describes the following for each 
Contractor involved on the Project, arranged according to Project table of contents: 
a. Name of Contractor/Installer. 
b. Business Address. 
c. Business Phone Number. 
d. Point of Contact. 
e. Email Address. 

C. Recording:  Mount camera on tripod before starting recording, unless otherwise necessary to 
adequately cover area of demonstration and training.  Display continuous running time. 

D. Light Levels:  Verify equipment markings are clearly visible prior to recording.  Furnish additional 
portable lighting as required. 

E. Narration:  Describe scenes on video recording by audio narration by microphone while video is 
recording.  Include description of items being viewed.  Describe vantage point, indicating location, 
direction (by compass point), and elevation or story of construction. 

F. Transcript:  Provide a transcript of the narration.  Display images and running time captured from 
videotape opposite the corresponding narration segment. 

END OF SECTION  01 82 00 
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PART 1 -  SECTION 01 91 13 – GENERAL COMMISSIONING REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including Federal Acquisition Regulations 

(FAR) and General Services Administration Acquisition Regulations (GSAR) contract clauses, 

General and Supplementary Conditions, and Division 01 Specification Sections, apply to this 

Section. 

B. OPR and BoD documentation prepared by Owner and Engineer contains requirements that 

apply to this Section. 

1.2    SUMMARY 

A. Commissioning is a systematic process of ensuring that all building systems perform interactively 

according to the design intent and the owner’s operational needs. This is achieved through 

coordinated documentation, verification and testing of the work of the contractor trades. The 

commissioning process shall encompass and coordinate the traditionally separate functions of 

system documentation, equipment start-up, control system calibration, testing and balancing, 

performance testing, and training. 

B. This Section includes general requirements that apply to implementation of commissioning 

without regard to systems, subsystems, and equipment being commissioned. It provides a 

framework for coordinating the equipment and system testing requirements as specified 

throughout the Division 22, 23 and 26 specifications. 

C. Related Sections include the following: 

1. Division 01 Section 018111 “Sustainable Design Requirements” 
2. Division 01 Section 018200 “Demonstration and Training” 
3. Division 22 Section 220800 “Commissioning of Plumbing”. 
4. Division 23 Section 230800 “Commissioning of HVAC”. 
5. Division 23 Section 230593 “Testing, Adjusting and Balancing for HVAC”. 
6. Division 23 Section 230900 “Instrumentation and Control for HVAC”. 
7. Division 23 Section 230993 “HVAC Sequences of Operations”. 
8. Division 26 Section 260800 “Commissioning of Electrical”. 
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1.3 DEFINITIONS 

A. BoD: Basis of Design: A written document that records concepts, calculations, decisions, and 

product selections used to meet the OPR and to satisfy applicable regulatory requirements, 

standards, and guidelines. The document includes both narrative descriptions and lists of 

individual items that support the design process. 

B. CMa: Construction Manager (construction management firm, prime contractor, or general 

contractor acting as construction manager). 

C. CxA: Commissioning Authority. 

D. OPR: Owner’s Project Requirements: A written document that details the functional requirements 

of a project and the expectations of how it will be used and operated. These include project 

goals, measurable performance criteria, cost considerations, benchmarks, success criteria, and 

supporting information. 

E. Systems, Subsystems, Assemblies, Equipment, and Components: Where these terms are used 

together or separately, they shall mean "as-built" systems, subsystems, assemblies, equipment 

and components. 

F. TAB: Testing, Adjusting, and Balancing. 

G. MEP Engineer: Includes MEP Engineer identified in the Contract for Construction between 

Owner and Contractor, plus consultant/design professionals responsible for design of HVAC, 

electrical, communications, controls for HVAC systems, and other related systems. 

H. Schedule of Submittals: Is a document that is provided by the Construction Manager that lists all 

the specified submittals; at a minimum there shall be a line for each submittal with space to 

indicate the status of the specified submittal; the schedule may also have space to track the 

Operation and Maintenance (O & M) manuals, warranties, start-up reports and training that may 

also be required by the specifications. 

I. Construction Checklists: Construction Checklists are forms produced by the CxA that are used 

by the contractor to verify the correct installation of equipment or components by visual 

inspection. 

J. Construction Reports: Construction Reports are the Construction Checklists after they have been 

filled out by the Contractor. 

K. Test Procedures: Test Procedures are forms prepared by the CxA that list the steps for 

executing sequences of operation and other testing functions. First the components and pieces 

of equipment are checked by using Construction Checklists. Then the Test Procedures are used 

to verify the interaction of the components and pieces of equipment according to the systems 

they are in. See related paragraphs below for further discussion. 

L. Test Data Reports: Test Data Reports are the Test Procedures forms after they have been filled 

out by the Contractor. 

M. Issues Reports: Issues Reports are corrective action documents managed by the CxA. They 

track Issues in the project that are in question or of concern. The reports come from a data base 
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in which each issue is a record. While an issue is being resolved it is printed out with other Open 

Issues in an Open Issues Report. After an issue has been resolved it is printed out in a Resolved 

Issues Report. All of the Issues together are referred to as the Issues Log. 

N. Training Agenda/Training Plan: A document produced by the applicable trade Contractor that 

addresses the specific topics included for each training session administered. It is basically a 

table listing the equipment that personnel are to be trained on, the number of hours of training 

required for each piece of equipment, the company responsible for doing that training and dates 

for when it is scheduled and dates when the training was actually done. 

O. Training and Orientation Record: A document produced by a Sub Contractor that address the 

number of training hours completed for all training sessions. 

P. O&M Manuals: A trade/equipment focused composite document that typically has a binder for 

each system or piece of equipment installed by a sub contractor. 

Q. Systems Manual: A system-focused composite document that typically has a binder for each 

system to be commissioned. The documentation in each binder typically includes the Operating 

and Maintenance Manuals, Approved Shop Drawings of systems Commissioned, Construction 

Reports, as-built drawings of systems commissioned, and Test Data Reports that are applicable 

to that system. System summaries and as-built sequences of operation may also be required. 

Documentation also includes operating instructions for integrated building systems including 

seasonal operational guidelines, recommended schedule of maintenance requirements and 

frequency, if not already included in the Project O&M manuals. The HVAC Contractor provides 

this documentation and assembles the manual based on a detailed outline of the Manual 

prepared by the CxA including lists of equipment associated with the systems in the project. 

1.4 COMMISSIONING TEAM 

A. Members Appointed by Contractor(s): Individuals, each having authority to act on behalf of the 

entity he or she represents, explicitly organized to implement the commissioning process through 

coordinated actions. The commissioning team shall consist of, but not be limited to, 

representatives of each Contractor, including Project superintendent and subcontractors, 

installers, suppliers, and specialists deemed appropriate by the CxA. 

B. Members Appointed by Owner: 

1. Representatives of the facility user and operation and maintenance personnel. 
2. Consultants (Architect and engineering design professionals). 
3. CMa 
4. Contractor 

C.    Members Appointed by CMa 

1.       CxA: The designated person, company, or entity that plans, schedules, and coordinates the 
commissioning team to implement the commissioning process.  

D.    Coordination 

1. The CxA will work with the CMa according to established protocols for communicating and 

scheduling all commissioning activities. The CxA will provide sufficient notice to the CMa 

for scheduling commissioning activities. The CMa will integrate all commissioning 

activities into the master schedule. All parties will address scheduling problems and make 
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necessary notifications in a timely manner in order to expedite the commissioning 

process. 

 1.5 OWNER'S RESPONSIBILITIES 

A. Manage the contract of the Architect, Engineer, CMa, and the Contractor. 

B. Provide the OPR documentation to the CxA and each Contractor for information and use. 

C. Provide the BoD documents, approved by the Owner, to the CxA and each Contractor for use in 

developing the commissioning plan, systems manual, and operation and maintenance training 

plan. 

D. Assign operation and maintenance personnel and schedule them to participate in commissioning 

team activities including, but not limited to, the following: 

1. Coordination meetings. 
2. Training in operation and maintenance of systems, subsystems, and equipment. 
3. Testing meetings. 
4. Demonstration of operation of systems, subsystems, and equipment. 

 1.6 ARCHITECT AND ENGINEER RESPONSIBILITIES 

A. Prepare the initial BoD documents for use in development of commissioning plan. 

B. Participate in and perform commissioning team activities including, but not limited to, the 
following: 
1. Commissioning coordination meetings. 
2. Construction Checklist inspections. 
3. Testing meetings. 
4. Demonstration of operation of systems, subsystems, and equipment. 
5. Final review at acceptance meeting. 
6. Evaluate performance deficiencies identified in test reports and, in collaboration with entity 

responsible for system and equipment installation, recommend corrective action. 

C. Prepare As-Built BoD documents for inclusion in Systems Manual. 

1.7 CONSTRUCTION MANAGER’S RESPONSIBILITIES 

A. Facilitate the coordination between the CxA and the Sub Contractors. 

B. Ensure Commissioning Process requirements and activities are included in all Sub Contractors’ 

contracts. 

C. Coordinate and transfer submittals from the Contractors to the Owner, design professionals, and 

the Commissioning Authority. 

D. Issue Schedule of Submittals to CxA and MEP Engineer. 
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E. Ensure adequate accessibility is provided to properly operate and maintain the facility. 

F. Provide acceptable representation with the means and authority to prepare and coordinate 

implementation of the Commissioning Process as detailed in the Contract Documents. 

G. Issue the appropriate final reports to the design professionals for review and acceptance. 

H. Ensure deficiencies identified by the Commissioning Authority during verification of the 

installation or testing are remedied. 

I. Review and comment on the final Commissioning Process Report. 

J. Ensure that all contractors and subcontractors execute their commissioning responsibilities 

according to the contract documents. 

K. Ensure Contractors and Sub Contractor assigns representatives with expertise and authority to 

act on behalf of the Contractor and schedule them to participate in and perform commissioning 

team activities including, but not limited to, the following: 

1. Participate in design- and construction-phase coordination meetings. 
2. Participate in maintenance orientation and inspection. 
3. Provide hard copy and digital submittals to the Owner, design professionals, and the 

Commissioning Authority through the Construction Manager. 
4. Provide updated Project Record Documents to the CxA on a timely basis as required by 

project schedule. 
5. Provide schedule for operation and maintenance data submittals, equipment startup, and 

System Performance Testing to CxA. 
6. Provide technicians who are familiar with the construction and operation of installed 

systems and who shall develop an implementation plan for the means and methods of 

executing the Construction Checklists/Construction Reports and Test Procedures/Test 

Data Reports; and participate in testing of installed systems, subsystems, and equipment. 
7. Certify that Work is complete and systems are operational according to the Contract 

Documents, including calibration of instrumentation and controls and filling out of 

Construction Checklists 
8. Evaluate performance deficiencies identified in Test Data Reports and, in collaboration 

with entity responsible for system and equipment installation, recommend corrective 

action, and implementation. 
9. Provide qualified trainers (e.g. from equipment manufacturers) for installed equipment, 

coordinate with CxA regarding schedule and content, and participate in operation and 

maintenance training sessions. 
10. Review and approve final commissioning documentation. 
11. Participate in final review at acceptance meeting. 
12. Certify date of acceptance and startup for each item of equipment for start of warranty 

periods 
 

L. Coordinate the Scheduling of all Training Sessions with the Owner. Ensure proper 

documentation e.g. Training Agendas are submitted and approved by the Owner before 

scheduling. Ensure proper documentation of the Training and Orientation Record is being 

produced by the Sub Contractor to keep track of completed Training. 
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M. Ensure Contractors and Sub Contractor provides Operation and Maintenance manuals 

containing operation and maintenance documentation for all equipment installed under this 

contract. See Section 1.8 for requirements. 

N. Ensure Contractors and Sub Contractor provides operation documentation for all systems 

installed under this contract including the Systems Manual (CxA will provide the outline) which 

includes items indicated in Section 1.10. 

O. Ensure Contractors and Sub Contractors complete Construction Checklists and Test Data 

Reports in the following sequence: 

1. Review and comment on Construction Checklist prior to completion. 
2. Fill-out Construction Checklists. 
3. Review and comment on Test Data Reports prior to completion. 
4. Schedule CxA when test procedure verification will be completed. 
5. Fill-out Test Data Reports. 

S. Collect Systems Manuals from the Contractors, assemble and maintain the consolidated 

Systems Manual for ready access by the Contractors for updating and for tracking and review by 

the CxA. 

T. Provide electronic copies of Systems Manuals to CxA. 

1.8 CxA's RESPONSIBILITIES 

A. Ensure the building is commissioned in accordance with LEED requirements. 

B. Organize and lead the commissioning team. 

C. Prepare a construction-phase Commissioning Plan. The commissioning plan will be issued prior 

to the Construction Phase kickoff meeting. Collaborate with the Construction Manager and each 

Sub Contractor to develop Construction Checklists (Inspections) and Test Data Reports 

(Performance Test procedures). Include design changes and scheduled commissioning activities 

coordinated with overall Project schedule. Identify commissioning team member responsibilities, 

by name, firm, and trade specialty, for performance of each commissioning task. 

D. Develop outline for Systems Manual. 

E. Perform a Submittal Review for compliance with the OPR, BoD, Contract Documents, and 

construction-phase Commissioning Plan. 

F. Perform site visits, as necessary to observe component and system installations such as piping 

pressure testing, piping flushing procedures, duct cleaning, equipment startups, etc. 

G. Convene commissioning team meetings for the purpose of coordination, communication, and 

conflict resolution; discuss progress of the commissioning processes. Responsibilities include 

asking Construction Manager for facilities, preparing agenda and attendance lists, and notifying 

participants. The CxA shall prepare and distribute minutes to commissioning team members and 

attendees within five work days of the commissioning meeting. 
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H. Prepare project specific Construction Checklists. The Construction Checklists will be issued prior 

to commissioning related equipment arriving onsite. 

I. Review completed Construction Checklists (Construction Reports). 

J. Prepare Issues Logs and Reports. 

K. Observe and inspect construction and report progress and deficiencies in regard to compliance 

with the OPR, BoD, and Contract Documents. 

L. Review the construction and installation schedules with Construction Manager, perform sample 

inspections, and witness major system and equipment startups indicated in Commissioning Plan. 

M. Review the Testing and Balancing Plan and the final Testing and Balancing Report. 

N. Perform a sampling of Testing and Balancing verifications. 

O. Prepare project specific Test Procedures (Test Data Reports) for the functional performance 

testing of equipment and systems with the collaboration of the Construction Manager and Sub 

Contractors. 

P. Review the performance testing schedule with the Construction Manager, collaborate with the 

Contractor’s performing the testing to ensure deviations that need to be made from the Test Data 

Report are acceptable, and witness a sampling of the performance tests. 

Q. Witness any seasonal or deferred testing as required. 

R. Review Contractor’s completed Test Data Reports, include them in the commissioning report, 

and verify contractor has inserted them into systems manual. 

S. Review the training process for the building’s Operations and Maintenance Staff to ensure 

requirements are achieved. This includes the review of the training agendas and the completed 

training documentation. 

T. Review and comment on the Systems Manual for compliance with the OPR, BoD, and Contract 

Documents. 

U. Verify Project Record Documents have been provided to Owner. 

V. Analyze any functional performance trend logs and monitoring data to verify optimal 

performance. 

W. Perform 10 month post occupancy review. 

X. Provide Final Commissioning Report. 

1.9 CONTRACTORS’ RESPONSIBILITIES 

A. Each Contractor shall assign representatives with expertise and authority to act on 
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behalf of the Contractor and schedule them to participate in and perform commissioning team 

activities including, but not limited to, the following: 

1. Participate in design- and construction-phase coordination meetings and Commissioning 

Team progress meetings. 
2. Review Design Intent, Basis of Design, and Sequence of Operations. 
3. Submit for approval the qualifications of personnel involved in Commissioning. 
4. Integrate and coordinate commissioning process activities with construction schedule. 
5. Review and accept construction checklists provided by the CxA. 
6. Participate in developing and review start-up and checkout procedures and checklists. 
7. Review and accept Pre-Functional Testing and Commissioning Process Test Procedures 

and Checklists. 
8. Develop the Testing, Adjusting, and Balancing (TAB) Plan. 
9. Review TAB Verification Testing procedures and checklists. 
10. Provide hard copy and electronic submittals, including equipment and system submittals 

and shop drawings to the Owner, design professionals, and the CxA through the CMa. 
11. Gather and submit operation and maintenance data for systems, subsystems, and 

equipment, for the Systems Manual, as specified in Division 01 Section "Operation and 

Maintenance Documentation” and in this specification section. 
12. Provide adequate accessibility as required to properly operate and maintain the facility. 
13. Provide acceptable representation with the means and authority to implement the 

commissioning process as detailed in the Contract Documents. 
14. Furnish and Install all equipment, systems, and components. 
15. Execute all Construction Checklists. 
16. Complete construction checklists as Work is completed and provide electronic copies to 

the CxA on a weekly basis. 
17. Perform all required start-up and checkout procedures. 
18. Perform all required Mechanical and Plumbing pipe testing and flushing procedures. 
19. Perform all required duct testing and cleaning procedures. 
20. Perform all required electrical checkout and testing procedures. 
21. Verify and document installation through construction checklists. 
22. Perform all required Testing, Adjusting and Balancing (TAB). 
23. Perform all Pre-Functional and Commissioning Process Test Procedures. 
24. Execute all Test Data Reports. 
25. Evaluate performance deficiencies identified in test reports and, in collaboration with entity 

responsible for system and equipment installation, recommend corrective action. 
26. Maintain a log of deficiencies and resolutions for all test procedures. Coordinate with CMa 

and CxA so that deficiencies and resolutions are incorporated into the CxA’s Master 

Issues Log. 
27. Provide Certificates of Readiness. 
28. Provide documentation of Warranties. 
29. Participate in maintenance orientation and inspection. 
30. Provide training of the Owner’s O&M personnel and participate in operation and 

maintenance training sessions. 
31. Provide qualified trainers (e.g. from equipment manufacturers) for installed equipment, 

coordinate with CxA regarding schedule 
32. Participate in final review at acceptance meeting. 
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33. Issue a statement certifying that Work of this Contractor is complete and systems are 

operational according to the Contract Documents, including calibration of instrumentation 

and controls and filling out of Construction Checklists. 
34. Certify date of acceptance and startup for each item of equipment for start of warranty 

periods. 
35. Perform Test Procedures and prepare Test Data Reports. Evaluate performance 

deficiencies identified in Test Data Reports and, in collaboration with entity responsible for 

system and equipment installation, recommend corrective action, and implementation. 
36. Compile systems manual. 
37. Review final commissioning documentation. 
38. Conduct and document off-season deferred testing. 
39. Address items generated from Post Occupancy Review. 

B. Subcontractors shall assign representatives with expertise and authority to act on behalf 

of subcontractors and schedule them to participate in and perform commissioning team 

activities including, but not limited to, the following: 

1. Participate in design- and construction-phase coordination meetings and Commissioning 

Team progress meetings. 
2. Submit for approval the qualifications of personnel involved in Commissioning. 
3. Integrate and coordinate commissioning process activities with construction schedule. 
4. Review and accept construction checklists provided by the CxA. 
5. Participate in developing start-up and checkout procedures and checklists. 
6. Review and accept Pre-Functional Testing and Commissioning Process Test Procedures 

and checklists. 
7. Participate in developing the Testing, Adjusting, and Balancing (TAB) Plan. 
8. Participate in review of TAB Verification Testing procedures and checklists. 
9. Provide hard copy and electronic submittals, including equipment and system submittals 

and shop drawings to the Owner, design professionals, and the CxA through the CMa. 
10. Provide adequate accessibility as required to properly operate and maintain the facility. 
11. Provide acceptable representation with the means and authority to implement the 

commissioning process as detailed in the Contract Documents. 
12. Furnish and Install all equipment, systems, and components. 
13. Execute all Construction Checklists. 
14. Complete construction checklists as Work is completed and provide electronic copies to 

the CxA on a weekly basis. 
15. Perform all start-up and checkout procedures. 
16. Perform all required HVAC and Plumbing pipe testing and flushing procedures. 
17. Perform all required duct testing and cleaning procedures. 
18. Perform all required electrical checkout and testing procedures. 
19. Verify and document installation through construction checklists. 
20. Perform all required Testing, Adjusting and Balancing (TAB). 
21. Perform all required Pre-Functional and Commissioning Process Test Procedures. 
22. Execute all Test Data Reports. 
23. Evaluate performance deficiencies identified in test reports and, in collaboration with entity 

responsible for system and equipment installation, recommend corrective action. 
24. Provide documentation of Warranties. 
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25. Participate in maintenance orientation and inspection. 
26. Participate in training of the Owner’s O&M personnel. 
27. Participate in maintenance orientation and inspection. 
28. Participate in procedures meeting for Test Procedures and Test Data Reports and 

participate in the actual procedures and reporting. 
29. Participate in final review at acceptance meeting. 
30. Issue a statement certifying that Work of this Subcontractor is complete and systems are 

operational according to the Contract Documents, including calibration of instrumentation 

and controls and filling out of Construction Checklists 
31. Provide schedule for operation and maintenance data submittals, equipment startup, and 

System Performance Testing to CxA for incorporation into the Commissioning Plan. 

Update schedule on a weekly basis throughout the construction period. 
32. Provide information to the CxA for developing construction-phase Commissioning Plan. 
33. Provide updated Project Record Documents to the CxA on a timely basis as required by 

project schedule. 
34. Provide hard copy and digital submittals to the Owner, design professionals, and the CxA 

through the CMa. 
35. Gather and submit to the Contractor operation and maintenance data for systems, 

subsystems, and equipment, for the Systems Manual, as specified in Division 01 Section 

"Operation and Maintenance Documentation” and in this specification section. 
36. Compile material for systems manual and deliver to Contractor. 
37. Provide technicians who are familiar with the construction and operation of installed systems 

and who shall develop an implementation plan for the means and methods of executing 

the Test Procedures and Test Data Reports; and participate in testing of installed 

systems, subsystems, and equipment. 

C. Contractor shall provide a line item for the Contactor’s responsibilities regarding 

Commissioning in the Schedule of Values. 

D. Contractor shall provide Operation and Maintenance manual containing operation and 

maintenance documentation for all equipment installed under this contract. 

E. Contractor shall provide operation documentation for all systems installed under this 

contract including the Systems Manual which shall include items indicated in paragraph 1.10 

below, entitled “COMMISSIONING DOCUMENTATION”. 

F. Contractor, with Subcontractors’ assistance, to complete Construction Reports and Test 

Procedure Reports. 

1. Review and comment on Construction Checklists. 
2. Fill-out Construction Checklists. 
3. Review and comment on Test Procedure Forms. 
4. Fill-out Test Procedure Forms. 

G. Contractor, with assistance of Subcontractors, to participate in TAB verification testing. 

1. Review TAB Verification Testing procedures and checklists. 
2. Perform all TAB Verification Testing. 
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3. Fill-out TAB Verification Test Procedure Forms. 
4. Provide remedial action and re-testing for systems and equipment identified by CxA as not 

meeting specified performance requirements. 

H. Contractor, with assistance of Subcontractors, and together with other trade Contractors 

shall perform a complete “Black-out Test” simulating an electrical utility power failure. 

1. Failure test to be performed after the project is substantially complete, but prior to 

occupancy by the Tenant Agencies. 

 

1.10 COMMISSIONING DOCUMENTATION 

A. OPR: A written document, prepared by Owner that details the functional requirements of Project 

and expectations of how it will be used and operated. This document includes Project and 

design goals, measurable performance criteria, budgets, schedules, success criteria, and 

supporting information. 

B. BoD Document: A document, prepared by MEP Engineer, that records concepts, calculations, 

decisions, and product selections used to meet the OPR and to satisfy applicable regulatory 

requirements, standards, and guidelines. The document includes both narrative descriptions 

and lists of individual items that support the design process. 

C. Commissioning Plan: A document, prepared by CxA, that outlines the schedule, allocation of 

resources, and documentation requirements of the commissioning process, and shall include, 

but is not limited to the following: 

1. Plan for delivery and review of submittals, Systems Manual and other documents and 

reports. Identification of the relationship of these documents to other functions and a 

detailed description of submittals that are required to support the commissioning 

processes. Submittal dates shall include the latest date approved submittals must be 

received without adversely affecting commissioning plan. 
2. Description of the organization, layout, and content of commissioning documentation 

(including Systems Manual and a detailed description of documents to be provided along 

with identification of responsible parties. 
3. Identification of systems and equipment to be commissioned. 
4. Description of schedules (with coordination with contractor) for Testing Procedures along 

with identification of parties involved in performing and verifying tests. 
5. Identification of items that must be completed before the next operation can proceed. 
6. Description of responsibilities of commissioning team members. 
7. Description of observations to be made. 
8. Description of scope of requirements for operation and maintenance training, including 

required training materials. 
9. Description of expected performance for systems, subsystems, equipment, and controls. 
10. Schedule for commissioning activities with specific dates coordinated with overall 

construction schedule and contractor. 
11. Summary identification of installed systems, subsystems, and equipment, including design 

changes that occurred during the construction phase. 
12. Process and schedule for documenting changes on a continuous basis to appear in 

Project Record Documents. 
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13. Process and schedule for completing pre-start and startup checklists for systems to be 

verified and tested. (Included in Construction Checklist.) 
14. Step-by-step procedures for Performance Testing of systems with descriptions for 

methods of verifying relevant data, recording the results obtained, and listing parties 

involved in performing and verifying tests. 
 

D. Shop Drawings, Equipment Submittals and Coordination Drawings: The CxA will verify that the 

processing of these documents is being done effectively. A hard and digital copy of each shop 

drawing, equipment submittal and coordination drawing indicated on Submittal Schedule mark-

up shall be reserved for the CxA. The CxA will receive copies of the reviewed documents like 

the Contractor does. If the CxA finds something of concern, it will be added to the Issues Log for 

consideration by the team. This review is solely for the purpose of ensuring that requirements 

pertaining to commissioning are met and will not constitute approval for any other purpose. The 

CxA will notify the CMa or A/E as required through the Issues Log, for consideration of items 

missing or areas that are not in conformance with commissioning requirements. 

E. Construction Checklists/Construction Reports: CxA will distribute detailed construction 

checklists for components and systems to be commissioned. The Contractor will either 

comment on the lists, or give written acceptance of them. Each Checklist will typically include 

model number verification, pre-installation checks, and checks for general installation, piping, 

electrical and controls installation, and startup. Most line items are a “yes or no” question where 

“yes” is the correct answer, and “no” indicates a problem. Documentation of specified 

inspections such as boiler inspections, and specified testing such as hydrostatic, duct leakage 

testing shall be required to be attached to applicable Construction Checklists/Reports. The last 

section of the Checklist is for negative responses. Explanations for any “no” answers are 

required here. Note: Startup and Test Procedures used by a technician that is authorized by the 

manufacturer of the installed equipment may be used instead of the Construction Checklists, 

however, the manufacturer’s written startup and testing checklists must be approved by the CxA 

in advance of the testing. The Construction Manager shall administer the distribution and 

collection of the Construction Checklists. Contractors shall complete the Construction Checklists 

provided by the CxA, via the Construction Manager. Each piece of equipment receives full pre-

functional checkout. No sampling strategies are used. The executed Construction Checklist 

becomes the Construction Report. Hard and digital copies of the Construction Reports shall be 

reserved for the CxA. 

F. Test Procedures: CxA will distribute detailed sequence of operation test procedures called Test 

Procedures for the components and systems to be commissioned to the Construction Manager 

and the MEP Engineer (for comment). The Contractor will either comment on the test 

procedures, or give written acceptance of them. The Test Procedures will provide space for 

testing personnel to sign off on each report. Each test procedure, regardless of system, 

subsystem, or equipment being tested, shall include, but not be limited to, the following: 

1. Name and identification code of tested item. 
2. Test number. 
3. Time and date of test. 
4. Indication of whether the record is for a first test or retest following correction of a problem 

or issue. 
5. Dated signatures of the person performing test and of the witness, if applicable. 
6. Individuals present for test. 
7. Deficiencies. 
8. Issue number, if any, generated as the result of test. 
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G. Test Data Reports: The Contractor will perform and complete the Test Procedures, which shall at 

that point become the Test Data Reports. The Construction Manager compiles and submits 

completed Test Data Reports and forwards them for review to the CxA. After review by CxA, 

approved Test Data Reports will be given to the Construction Manager. The Construction 

Manager includes them in the Systems Manual. The CxA may also include them in the 

commissioning report. Hard and digital copies of the Test Data Reports shall be reserved for the 

CxA. 

H. Issues Log: CxA shall prepare and maintain an issues log that describes design, installation, and 

performance issues that are at variance with the OPR, BoD, and Contract Documents. Identify 

and track issues as they are encountered, documenting the status of unresolved and resolved 

issues. 

 1. Creating an Issues Log Entry: 

a. Identify the issue with unique numeric or alphanumeric identifier by which the issue 

may be tracked. 
b. Assign a descriptive title of the issue. 
c. Identify date and time of the issue. 
d. Identify test number of test being performed at the time of the observation, if 

applicable, for cross-reference. 
e. Identify system subsystem, and equipment to which the issue applies. 
f. Identify location of system, subsystem, and equipment. 
g. Include information that may be helpful in diagnosing or evaluating the issue. 
h. Note recommended corrective action. 
i. Identify commissioning team member responsible for corrective action. 
j. Identify expected date of correction. 
k. Identify person documenting the issue. 

 2. Documenting Issue Resolution: 

a. Log date correction is completed or the issue is resolved. 
b. Describe corrective action or resolution taken. Include description of diagnostic 

steps taken to determine root cause of the issue, if any. 
c. Identify changes to the OPR, BoD, or Contract Documents that may require action. 
d. State that correction was completed and system and subsystem is ready for retest, 

if applicable. 
e. Identify person(s) who corrected or resolved the issue. 
f. Identify person(s) documenting the issue resolution. 

 3. Issues Log Report: On a periodic basis, but not less than for each commissioning 

team 

meeting, CxA shall prepare a written narrative for review of outstanding issues and a 

status update of the issues log. As a minimum, CxA shall include the following information 

in the issues log and expand it in the narrative: 

a. Issue number and title. 
b. Date of the identification of the issue. 

c. Name of the commissioning team member assigned responsibility for resolution. 
d. Expected date of correction. 

I. Commissioning Report: CxA shall document results of the commissioning process including 
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unresolved issues and performance of systems, subsystems, and equipment. The  

commissioning report shall indicate whether systems and subsystems have been completed 

and are performing according to the OPR, BoD, and Contract Documents. The commissioning 

report shall include, but is not limited to, the following: 

1. Narrative description of systems commissioned and the results. 
2. Lists and explanations of substitutions; compromises; variances in the OPR, BoD, and 

Contract Documents; record of conditions; and, if appropriate, recommendations for 

resolution. This report shall be used to evaluate systems and subsystems and shall serve 

as a future reference document during Owner occupancy and operation. It shall describe 

components and performance that exceed requirements of the OPR, BoD, and Contract 

Documents and those that do not meet requirements of the OPR, BoD, and Contract 

Documents. It may also include a recommendation for accepting or rejecting systems and 

subsystems. 

3. OPR and BoD documentation. 
4. Commissioning plan. 
5. System Performance Testing plans and reports. 
6. Corrective modification documentation. 
7. Issues log. 
8. Completed System Performance Test checklists. 
9. Listing of off-season System Performance Test(s) not performed and a schedule for their 

completion. 
10. List outstanding items. 

J. O&M Manuals: Sub Contractors gather the required information and compile the O&M 

Manuals. O&M Manuals include, but are not limited to, the following for each commissioned 

system: 

1. Name, Address, Company, and contact information of equipment manufacturers/vendors 

and any subcontractors involved in the construction and installation of the system or 

equipment. 
2. Approved shop drawings and submittals of equipment and systems commissioned, with 

the technical information catered to the installed equipment and systems. 
3. System single line diagrams. 
4. As-built sequences of operations including time-of-day schedules, schedule frequency, 

detailed point listings and ranges, control drawings and original set-points. 
5. Operating instructions for integrated building systems equipment including seasonal 

operational guidelines. 
6. Equipment Parts List 
7. Condensed preventative maintenance instructions highlighting warranty specific 

requirements. 
8. Recommended schedule of maintenance requirements and frequency. 
9. Troubleshooting table for issues not covered above if applicable 
10. Warranty Information 

K. Systems Manual: Sub Contractors gather and submit required information and documentation 

for the Systems Manual. The Construction Manager compiles the Systems Manual based on 

the outline document provided by CxA. The Systems Manual shall be labeled, indexed, and 

tabbed in 3-ring binders and will also be available electronically. Systems manual shall include, 

but is not limited to, the following for each commissioned system: 

1. OPR, including changes made throughout the Project. 
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2. BoD, including system narratives, schematics, and changes made throughout the Project. 
3. Name, address, and contact information of the installing contractors, equipment vendors, 

and equipment manufacturers involved in the construction and installation. 
4. System Single Line drawings 
5. As-built drawings of systems commissioned. 
6. O&M Manuals 
7. Recommended Schedule for retesting of commissioned systems 
8. Equipment Startup Reports and System Tests. 
9. Completed Test Data Reports (functional performance test results (benchmarks)), and 

blank Test Data Reports from the original Commissioning Plan. 
10. Recommended schedule of calibrating sensors and actuators by type and use. 
11. Troubleshooting table for issues not covered above if applicable. 
12. Commissioning Documentation: All commissioning documentation will be sent to the 

Construction Manager for inclusion in the Systems Manual including, but not limited to, the 

completed Construction Checklists, blank Construction Checklists, and Issues Log 

Reports. 

Prior to substantial completion, the CxA shall review the Systems Manual (O&M Manuals, 

system test documentation, as-built drawings, etc. for systems that were commissioned) to 

verify compliance with the Specifications. The CxA will communicate deficiencies in the 

manuals to the Owner, CMa or A/E, as requested. Upon a successful review of the 

corrections, the CxA will recommend approval and acceptance of the Systems Manual. This 

work does not supersede the A/E’s review of the O&M manuals according to the A/E’s 

contract. 

L. Training Agenda: Sub Contractor prepares a written plan that details the agenda for each 

intended training session. The training agenda is submitted to the Owner via the Construction 

Manager for input and acceptance before scheduling. The Construction Manager schedules the 

Owner’s personnel and subcontractors for each training session.  Each training agenda  

includes, but is not limited to the following: 

1. Equipment/System to be Discussed 
2. Name, Company, and contact information of Trainer(s) 
3. Topic Outline for each piece of equipment/system 
4. Location of Training (Field, Classroom, etc.) 
5. List of Resources intended to be used and/or reviewed during the Training Session (As-

Built Drawings, Manufacturer’s O&M Manuals, Approved equipment submittals, etc.) 
6. Intended length of time expected for the training session 

 

 

 

M. The Training and Orientation Record is a table that contains the documentation for the number 

of hours of completed Training. This record is provided by a Sub Contractor for the Owner’s 

Operating Personnel, the Trainer, and the Sub Contractor to sign at the completion of each 

training session. The Training and Orientation Record includes but is not limited to the following 

for each commissioned system: 

1. Systems/Equipment covered in the Training Session 
2. Number of Training Hours Required for that System/Equipment 
3. Dates of Completed Training Sessions 
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4. Totals of Training Hours Completed 
5. Owner’s Operating Personnel Signature(s) 
6. Trainer’s Signature(s) 
7. Sub Contractor’s Signature(s) 

The Sub Contractor submits the completed Training and Orientation record to the Construction 

Manager and the CxA for review. The CxA will recommend acceptance to the Owner, A/E, and 

CMa as requested. 

1.11 SUBMITTALS 

A. Commissioning Plan Pre-final Submittal: CxA shall submit hard copies of pre-final 

commissioning plan to Owner, and one to MEP Engineer. Present submittal in sufficient detail to 

evaluate data collection and arrangement process. One copy, with review comments, will be 

returned to the CxA for preparation of the final construction-phase commissioning plan. 

B. Commissioning Plan Final Submittal: CxA shall submit four hard copies and one set of 

electronically formatted (digital) information of final commissioning plan. Deliver one hard copy 

and one set of digital files to Owner, and one copy to MEP Engineer. The final submittal must 

address previous review comments. The final submittal shall include a copy of the pre-final 

submittal review comments along with a response to each item. 

C. Submittal Schedule: Construction Manager shall submit to CxA. CxA shall select submittal 

required for review from the submittal schedule. 

D. Construction Checklists: CxA shall submit Construction Checklists for systems indicated in the 

Commissioning Plan, to the Construction Manager. The Construction Manager coordinates and 

distributes these checklists to the applicable subcontractors to complete during the construction 

phases. 

E. Completed Construction Checklists:  CMa shall submit completed Construction Checklist to CxA 

for review. 

F. Test Data Reports: CxA shall submit Test Data Reports (field testing procedures) to the 

Construction Manager to distribute to the applicable subcontractors for their review before the 

testing is scheduled. CxA will witness a sampling of the performance and completion of the Test 

Data Reports. 

G. Completed Test Data Reports: The Construction Manager shall submit completed Test Data 

Reports to CxA for review. 

H. Corrective Action Documents: CxA shall submit Issues Logs and Reports. 

I. Pre-final Commissioning Report Submittal: CxA shall submit four hard copies of the pre-final 

commissioning report. CxA shall deliver one copy to Owner and one copy to MEP Engineer. One 

copy, with review comments, will be returned to the CxA for preparation of final submittal. 

J. Final Commissioning Report Submittal: CxA shall submit one hard copy and set of electronically 

formatted (digital) information of the final commissioning report. CxA shall deliver one hard copy 

and one set of digital files to Owner, and one copy to MEP Engineer. The final submittal must 
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address previous review comments and shall include a copy of the pre-final submittal review 

comments along with a response to each item. 

 1.12 QUALITY ASSURANCE 

A. Instructor Qualifications: Instructors shall be factory-authorized service representatives, 

experienced in training, operation, and maintenance procedures for installed systems, 

subsystems, and equipment. 

B. Test Equipment Calibration: Comply with test equipment manufacturer's calibration procedures 

and intervals. Recalibrate test instruments immediately whenever instruments have been 

repaired following damage or dropping. Affix calibration tags to test instruments. Instruments 

shall have been calibrated within six months prior to use. 

 1.13 COMMISSIONING COORDINATION 

A. Coordinating Meetings: CxA shall conduct coordination meetings of the commissioning team to 

review progress on the commissioning plan, to discuss scheduling conflicts, and to discuss 

upcoming commissioning process activities. 

B. Test Procedure Testing Coordination: CxA shall review sequence of testing activities for major 

systems with Contractor to accommodate required quality-assurance and -control services with a 

minimum of delay and to avoid, where possible, necessity of removing and replacing 

construction to accommodate testing and inspecting. 

1. Schedule with Construction Manager the times for observation of tests, inspections, 

obtaining samples, and similar activities. 

2. CxA may observe sampling of tests by Sub Contractors and his personnel. 
 

 

 

 

C. Manufacturers' Field Services: Sub Contractors shall coordinate services of manufacturers' field 

service technicians as appropriate. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

 

PART 2 -  END OF SECTION  01 91 13 
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